
                                                                                                                                           

SPECIFICATIONS
(FOR CONSTRUCTION CONTRACT)

Solicitation No. DACW45-03-B-0002              

River Control Structure
Modifications

Missouri River
Nebraska City to Peru, NE

November 2002

US Army Corps
of Engineers
Omaha District



RIVER CONTROL STRUCTURE MODIFICATIONS
MISSOURI RIVER, NEBRASKA CITY TO PERU, NE

PROJECT TABLE OF CONTENTS

CONTRACT REQUIREMENTS

00010  Solicitation, Offer and Award (SF-1442)
00100  Instructions, Conditions & Notices to Bidders
00600  Representations, Certifications & Other Statements of Bidders
00700  Contract Clauses
00800  Special Contract Requirements

DIVISION 01 - GENERAL REQUIREMENTS

01200  CONSTRUCTION GENERAL
01330  SUBMITTAL PROCEDURES
01355  ENVIRONMENTAL PROTECTION
01400  SPECIAL SAFETY REQUIREMENTS
01451A CONTRACTOR QUALITY CONTROL
01500  MEASUREMENT AND PAYMENT
01560  (IOWA) NPDES PERMIT REQUIREMENTS FOR STORM WATER DISCHARGES FROM 

CONSTRUCTION SITES
01562  (NEBRASKA) NPDES PERMIT REQUIREMENTS FOR STORM WATER DISCHARGES FROM 

CONSTRUCTION SITES

DIVISION 02 - SITE WORK

02000  STONE
02110  CLEARING AND GRUBBING
02220  DEMOLITION
02340  STRUCTURES

DRAWINGS (SHEETS 1 THROUGH 23)

-- End of Project Table of Contents --

Page  1



SOLICITATION, OFFER,
AND AWARD

(Construction, Alteration, or Repair)  

1. SOLICITATION NO. 2. TYPE OF SOLICITATION

x SEALED BID (IFB)

NEGOTIATED (RFP)

3. DATE ISSUED PAGE OF PAGES

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

7. ISSUED BY                                                                                    CODE 8. ADDRESS OFFER TO

9. FOR INFORMATION
           CALL:

A. NAME B. TELEPHONE NO. (Include area code)    (NO COLLECT CALLS)

SOLICITATION
NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

11. The Contractor shall begin performance within                                  calendar days and complete it within                                   calendar days after receiving

award, X notice to proceed.  This performance period is X mandatory, negotiable.   (See                                                                 .)

X YES NO

12B. CALENDAR DAYS12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
        (If "YES," indicate within how many calendar days after award in Item 12B.)

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and                 copies to perform the work required are due at the place specified in Item 8 by                                (hour)
       local time                                   (date).  If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes
       containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee       is,                 is not required.X

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by
      reference.

D.  Offers providing less than                           calendar days for Government acceptance after the date offers are due will not be considered and
      will be rejected.

NSN 7540-01-155-3212 1442-101

00010-1
STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

DACW45-03-B-0002 13 Nov 2002 1 OF 4

U S ARMY ENGINEER DISTRICT, OMAHA
106 South 15th Street
Omaha, Nebraska 68102-1618

CT

U.S.ARMY CORPS OF ENGINEERS, OMAHA
Attn: CONTRACTING DIVISION (CENWO-CT)
106 South 15th Street
Omaha, Nebraska 68102-1618

See SECTION 00100, Para. 25 See SECTION 00100, Para. 25

The Offeror hereby agrees to do all the work described in these documents entitled:

River Control Structure Modifications
Missouri River, Nebraska City to Peru, NE

RETURN WITH BIDS: SECTION 00010 (SF1442), 
SECTION 00600 REPRESENTATIONS, CERTIFICATIONS & OTHER STATEMENTS OF BIDDERS, and all Bonding
Requirements,

 See SECTION 00700 CONTRACT CLAUSES and SECTION 00100 for Performance and Payment Bonds.

10 365
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0 2:00 pm
2002 Dec 13
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14.  NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14)

CODE                                                FACILITY CODE

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted
       by the Government in writing within          calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement
       stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS

18. The offeror agrees to furnish any required performance and payment bonds.
19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
        (Type or print)

20B. SIGNATURE 20C. OFFER DATE

AWARD  (To be completed by Government)
21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN
          (4 copies unless otherwise specified)

ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

10 U.S.C. 2304(c)  (          ) 41 U.S.C. 253(c)  (          )

26. ADMINISTERED BY                                               CODE 27. PAYMENT WILL BE MADE BY

          CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE
       28. NEGOTIATED AGREEMENT     (contractor is required to sign this
  document and return                          copies to issuing office.)  Contractor agrees
  to furnish and deliver all items or perform all work, requisitions identified
 on this form and any continuation sheets for the consideration stated in this
 contract.  The rights and obligations of the parties to this contract shall be
 governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
 representations, certifications, and specifications incorporated by reference
 in or attached to this contract.

       29. AWARD     (Contractor is not required to sign this document.)  Your offer
 on this solicitation, is hereby accepted as to the items listed.  This award con-
 summates the contract, which consists of (a) the Government solicitation and
 your offer, and (b) this contract award.  No further contractual document is
 necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
        TO SIGN  (Type or print)

31A. NAME OF CONTRACTING OFFICER (Type or print)

30B. SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA

BY

31C. AWARD
          DATE

00010-2

STANDARD FORM 1442 BACK (REV. 4-85)

DUNS Number:

60

                        
                    See attached Bidding Schedule
                    
Contractor’s Fax No._____________              CAGE CODE _________________
Contractor’s E-Mail address________________

26

U.S. Army Engineer District, Omaha
106 South 15th Street
Omaha, Nebraska 68102-1618

USAED Omaha
c/o USACE Finance Center
5722 Integrity Drive
Millington, TN 38054-5005



00010-3

BIDDING SCHEDULE

Item Estimated Unit
No. Description Quantity Unit Price Amount

Basic

1. Entire work, complete, 
for stone as shown on
the drawings and
in the specifications 51,728 Tons $______  $________

2. All remaining work
              excluding Options
               listed below L.S. Job -   $________

Options
Option 1
   O1.1  Entire work, complete, 

for stone as shown on
the drawings and
in the specifications 7,367 Tons $______  $________

   O1.2.    All remaining work
                for Option 1             L.S. Job -   $________

Option 2
  O2.1. Entire work, complete, 

for stone as shown on
the drawings and
in the specifications 4,000 Tons $______  $________

  O2.2. All remaining work
             For Option 2             L.S. Job -   $________

Option 3
  O3.1. Entire work, complete, 

for stone as shown on
the drawings and
in the specifications 1,555 Tons $______  $________

   O3.2. All remaining work
             For Option 3 L.S. Job -   $________

 TOTAL AMOUNT (Basic plus Options 1 –3)   $______________



00010-4

Notes:
 
1. See SECTION 00100, INSTRUCTIONS, CONDITIONS, & NOTICES TO BIDDERS for

evaluation of options.  The Government reserves the right to exercise the options within
120 days after issuance of Notice to Proceed.

2. Quantities for unit priced items are estimated only and the respective unit price will
prevail in the event of an overrun or underrun subject to Contract Clauses (Section
00800) Clause “Variation in Estimated Quantities."

2. Bid prices must be entered for all items of the schedule. Total amount bids submitted
without bid prices being entered on individual items will be rejected. Extensions will be
subject to verification by the Government. In case of variation between the unit price and
the extension, the unit price will be considered the bid. In case of variation between the
individual bid item prices and the total amount, the individual bid prices will be
considered the bid.

3. A modification to a bid which provides for a single adjustment to the total amount bid
should state the application of the adjustment to each respective unit price and lump sum
price affected. If the modification is not so apportioned, the single adjustment will be
applied to Item No. 2 in the Bidding Schedule.
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SECTION 00100

INSTRUCTIONS, CONDITIONS & NOTICES TO BIDDERS
(July 2000, Revised September 2002)

INDEX

Attachments:  Required Central Contractor Registration

1 GENERAL BIDDING INFORMATION
2 (FAR 52.214-6)  EXPLANATION TO PROSPECTIVE BIDDERS (APRIL 1984).
3 RESERVED
4 (FAR 52.214-5)  SUBMISSION OF BIDS (MAR 1997).
5 (FAR 52.214-18)  PREPARATION OF BIDS - CONSTRUCTION (APRIL 1984).
6 (FAR 52.214-4)  FALSE STATEMENTS IN BIDS (APRIL 1984).
7 (FAR 52.214-7)  LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS
(NOV 1999).
8 INFORMATION FOR MODIFYING BIDS.
9 BID GUARANTEE.
10 PERFORMANCE AND PAYMENT BONDS.
11 (FAR 52.214-19)  CONTRACT AWARD - SEALED BIDDING - CONSTRUCTION (AUG
1996).
12 NORTH AMERICAN CLASSIFICATION SYSTEM (NAICS).
13 SMALL BUSINESS SIZE STANDARD.
14 (FAR 52.214-3)  AMENDMENTS TO INVITATIONS FOR BIDS (DECEMBER 1989).
15 CHANGES PRIOR TO OPENING BIDS.
16 (FAR 52.214-34)  SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991)
17 (FAR 52.214-35)  SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991)
18 (EFARS 52.214-5000)  ARITHMETIC DISCREPANCIES.
19 (FAR 52.217-5)  EVALUATION OF OPTIONS (JUL 1990).
20 OPTIONS.
21 AVAILABILITY OF SPECIFICATIONS, STANDARDS, AND DESCRIPTIONS.
22 AVAILABLE PLANT.
23 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE.
24 NOTICE REGARDING BUY AMERICAN ACT.
25 IOWA SALES AND USE TAX.
26 NEBRASKA SALES AND USE TAX.
27 (FAR 52.236-27)  SITE VISIT (CONSTRUCTION) (FEB 1995).
28 BIDDER'S QUESTIONS AND COMMENTS.
29 (FAR 52.233-2)  SERVICE OF PROTEST (AUG 1996).
30 PRE-AWARD SURVEY INFORMATION (Local Provision) (Sep 93)
31 (FAR 52.204-6) DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUNE 1999)
32 (FAR 52.216-1) TYPE OF CONTRACT (APR 1984).
33 SUBCONTRACTING PLAN/SUBCONTRACTING GOALS REGARDING THE UTILIZATION OF
SMALL BUSINESS CONCERNS.
34 (DFARS 252.204-7004)  REQUIRED CENTRAL CONTRACTOR REGISTRATION (NOV
2001)
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SECTION 00100

INSTRUCTIONS, CONDITIONS & NOTICES TO BIDDERS

1 GENERAL BIDDING INFORMATION

Bids shall be either mailed or hand-carried as indicated below.  Bid will be
PUBLICLY opened at the bid time indicated on Standard Form SF 1442 (Page 00010-
1).

1.1 MAILED BIDS AND HAND-CARRIED BIDS

Mailed bids shall be addressed to the location as indicated on Standard Form SF
1442 (Page 00010-1), Item No. 8.

Due to heightened security at Government installations, those bidders who
have their bids hand-carried* shall contact Barb Linstrom, Contract
Specialist at (402) 221-4275 or (402) 221-4100 prior to delivering to the U.
S. Army Corps of Engineer District, Omaha, 106 South 15th Street, Omaha, NE.

On the date specified and for thirty (30) minutes prior to time specified on
Standard Form SF 1442, Page 00010-1, item 13.A, a Contracting representative
will be in the lobby to receive bids.  At the time specified on Standard SF
1442 Page 00010-1, item 13.A, the designated bid opening official will
announce that receipt of bids is closed.  Official time will be established
by time/stamp clock located in the area where bids are received.

Anyone wishing to attend this public opening will be required to present
photo identification to sign in and then will be escorted to the facility
where bids will be opened.  Once bids have been opened, read and recorded,
attendees will then be escorted to exit the building.

*This instruction shall also apply to those bids delivered through a delivery
or parcel service.

1.2 SOLICITATION RESTRICTIONS

This solicitation is unrestricted and open to both large and small business
participation.

1.3 BASIS FOR AWARD.
IT IS INTENDED THAT AWARD WILL BE MADE TO ONE BIDDER FOR THE ENTIRE WORK.

1.4 APPROPRIATION AND AUTHORITY
APPROPRIATION: 96 X 3123 Operation and Maintenance General

AUTHORITY:  The work provided herein is authorized: By Section 707 of the
National Parks and Recreation Act of 1978, Public Law 95-625.
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1.5 DESCRIPTION OF WORK

The scope of this project is to furnish all plant, labor, materials, and
equipment and performing all work for removal and replacement of riprap
material on existing spur dikes. Work shall be in accordance with plans and
specifications issued with this solicitation.

1.6 ESTIMATED CONSTRUCTION COST

The estimated construction cost of this project is between $1,000,000 and
$2,500,000.

2  (FAR 52.214-6)  EXPLANATION TO PROSPECTIVE BIDDERS (APRIL 1984).

Any prospective bidder desiring an explanation or interpretation of the
solicitation, drawings, specifications, etc., must request it in writing soon
enough to allow a reply to reach all prospective bidders before the
submission of their bids.  Oral explanations or instructions given before the
award of a contract will not be binding.  Any information given a prospective
bidder concerning a solicitation will be furnished promptly to all other
prospective bidders as an amendment to the solicitation, if that information
is necessary in submitting bids or if the lack of it would be prejudicial to
other prospective bidders.

3 RESERVED

(NOTE: FACSIMILE, ELECTRONIC COMMERCE OR TELEGRAPHIC BIDS ARE NOT
AUTHORIZED AND WILL NOT BE ACCEPTED. TELEGRAPHIC MODIFICATIONS OR WITHDRAWAL
OF BIDS ARE AUTHORIZED.  FACSIMILE MODIFICATIONS OR WITHDRAWAL ARE NOT
AUTHORIZED.)

4  (FAR 52.214-5)  SUBMISSION OF BIDS (MAR 1997).

(a) Bids and bid modifications shall be submitted in sealed envelopes
or packages (unless submitted by electronic means) (1) addressed to the
office specified in the solicitation and (2) showing the time and date
specified for receipt, the solicitation number, and the name and address of
the bidder.

(b)  Bidders using commercial carrier services shall ensure that the
bid is addressed and marked on the outermost envelope or wrapper as
prescribed in subparagraphs (a) (1) and (2) of this provision when delivered
to the office specified in the solicitation.

(c) Telegraphic bids will not be considered unless authorized by the
solicitation; however, bids may be modified or withdrawn by written or
telegraphic notice.

(d)  Facsimile bids, modifications, or withdrawals, will not be
considered unless authorized by the solicitation
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(e)  Bids submitted by electronic commerce shall be considered only if
the electronic commerce method was specifically stipulated or permitted by
the solicitation.

5  (FAR 52.214-18)  PREPARATION OF BIDS - CONSTRUCTION (APRIL 1984).

(a) Bids must be--

(1) Submitted on the forms furnished by the Government or on
copies of those forms, and

(2) Manually signed.  The person signing a bid must initial each
erasure or change appearing on any bid form.

(b)  The bid form may require bidders to submit bid prices for one or
more items on various bases, including--

(1)  Lump sum bidding;

(2)  Alternate prices;

(3)  Units of construction; or

(4)  Any combination of subparagraphs (1) through (3) above.

(c) If the solicitation requires bidding on all items, failure to do
so will disqualify the bid.  If bidding on all items is not required, bidders
should insert the words "no bid" in the space provided for any item on which
no price is submitted.

(d)  Alternate bids will not be considered unless this solicitation
authorizes their submission.

6  (FAR 52.214-4)  FALSE STATEMENTS IN BIDS (APRIL 1984).

Bidders must provide full, accurate, and complete information as required by
this solicitation and its attachments.  The penalty for making false
statements in bids is prescribed in 18 U.S.C. 1001.

(NOTE: FACSIMILE, ELECTRONIC COMMERCE OR TELEGRAPHIC BIDS ARE NOT
AUTHORIZED AND WILL NOT BE ACCEPTED. TELEGRAPHIC MODIFICATIONS OR WITHDRAWAL
OF BIDS ARE AUTHORIZED.  FACSIMILE MODIFICATIONS OR WITHDRAWAL ARE NOT
AUTHORIZED.)

7 (FAR 52.214-7)  LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS
(NOV 1999).

(a) Bidders are responsible for submitting bids, and any modifications
or withdrawals, so as to reach the Government office designated in the
invitation for bids (IFB) by the time specified in the IFB. If no time is
specified in the IFB, the time for receipt is 4:30 p.m., local time, for the
designated Government office on the date that bids are due.
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(b)(1) Any bid, modification, or withdrawal received at the Government
office designated in the IFB after the exact time specified for receipt of
bids is “late” and will not be considered unless it is received before award
is made, the Contracting Officer determines that accepting the late bid would
not unduly delay the acquisition; and—

(i) If it was transmitted through an electronic commerce
method authorized by the IFB, it was received at the initial point of entry
to the Government infrastructure not later than 5:00 p.m. one working day
prior to the date specified for receipt of bids; or

(ii) There is acceptable evidence to establish that it was
received at the Government installation designated for receipt of bids and
was under the Government’s control prior to the time set for receipt of bids.

(2) However, a late modification of an otherwise successful bid
that makes its terms more favorable to the Government, will be considered at
any time it is received and may be accepted.

(c) Acceptable evidence to establish the time of receipt at the
Government installation includes the time/date stamp of that installation on
the bid wrapper, other documentary evidence of receipt maintained by the
installation, or oral testimony or statements of Government personnel.

(d) If an emergency or unanticipated event interrupts normal Government
processes so that bids cannot be received at the Government office designated
for receipt of bids by the exact time specified in the IFB and urgent
Government requirements preclude amendment of the IFB, the time specified for
receipt of bids will be deemed to be extended to the same time of day
specified in the solicitation on the first work day on which normal
Government processes resume.

(e) Bids may be withdrawn by written notice received at any time before
the exact time set for receipt of bids. If the IFB authorizes facsimile bids,
bids may be withdrawn via facsimile received at any time before the exact
time set for receipt of bids, subject to the conditions specified in the
provision at 52.214-31, Facsimile Bids. A bid may be withdrawn in person by a
bidder or its authorized representative if, before the exact time set for
receipt of bids, the identity of the person requesting withdrawal is
established and the person signs a receipt for the bid.
(End of provision)

8 INFORMATION FOR MODIFYING BIDS.

Bids which have been delivered to the designated bid receiving office may be
modified or withdrawn by mail, mailgram, or telegram received at any time
before the exact time set for receipt of bids.  Modifications or withdrawals
sent by mail should be transmitted to the place of bid opening Standard Form
SF1442 (Page 00010-1), Item 8. Telephone modifications or withdrawals, other
than telecopier, will not be accepted.  All bid modifications or withdrawals
must be signed by the bidder or its authorized representative.  Any questions
regarding these procedures should be directed to the Omaha District's
Contracting Division at (402) 221-4275.  This number should also be used to
verify the receipt of messages.
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9 BID GUARANTEE.

See Contract Clauses clause FAR 52.228-1, BID GUARANTEE.  Bid guarantee MUST
be in an original and accompanied by an original power of attorney of the
surety.

10 PERFORMANCE AND PAYMENT BONDS.

See Contract Clauses clause FAR 52.228-15, PERFORMANCE AND PAYMENT BONDS.
To have the bond considered valid, both the bond and the Power of Attorney
must be original.  Facsimile copies will not be acceptable, and will render
the bid invalid, therefore eliminating it from competition.

(NOTE: FOR THE PURPOSES OF THIS SOLICITATION, THE WORD "ITEM" SHALL BE
CONSIDERED TO MEAN "SCHEDULE.")

11  (FAR 52.214-19)  CONTRACT AWARD - SEALED BIDDING - CONSTRUCTION (AUG
1996).

(a)  The Government will evaluate bids in response to this solicitation
without discussions and will award a contract to the responsible bidder whose
bid, conforming to the solicitation, will be most advantageous to the
Government, considering only price and the price-related factors specified
elsewhere in the solicitation.

(b)  The Government may reject any or all bids, and waive informalities
or minor irregularities in bids received.

(c)  The Government may accept any item or combination of items, unless
doing so is precluded by a restrictive limitation in the solicitation of the
bid.

(d)  The Government may reject a bid as nonresponsive if the prices bid
are materially unbalanced between line items or subline items.  A bid is
materially unbalanced when it is based on prices significantly less than cost
for some work, and prices which are significantly overstated in relation to
cost for other work, and if there is a reasonable doubt that the bid will
result in the lowest overall cost to the Government even though it may be the
low evaluated bid, of it is so unbalanced as to be tantamount to allowing an
advance payment.

12 NORTH AMERICAN CLASSIFICATION SYSTEM (NAICS).

In accordance with NAICS Manual, the work in this solicitation is assigned
classification code 237990.

13 SMALL BUSINESS SIZE STANDARD.

This solicitation is not limited to small business concerns, but, for
definition purposes, a concern is small if its average annual receipts for
its preceding 3 fiscal years did not exceed $28.5 million. (based on FAR
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19.102)

14. (FAR 52.214-3)  AMENDMENTS TO INVITATIONS FOR BIDS (DECEMBER 1989).

(a) If this solicitation is amended, then all terms and conditions which are
not modified remain unchanged.

(b) Bidders shall acknowledge receipt of any amendment to this solicitation
(1) by signing and returning the amendment, (2) by identifying the
amendment number and date in the space provided for this purpose on the
form for submitting a bid, (3) by letter or telegram or (4) by facsimile,
if facsimile bids are authorized in the solicitation.  The Government
must receive the acknowledgment by the time and at the place specified
for receipt of bids.  (FAR 52.214-3.)

15 CHANGES PRIOR TO OPENING BIDS.

The right is reserved, as the interest of the Government may require, to
revise the specifications and/or drawings prior to the date set for opening
bids.  Such revisions will be announced by an amendment or amendments to this
Invitation for Bids. It shall be the responsibility of the prospective bidder
to obtain copies of amendments from the website listed in paragraph: PLAN
HOLDER’S LIST below.  The Government may (but not required) send an amendment
notification to let prospective bidders know that an amendment has been
issued.  If the revisions and amendments are of a nature which requires
material changes in quantities or prices to be bid, the date set for opening
bids may be postponed as necessary, in the opinion of the Commander, to
enable bidders to revise their bids.  In such cases, the amendment will
include an announcement of the new date for opening bids.

16 (FAR 52.214-34)  SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991)

Offers submitted in response to this solicitation shall be in the English
language. Offers received in other than English shall be rejected.

(End of provision)

17 (FAR 52.214-35)  SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991)

Offers submitted in response to this solicitation shall be in terms of U.S.
dollars. Offers received in other than U.S. dollars shall be rejected.

(End of provision)

18 (EFARS 52.214-5000)  ARITHMETIC DISCREPANCIES.

(a) For the purpose of initial evaluation of bids, the following will
be utilized in resolving arithmetic discrepancies found on the face of the
bidding schedule as submitted by the bidder:

(1)  Obviously misplaced decimal points will be corrected;
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(2)  In case of discrepancy between unit price and extended
price, the unit price will govern;

(3)  Apparent errors in extension of unit prices will be
corrected;

(4)  Apparent errors in addition of lump sum and extended prices
will be corrected.

(b) For the purposes of bid evaluation, the Government will proceed on
the assumption that the bidder intends his bid to be evaluated on the basis
of the unit prices, extensions, and totals arrived at by resolution of
arithmetic discrepancies as provided above and the bid will be so reflected
on the abstract of bids.

(c)  These correction procedures shall not be used to resolve any
ambiguity concerning which bid is low.

19  (FAR 52.217-5)  EVALUATION OF OPTIONS (JUL 1990).

Except when it is determined in accordance with FAR 17.206(b) not to be in
the Government's best interests, the Government will evaluate offers for
award purposes by adding the total price for all options to the total price
for the basic requirement.  Evaluation of options will not obligate the
Government to exercise the option(s).

20 OPTIONS.

The Government may reject an offer as nonresponsive if it is materially
unbalanced as to prices for the basic requirement and the option quantities.
An offer is unbalanced when it is based on prices significantly less than
cost for some work and prices which are significantly overstated for other
work.

21 AVAILABILITY OF SPECIFICATIONS, STANDARDS, AND DESCRIPTIONS.

Specifications, standards, and descriptions cited in this solicitation are
available as indicated below:

21.1 (FAR 52.211-2)  AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX
OF SPECIFICATIONS AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE
ACQUISITION MANAGEMENT SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD
5010.12-L (DEC 1999).

Copies of specifications, standards, and data item descriptions cited in this
solicitation may be obtained—

(a) From the ASSIST database via the Internet at
http://assist.daps.mil; or

(b) By submitting a request to the—

Department of Defense Single Stock Point (DoDSSP)
Building 4, Section D
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700 Robbins Avenue
Philadelphia, PA 19111-5094
Telephone (215) 697-2667/2179
Facsimile (215) 697-1462.

(End of provision)

21.2 CORPS OF ENGINEERS SPECIFICATIONS.

Corps of Engineers specifications of the CRD-C series may be obtained from
the National Institute of Building Sciences Construction Criteria Base (CCB)
on CD-ROM.  Contact the CCB directly at (202) 289-7800 for an order form or
obtain an order form at the following internet address:
http://www.ccb.org/ccbsubscribe/Subsmain.asp.  There is a regular annual
subscription fee to CCB of $700 per year. (Note: This is considered to be the
Contractor's responsibility and cost). This will include CCB on CD-ROM or DVD
plus unlimited internet access plus access to the new Whole Building Design
Guide, now under construction and scheduled for launch in October 2001.
Selected Corps of Engineers specifications of CRD-C series are available in
Acrobat Reader .pdf file format at the following internet address:
http://www.wes.army.mil/SL/MTC/handbook/handbook.htm.

21.3 COMMERCIAL (NON-GOVERNMENT) SPECIFICATIONS, STANDARDS, AND
DESCRIPTIONS.

These specifications, standards, and descriptions are not available from
Government sources.  They may be obtained from the publishers.

22  AVAILABLE PLANT.

Each bidder shall, upon request of the Contracting Officer, furnish a list of
the plant available to the bidder and proposed for use on the work.

23 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE.

Whenever a contract or modification of contract price is negotiated, the
Contractor's cost proposals for equipment ownership and operating expenses
shall be determined in accordance with the requirements of paragraph:
EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE, contained in Section:
00800, SPECIAL CONTRACT REQUIREMENTS of the specifications. A copy of EP
1110-1-8 "Construction Equipment Ownership and Operating Expense Schedule" is
available for review at the office listed in paragraph:  SITE VISIT
(CONSTRUCTION) herein or at the following internet address:
http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep.htm.
(copy also included on CD-ROM issued with this solicitation). .

24   NOTICE REGARDING BUY AMERICAN ACT.

The Buy American Act (41 U.S.C. 10a-10d) generally requires that only
domestic construction material be used in the performance of this contract.
Exception from the Buy American Act shall be permitted only in the case of
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nonavailability of domestic construction materials.  A bid or proposal
offering nondomestic construction material will not be accepted unless
specifically approved by the Government.  When a bidder or offeror proposes
to furnish nondomestic construction material, his bid or proposal must set
forth an itemization of the quantity, unit price, and intended use of each
item of such nondomestic construction material.  When offering nondomestic
construction material pursuant to this paragraph, bids or proposals may also
offer, at stated prices, any available comparable domestic construction
material, so as to avoid the possibility that failure of a nondomestic
construction material to be acceptable under this paragraph will cause
rejection of the entire bid.  All bidders are cautioned that, prior
Government conduct notwithstanding, the Contractor's selection of a domestic
construction material (as defined in FAR 52.225-5 Buy American
Act-Construction Materials) which would require the subsequent selection of a
foreign construction material for compatibility is not a justification for
waiver of the Buy American Act.  It is the Contractor's responsibility to
verify, prior to submitting the materials for approval, that each system can
be built to meet the contract specifications without the use of foreign
construction materials.

25 IOWA SALES AND USE TAX.

The Contractor shall be responsible for payment of Iowa Sales and Use taxes
with respect to all materials used under this contract. SECTION 00800:
SPECIAL CONTRACT REQUIREMENTS, clause "IOWA SALES AND USE TAX," requires the
Contractor to furnish to the Contracting Officer the statement required by
Section 422.45 (7a), Iowa Code annotated, and to include in subcontracts and
purchase orders a clause insuring submission of the statement by first-tier
subcontractors and suppliers and their subcontractors and suppliers.
Telephone: (515) 281-3114 (Department of Revenue).

26 NEBRASKA SALES AND USE TAX.

Materials installed under this contract are not exempt and the tax must be
included in the amount bid.  Telephone: (402) 595-2065 (Department of
Revenue-Omaha).

27 (FAR 52.236-27)  SITE VISIT (CONSTRUCTION) (FEB 1995).

(a)  The clauses at 52.236-2, Differing Site Conditions, and 52.236-3,
Site Investigations and Conditions Affecting the Work, will be included in
any contract awarded as a result of this solicitation.  Accordingly, offerors
or quoters are urged and expected to inspect the site where the work will be
performed.

   (b)  Contractors interested in inspecting the site of the proposed work
should contact Larry Gann, Area Engineer's Office, Fort Crook Area, U.S. Army
Corps of Engineers, P.O. Box 13287, Bldg. 525, Offutt AFB, Omaha, Nebraska
68113, Telephone 402-293-2564.
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28 BIDDER'S QUESTIONS AND COMMENTS.

Questions and/or comments relative to these bidding documents should be
submitted via e-mail or mailed to the address identified in paragraph:
AVAILABILITY OF BID RESULTS below.  Comments should reach this office no
later than 20 calendar days prior to the date set for opening of bids, if
feasible, in order that changes, if needed, may be added by amendment.  E-
mail addresses, FAX numbers, items for question and points of contact are
listed below.   Phone calls with questions should be made between 8:30 a.m.
and 3:30 p.m. (Central Standard Time) Monday through Friday.

Note: A courtesy copy of all questions shall be sent to the Contract
Specialist (Contractual Matters Point of Contact), the Program Manager and
Specifications Section (Technical Content Points of Contact).

Items for Question   Points of Contact/ E-mail Addresses
                     Phone numbers/
                     FAX Numbers    

Contractual Matters: Barb Lindstrom Barbara.A.Lindstom@usace.army.mil
Ordering CD-Rom of   402-221-4275 (phone)
the plans and    402-221-4199 (Fax)
specifications
(limit One per firm)/
amendments**/
Bid Results (See
Paragraph AVAILABILITY
OF BID RESULTS, below)/
Receipt of Bids

Planholder's List     See paragraph: PLAN
    HOLDER'S LIST, below.

Small Business     Hubert Carter hubert.j.carter@usace.army.mil
Matters     402-221-4110 (phone)

Technical Contents    Rick Podraza Richard.G.Podraza@usace.army.mil
Of Plans and     402-221-4589 (phone)
Specification     

    Or

          Specifications Marylee.F.Stobbe@usace.army.mil
    Section
    Marylee Stobbe
    402-221-4411 (Phone)
    402-221-3842 (Fax)

Site Inspection     See Paragraph: SITE
    VISIT (CONSTRUCTION), above

** - The Government may elect to send a notification that an amendment has
been posted to the Government's web address.  It shall be the Contractor's,
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Subcontractor's and Supplier's responsibility to check the Government's web
address for amendments.

28.1 PLAN HOLDER'S LIST.

The CD-Rom will provide a list of plan holders that have registered at the
time the CD-Rom was created.  It is bidder's responsibility to check for any
updates to the plan holder's list, which is available at the following web
address:

http://ebs-nwo.wes.army.mil/

28.2 AVAILABILITY OF BID RESULTS (Local Clause/Provision)

Bid results will be available after bid opening on the Governent's web
address:
http://ebs-nwo.wes.army.mil/.   Official bid abstracts will be available and
may be requested by sending a self-addressed stamped envelope to: U.S. Army
Corps of Engineers, Omaha District, ATTN: CENWO-CT-C(Barbara Lindstrom), 106
South 15th Street, Omaha, NE 68102-1618.

29 (FAR 52.233-2)  SERVICE OF PROTEST (AUG 1996).

(a) Protests, as defined in section 33.101 of the Federal Acquisition
Regulation, that are filed directly with an agency, and copies of any
protests that are filed with the General Accounting Office (GAO), shall be
served on the Contracting Officer (addressed as follows) by obtaining written
and dated acknowledgement of receipt from District Counsel, 106 South 15th
Street, Omaha, Nebraska  68102-1618.

(b) The copy of any protest shall be received in the office designated
above within one day of filing a protest with the GAO.

30   PRE-AWARD SURVEY INFORMATION (Local Provision) (Sep 93)

In accordance with Paragraph PERFORMANCE AND PAYMENT BONDS, request that the
following information be submitted with your bid.  This facilitates the award
process.

1.  Financial
- Name, address, and fax number of Financial Institution
- Name and phone number of finance individual (primary and

alternate) to be contacted for information

2.  Bonding Information
- Provide the name, address, regular phone number and fax

number of your Surety Company.

3.  Performance
- Provide three (3) references to be contacted on your
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company's performance
The following information should be submitted:

Name and Fax number of Owner/User
Project Name, Location, Contract Number, and dollar value
Name and phone number of individuals (primary and

alternate) that can verify performance of the project

31 (FAR 52.204-6) DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUNE 1999)

(a) The offeror shall enter, in the block with its name and address on
the cover page of its offer, the annotation "DUNS" followed by the DUNS
number that identifies the offeror's name and address exactly as stated in
the offer.  The DUNS number is a nine-digit number assigned by Dun and
Bradstreet Information Services.

(b) If the offeror does not have a DUNS number, it should contact Dun
and Bradstreet directly to obtain one. A DUNS number will be provided
immediately by telephone at no charge to the offeror. For information on
obtaining a DUNS number, the offeror, if located within the United States,
should call Dun and Bradstreet at 1-800-333-0505.  The offeror should be
prepared to provide the following information:

(1) Company name.

(2) Company address.

(3) Company telephone number.

(4) Line of business.

(5) Chief executive officer/key manager.

(6) Date the company was started.

(7) Number of people employed by the company.

(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location
and phone number of the local Dun and Bradstreet Information Services office
from the Internet home page at http://www.customerservice@dnb.com. If an
offeror is unable to locate a local service center, it may send an e-mail to
Dun and Bradstreet at globalinfo@mail.dnb.com.
                                     (End of provision)

32 (FAR 52.216-1) TYPE OF CONTRACT (APR 1984).

The Government contemplates award of a Firm Fixed Price contract resulting
from this solicitation.
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33 SUBCONTRACTING PLAN/SUBCONTRACTING GOALS REGARDING THE UTILIZATION OF
SMALL BUSINESS CONCERNS.

a. Application. This clause applies only to large business concerns
submitting bids for services exceeding $500,000 or for construction exceeding
$1,000,000.

b. Federal Acquisition Regulations (FAR).  Attention is directed to
the following FAR provisions contained in this solicitation:

52.219-8, Utilization of Small Business Concerns (Alternate I)

52.219-9, Small Business Subcontracting Plan (Alternate I)

52.219-16, Liquidated Damages - Small Business Subcontracting Plan

52.226-1, Utilization of Indian Organizations and Indian-Owned Economic
Enterprises

c. Goals.  The U.S. Army Corps of Engineers considers the following
goals reasonable and achievable for fiscal year 2002 and for the performance
of the resultant contract:

(1)  61.4% of planned subcontracting dollars with small
business concerns.

(2) 9.1% of planned subcontracting dollars with those small
business concerns owned and controlled by socially and economically
disadvantaged individuals.

(3) 5.0% of planned subcontracting dollars with those small
business concerns owned and controlled by women.

 (4) 3.0% of planned subcontracting dollars with those small
business concerns owned and controlled by Service-Disabled Veterans.

 (5) 2.5% of planned subcontracting dollars with those small
business concerns owned and controlled by HubZones.

d. Submission and Review of Subcontracting Plan.

SUBMISSION OF SMALL BUSINESS SUBCONTRACTING PLAN IS NOT APPLICABLE TO SMALL
BUSINESSES.

(1) The apparent low bidder must submit a subcontracting plan
within five (5) calendar days after bid opening (a longer period maybe
granted by the Contracting Officer upon request) within 24 hours after
notification by the Government to the Contracting Activity.

(2) Goals included in the subcontracting plan should be at
least equal to those indicated above.  If lesser goals are proposed, the
bidder may be required to substantiate how the proposed plan represents the
bidder's best effort to comply with the terms and conditions of the
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solicitation.   Bidders are highly encouraged to become familiar with the
intent of the solicitation provisions and the elements of the subcontracting
plan.

(3) The subcontracting plan must contain, as a minimum, the
elements set forth in FAR provision 52.219-9.  An example subcontracting plan
will be furnished to the apparent low bidder (upon request).  The example
subcontracting plan (if requested) should not be construed as an acceptable
subcontracting plan.  Any format will be acceptable provided that the plan
addresses each element as required by the Federal Acquisition Regulations and
its supplements.

(4) Proposed plans will be reviewed by the Government to ensure
the plan represents the firm's best efforts to maximize subcontracting
opportunities for small, small disadvantaged and women-owned businesses.

(5) Subcontracting plans are required to be approved prior to
Contract Award.  The approved subcontracting plan (to include goals) will
become a material part of the contract.

e. Failing to Submit An Acceptable Subcontracting Plan.  An apparent
low bidder failing to submit a subcontracting plan which demonstrates a
reasonable effort to meet the goals listed above or provide an explanation
why lesser goals are proposed (upon request), will be considered as non-
responsive and not considered eligible for award of the contract.

f. Questions or Assistance Needed in Developing Subcontracting Plan.
For any questions or assistance needed in developing the subcontracting plan,
contact the Contract Specialist or District's Deputing for Small Business
(See paragraph: BIDDER QUESTIONS AND COMMENTS, Contract Specialist [Bid
Results] or the District's Deputy for Small Business [Small Business] or fax
your inquiries to 402-221-4199).

34 (DFARS 252.204-7004)  REQUIRED CENTRAL CONTRACTOR REGISTRATION (NOV 2001)

(a) Definitions.

As used in this clause--

(1) “Central Contractor Registration (CCR database” means the
primary DoD repository for contractor information required for the conduct of
business with DoD.

(2) “Data Universal Numbering System (DUNS) number” means the 9-
digit number assigned by Dun and Bradstreet Information Services to identify
unique business entities.

(3) “Data Universal Numbering System +4 (DUNS+4) number” means the
DUNS number assigned by Dun and Bradstreet plus a 4-digit suffix that may be
assigned by a parent (controlling) business concern. This 4-digit suffix may be
assigned at the discretion of the parent business concern for such purposes as
identifying subunits or affiliates of the parent business concern.
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(4) “Registered in the CCR database” means that all mandatory
information, including the DUNS number or the DUNS+4 number, if applicable, and
the corresponding Commercial and Government Entity (CAGE) code, is in the CCR
database; the DUNS number and the CAGE code have been validated; and all edits
have been successfully completed.

(b)(1) By submission of an offer, the offeror acknowledges the requirement
that a prospective awardee must be registered in the CCR database prior to
award, during performance, and through final payment of any contract resulting
from this solicitation, except for awards to foreign vendors for work to be
performed outside the United States.

(2) The offeror shall provide its DUNS or, if applicable, its
DUNS+4 number with its offer, which will be used by the Contracting Officer to
verify that the offeror is registered in the CCR database.

(3) Lack of registration in the CCR database will make an offeror
ineligible for award.

(4) DoD has established a goal of registering an applicant in the
CCR database within 48 hours after receipt of a complete and accurate
application via the Internet. However, registration of an applicant submitting
an application through a method other than the Internet may take up to 30 days.
Therefore, offerors that are not registered should consider applying for
registration immediately upon receipt of this solicitation.

(c) The Contractor is responsible for the accuracy and completeness of the
data within the CCR, and for any liability resulting from the Government's
reliance on inaccurate or incomplete data. To remain registered in the CCR
database after the initial registration, the Contractor is required to confirm
on an annual basis that its information in the CCR database is accurate and
complete.

(d) Offerors and contractors may obtain information on registration and
annual confirmation requirements by calling 1-888-227-2423, or via the Internet
at http://www.ccr.gov.                           (End of clause)



REQUIRED CENTRAL CONTRACTOR REGISTRATION (CCR)

Register Now:  Don’t wait until you submit an
offer on a solicitation.  You must be registered
to receive the contract award.  It can often
take 30 days for CCR to process your
registration information.

Register One of Three Ways:

Internet:  http://www.ccr.gov

Value Added Network (VAN) for EDI users:
Contact your VAN for information.  If you need
to find a VAN look at
http://www.acq.osd.mil/ec/ecip/van_list.htm

FAX or Mail:  Call (888)227-2423 or (616)961-
4725 to receive a registration package.  FAX or
mail the completed information to the CCR
Assistance Center.  It can take up to 30 days to
process a faxed or mailed package.

CCR Assistance Center
74 Washington Street North, Suite 7
Battle Creek, MI 49017-3084
FAX: (616)961-7243



SECTION 00600, PAGE 1

April 2002 CONST. - IFB

SECTION 00600
REPRESENTATIONS, CERTIFICATIONS & OTHER STATEMENTS OF BIDDERS

INDEX

1. (FAR 52.203-2)  CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985).
2. (FAR 52.203-11) CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE
CERTAIN FEDERAL TRANSACTIONS (APR 1991).
3. (FAR 52.204-3)  TAXPAYER IDENTIFICATION (OCT 1998).
4. (FAR 52.204-5) WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS) [MAY 1999]
5. (DFARS 252.204-7001) COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING
(AUG 1999).
6. (FAR 52.209-5) CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED
DEBARMENT, AND OTHER RESPONSIBILITY MATTERS (DEC 2001).
7. (DFARS 252.209-7001) DISCLOSURE OF OWNERSHIP OR CONTROL BY A FOREIGN
GOVERNMENT THAT SUPPORTS TERRORISM (MAR 1998).  [For Contracts exceeding $100,000]
8. (FAR 52.211-6)  BRAND NAME OR EQUAL (AUG 1999).
9. RESERVED
10. RESERVED
11. (FAR 52.219-1)  SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002) ALTERNATE I
(APR 2002)
12. (FAR 52.219-2)  EQUAL LOW BIDS (OCT 1995)
13. RESERVED
14. (FARS 52.219-19) SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS
COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000).
15. (FARS 52.219-21)  SMALL BUSINESS SIZE REPRESENTATION FOR TARGETED INDUSTRY
CATEGORIES UNDER THE SMALL BUSINESS COMPETITIVENESS DEMONSTRATION PROGRAM
(MAY 1999).
16. (FAR 52.222-21)  CERTIFICATION OF NONSEGREGATED FACILITIES (FEB 1999)
17. (FAR 52.222-22)  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999).
18. (FAR 52.223-4) RECOVERED MATERIAL CERTIFICATION (OCT 1997)
19. (FAR 52.223-13) CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000) [For
Contracts over $100,000]
20. (DFARS  252.225-7031) SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992)
21. (DFARS 252.247-7022) REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG
1992).



SECTION 00600, PAGE 2

SECTION 00600
REPRESENTATIONS, CERTIFICATIONS & OTHER STATEMENTS OF BIDDERS

The bidder (offeror) makes the following certification and representations as a part of the bid, shall check
the appropriate boxes, fill in the appropriate information, and provide signatures on the attached
"Solicitation Form"  (00600) pages, and submit with Standard Form 1442 (Section 00010).

1. (FAR 52.203-2)  CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985).

(a) The offeror certifies that -

(1)  The prices in this offer have been arrived at independently, without, for the purpose of
restricting competition, any consultation, communication, or agreement with any other offeror or
competitor relating to (i) those prices, (ii) the intention to submit an offer, or (iii) the methods or factors
used to calculate the prices offered;

(2)  the prices in this offer have not been and will not be knowingly disclosed by the offeror,
directly or indirectly, to any other offeror or competitor before bid opening (in the case of a Sealed Bid
solicitation) or contract award (in the case of a negotiated solicitation) unless otherwise required by law;
and

(3)  no attempt has been made or will be made by the offeror to induce any other concern to
submit or not to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the
signatory -

(1)  is the person in the offeror's organization responsible for determining the prices being
offered in this bid or proposal, and that the signatory has not participated and will not participate in any
action contrary to subparagraphs (a)(1) through (a)(3) above; or

(2)(i) has been authorized, in writing, to act as agent for the following principals in
certifying that those principals have not participated, and will not participate in any action contrary to
subparagraphs (a)(1) through (a)(3) above
_________________________________________________________________
______________________________________________________________________________
__________________________ [insert full name of person(s) in the offeror's organization responsible for
determining the prices offered in this bid or proposal, and the title of his or her position in the offeror's
organization];

   (ii) as an authorized agent, does certify that the principals named in subdivision (b)(2)( i)
above have not participated, and will not participate, in any action contrary to subparagraphs (a)(1) through
(a)(3) above; and

   (iii) as an agent, has not personally participated, and will not participate, in any action
contrary to subparagraphs (a)(1) through (a)(3) above.

(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its
offer a signed statement setting forth in detail the circumstances of the disclosure.
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2. (FAR 52.203-11) CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO
INFLUENCE CERTAIN FEDERAL TRANSACTIONS (APR 1991).

(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on
Payments to Influence Certain Federal Transactions, included in this solicitation, are hereby incorporated
by reference in paragraph (b) of this certification.

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and
belief that on or after December 23, 1989, -

(1) No Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress on his or her behalf in
connection with the awarding of any Federal contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment or modification of any Federal contract, grant, loan, or cooperative agreement;

(2) If any funds other than Federal appropriated funds (including profit or fee
received under a covered Federal transaction) have been paid, or will be paid, to any person for influencing
or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress on his or her behalf in connection with
this solicitation, the offeror shall complete and submit, with its offer, OMB standard form LLL, Disclosure
of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the language of this certification in all subcontract awards
at any tier and require that all recipients of subcontract awards in excess of $100,000 shall certify and
disclose accordingly.

(c) Submission of this certification and disclosure is a prerequisite for making or entering into
this contract imposed by section 1352, title 31, United States Code.  Any person who makes an expenditure
prohibited under this provision or who fails to file or amend the disclosure form to be filed or amended by
this provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for
each such failure.

3.  (FAR 52.204-3)  TAXPAYER IDENTIFICATION (OCT 1998).

(a) Definitions.

"Common parent," as used in this provision, means that corporate entity that owns or controls an affiliated
group of corporations that files its Federal income tax returns on a consolidated basis, and of which the
offeror is a member.

"Taxpayer Identification Number (TIN)," as used in this provision, means the number required by the
Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The
TIN may be either a Social Security Number or an Employer Identification Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision
to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of
26 U.S.C. 6041, 6041A, and 6050M, and implementing regulations issued by the IRS. If the resulting
contract is subject to the payment reporting requirements described in Federal Acquisition Regulation
(FAR) 4.904, the failure or refusal by the offeror to furnish the information may result in a 31 percent
reduction of payments otherwise due under the contract.
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(c) The TIN may be used by the Government to collect and report on any delinquent amounts
arising out of the offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting
contract is subject to the payment reporting requirements described in FAR 4.904, the TIN provided
hereunder may be matched with IRS records to verify the accuracy of the offeror's TIN.

(d) Taxpayer Identification Number (TIN).

[  ] TIN: _____________________.

[  ] TIN has been applied for.

[  ] TIN is not required because:

[  ] Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income
effectively connected with the conduct of a trade or business in the United States and does not have an
office or place of business or a fiscal paying agent in the United States;

[  ] Offeror is an agency or instrumentality of a foreign government;

[  ] Offeror is an agency or instrumentality of the Federal Government.

(e) Type of organization.

[  ] Sole proprietorship;

[   ] Partnership;

[  ] Corporate entity (not tax-exempt);

[  ] Corporate entity (tax-exempt);

[  ] Government entity (Federal, State, or local);

[  ] Foreign government;

[  ] International organization per 26 CFR 1.6049-4;

[  ] Other _________________________.

(f) Common parent.

[  ] Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.

[  ] Name and TIN of common parent:

Name _____________________________

TIN ______________________________

                  (End of provision)

4.  (FAR 52.204-5) WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)
[MAY 1999]

(a) Definition. Women-owned business concern, as used in this provision, means a concern that is
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at least 51 percent owned by one or more women; or in the case of any publicly owned business, at least 51
percent of its stock is owned by one or more women; and whose management and daily business operations
are controlled by one or more women.

(b) Representation. [Complete only if the offeror is a women-owned business concern and has not
represented itself as a small business concern in paragraph (b)(1) of FAR 52.219–1, Small Business
Program Representations, of this solicitation.] The offeror represents that it  [  ] is a women-owned
business concern.
(End of provision)

5. (DFARS 252.204-7001) COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE
REPORTING (AUG 1999).

(a)  The offeror is requested to enter its CAGE code on its offer in the block with its name and
address.  The CAGE code entered must be for that name and address.  Enter “CAGE” before the number.

(b)  If the offeror does not have a CAGE code, it may ask the Contracting Officer to request one
from the Defense Logistics Information Service (DLIS).  The Contracting Officer will-

(1)  Ask the Contractor to complete section B of a DD Form 2051, Request for Assignment
of a Commercial and Government Entity (CAGE) Code;

(2)  Complete section A and forward the form to DLIS; and

(3)  Notify the Contractor of its assigned CAGE code.

(c)  Do not delay submission of the offer pending receipt of a CAGE code.

6. (FAR 52.209-5) CERTIFICATION REGARDING DEBARMENT, SUSPENSION,
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS (DEC 2001).

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that—
  (i) The Offeror and/or any of its Principals—
   (A) Are [  ] are not [  ] presently debarred, suspended, proposed for

debarment, or declared ineligible for the award of contracts by any Federal agency;
  (B) Have [  ] have not [  ], within a three-year period preceding this

offer, been convicted of or had a civil judgment rendered against them for: commission of fraud or a
criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, state,
or local) contract or subcontract; violation of Federal or state antitrust statutes relating to the submission of
offers; or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records,
making false statements, tax evasion, or receiving stolen property; and

  (C) Are [  ] are not [  ] presently indicted for, or otherwise criminally or
civilly charged by a governmental entity with, commission of any of the offenses enumerated in paragraph
(a)(1)(i)(B) of this provision.

 (ii) The Offeror has [  ] has not [  ], within a three-year period preceding this
offer, had one or more contracts terminated for default by any Federal agency.

  (2) “Principals,” for the purposes of this certification, means officers; directors; owners;
partners; and, persons having primary management or supervisory responsibilities within a business entity
(e.g., general manager; plant manager; head of a subsidiary, division, or business segment, and similar
positions).

This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States
and the Making of a False, Fictitious, or Fraudulent Certification May Render the Maker Subject
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to Prosecution Under Section 1001, Title 18, United States Code.

(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time
prior to contract award, the Offeror learns that its certification was erroneous when submitted or has
become erroneous by reason of changed circumstances.

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily
result in withholding of an award under this solicitation. However, the certification will be considered in
connection with a determination of the Offeror's responsibility. Failure of the Offeror to furnish a
certification or provide such additional information as requested by the Contracting Officer may render the
Offeror nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render, in good faith, the certification required by paragraph (a) of
this provision. The knowledge and information of an Offeror is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon
which reliance was placed when making award. If it is later determined that the Offeror knowingly
rendered an erroneous certification, in addition to other remedies available to the Government, the
Contracting Officer may terminate the contract resulting from this solicitation for default. (End of
Provision)

7. (DFARS 252.209-7001) DISCLOSURE OF OWNERSHIP OR CONTROL BY A
FOREIGN GOVERNMENT THAT SUPPORTS TERRORISM (MAR 1998).  [For Contracts
exceeding $100,000]

(a) Definitions.

As used in this provision-

(1) "Government of a terrorist country" includes the state and the government of a terrorist
country, as well as any political subdivision, agency, or instrumentality thereof.

(2) "Terrorist country" means a country determined by the Secretary of State, under section
6(j)(1)(A)) of the Export Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the
government of which has repeatedly provided support for acts of international terrorism. As of the date of
this provision, terrorist countries include: Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria.

(3) "Significant interest" means-
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or

subsidiary's securities. Beneficial interest includes holding 5 percent or more of any class of the firm's
securities in "nominee shares," "street names," or some other method of holding securities that does not
disclose the beneficial owner;

(ii) Holding a management position in the firm, such as a director or officer;
(iii) Ability to control or influence the election, appointment, or tenure of

directors or officers in the firm;

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment,
buildings, real estate, or other tangible assets of the firm; or

(v) Holding 50 percent or more of the indebtedness of a firm.

(b) Prohibition on award. In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm
or a subsidiary of a firm if the government of a terrorist country has a significant interest in the firm or
subsidiary [or, in the case of a subsidiary, the firm that owns the subsidiary], unless a waiver is granted by
the Secretary of Defense.

(c) Disclosure.
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The Offeror shall disclose any significant interest the government of each of the following countries has in
the Offeror or a subsidiary of the Offeror. If the Offeror is a subsidiary, it shall also disclose any significant
interest the government of a terrorist country has in any firm that owns or controls the subsidiary. The
disclosure shall include--

(1) Identification of each government holding a significant interest; and
(2) A description of the significant interest held by each Government.

(End of provision)

8. (FAR 52.211-6)  BRAND NAME OR EQUAL (AUG 1999).

(a)  If an item in this solicitation is identified as "brand name or equal," the purchase description
reflects the characteristics and level of quality that will satisfy the Government's needs.  The salient
physical, functional, and other characteristics that "equal" products must meet are specified in the
solicitation.

(b)  To be considered for award, offers of "equal" products, including “equal” products  of the brand
name manufacturer, must--

(1)  Meet the salient physical, functional, and other characteristics specified in the
solicitation;

(2)  Clearly identify the item by--

(i)   Brand name, if any; and

(ii)  Make or model number;

(3)  Include descriptive literature such as cuts, illustrations, drawings, or a clear reference to
previously furnished descriptive data or information available to the Contracting Officer; and

(4)  Clearly describe any modifications the offeror plans to make in a product to make it
conform to the solicitation requirements.  Mark any descriptive material to clearly show the modifications.

(c)  The Contracting Officer will evaluate "equal" products on the basis of information by the
offeror or identified in the offer and reasonably available to the Contracting Officer.  The Contracting
Officer is not responsible for locating or securing any information not identified in the offer.

(d)  Unless the offeror clearly indicates in its offer that the product being offered is an "equal"
product, the offeror shall provide the brand name product referenced in the solicitation.

9.  RESERVED

10.  RESERVED

11.  (FAR 52.219-1)  SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002)
ALTERNATE I (APR 2002)

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is
________________ [insert NAICS code].

 (2) The small business size standard is _____________ [ insert size standard].
 (3) The small business size standard for a concern which submits an offer in its own

name, other than on a construction or service contract, but which proposes to furnish a product which it did
not itself manufacture, is 500 employees.

(b) Representations. (1) The offeror represents as part of its offer that it [  ]? is,  [  ] is not a small
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business concern.
 (2) [Complete only if the offeror represented itself as a small business concern in

paragraph (b)(1) of this provision.]  The offeror represents, for general statistical purposes, that it
[  ] is,  [   ] is not, a small disadvantaged business concern as defined in 13 CFR 124.1002.

 (3) [Complete only if the offeror represented itself as a small business concern in
paragraph (b)(1) of this provision.]  The offeror represents as part of its offer that it  [  ] is,  [  ] is not a
women-owned small business concern.

 (4) [Complete only if the offeror represented itself as a small business concern in
paragraph (b)(1) of this provision.]  The offeror represents as part of its offer that it  [  ] is,  [  ] is not a
veteran-owned small business concern.

 (5) [Complete only if the offeror represented itself as aveteran-owned small business
concern in paragraph (b)(4) of this provision.] The offeror represents as part of its offer that it [  ] is,
[  ] is not a service-disabled veteran-owned small business concern.

 (6) [Complete only if the offeror represented itself as a small business concern in
paragraph (b)(1) of this provision.]  The offeror represents, as part of its offer, that—

  (i) It  [  ] is,  [  ] is not a HUBZone small business concern listed, on the date of
this representation, on the List of Qualified HUBZone Small Business Concerns maintained by the Small
Business Administration, and no material change in ownership and control, principal office, or HUBZone
employee percentage has occurred since it was certified by the Small Business Administration in
accordance with 13 CFR part 126; and

  (ii) It [  ] is,  [  ] is not a joint venture that complies with the requirements of 13
CFR part 126, and the representation in paragraph (b)(6)( i) of this provision is accurate for the HUBZone
small business concern or concerns that are participating in the joint venture. [ The offeror shall enter the
name or names of the HUBZone small business concern or concerns that are participating in the joint
venture:__________.]  Each HUBZone small business concern participating in the joint venture shall
submit a separate signed copy of the HUBZone representation.

 (7) [Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.]
The offeror shall check the category in which its ownership falls:
 _____ Black American.
 _____ Hispanic American.
 _____ Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians).
 _____ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei,
Japan, China, Taiwan, Laos, Cambodia (Kampuchea),Vietnam, Korea, The Philippines, U.S. Trust Territory of the
Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the
Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or
Nauru).
 _____ Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri
Lanka, Bhutan, the Maldives Islands, or Nepal).
 _____ Individual/concern, other than one of the preceding.

(c) Definitions. As used in this provision—

“Service-disabled veteran-owned small business concern”—
 (1) Means a small business concern—
 (i) Not less than 51 percent of which is owned by one or more service-disabled

veterans or, in the case of any publicly owned business, not less than 51 percent of the stock of which is
owned by one or more service-disabled veterans; and

  (ii) The management and daily business operations of which are controlled by
one or more service-disabled veterans or, in the case of a veteran with permanent and severe disability, the
spouse or permanent caregiver of such veteran.

 (2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a
disability that is service connected, as defined in 38 U.S.C. 101(16).

“Small business concern” means a concern, including its affiliates, that is independently owned
and operated, not dominant in the field of operation in which it is bidding on Government contracts, and
qualified as a small business under the criteria in 13 CFR part 121 and the size standard in paragraph
(a) of this provision.



SECTION 00600, PAGE 9

“Veteran-owned small business concern” means a small business concern—
 (1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38

U.S.C. 101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of
which is owned by one or more veterans; and

 (2) The management and daily business operations of which are controlled by one or
more veterans.

“Women-owned small business concern” means a small business concern—
 (1) That is at least 51 percent owned by one or more women; or, in the case of any

publicly owned business, at least 51 percent of the stock of which is owned by one or more
women; and

 (2) Whose management and daily business operations are controlled by one or more
women.

(d) Notice. (1) If this solicitation is for supplies and has been set aside, in whole or in part, for
small business concerns, then the clause in this solicitation providing notice of the set-aside contains
restrictions on the source of the end items to be furnished.

 (2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small,
HUBZone small, small disadvantaged, or women-owned small business concern in order to obtain a
contract to be awarded under the preference programs established pursuant to section 8(a), 8(d), 9, or 15 of
the Small Business Act or any other provision of Federal law that specifically references section 8(d) for a
definition of program eligibility, shall—

  (i) Be punished by imposition of fine, imprisonment, or both;
  (ii) Be subject to administrative remedies, including suspension and debarment;

and
  (iii) Be ineligible for participation in programs conducted under the authority of

the Act.
(End of provision)

12.  (FAR 52.219-2)  EQUAL LOW BIDS (OCT 1995)

(a) This provision applies to small business concerns only.
(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case

of tie bids. If the bidder wishes to be considered for this priority, the bidder must identify, in the following
space, the LSA in which the costs to be incurred on account of manufacturing or production (by the bidder
or the first-tier subcontractors) amount to more than 50 percent of the contract price.

___________________________   _______________________________
___________________________   _______________________________

(c) Failure to identify the labor surplus areas as specified in paragraph (b) of this provision will
preclude the bidder from receiving priority consideration. If the bidder is awarded a contract as a result of
receiving priority consideration under this provision and would not have otherwise received award, the
bidder shall perform the contract or cause the contract to be performed in accordance with the obligations
of an LSA concern.

13.  RESERVED

14. (FARS 52.219-19) SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL
BUSINESS COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000).

(a) Definition. “Emerging small business” as used in this solicitation, means a small business
concern whose size is no greater than 50 percent of the numerical size standard applicable to the North
American Industry Classification System (NAICS) code assigned to a contracting opportunity.
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(b)  (Complete only if Offeror has represented itself under the provision at FAR 52.219-1 as a small
business concern under the size standards of this solicitation.)  The Offeror [  ] is, [  ] is not an emerging
small business.

(c)  (Complete only if the Offeror is a small business or an emerging small business, indicating its
size range.)

Offeror's number of employees for the past 12 months (check this column if size standard
stated in solicitation is expressed in terms of number of employees) or Offeror's average annual gross
revenue for the last 3 fiscal years (check this column if size standard stated in solicitation is expressed in
terms of annual receipts).  (Check one of the following.)

No. of Employees          Average Annual Gross Revenues

_____50 or fewer           _____$1 million or less

_____51  - 100             _____$1,000,001  - $2 million

 _____101 - 250           _____$2,000,001  - $3.5 million

 _____251 - 500           _____$3,500,001  - $5 million

 _____501 - 750           _____$5,000,001  - $10 million

_____751 - 1,000         _____$10,000,001 - $17 million

_____Over 1,000         _____Over $17 million

15. (FARS 52.219-21)  SMALL BUSINESS SIZE REPRESENTATION FOR TARGETED
INDUSTRY CATEGORIES UNDER THE SMALL BUSINESS COMPETITIVENESS
DEMONSTRATION PROGRAM (MAY 1999).

[Complete only if the Offeror has represented itself under the provision at 52.219-1 as a
small business concern under the size standards of this solicitation.]

Offeror's number of employees for the past 12 months [check this column if size standard
stated in solicitation is expressed in terms of number of employees] or Offeror's average annual gross
revenue for the last 3 fiscal years [check this column if size standard in solicitation is expressed in terms of
annual receipts].  [Check one of the following.]

No. of Employees          Average Annual Gross Revenues

_____50 or fewer           _____$1 million or less

_____51  - 100               _____$1,000,001  - $2 million

     _____101 - 250             _____$2,000,001  - $3.5 million

     _____251 - 500             _____$3,500,001  - $5 million

     _____501 - 750              _____$5,000,001  - $10 million

     _____751 - 1,000           _____$10,000,001 - $17 million

     _____Over 1,000           _____Over $17 million
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16. (FAR 52.222-21) CERTIFICATION OF NONSEGREGATED FACILITIES (FEB
1999)

(a)  “Segregated facilities,” as used in this clause, means any waiting rooms, work areas, rest
rooms and wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and
housing facilities provided for employees, that are segregated by explicit directive or are in fact segregated
on the basis of race, color, religion, sex, or national origin because of written or oral policies or employee
custom. The term does not include separate or single-user rest rooms or necessary dressing or sleeping
areas provided to assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any
segregated facilities at any of its establishments, and that it does not and will not permit its employees to
perform their services at any location under its control where segregated facilities are maintained. The
Contractor agrees that a breach of this clause is a violation of the Equal Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is subject
to the Equal Opportunity clause of this contract.
(End of clause)

17. (FAR 52.222-22)  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999).
The offeror represents that—

(a) It [  ] has, [  ] has not participated in a previous contract or subcontract subject the Equal
Opportunity clause of this solicitation;

(b) It [  ] has, [  ] has not filed all required compliance reports; and
(c) Representations indicating submission of required compliance reports, signed by proposed

subcontractors, will be obtained before subcontract awards.
(End of provision)

18.  (FAR 52.223-4) RECOVERED MATERIAL CERTIFICATION (OCT 1997)

As required by the Resource Conservation and Recovery Act of 1976 (42 U.S.C. 6962(c)(3)(A)(i)), the
offeror certifies, by signing this offer, that the percentage of recovered materials to be used in the
performance of the contract will be at least the amount required by the applicable contract specifications.
(End of provision)

19.   (FAR 52.223-13) CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING
(OCT 2000) [For Contracts over $100,000]

(a) Submission of this certification is a prerequisite for making or entering into this contract
imposed by Executive Order 12969, August 8, 1995.

(b) By signing this offer, the offeror certifies that-

(1) As the owner or operator of a facilities that will be used in the performance of this
contract that are subject to the filing and reporting requirements described in section 313 of the Emergency
Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the
Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106), the offeror will file and continue to file, for
such facilities for the life of the contract the  Toxic Chemical Release Inventory Form (Form R) as
described in sections 313(a) and (g) of the EPCRA and section 6607 of PPA; or

(2) None of its owned or operated facilities to be used in the performance of this contract is
subject the Form R filing and reporting requirements because each facility is exempt for at least one of the
following reasons: (Check each block that is applicable.)

[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed
under section 313(c) of EPCRA, 42 U.S.C. 11023(c);
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[ ] (ii) The facility does not  have 10 or more full-time employees as specified in section
313(b)(1)(A) of EPCRA, 42 U.S.C. 11023(b)(1)(A);

[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established
under section 313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27,
provided an appropriate certification form has been filed with EPA);

[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major
groups 20 through 39 or their corresponding North American Industry Classification System (NAICS)
sectors 31 through 33; or

[ ] (v) The facility is not located within any State of the United States, the District of
Columbia, the Commonwealth of Puerto Rica, Guam, American Samoa, the United States Virgin Islands,
the Norther Mariana Islands, or any other territory or possession over which the United States has
jurisdiction.

20.  (DFARS  252.225-7031) SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992)

(a) Definitions.  As used in this clause--

(1) "Foreign person" means any person other than a United States person as defined in
Section 16(2) of the Export Administration Act of 1979 (50 U.S.C. App. Sec 2415).

(2) "United States person" is defined in Section 16(2) of the Export Administration Act of
1979 and means any  United States resident or national (other than an individual resident outside the United
States and employed by other than a United States person), any domestic concern (including any permanent
domestic establishment of any foreign concern), and any foreign subsidiary or affiliate (including any
foreign establishment) of any domestic concern which is controlled in fact by such domestic concern, as
determined under regulations of the President.

(b) Certification.

By submitting this offer, the Offeror, if a foreign person, company, company or entity, certifies that it--

(1) Does not comply with the Secondary Arab Boycott of Israel; and

(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary
Boycott of Israel by Arab countries, which 50 U.S.C. App. Sec 2407(a) prohibits a United States person
from taking.
(End of clause)

21.    (DFARS 252.247-7022) REPRESENTATION OF EXTENT OF TRANSPORTATION BY
SEA (AUG 1992).

(a)  The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision
whether transportation of supplies by sea is anticipated under the resultant contract.  The term "supplies" is
defined in the Transportation of Supplies by Sea clause of this solicitation.

(b)  REPRESENTATION.  The Offeror represents that it-

_____ Does anticipate that supplies will be transported by sea in the performance of any
contract or subcontract resulting from this solicitation.

_____ Does not anticipate that supplies will be transported by sea in the performance of
any contract or subcontract resulting from this solicitation.

(c)  Any contract resulting from this solicitation will include the Transportation of Supplies by Sea
Clause.  If the Offeror represents that it will not use ocean transportation, the resulting contract will also
include the Defense FAR Supplement clause at 252.247-7024, Notification of Transportation of Supplies
by Sea.
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57. *FAR 52.225-10  NOTICE OF BUY AMERICAN ACT REQUIREMENT— CONSTRUCTION
MATERIALS (MAY 2002) (Applicable with FAR 52.225-9)
58. *FAR 52.225-11  BUY AMERICAN ACT— CONSTRUCTION MATERIALS UNDER TRADE
AGREEMENTS (JULY 2002) [For Contracts more than $6,481,000] ALTERNATE I (MAY 2002) [For Contracts
between $6.481 and 7.304733  Million]
59. *FAR 52.225-12  NOTICE OF BUY AMERICAN ACT REQUIREMENT— CONSTRUCTION
MATERIALS UNDER TRADE AGREEMENTS (MAY 2002) [Applicable with FAR 52.225-11]  ALTERNATE II
(MAY 2002) [For Contracts Between 6.481 and 7.344733 Million]
60. *FAR 52.225-13  RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JULY 2000)
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61. *FAR 52.226-1 UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC
ENTERPRISES (JUNE 2000)
62. *FAR 52.227-1 AUTHORIZATION AND CONSENT (JUL 1995)
63. *FAR 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT
INFRINGEMENT (AUG 1996)
64. *FAR 52.227-4   PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984)
65. DFARS 252.227-7033 RIGHTS IN SHOP DRAWINGS (APR 1966)
66. FAR 52.228-1 BID GUARANTEE (SEP 1996)  [NOTE:  Not required for projects less than $100,000]
67. *FAR 52.228-2 ADDITIONAL BOND SECURITY (OCT 1997)
68. *FAR 52.228-5 INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997) [For
68. Contracts Exceeding $100,000]
69. *FAR 52.228-11 PLEDGES OF ASSETS (FEB 1992)
70. *FAR 52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS (OCT 1995)
71. FAR 52.228-13 ALTERNATIVE PAYMENT PROTECTIONS (JULY 2000) [Applicable only for projects
or delivery orders less than $100,000]
72. FAR 52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)
73. FAR 52.228-15 PERFORMANCE AND PAYMENT BONDS (JULY 2000).
74. FAR 52.229-3 FEDERAL, STATE, AND LOCAL TAXES (JAN 1991) [For Contracts Exceeding $100,000]
75. *FAR 52.229-5 TAXES--CONTRACTS PERFORMED IN U.S. POSSESSIONS OR PUERTO  RICO
(APR 1984)
76. DFARS 252.231-7000 SUPPLEMENTAL COST PRINCIPLES (DEC 1991)
77. *FAR 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS  (SEPT 2002)
78. RESERVED.
79. *FAR 52.232-17 INTEREST (JUN 1996)
80. *FAR 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986)
81. *FAR 52.232-27     PROMPT PAY FOR CONSTRUCTION CONTRACTS (FEB 2002)
82. *FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER –CENTRAL CONTRACTOR
REGISTRATION  (MAY 1999)
83. DFARS 252.232-7004 DOD PROGRESS PAYMENT RATES (OCT 2001)
84. DFARS 252.232-7005 REIMBURSEMENT OF SUBCONTRACTOR ADVANCE PAYMENTS--DOD
PILOT MENTOR-PROTEGE PROGRAM (SEP 2001)
85. *FAR 52.233-1 DISPUTES (JULY 2002)
86. *FAR 52.233-3 PROTEST AFTER AWARD (AUG 1996)
87. RESERVED
88. FAR 52.236-2 DIFFERING SITE CONDITIONS (APR 1984)
89. *FAR 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984)
90. *FAR 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)
91. RESERVED
92. *FAR 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)
93. FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)
94. *FAR 52.236-8 OTHER CONTRACTS (APR 1984)
95. *FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES,  EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)
96. *FAR 52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)
97. *FAR 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)
98. *FAR 52.236-12 CLEANING UP (APR 1984)
99. *FAR 52.236-13 ACCIDENT PREVENTION-ALTERNATE I (NOV 1991)
100. *FAR 52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)
101. FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)
102. *FAR 52.236-17 LAYOUT OF WORK (APR 1984)
103. FAR 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)
104. *FAR 52.236-26  PRECONSTRUCTION CONFERENCE (FEB 1995)
105. DFARS 252.236-7000 MODIFICATION OF PROPOSALS - PRICE BREAKDOWN (DEC 1991)
106. DFARS 252.236-7008 CONTRACT PRICES - BIDDING SCHEDULES (DEC 1991)
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107. *FAR 52.242-13  BANKRUPTCY (JUL 1995)
108. *FAR 52.242-14  SUSPENSION OF WORK (APR 1984)
109. FAR 52.243-4  CHANGES (AUG 1987)
110. DFARS 252.243-7001 PRICING OF CONTRACT MODIFICATIONS (DEC 1991)
111. DFARS  252.243-7002  REQUESTS FOR EQUITABLE ADJUSTMENT  (MAR 1998)
112. *FAR 52.244-2  SUBCONTRACTS (AUG 1998)
113. FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (MAY 2002)
114. *FAR 52.245-2  GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) (DEC 1989)  [For
Government Property over $100,000]
115. *FAR 52.245-4  GOVERNMENT-FURNISHED PROPERTY (SHORT FORM) (APR 1984)  [For
Government Property $100,000 or Less]
116. *FAR 52.246-12  INSPECTION OF CONSTRUCTION (AUG 1996)
117. *FAR 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)
118. DFARS 252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000)
119. DFARS 252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR   2000)
120. FAR 52.248-3 VALUE ENGINEERING--CONSTRUCTION (FEB 2000) (ALERNATE I (APR 1984)
121. *FAR 52.249-1  TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE)
(SHORT FORM) (APR 1984) [For Contracts $100,000 or Less]
122. *FAR 52.249-2  TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE)
ALTERNATE I (SEP 1996) [For Contracts Over $100,000]
123. *FAR 52.249-10  DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)
124. ENVIRONMENTAL LITIGATION (1974 NOV OCE)
125. EFARS 52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS
126. INAPPLICABLE PROVISIONS AND CLAUSES (Local Provision). [Applicable only for projects or
delivery orders less than $100,000]
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SECTION 00700

CONTRACT CLAUSES

1. FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may
be accessed electronically at this/these address(es):

http://www.arnet.gov/far
                                       (End of clause)

* - CONTRACT CLAUSES THAT MAY BE INCORPORATED BY REFERENCE

2. DFARS 252.201-7000 CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(a) Definition.
"Contracting officer's representative" means an individual designated in accordance with subsection

201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting
officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will
receive a copy of the written designation. It will specify the extent of the COR's authority to act on behalf of the
contracting officer. The COR is not authorized to make any commitments or changes that will affect price, quality,
quantity, delivery, or any other term or condition of the contract.

(End of clause)

3. *FAR 52.202-1  DEFINITIONS  (DEC 2001) ALTERNATE I  (MAY 2001)

a) “Agency head” or “head of the agency” means the Secretary (Attorney General, Administrator,
Governor, Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including
any deputy or assistant chief official of the executive agency.

(b) “Commercial component” means any component that is a commercial item.
(c) “Commercial item” means—
 (1) Any item, other than real property, that is of a type customarily used by the general public or

by non-governmental entities for purposes other than governmental purposes, and that—
  (i) Has been sold, leased, or licensed to the general public; or
  (ii) Has been offered for sale, lease, or license to the general public;
 (2) Any item that evolved from an item described in paragraph (c)(1) of this clause through

advances in technology or performance and that is not yet available in the commercial marketplace, but will be
available in the commercial marketplace in time to satisfy the delivery requirements under a Government
solicitation;

 (3) Any item that would satisfy a criterion expressed in paragraphs (c)(1) or (c)(2) of this clause,
but for—

  (i) Modifications of a type customarily available in the commercial marketplace; or
  (ii) Minor modifications of a type not customarily available in the commercial

marketplace made to meet Federal Government requirements. “Minor” modifications means modifications that do
not significantly alter the nongovernmental function or essential physical characteristics of an item or component, or
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change the purpose of a process.  Factors to be considered in determining whether a modification is minor include
the value and size of the modification and the comparative value and size of the final product. Dollar values and
percentages may be used as guideposts, but are not conclusive evidence that a modification is minor;

 (4) Any combination of items meeting the requirements of paragraphs (c)(1), (2), (3), or (5) of this
clause that are of a type customarily combined and sold in combination to the general public;

 (5) Installation services, maintenance services, repair services, training services, and other services
if—

  (i) Such services are procured for support of an item referred to in paragraph (c)(1), (2),
(3), or (4) of this definition, regardless of whether such services are provided by the same source or at the same time
as the item; and

  (ii) The source of such services provides similar services contemporaneously to the
general public under terms and conditions similar to those offered to the Federal Government

 (6) Services of a type offered and sold competitively in substantial quantities in the commercial
marketplace based on established catalog or market prices for specific tasks performed under standard commercial
terms and conditions.  This does not include services that are sold based on hourly rates without an established
catalog or market price for a specific service performed. For purposes of these services—

  (i) “Catalog price” means a price included in a catalog, price list, schedule, or other form
that is regularly maintained by the manufacturer or vendor, is either published or otherwise available for inspection
by customers, and states prices at which sales are currently, or were last, made to a significant number of buyers
constituting the general public; and

  (ii) “Market prices” means current prices that are established in the course of ordinary
trade between buyers and sellers free to bargain and that can be substantiated through competition or from sources
independent of the offerors.

 (7) Any item, combination of items, or service referred to in paragraphs (c)(1) through (c)(6),
notwithstanding the fact that the item, combination of items, or service is transferred between or among separate
divisions, subsidiaries, or affiliates of a Contractor; or

 (8) A nondevelopmental item, if the procuring agency determines the item was developed
exclusively at private expense and sold in substantial quantities, on a competitive basis, to multiple State and local
Governments.

(d) “Component” means any item supplied to the Government as part of an end item or of another
component, except that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a).

(e) “Contracting Officer” means a person with the authority to enter into, administer, and/or terminate
contracts and make related determinations and findings. The term includes certain authorized representatives of the
Contracting Officer acting within the limits of their authority as delegated by the
Contracting Officer.

(f) “Nondevelopmental item” means—
 (1) Any previously developed item of supply used exclusively for governmental purposes by a

Federal agency, a State or local government, or a foreign government with which the United States has a mutual
defense cooperation agreement;

 (2) Any item described in paragraph (f)(1) of this definition that requires only minor modification
or modifications of a type customarily available in the commercial marketplace in order to meet the requirements of
the procuring department or agency; or

  (3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or
(f)(2) solely because the item is not yet in use.
(End of clause)

4. *FAR 52.203-3  GRATUITIES (APR 1984)

(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and
hearing, the agency head or a designee determines that the Contractor, its agent, or another representative--

(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or
employee of the Government; and

(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.
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(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.
(c) If this contract is terminated under paragraph (a) above, the Government is entitled--

(1) To pursue the same remedies as in a breach of the contract; and
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3

nor more than 10 times the cost incurred by the Contractor in giving gratuities to the person concerned, as
determined by the agency head or a designee.  (This subparagraph (c)(2) is applicable only if this contract uses
money appropriated to the Department of Defense.)

(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in
addition to any other rights and remedies provided by law or under this contract.

5. *FAR 52.203-5  COVENANT AGAINST CONTINGENT FEES (APR 1984)

(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain
this contract upon an agreement or understanding for a contingent fee, except a bona fide employee or agency.  For
breach or violation of this warranty, the Government shall have the right to annul this contract without liability or, in
its discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the
contingent fee.

(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency,
maintained by a contractor for the purpose of securing business, that neither exerts nor proposes to exert improper
influence to solicit or obtain Government contracts nor holds itself out as being able to obtain any Government
contract or contracts through improper influence.

"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject
to the contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor
proposes to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain
any Government contract or contracts through improper influence.

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee
that is contingent upon the success that a person or concern has in securing a Government contract.

"Improper influence," as used in this clause, means any influence that induces or tends to induce a
Government employee or officer to give consideration or to act regarding a Government contract on any basis other
than the merits of the matter.

6. *FAR 52.203-7  ANTI-KICKBACK PROCEDURES (JUL 1995)

(a) Definitions.
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing

of value, or compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime
Contractor employee, subcontractor, or subcontractor employee for the purpose of improperly obtaining or
rewarding favorable treatment in connection with a prime contract or in connection with a subcontract relating to a
prime contract.  "Person," as used in this clause, means a corporation, partnership, business association of any kind,
trust, joint-stock company, or individual.

"Prime contract," as used in this clause, means a contract or contractual action entered into by the
United States for the purpose of obtaining supplies, materials, equipment, or services of any kind.

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract
with the United States.

"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent
of a prime Contractor.

"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime
Contractor or subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind
under a prime contract.

"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who
offers to furnish or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a
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subcontract entered into in connection with such prime contract, and (2) includes any person who offers to furnish or
furnishes general supplies to the prime Contractor or a higher tier subcontractor.

"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of
a subcontractor.

(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from--
(1) Providing or attempting to provide or offering to provide any kickback;
(2) Soliciting, accepting, or attempting to accept any kickback; or
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged

by a prime Contractor to the United States or in the contract price charged by a subcontractor to a prime Contractor
or higher tier subcontractor.

(c) (1) The Contractor shall have in place and follow reasonable procedures designed to prevent
and detect possible violations described in paragraph (b) of this clause in its own operations and direct business
relationships.

(2) When the Contractor has reasonable grounds to believe that a violation described in
paragraph (b) of this clause may have occurred, the Contractor shall promptly report in writing the possible
violation.  Such reports shall be made to the inspector general of the contracting agency, the head of the contracting
agency if the agency does not have an inspector general, or the Department of Justice.

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible
violation described in paragraph (b) of this clause.

(4) The Contracting Officer may
(i) offset the amount of the kickback against any monies owed by the United States

under the prime contract and/or
(ii) direct that the Prime Contractor withhold from sums owed a subcontractor under

the prime contract the amount of the kickback.  The Contracting Officer may order that monies withheld under
subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset those
monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall notify the Contracting
Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including subparagraph
(c)(5) but excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000.

7. *FAR 52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL
OR IMPROPER ACTIVITY (JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct
constituting a violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy
Act (41 U.S.C. 423) (the Act), as amended by section 4304 of the National Defense Authorization Act for Fiscal
Year 1996 (Pub. L. 104-106), the Government may--

(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or
(2) Rescind the contract with respect to which--

(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the
conduct constitutes a violation of subsection 27 (a) or (b) of the Act for the purpose of either--

(A) Exchanging the information covered by such subsections for anything of value; or
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency

procurement contract; or
(ii) The head of the contracting activity has determined, based upon a preponderance of the

evidence, that the Contractor or someone acting for the Contractor has engaged in conduct constituting an offense
punishable under subsection 27(e)(1) of the Act.

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to
recover, in addition to any penalty prescribed by law, the amount expended under the contract.

(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any
other rights and remedies provided by law, regulation, or under this contract.
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8. DFARS 252.203-7001  PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER
DEFENSE— CONTRACT-RELATED FELONIES (MARCH 1999)

(a) Definitions.
As used in this clause--
(1) "Arising out of a contract with the "DoD" means any any act in connection with--

(i)  Attempting to obtain;
(ii)  Obtaining; or
(iii)  Performing a contract or first-tier subcontract of any department, or component of the

Department of Defense (DoD).
(2) "Conviction of fraud or any other felony," means any conviction for fraud or a felony in

violation of state or Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo
contendere, for which sentence has been imposed.

(3) "Date of conviction," means the date judgement was entered against the individual.
(b) Any individual who is convicted after September 29, 1988 of fraud or any other felony arising out

of a contract with the DoD is prohibited from serving--
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract;
(2) On board of directors of any DoD Contractor or first-tier subcontractor;
(3) As a consultant to any DoD Contractor or first-tier subcontractor; or
(4)  In any other capacity with the authority to influence, advise, or control the decisions of

any DoD contractor or subcontractor with regard to any DoD contract or first-tier subcontract.
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than five years

from the date of conviction.
(d) 10 U.S.C. 2408 provides that a defense Contractor or first-tier subcontractor shall be subject to a

criminal penalty of not more than $500,000 if convicted of knowingly--
(1) Employing a person under a prohibition in paragraph (b) of this clause ;
(2) Allowing such a person to serve on the board of directors of Contractor or first-tier

subcontractor.
(e) In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider

other available remedies, such as--
(1) Suspension or debarment;
(2) Cancellation of the contract at no cost to the Government; or
(3) Termination of the contract for default.

(f) The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this
clause to the Contracting Officer.  Requests shall clearly identify--

(1) The person involved;
(2) The nature of the conviction and resultant sentence or punishment impos ed;
(3) The reasons for the requested waiver; and
(4) An explanation of why a waiver is in the interest of national security.

(g) The Contractor agrees to include the substance of this clause appropriately modified to reflect the
identity and relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in
Part 2 of the Federal Acquisition Regulation, except those for commercial items or components.

(h)  Pursuant to 10 U.S.C.2408(c), defense contractors and subcontractors may obtain information as to
whether a particular has been convicted of fraud or any other felony arising out of a contract with the DoD by
contracting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice,
telephone (202) 616-3507.

9. DFARS 252.203-7002   DISPLAY OF DOD HOTLINE POSTER (DEC 1991)  (For Military
Contracts Exceeding $5,000,000)

(a)  The Contractor shall display prominently in common work areas within business segments performing
work under Department of Defense (DoD) contracts, DoD Hotline Posters prepared by DoD Office of the Inspector
General.
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(b)  DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400
Army Navy Drive, Washington DC 22202-2884.

(c) The Contract need not comply with paragraph (a) of this clause if it has established a mechanism, such
as a hotline, by which employees may report suspected instances of improper conduct, and instructions
that encourage employees to make such reports.

10. *FAR 52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY
(JAN 1997)

(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total
cost and fee under a cost-type contract of profit or fee determined as set forth in paragraph (b) of this clause if the
head of the contracting activity or designee determines that there was a violation of subsection 27(a), (b), or (c) of
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the
Federal Acquisition Regulation.

(b) The price or fee reduction referred to in paragraph (a) of this clause shall be--
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time

of award;
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of

award, notwithstanding any minimum fee or "fee floor" specified in the contract;
(3) For cost-plus-award-fee contracts--

(i) The base fee established in the contract at the time of contract award;
(ii) If no base fee is specified in the contract, 30 percent of the amount of each

award fee otherwise payable to the Contractor for each award fee evaluation period or at each award fee
determination point.

(4) For fixed-price-incentive contracts, the Government may--
(i) Reduce the contract target price and contract target profit both by an amount

equal to the initial target profit specified in the contract at the time of contract award; or
(ii) If an immediate adjustment to the contract target price and contract target profit

would have a significant adverse impact on the incentive price revision relationship under the contract, or adversely
affect the contract financing provisions, the Contracting Officer may defer such adjustment until establishment of
the total final price of the contract.  The total final price established in accordance with the incentive price revision
provisions of the contract shall be reduced by an amount equal to the initial target profit specified in the contract at
the time of contract award and such reduced price shall be the total final contract price.

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount
determined by the Contracting Officer from records or documents in existence prior to the date of the contract
award.

(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the
procedures of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed
the amount of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced.

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate
this contract for default.  The rights and remedies of the Government specified herein are not exclusive, and are in
addition to any other rights and remedies provided by law or under this contract.

11. *FAR 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL
TRANSACTIONS (JUN 1997)

(a) Definitions.
"Agency," as used in this clause, means executive agency as defined in 2.101.
"Covered Federal Action," as used in this clause, means any of the following Federal actions:
(1) The awarding of any Federal contract.
(2) The making of any Federal grant.
(3) The making of any Federal loan.
(4) The entering into of any cooperative agreement.
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(5) The extension, continuation, renewal, amendment, or modification of any Federal contract,
grant, loan, or cooperative agreement.

"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section
4 of the Indian Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.

"Influencing or attempting to influence," as used in this clause, means making, with the intent to
influence, any communication to or appearance before an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with any
covered Federal action.

"Local government," as used in this clause, means a unit of government in a State and, if chartered,
established, or otherwise recognized by a State for the performance of a governmental duty, including a local public
authority, a special district, an intrastate district, a council of governments, a sponsor group representative
organization, and any other instrumentality of a local government.

"Officer or employee of an agency," as used in this clause, includes the following individuals who
are employed by an agency:

(1) An individual who is appointed to a position in the Government under title 5, United States
Code, including a position under a temporary appointment.

(2) A member of the uniformed services, as defined in subsection 101(3), title 37, United
States Code.

(3) A special Government employee, as defined in section 202, title 18, United States Code.
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal

Advisory Committee Act, title 5, United States Code, appendix 2.
"Person," as used in this clause, means an individual, corporation, company, association, authority,

firm, partnership, society, State and local government, regardless of whether such entity is operated for profit, or not
for profit.  This term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to
expenditures specifically permitted by other Federal law.

"Reasonable compensation," as used in this clause, means, with respect to a regularly employed
officer or employee of any person, compensation that is consistent with the normal compensation for such officer or
employee for work that is not furnished to, not funded by, or not furnished in cooperation with the Federal
Government.

"Reasonable payment," as used in this clause, means, with respect to professional and other
technical services, a payment in an amount that is consistent with the amount normally paid for such services in the
private sector.

"Recipient," as used in this clause, includes the Contractor and all subcontractors.  This term
excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures
specifically permitted by other Federal law.

"Regularly employed," as used in this clause, means, with respect to an officer or employee of a
person requesting or receiving a Federal contract, an officer or employee who is employed by such person for at
least 130 working days within 1 year immediately preceding the date of the submission that initiates agency
consideration of such person for receipt of such contract.  An officer or employee who is employed by such person
for less than 130 working days within 1 year immediately preceding the date of the submission that initiates agency
consideration of such person shall be considered to be regularly employed as soon as he or she is employed by such
person for 130 working days.

"State," as used in this clause, means a State of the United States, the District of Columbia, the
Commonwealth of Puerto Rico, a territory or possession of the United States, an agency or instrumentality of a
State, and multi-State, regional, or interstate entity having governmental duties and powers.

(b) Prohibitions.
(1) Section 1352 of title 31, United States Code, among other things, prohibits a recipient of a

Federal Contract, grant, loan, or cooperative agreement from using appropriated funds to pay any person for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with any of the following covered
Federal actions:  The awarding of any Federal contract; the making of any Federal grant; the making of any Federal
loan; the entering into of any cooperative agreement; or the modification of any Federal contract, grant, loan, or
cooperative agreement.
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(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal
appropriated funds (including profit or fee received under a covered Federal transaction) have been paid, or will be
paid, to any person for influencing or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with a
Federal contract, grant, loan, or cooperative agreement.

(3) The prohibitions of the Act do not apply under the following conditions:
(i) Agency and legislative liaison by own employees.

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of
this clause, does not apply in the case of a payment of reasonable compensation made to an officer or employee of a
person requesting or receiving a covered Federal action if the payment is for agency and legislative liaison activities
not directly related to a covered Federal action.

(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any
information specifically requested by an agency or Congress is permitted at any time.

(C) The following agency and legislative liaison activities are permitted at any
time where they are not related to a specific solicitation for any covered Federal action:

(1) Discussing with an agency the qualities and characteristics
(including individual demonstrations) of the person's products or services, conditions or terms of sale, and service
capabilities.

(2) Technical discussions and other activities regarding the
application or adaptation of the person's products or services for an agency's use.

(D) The following agency and legislative liaison activities are permitted where
they are prior to formal solicitation of any covered Federal action--

(1) Providing any information not specifically requested but
necessary for an agency to make an informed decision about initiation of a covered Federal action;

(2) Technical discussions regarding the preparation of an unsolicited
proposal prior to its official submission; and

(3) Capability presentations by persons seeking awards from an
agency pursuant to the provisions of the Small Business Act, as amended by Pub. L. 95-507, and subsequent
amendments.

(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this
clause are permitted under this clause.

(ii) Professional and technical services.
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of

this clause, does not apply in the case of--
(1) A payment of reasonable compensation made to an officer or

employee f a person requesting or receiving a covered Federal action or an extension, continuation, renewal,
amendment, or modification of a covered Federal action, if payment is for professional or technical services
rendered directly in the preparation, submission, or negotiation of any bid, proposal, or application for that Federal
action or for meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action.

(2) Any reasonable payment to a person, other than an officer or
employee of a person requesting or receiving a covered Federal action or an extension, continuation, renewal,
amendment, or modification of a covered Federal action if the payment is for professional or technical services
rendered directly in the preparation, submission, or negotiation of any bid, proposal, or application for that Federal
action or for meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action.
Persons other than officers or employees of a person requesting or receiving a covered Federal action include
consultants and trade associations.

(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and
technical services" shall be limited to advice and analysis directly applying any professional or technical discipline.
For example, drafting of a legal document accompanying a bid or proposal by a lawyer is allowable.  Similarly,
technical advice provided by an engineer on the performance or operational capability of a piece of equipment
rendered directly in the negotiation of a contract is allowable.  However, communications with the intent to influ-
ence made by a professional (such as a licensed lawyer) or a technical person (such as a licensed accountant) are not
allowable under this section unless they provide advice and analysis directly applying their professional or technical
expertise and unless the advice or analysis is rendered directly and solely in the preparation, submission or
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negotiation of a covered Federal action.  Thus, for example, communications with the intent to influence made by a
lawyer that do not provide legal advice or analysis directly and solely related to the legal aspects of his or her client's
proposal, but generally advocate one proposal over another are not allowable under this section because the lawyer
is not providing professional legal services.  Similarly, communications with the intent to influence made by an
engineer providing an engineering analysis prior to the preparation or submission of a bid or proposal are not
allowable under this section since the engineer is providing technical services but not directly in the preparation,
submission or negotiation of a covered Federal action.

(C) Requirements imposed by or pursuant to law as a condition for receiving a
covered Federal award include those required by law or regulation and any other requirements in the actual award
documents.

(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1)
and (2) of this clause are permitted under this clause.

(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to
payments of reasonable compensation made to regularly employed officers or employees of a person.

(iii) Disclosure.
(A) The Contractor who requests or receives from an agency a Federal contract

shall file with that agency a disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such
person has made or has agreed to make any payment using nonappropriated funds (to include profits from any
covered Federal action), which would be prohibited under subparagraph (b)(1) of this clause, if paid for with
appropriated funds.

(B) The Contractor shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that materially affects the accuracy of the information contained in any
disclosure form previously filed by such person under subparagraph (c)(1) of this clause.  An event that materially
affects the accuracy of the information reported includes--

(1) A cumulative increase of $25,000 or more in the amount paid or
expected to be paid for influencing or attempting to influence a covered Federal action; or

(2) A change in the person(s) or individual(s) influencing or
attempting to influence a covered Federal action; or

(3) A change in the officer(s), employee(s), or Member(s) contacted
to influence or attempt to influence a covered Federal action.

(C) The Contractor shall require the submittal of a certification, and if required,
a disclosure form by any person who requests or receives any subcontract exceeding $100,000 under the Federal
contract.

(D) All subcontractor disclosure forms (but not certifications) shall be
forwarded from tier to tier until received by the prime Contractor.  The prime Contractor shall submit all disclosures
to the Contracting Officer at the end of the calendar quarter in which the disclosure form is submitted by the
subcontractor.  Each subcontractor certification shall be retained in the subcontract file of the awarding Contractor.

(iv) Agreement.  The Contractor agrees not to make any payment prohibited by this
clause.

(v) Penalties.
(A) Any person who makes an expenditure prohibited under paragraph (a) of

this clause or who fails to file or amend the disclosure form to be filed or amended by paragraph (b) of this clause
shall be subject to civil penalties as provided for by 31 U.S.C. 1352.  An imposition of a civil penalty does not
prevent the Government from seeking any other remedy that may be applicable.

(B) Contractors may rely without liability on the representation made by their
subcontractors in the certification and disclosure form.

(vi) Cost allowability.  Nothing in this clause makes allowable or reasonable any
costs which would otherwise be unallowable or unreasonable.  Conversely, costs made specifically unallowable by
the requirements in this clause will not be made allowable under any other provision.

12. *FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER  (AUG 2000)

(a) Definitions. As used in this clause—
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“Postconsumer material” means a material or finished product that has served its intended use and has been
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of
the broader category of “recovered material.” For paper and paper products, postconsumer material means
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as—

 (1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so
forth, after they have passed through their end-usage as a consumer item, including: used corrugated boxes; old
newspapers; old magazines; mixed waste paper; tabulating cards; and used cordage; or

 (2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid
waste; but not

 (3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.
“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a
sheet of paper.

“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement
Guideline as “recovered fiber” and means the following materials:

 (1) Postconsumer fiber; and
 (2) Manufacturing wastes such as—
 (i) Dry paper and paperboard waste generated after completion of the papermaking

process (that is, those manufacturing operations up to and including the cutting and trimming of the paper machine
reel into smaller rolls or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and
paperboard waste resulting from printing, cutting, forming, and other converting operations; bag, box, and carton
manufacturing wastes; and butt rolls, mill wrappers, and rejected unused stock; and

  (ii) Repulped finished paper and paperboard from obsolete inventories of paper and
paperboard manufacturers, merchants, wholesalers, dealers, printers, converters, or others.

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the
Government through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit
paper documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that
meet minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic
commerce methods to submit information or data to the Government.

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout
paper, carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper,
and cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a
reasonable price or does not meet reasonable performance standards.
(End of clause)

13. DFARS 252.204-7003 CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT  (APR
1992)

The Contractor's procedures for protecting against unauthorized disclosure of information shall not require
Department of Defense employees or members of the Armed Forces to relinquish control of their work products,
whether classified or not, to the Contractor.

14. *FAR 52.209-6 PROTECTING THE GOVERNMENTS INTEREST WHEN SUBCONTRACTING
WITH CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995)

(a) The Government suspends or debars Contractors to protect the Government's interests.  The
Contractor shall not enter into any subcontract in excess of $25,000 with a Contractor that is debarred, suspended, or
proposed for debarment unless there is a compelling reason to do so.
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(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed
$25,000, to disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the
subcontractor, or its principals, is or is not debarred, suspended, or proposed for debarment by the Federal
Government.

(c) A corporate office or a designee of the Contractor shall notify the Contracting Officer, in writing,
before entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR
9.404 for information on the List of Parties Excluded from Procurement Programs).  The notice must include the
following:

(1) The name of the subcontractor.
(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of

Parties Excluded from Procurement Programs.
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its

inclusion on the List of Parties Excluded From Procurement Programs.
(4) The systems and procedures the Contractor has established to ensure that it is fully

protecting the Government's interests when dealing with such subcontractor in view of the specific basis for the
party's debarment, suspension, or proposed debarment.

15. DFARS 252.209-7004 SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR
CONTROLLED BY THE GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998)

(a) Unless the Government determines that there is a compelling reason to do so, the Contractor shall not
enter into any subcontract in excess of $25,000 with a firm, or a subsidiary of a firm, that is identified, on the List of
Parties Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of
Defense contracts or subcontracts because it is owned or controlled by the government of a terrorist country.

(b) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing,
before entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal
Procurement and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts
because it is owned or controlled by the government of a terrorist country. The notice must include the name of the
proposed subcontractor and the compelling reason(s) for doing business with the subcontractor notwithstanding its
inclusion on the List of Parties Excluded From Federal Procurement and Nonprocurement Programs.
                                      (End of clause)

16. *FAR 52.211-15 DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS (SEP 1990) [For
Military Contract's Only]

This is a rated order certified for national defense use, and the Contractor shall follow all the requirements
of the Defense Priorities and Allocations System regulation (15 CFR 700).

17. FAR 52.211-18 VARIATION IN ESTIMATED QUANTITY (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the
unit-priced item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the
contract price shall be made upon demand of either party.  The equitable adjustment shall be based upon any
increase or decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated
quantity.  If the quantity variation is such as to cause an increase in the time necessary for completion, the
Contractor may request, in writing, an extension of time, to be received by the Contracting Officer within 10 days
from the beginning of the delay, or within such further period as may be granted by the Contracting Officer before
the date of final settlement of the contract.  Upon the receipt of a written request for an extension, the Contracting
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Officer shall ascertain the facts and make an adjustment for extending the completion date as, in the judgement of
the Contracting Officer, is justified.

18. *FAR 52.214-26 AUDIT AND RECORDS--SEALED BIDDING (OCT 1997)

(a)  As used in this clause, "records" includes books, documents, accounting procedures and practices, and
other data, regardless of whether such items are in written form, in the form of computer data, or in any other form.

(b) Cost or pricing data.  If the Contractor has submitted cost or pricing data in connection with the
pricing of any modification to this contract, the Contracting Officer or authorized representative of the Contracting
Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall have the right
to examine and audit all of the Contractor's records, including computations and projections related to--

(1) The proposal for the modification;
(2) The discussions conducted on the proposal(s), including those related to negotiating;
(3) Pricing of the modification; or
(4  Performance of the modification.

(c)  Comptroller General.  In the case of pricing any modification, the Comptroller General of the United
States, or an authorized representative, shall have the same rights as specified in paragraph (b) of this clause.

(d) Availability.  The Contractor shall make available at its office at all reasonable times the materials
described in paragraph (b) of this clause, for examination, audit, or reproduction, until 3 years after final payment
under this contract, or for any other period specified in Subpart 4.7 of the Federal Acquisition Regulation (FAR).
FAR Subpart 4.7, Contractor Records Retention, in effect on the date of this contract, is incorporated by reference in
its entirety and made a part of this contract.

(1) If this contract is completely or partially terminated, the records relating to the work
terminated shall be made available for 3 years after any resulting final termination settlement.

(2) Records pertaining to appeals under the Disputes clause or to litigation or the settlement of
claims arising under or relating to the performance of this contract shall be made available until disposition of such
appeals, litigation, or claims.

(e) The Contractor shall insert a clause containing all the provisions of this clause, including t his
paragraph (e), in all subcontracts expected to exceed the threshold in FAR 15.403-4(a)(1) for submission of cost or
pricing data.

19. *FAR 52.214-27 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA—
MODIFICATIONS--SEALED BIDDING (OCT 1997)

(a) This clause shall become operative only for any modification to this contract involving aggregate
increases and/or decreases in costs, plus applicable profits, expected to exceed the threshold for submission of cost
or pricing data at FAR 15.403-4(a)(1), except that this clause does not apply to any modification if an exception
under FAR 15.403-1(b) applies.

(b) If any price, including profit, negotiated in connection with any modification under this clause, was
increased by any significant amount because

(1) The Contractor or a subcontractor furnished cost or pricing data that were not complete,
accurate, and current as certified in its Certificate of Current Cost or Pricing Data,

(2) a subcontractor or prospective subcontractor furnished the Contractor cost or pricing data
that were not complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing
Data, or

(3) Any of these parties furnished data of any description that were not accurate, the price shall
be reduced accordingly and the contract shall be modified to reflect the reduction.  This right to a price reduction is
limited to that resulting from defects in data relating to modifications for which this clause becomes operative under
paragraph (a) of this clause.
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(c) Any reduction in the contract price under paragraph (b) above due to defective data from a
prospective subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus
applicable overhead and profit markup, by which

(1) the actual subcontract or
(2) the actual cost to the Contractor, if there was no subcontract, was less than the prospective

subcontract cost estimate submitted by the Contractor; provided, that the actual subcontract price was not itself
affected by defective cost or pricing data.

(d) (1) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost
reduction should be made, the Contractor agrees not to raise the following matters as a defense:

(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a
superior bargaining position and thus the price of the contract would not have
been modified even if accurate, complete, and current cost or pricing data had
been submitted.

(ii) The Contracting Officer should have known that the cost or pricing data in issue
were defective even though the Contractor or subcontractor took no affirmative
action to bring the character of the data to the attention of the Contracting
Officer.

(iii) The contract was based on an agreement about the total cost of the contract and
there was no agreement about the cost of each item procured under the contract.

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or
Pricing Data.

(2) (i) Except as prohibited by subdivision (d)(2)(ii) of this clause, an offset in an
amount determined appropriate by the Contracting Officer based upon the facts
shall be allowed against the amount of a contract price reduction if--
(A) The Contractor certifies to the Contracting Officer that, to the best of the

Contractor's knowledge and belief, the Contractor is entitled to the offset in the amount requested; and
(B) The Contractor proves that the cost or pricing data were available before the

date of agreement on the price of the contract (or price of the modification) and that the data were not submitted
before such date.

(ii) An offset shall not be allowed if--
(A) The understated data was known by the Contractor to be understated when

the Certificate of Current Cost or Pricing Data was signed; or
(B) The Government proves that the facts demonstrate that the contract price

would not have increased in the amount to be offset even if the available data had been submitted before the date of
agreement on price.

(e) If any reduction in the contract price under this clause reduces the price of items for which payment
was made prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and
shall pay the United States at the time such overpayment is repaid--

(1) Simple interest on the amount of such overpayment to be computed from the date(s) of
overpayment to the Contractor to the date the Government is repaid by the Contractor at the applicable
underpayment rate effective for each quarter prescribed by the Secretary of the Treasury under 26 U.S.C.
6621(a)(2); and

(2) A penalty equal to the amount of the overpayment, if the Contractor of subcontractor
knowingly submitted cost or pricing data which were incomplete, inaccurate, or noncurrent.

20. *FAR 52.214-28 SUBCONTRACTOR COST OR PRICING DATA--MODIFICATIONS— SEALED
BIDDING (OCT 1997)

(a) The requirements of paragraphs (b) and (c) of this clause shall--

(1) Become operative only for any modification to this contract involving aggregate increases
and/or decreases in costs, plus applicable profits, expected to exceed the threshold for submission of cost or pricing
data at FAR 15.403-4(a)(1); and
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(2) Be limited to such modifications.

(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing
data at FAR 15.403-4(a)(1), on the date of agreement on price or the date of award, whichever is later; or before
pricing any subcontract modification involving aggregate increases and/or decreases in costs, plus applicable profits,
expected to exceed the threshold for submission of cost or pricing data at FAR 15.403-4(a)(1), the Contractor shall
require the subcontractor to submit cost or pricing data (actually or by specific identification in writing), unless an
exception under FAR 15.403-1(b) applies.

(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in FAR
subsection 15.406-2 that, to the best of its knowledge and belief, the data submitted under paragraph (b) above were
accurate, complete, and current as of the date of agreement on the negotiated price of the subcontract or subcontract
modification.

(d) The Contractor shall insert the substance of this clause, including this paragraph (d), in each
subcontract that when entered into, exceeds the threshold for submission of cost or pricing data at FAR 15.403-
4(a)(1).
(End of clause)

21. *FAR  52.219-4 NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL
BUSINESS CONCERNS (JAN 1999)

(a) Definition. “HUBZone small business concern,” as used in this clause, means a small business concern
that appears on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business
Administration.

(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all
offers, except—

(i) Offers from HUBZone small business concerns that have not waived the evaluation
preference;

(ii) Otherwise successful offers from small business concerns;
(iii) Otherwise successful offers of eligible products under the Trade Agreements Act

when the dollar threshold for application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation
(FAR)); and

(iv) Otherwise successful offers where application of the factor would be inconsistent
with a Memorandum of Understanding or other international agreement with a foreign government.

(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which
award may be made. Other evaluation factors described in the solicitation shall be applied before application of the
factor.

(3) A concern that is both a HUBZone small business concern and a small disadvantaged business
concern will receive the benefit of both the HUBZone small business price evaluation preference and the small
disadvantaged business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation
preference or adjustment shall be calculated independently against an offeror's base offer. These individual
preference amounts shall be added together to arrive at the total evaluated price for that offer.

(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph
(d) of this clause do not apply if the offeror has waived the evaluation preference.

[  ] Offeror elects to waive the evaluation preference.

(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the
case of a contract for—

(1) Services (except construction), at least 50 percent of the cost of personnel for contract
performance will be spent for employees of the concern or employees of other HUBZone small business concerns;

(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent
of the cost of manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone
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small business concerns;
(3) General construction, at least 15 percent of the cost of the contract performance incurred for

personnel will be will be spent on the concern's employees or the employees of other HUBZone small business
concerns; or

(4) Construction by special trade contractors, at least 25 percent of the cost of the contract
performance incurred for personnel will be spent on the concern's employees or the employees of other HUBZone
small business concerns.

(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage
specified in paragraph (d) of this clause will be performed by the HUBZone small business participant or
participants.

(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only
end items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not
apply in connection with construction or service contracts.
(End of clause)

22. *FAR 52.219-8 UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)
(a) It is the policy of the United States that small business concerns, veteran-owned small business

concerns, service-disabled veteran-owned small business concerns, HUBZone small business concerns, small
disadvantaged business concerns, and women-owned small business concerns shall have the maximum practicable
opportunity to participate in performing contracts let by any Federal agency, including contracts and subcontracts
for subsystems, assemblies, components, and related services for major systems. It is further the policy of the United
States that its prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the
terms of their subcontracts with small business concerns, veteran-owned small business concerns, service-disabled
veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged business concerns,
and women-owned small business concerns.

(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest
extent consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or
surveys as may be conducted by the United States Small Business Administration or the awarding agency of the
United States as may be necessary to determine the extent of the Contractor ’s compliance with this clause.

(c) Definitions. As used in this contract—
“HUBZone small business concern” means a small business concern that appears on the List of Qualified

HUBZone Small Business Concerns maintained by the Small Business Administration .
“Service-disabled veteran-owned small business concern ” —
 (1) Means a small business concern—
 (i) Not less than 51 percent of which is owned by one or more service-disabled veterans

or, in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or
more service-disabled veterans; and

  (ii) The management and daily business operations of which are controlled by one or
more service-disabled veterans or, in the case of a veteran with permanent and severe disability, the spouse or
permanent caregiver of such veteran.

 (2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that
is service-connected, as defined in 38 U.S.C. 101(16).

“Small business concern” means a small business as defined pursuant to Section 3 of the Small Business
Act and relevant regulations promulgated pursuant thereto.

“Small disadvantaged business concern” means a small business concern that represents, as part of its offer
that—

 (1) It has received certification as a small disadvantaged business concern consistent with 13 CFR
part 124, Subpart B;

 (2) No material change in disadvantaged ownership and control has  occurred since its
certification;

 (3) Where the concern is owned by one or more individuals, the net worth of each individual upon
whom the certification is based does not exceed $750,000 after taking into account the applicable exclusions set
forth at 13 CFR 124.104(c)(2); and
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 (4) It is identified, on the date of its representation, as a certified small disadvantaged business in
the database maintained by the Small Business Administration (PRO-Net).

“Veteran-owned small business concern” means a small business concern—
 (1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C.

101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by
one or more veterans; and

 (2) The management and daily business operations of which are controlled by one or more
veterans.

“Women-owned small business concern” means a small business concern—
 (1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned

business, at least 51 percent of the stock of which is owned by one or more women; and
 (2) Whose management and daily business operations are controlled by one or more women.
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding

their status as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned
small business concern, a HUBZone small business concern, a small disadvantaged
business concern, or a women-owned small business concern.
(End of clause)

23. *FAR 52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)    [When Contracting
By Negotiations]

(a) This clause does not apply to small business concerns.
(b) Definitions. As used in this clause—

“Commercial item” means a product or service that satisfies the definition of commercial item in section
2.101 of the Federal Acquisition Regulation.

“Commercial plan” means a subcontracting plan (including goals) that covers the offeror’s fiscal year and
that applies to the entire production of commercial items sold by either the entire company or a portion thereof (e.g.,
division, plant, or product line).

“Individual contract plan” means a subcontracting plan that covers the entire contract period (including
option periods), applies to a specific contract, and has goals that are based on the offeror’s planned subcontracting in
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated on
a prorated basis to the contract.

“Master plan” means a subcontracting plan that contains all the required elements of an individual contract
plan, except goals, and may be incorporated into individual contract plans, provided the master plan has been
approved.
 “Subcontract” means any agreement (other than one involving an employer-employee relationship) entered
into by a Federal Government prime Contractor or subcontractor calling for supplies or services required for
performance of the contract or subcontract.

(c) The offeror, upon request by the Contracting Officer, shall submit and negotiate a subcontracting plan,
where applicable, that separately addresses subcontracting with small business, veteran-owned small business,
service-disabled veteran-owned small business, HUBZone small business concerns, small disadvantaged business,
and women-owned small business concerns. If the offeror is submitting an individual contract plan, the plan must
separately address subcontracting with small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business
concerns, with a separate part for the basic contract and separate parts for each option (if any). The plan shall be
included in and made a part of the resultant contract.  The subcontracting plan shall be negotiated within the time
specified by the Contracting Officer. Failure to submit and negotiate the subcontracting plan shall make the offeror
ineligible for award of a contract.

(d) The offeror's subcontracting plan shall include the following:
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of

small business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone
small business, small disadvantaged business, and women-owned small business concerns as
subcontractors. The offeror shall include all subcontracts that contribute to contract performance, and may
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include a proportionate share of products and services that are normally allocated as indirect costs.
(2) A statement of—

  (i) Total dollars planned to be subcontracted for an individual contract plan; or the
offeror’s total projected sales, expressed in dollars, and the total value of projected subcontracts to support the sales
for a commercial plan;

  (ii) Total dollars planned to be subcontracted to small business concerns;
  (iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;
  (iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small

business;
  (v) Total dollars planned to be subcontracted to HUBZone small business concerns;
  (vi) Total dollars planned to be subcontracted to small disadvantaged business concerns;

and
  (vii) Total dollars planned to be subcontracted to women-owned small business concerns.
 (3) A description of the principal types of supplies and services to be subcontracted, and an

identification of the types planned for subcontracting to—
  (i) Small business concerns;
  (ii) Veteran-owned small business concerns;
  (iii) Service-disabled veteran-owned small business concerns;
  (iv) HUBZone small business concerns;
  (v) Small disadvantaged business concerns; and
  (vi) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of
this clause.
 (5) A description of the method used to identify potential sources for solicitation purposes (e.g.,

existing company source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business
Administration (SBA), veterans service organizations, the National Minority Purchasing Council Vendor
Information Service, the Research and Information Division of the Minority Business Development Agency in the
Department of Commerce, or small, HUBZone, small disadvantaged, and women-owned small business trade
associations). A firm may rely on the information contained in PRO-Net as an accurate representation of a concern’s
size and ownership characteristics for the purposes of maintaining a small, veteran-owned small, service-disabled
veteran-owned small, HUBZone small, small disadvantaged, and women-owned small business source list. Use of
PRONet as its source list does not relieve a firm of its responsibilities (e.g., outreach, assistance, counseling, or
publicizing subcontracting opportunities) in this clause.

 (6) A statement as to whether or not the offeror included indirect costs in establishing
subcontracting goals, and a description of the method used to determine the proportionate share of indirect costs to
be incurred with—

 (i) Small business concerns;
  (ii) Veteran-owned small business concerns;
  (iii) Service-disabled veteran-owned small business concerns;
  (iv) HUBZone small business concerns;
  (v) Small disadvantaged business concerns; and
  (vi) Women-owned small business concerns.
 (7) The name of the individual employed by the offeror who will administer the offeror's

subcontracting program, and a description of the duties of the individual.
  (8) A description of the efforts the offeror will make to assure that small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged
business, and women-owned small business concerns have an equitable opportunity to compete for subcontracts.

 (9) Assurances that the offeror will include the clause of this contract entitled “Utilization of Small
Business Concerns” in all subcontracts that offer further subcontracting opportunities, and that the offeror will
require all subcontractors (except small business concerns) that receive subcontracts in excess of $500,000
($1,000,000 for construction of any public facility) to adopt a subcontracting plan that complies with the
requirements of this clause.

 (10) Assurances that the offeror will—
  (i) Cooperate in any studies or surveys as may be required;
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  (ii) Submit periodic reports so that the Government can determine the extent of
compliance by the offeror with the subcontracting plan;

  (iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts,
and/or SF 295, Summary Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall
provide information on subcontract awards to small business concerns, veteran-owned small business concerns,
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged
business concerns, women-owned small business concerns, and Historically Black Colleges and Universities and
Minority Institutions. Reporting shall be in accordance with the instructions on the forms or as provided in agency
regulations.

  (iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.
 (11) A description of the types of records that will be maintained concerning procedures that have

been adopted to comply with the requirements and goals in the plan, including establishing source lists; and a
description of the offeror's efforts to locate small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business
concerns and award subcontracts to them. The records shall include at least the following (on a plant-wide or
company-wide basis, unless otherwise indicated):

  (i) Source lists (e.g., PRO-Net), guides, and other data that identify small business,
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns.

  (ii) Organizations contacted in an attempt to locate sources that are small business,
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, or women-owned small business concerns.

  (iii) Records on each subcontract solicitation resulting in an award of more than
$100,000, indicating—

   (A) Whether small business concerns were solicited and, if not, why not;
   (B) Whether veteran-owned small business concerns were solicited and, if not,

why not;
   (C) Whether service-disabled veteran-owned small business concerns were

solicited and, if not, why not;
   (D) Whether HUBZone small business concerns were solicited and, if not, why

not;
   (E) Whether small disadvantaged business concerns were solicited and, if not,

why not;
   (F) Whether women-owned small business concerns were solicited and, if not,

why not; and
   (G) If applicable, the reason award was not made to a small business concern.

   (iv) Records of any outreach efforts to contact—
   (A) Trade associations;
   (B) Business development organizations;
   (C) Conferences and trade fairs to locate small, HUBZone small, small

disadvantaged, and women-owned small business sources; and
   (D) Veterans service organizations.

   (v) Records of internal guidance and encouragement provided to buyers through—
   (A) Workshops, seminars, training, etc.; and
   (B) Monitoring performance to evaluate compliance with the program’s

requirements.
  (vi) On a contract-by-contract basis, records to support award data submitted by the

offeror to the Government, including the name, address, and business size of each subcontractor.
Contractors having commercial plans need not comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance,
the Contractor shall perform the following functions:

 (1) Assist small business, veteran-owned small business, service-disabled veteran-owned small
business, HUBZone small business, small disadvantaged business, and women-owned small business concerns by
arranging solicitations, time for the preparation of bids, quantities, specifications, and delivery schedules so as to



00700-19

facilitate the participation by such concerns. Where the Contractor's lists of potential small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to
give all such small business concerns an opportunity to compete over a period of time.

  (2) Provide adequate and timely consideration of the potentialities of small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns in all “make-or-buy” decisions.

 (3) Counsel and discuss subcontracting opportunities with representatives of small business,
veteran-owned small business, service-disabled veteran-owned small business , HUBZone small business, small
disadvantaged business, and women-owned small business firms.

 (4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of
business status as small, veteran-owned small business, HUBZone small, small disadvantaged, or women-owned
small business for the purpose of obtaining a subcontract that is to be included as part or all of a goal contained in
the Contractor's subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d)
of this clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the
offeror by this clause; provided —
  (1) The master plan has been approved;

 (2) The offeror ensures that the master plan is updated as necessary and provides copies of the
approved master plan, including evidence of its approval, to the Contracting Officer; and

  (3) Goals and any deviations from the master plan deemed necessary by the Contracting Officer
to satisfy the requirements of this contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial
items. The commercial plan shall relate to the offeror’s planned subcontracting generally, for both commercial and
Government business, rather than solely to the Government contract.  Commercial plans are also preferred for
subcontractors that provide commercial items under a prime contract, whether or not the prime contractor is
supplying a commercial item.

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be
considered by the Contracting Officer in determining the responsibility of the offeror for award of the contract.

(i) The failure of the Contractor or subcontractor to comply in good faith with—
 (1) The clause of this contract entitled “Utilization Of Small Business Concerns;” or
 (2) An approved plan required by this clause, shall be a material breach of the contract.
 (j) The Contractor shall submit the following reports:
 (1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be

submitted to the Contracting Officer semiannually and at contract completion.  The report covers subcontract award
data related to this contract.  This report is not required for commercial plans.

 (2) Standard Form 295, Summary Subcontract Report.  This report encompasses all of the
contracts with the awarding agency. It must be submitted semi-annually for contracts with the Department of
Defense and annually for contracts with civilian agencies. If the reporting activity is covered by a commercial plan,
the reporting activity must report annually all subcontract awards under that plan. All reports submitted at the close
of each fiscal year (both individual and commercial plans) shall include a breakout, in the Contractor’s format, of
subcontract awards, in whole dollars, to small disadvantaged business concerns by North American Industry
Classification System (NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of
its subcontractors a predominant NAICS Industry Subsector and report all awards to that subcontractor under its
predominant NAICS Industry Subsector.
(End of clause)

24. *FAR 52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)  --ALTERNATE I
(OCT 2001) [When Contracting By Sealed Bidding ]

(a) This clause does not apply to small business concerns.
(b) Definitions. As used in this clause—

“Commercial item” means a product or service that satisfies the definition of commercial item in section
2.101 of the Federal Acquisition Regulation.
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“Commercial plan” means a subcontracting plan (including goals) that covers the offeror’s fiscal year and
that applies to the entire production of commercial items sold by either the entire company or a portion thereof (e.g.,
division, plant, or product line).

“Individual contract plan” means a subcontracting plan that covers the entire contract period (including
option periods), applies to a specific contract, and has goals that are based on the offeror’s planned subcontracting in
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated on
a prorated basis to the contract.

“Master plan” means a subcontracting plan that contains all the required elements of an individual contract
plan, except goals, and may be incorporated into individual contract plans, provided the master plan has been
approved.
 “Subcontract” means any agreement (other than one involving an employer-employee relationship) entered
into by a Federal Government prime Contractor or subcontractor calling for supplies or services required for
performance of the contract or subcontract.

(c) The apparent low bidder, upon request by the Contracting Officer, shall submit a subcontracting plan,
where applicable, that separately addresses subcontracting with small business, veteran-owned small business,
service-disabled veteran-owned small business, HUBZone small business, small disadvantaged business, and
women-owned small business concerns. If the bidder is submitting an individual contract plan, the plan must
separately address subcontracting with small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business
concerns, with a separate part for the basic contract and separate parts for each option (if any). The plan shall be
included in and made a part of the resultant contract. The subcontracting plan shall be submitted within the time
specified by the Contracting Officer. Failure to submit the subcontracting plan shall make the bidder ineligible for
the award of a contract.

 (d) The offeror's subcontracting plan shall include the following:
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of

small business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone
small business, small disadvantaged business, and women-owned small business concerns as
subcontractors. The offeror shall include all subcontracts that contribute to contract performance, and may
include a proportionate share of products and services that are normally allocated as indirect costs.

(2) A statement of—
  (i) Total dollars planned to be subcontracted for an individual contract plan; or the

offeror’s total projected sales, expressed in dollars, and the total value of projected subcontracts to support the sales
for a commercial plan;

  (ii) Total dollars planned to be subcontracted to small business concerns;
  (iii) Total dollars planned to be subcontracted to veteran-owned small business concerns;
  (iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small

business;
  (v) Total dollars planned to be subcontracted to HUBZone small business concerns;
  (vi) Total dollars planned to be subcontracted to small disadvantaged business concerns;

and
  (vii) Total dollars planned to be subcontracted to women-owned small business concerns.
 (3) A description of the principal types of supplies and services to be subcontracted, and an

identification of the types planned for subcontracting to—
  (i) Small business concerns;
  (ii) Veteran-owned small business concerns;
  (iii) Service-disabled veteran-owned small business concerns;
  (iv) HUBZone small business concerns;
  (v) Small disadvantaged business concerns; and
  (vi) Women-owned small business concerns.

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of
this clause.
 (5) A description of the method used to identify potential sources for solicitation purposes (e.g.,

existing company source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business
Administration (SBA), veterans service organizations, the National Minority Purchasing Council Vendor
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Information Service, the Research and Information Division of the Minority Business Development Agency in the
Department of Commerce, or small, HUBZone, small disadvantaged, and women-owned small business trade
associations). A firm may rely on the information contained in PRO-Net as an accurate representation of a concern’s
size and ownership characteristics for the purposes of maintaining a small, veteran-owned small, service-disabled
veteran-owned small, HUBZone small, small disadvantaged, and women-owned small business source list. Use of
PRONet as its source list does not relieve a firm of its responsibilities (e.g., outreach, assistance, counseling, or
publicizing subcontracting opportunities) in this clause.

 (6) A statement as to whether or not the offeror included indirect costs in establishing
subcontracting goals, and a description of the method used to determine the proportionate share of indirect costs to
be incurred with—

 (i) Small business concerns;
  (ii) Veteran-owned small business concerns;
  (iii) Service-disabled veteran-owned small business concerns;
  (iv) HUBZone small business concerns;
  (v) Small disadvantaged business concerns; and
  (vi) Women-owned small business concerns.
 (7) The name of the individual employed by the offeror who will administer the offeror's

subcontracting program, and a description of the duties of the individual.
  (8) A description of the efforts the offeror will make to assure that small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged
business, and women-owned small business concerns have an equitable opportunity to compete for subcontracts.

 (9) Assurances that the offeror will include the clause of this contract entitled “Utilization of Small
Business Concerns” in all subcontracts that offer further subcontracting opportunities, and that the offeror will
require all subcontractors (except small business concerns) that receive subcontracts in excess of $500,000
($1,000,000 for construction of any public facility) to adopt a subcontracting plan that complies with the
requirements of this clause.

 (10) Assurances that the offeror will—
  (i) Cooperate in any studies or surveys as may be required;
  (ii) Submit periodic reports so that the Government can determine the extent of

compliance by the offeror with the subcontracting plan;
  (iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts,

and/or SF 295, Summary Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall
provide information on subcontract awards to small business concerns, veteran-owned small business concerns,
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged
business concerns, women-owned small business concerns, and Historically Black Colleges and Universities and
Minority Institutions. Reporting shall be in accordance with the instructions on the forms or as provided in agency
regulations.

  (iv) Ensure that its subcontractors agree to submit SF 294 and SF 295.
 (11) A description of the types of records that will be maintained concerning procedures that have

been adopted to comply with the requirements and goals in the plan, including establishing source lists; and a
description of the offeror's efforts to locate small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business
concerns and award subcontracts to them. The records shall include at least the following (on a plant-wide or
company-wide basis, unless otherwise indicated):

  (i) Source lists (e.g., PRO-Net), guides, and other data that identify small business,
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns.

  (ii) Organizations contacted in an attempt to locate sources that are small business,
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, or women-owned small business concerns.

  (iii) Records on each subcontract solicitation resulting in an award of more than
$100,000, indicating—

   (A) Whether small business concerns were solicited and, if not, why not;
   (B) Whether veteran-owned small business concerns were solicited and, if not,
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why not;
   (C) Whether service-disabled veteran-owned small business concerns were

solicited and, if not, why not;
   (D) Whether HUBZone small business concerns were solicited and, if not, why

not;
   (E) Whether small disadvantaged business concerns were solicited and, if not,

why not;
   (F) Whether women-owned small business concerns were solicited and, if not,

why not; and
   (G) If applicable, the reason award was not made to a small business concern.

   (iv) Records of any outreach efforts to contact—
   (A) Trade associations;
   (B) Business development organizations;
   (C) Conferences and trade fairs to locate small, HUBZone small, small

disadvantaged, and women-owned small business sources; and
   (D) Veterans service organizations.

   (v) Records of internal guidance and encouragement provided to buyers through—
   (A) Workshops, seminars, train ing, etc.; and
   (B) Monitoring performance to evaluate compliance with the program’s

requirements.
  (vi) On a contract-by-contract basis, records to support award data submitted by the

offeror to the Government, including the name, address, and business size of each subcontractor.
Contractors having commercial plans need not comply with this requirement.

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance,
the Contractor shall perform the following functions:

 (1) Assist small business, veteran-owned small business, service-disabled veteran-owned small
business, HUBZone small business, small disadvantaged business, and women-owned small business concerns by
arranging solicitations, time for the preparation of bids, quantities, specifications, and delivery schedules so as to
facilitate the participation by such concerns. Where the Contractor's lists of potential small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to
give all such small business concerns an opportunity to compete over a period of time.

  (2) Provide adequate and timely consideration of the potentialities of small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns in all “make-or-buy” decisions.

 (3) Counsel and discuss subcontracting opportunities with representatives of small business,
veteran-owned small business, service-disabled veteran-owned small business , HUBZone small business, small
disadvantaged business, and women-owned small business firms.

 (4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of
business status as small, veteran-owned small business, HUBZone small, small disadvantaged, or women-owned
small business for the purpose of obtaining a subcontract that is to be included as part or all of a goal contained in
the Contractor's subcontracting plan.

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d)
of this clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the
offeror by this clause; provided —
  (1) The master plan has been approved;

 (2) The offeror ensures that the master plan is updated as necessary and provides copies of the
approved master plan, including evidence of its approval, to the Contracting Officer; and

  (3) Goals and any deviations from the master plan deemed necessary by the Contracting Officer
to satisfy the requirements of this contract are set forth in the individual subcontracting plan.

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial
items. The commercial plan shall relate to the offeror’s planned subcontracting generally, for both commercial and
Government business, rather than solely to the Government contract.  Commercial plans are also preferred for
subcontractors that provide commercial items under a prime contract, whether or not the prime contractor is
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supplying a commercial item.
(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be

considered by the Contracting Officer in determining the responsibility of the offeror for award of the contract.
(i) The failure of the Contractor or subcontractor to comply in good faith with—
 (1) The clause of this contract entitled “Utilization Of Small Business Concerns;” or
 (2) An approved plan required by this clause, shall be a material breach of the contract.
 (j) The Contractor shall submit the following reports:
 (1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be

submitted to the Contracting Officer semiannually and at contract completion.  The report covers subcontract award
data related to this contract.  This report is not required for commercial plans.

 (2) Standard Form 295, Summary Subcontract Report.  This report encompasses all of the
contracts with the awarding agency. It must be submitted semi-annually for contracts with the Department of
Defense and annually for contracts with civilian agencies. If the reporting activity is covered by a commercial plan,
the reporting activity must report annually all subcontract awards under that plan. All reports submitted at the close
of each fiscal year (both individual and commercial plans) shall include a breakout, in the Contractor’s format, of
subcontract awards, in whole dollars, to small disadvantaged business concerns by North American Industry
Classification System (NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of
its subcontractors a predominant NAICS Industry Subsector and report all awards to that subcontractor under its
predominant NAICS Industry Subsector.
(End of clause)

25. DFARS 252.219-7009 SECTION 8(a) DIRECT AWARD (MAR 2002)  [When Competitive 8(a)
Contracting Procedures are used]

(a) This contract is issued as a direct award between the contracting office and the 8(a) Contractor pursuant
to the Partnership Agreement dated February 1, 2002, between the Small Business Administration (SBA) and the
Department of Defense. Accordingly, the SBA, even if not identified in Section A of this contract, is the prime
contractor and retains responsibility for 8(a) certification, for 8(a) eligibility determinations and related issues, and
for providing counseling and assistance to the 8(a) Contractor under the 8(a) Program. The cognizant SBA district
office is:

----------------------------------------------------------------------

----------------------------------------------------------------------

----------------------------------------------------------------------

----------------------------------------------------------------------

[To be completed by the Contracting Officer at the time of award]

(b) The contracting office is responsible for administering the contract and for taking any action on behalf
of the Government under the terms and conditions of the contract; provided that the contracting office shall give
advance notice to the SBA before it issues a final notice terminating performance, either in whole or in part, under
the contract. The contracting office also shall coordinate with the SBA prior to processing any novation agreement.
The contracting office may assign contract administration functions to a contract administration office.

(c) The 8(a) Contractor agrees that--

(1) It will notify the Contracting Officer, simultaneous with its notification to the SBA (as required
by SBA's 8(a) regulations at 13 CFR 124.308), when the owner or owners upon whom 8(a) eligibility is based plan
to relinquish ownership or control of the concern. Consistent with Section 407 of Pub. L. 100-656, transfer of
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ownership or control shall result in termination of the contract for convenience, unless the SBA waives the
requirement for termination prior to the actual relinquishing of ownership and control; and

(2) It will not subcontract the performance of any of the requirements of this contract without the
prior written approval of the SBA and the Contracting Officer.

                                        (End of clause)

26. *FAR 52.219-14 LIMITATIONS ON SUBCONTRACTING (DEC 1996) [For Small Business Set
Aside Only]

(a) This clause does not apply to the unrestricted portion of a partial set-aside.
(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in

performance of the contract in the case of a contract for--
(1) Services (except construction).  At least 50 percent of the cost of contract performance

incurred for personnel shall be expended for employees of the concern.
(2) Supplies (other than procurement from a nonmanufacturer of such supplies).  The concern

shall perform work for at least 50 percent of the cost of manufacturing the supplies, not including the cost of
materials.

(3) General construction.  The concern will perform at least 15 percent of the cost of the
contract, not including the cost of materials, with its own employees.

(4) Construction by special trade contractors.  The concern will perform at lest 25 percent of
the cost of the contract, not including the cost of materials, with its own employees.

27. *FAR 52.219-16 LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999)

(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means
a willful or intentional failure to perform in accordance with the requirements of the subcontracting plan approved
under the clause in this contract entitled ``Small Business Subcontracting Plan,'' or willful or intentional action to
frustrate the plan.

(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting
dollars or, if a commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to
Government contracts covered by the commercial plan.,  If, at contract completion, or in the case of a commercial
plan, at the close of the fiscal year for which the plan is applicable, the Contractor has failed to meet its
subcontracting goals and the Contracting Officer decides in accordance with paragraph (c) of this clause that the
Contractor failed to make a good faith effort to comply with its subcontracting plan, established in accordance with
the clause in this contract entitled ``Small Business Subcontracting Plan,'' the Contractor shall pay the Government
liquidated damages in an amount stated.  The amount of probable damages attributable to the Contractor's failure to
comply shall be an amount equal to the actual dollar amount by which the Contractor failed to achieve each
subcontract goal.

(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such
good faith effort, the Contracting Officer shall give the Contractor written notice specifying the failure and
permitting the Contractor to demonstrate what good faith efforts have been made and to discuss the matter.  Failure
to respond to the notice may be taken as an admission that no valid explanation exists.  If, after consideration of all
the pertinent data, the Contracting Officer finds that the Contractor failed to make a good faith effort to comply with
the subcontracting plan, the Contracting Officer shall issue a final decision to that effect and require that the
Contractor pay the Government liquidated damages as provided in paragraph (b) of this clause.

(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the
functions of the Contracting Officer under this clause on behalf of all agencies with contracts covered by a
commercial plan.
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(e) The Contractor shall have the right of appeal, under the clause in this contract entitled, Disputes,
from many final decision of the Contracting Officer.

(f) Liquidated damages shall be in addition to any other remedies that the Government may have.

28. DFARS 252.219-7010  ALTERNATE A (JUN 1998)  [When Competitive 8(a) Contracting
Procedures are used]

As prescribed in 219.811-3(2), substitute the following paragraph (c) for paragraph (c) of the clause at FAR 52.219-
18:

(c) Any award resulting from this solicitation will be made directly by the Contracting Officer to the successful 8(a)
offeror selected through the evaluation criteria set forth in this solicitation.

29.  FAR 52.219-18 NOTIFICATION OF COMPETITION LIMITED TO ELIGIBLE 8(A)
CONCERNS  (JUNE 1999) [When Competitive 8(a) Contracting Procedures are used]

(a)  Offers are solicited only from small business concerns expressly certified by the Small Business
Administration (SBA) for participation in the SBA's 8(a) Program and which meet the following criteria at the time
of submission of offer--

(1) The Offeror is in conformance with the 8(a) support limitation set forth in its approved business
plan; and
   (2)  The Offeror is in conformance with the Business Activity Targets set forth in its approved
business plan or any remedial action directed by the SBA.

(b)  By submission of its offer, the Offeror represents that it meets all of the criteria set forth in paragraph
(a) of this clause.

(c)  Any award resulting from this solicitation will be made to the Small Business Administration, which
will subcontract performance to the successful 8(a) offeror selected through the evaluation criteria set forth in this
solicitation.

(d) (1) Agreement. A small business concern submitting an offer in its own name agrees to furnish, in
performing the contract, only end items manufactured or produced by small business concerns in the United States.
The term ``United States'' includes its territories and possessions, the Commonwealth of Puerto Rico, the Trust
Territory of the Pacific Islands, and the District of Columbia. If this procurement is processed under simplified
acquisition procedures and the total amount of this contract does not exceed $25,000, a small business concern may
furnish the product of any domestic firm. This subparagraph does not apply in connection with construction or
service contracts.

(2)  The . . . . . . . . . . [insert name of SBA's contractor] will notify the U.S. Army Corps of
Engineers Contracting Officer in writing immediately upon entering an agreement (either oral or written) to transfer
all or part of its stock or other ownership interest to any other party.
                          (End of clause)

30. DFARS 252.219-7003 SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL
BUSINESS SUBCONTRACTING PLAN (DOD CONTRACTS) (APR 1996)

This clause supplements the Federal Acquisition Regulation 52.219-9, Small,  Small Disadvantaged and Women-
Owned Small Business Subcontracting Plan, clause of this contract.

(a) Definitions.
"Historically black colleges and universities," as used in this clause, means institutions determined

by the Secretary of Education to meet the requirements of 34 CFR Section 608.2.  The term also means any
nonprofit research institution that was an integral part of such a college or university before November 14, 1986.
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"Minority institutions," as used in this clause, means institutions meeting the requirements of
Section 1046(3) of the Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)).  The term also includes Hispanic-
serving institutions as defined in Section 316(b)(1) of such Act (20 U.S.C. 1059c(b)(1).

(b) Except for company or division-wide commercial products subcontracting plans, the term "small
disadvantaged business," when used in the FAR 52.219-9 clause, includes historically black colleges and
universities and minority institutions in addition to small disadvantaged business concerns.

(c) Work under the contract or its subcontracts shall be credited toward meeting the small
disadvantaged business concern goal required by paragraph (d) of the FAR 52.219-9 clause when:

(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned
corporation, and

(2) It meets the requirements of 10 U.S.C. 2323a.
(d)  Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are

Blind or Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's small business
subcontracting goal.

(e)  A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. L. 101-
510, as amended, may count toward its small disadvantaged business goal, subcontracts awarded--

(1)  Protege firms which are qualified organizations employing the severely handicapped; and
(2)  Former protege firms that meet the criteria in Section 831(g)(4) of Pub. L. 101-510.

(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval by the
Contractor's cognizant contract administration activity.

(g)  In those subcontracting plans which specifically identify small, small disadvantaged, and women-
owned businesses, the Contractor shall notify the Administrative Contracting Officer of any substitutions of firms
that are not small, small disadvantaged, or women-owned small businesses for the firms listed in the subcontracting
plan.  Notifications shall be in writing and shall occur within a reasonable period of time after award of the
subcontract.  Contractor-specified formats shall be acceptable.

31. DFARS 252.219-7004 SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL
BUSINESS SUBCONTRACTING PLAN (TEST PROGRAM) (JUN 1997)

(a) Definition.  "Subcontract," as used in this clause, means any agreement (other than one involving an
employer-employee relationship) entered into by a Federal Government prime Contractor or subcontractor calling
for supplies or services required for performance of the contract or subcontract.

(b) The Offeror's comprehensive small business subcontracting plan and its successors, which are
authorized by and approved under the test program of Section 834 of Pub. L. 101-189, shall be included in and made
a part of the resultant contract.  Upon expulsion from the test program or expiration of the test program, the
Contractor shall negotiate an individual subcontracting plan for all future contracts that meet the requirements of
Section 211 of Publ. L. 95-507.

(c) The Contractor shall submit Standard Form 295, Summary Subcontract Report, in accordance with
the instructions on the form, except--

(1) One copy of SF 295 and attachments shall be submitted to Director, Small and Disadvantaged
Business Utilization, Office of the Deputy Under Secretary of Defense (International and Commercial Programs),
3061 Defense Pentagon, Room 2A338, Washington,  DC 20301-3061; and

(2) Item 14, Remarks, shall be completed to include semi-annual cumulative--
(1) Small business, small disadvantaged business and women-owned small business goals;

and
(2) Small business and small disadvantaged business goals, actual accomplishments, and

percentages for each of the two designated industry categories.
(d) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this

contract entitled "Utilization of Small, Small Disadvantaged and Women-Owned Small Business Concerns," or (2)
an approved plan required by this clause, shall be a material breach of the contract.
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32. *FAR 52.222-3 CONVICT LABOR (AUG 1996)

The Contractor agrees not to employ in the performance of this contract any person undergoing a sentence
of imprisonment which has been imposed by any court of a State, the District of Columbia, the Commonwealth of
Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth of the Northern Mariana Islands, or
the Trust Territory of the Pacific Islands. This limitation, however, shall not prohibit the employment by the
Contractor in the performance of this contract of persons on parole or probation to work at paid employment during
the term of their sentence or persons who have been pardoned or who have served their terms. Nor shall it prohibit
the employment by the Contractor in the performance of this contract of persons confined for violation of the laws
of any of the States, the District of Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam,
American Samoa, the Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands
who are authorized to work at paid employment in the community under the laws of such jurisdiction, if--

(a) (1) The worker is paid or is in an approved work training program on a voluntary basis;
(2) Representatives of local union central bodies or similar labor union organizations have been

consulted;
(3) Such paid employment will not result in the displacement of employed workers, or be applied in

skills, crafts, or trades in which there is a surplus of available gainful labor in the locality, or impair existing
contracts for services; and

(4) The rates of pay and other conditions of employment will not be less than those paid or provided
for work of a similar nature in the locality in which the work is being performed; and

(b) The Attorney General of the United States has certified that the work-release laws or regulations of the
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive
Orders 12608 and 12943.

33. *FAR 52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT— OVERTIME
COMPENSATION (SEPT 2000)

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and
subcontractor are liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the
Contractor and subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer
will assess liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer
required or permitted the employee to work in excess of the standard workweek of 40 hours without paying
overtime wages required by the Contract Work Hours and Safety Standards Act.

(c) Withholding for unpaid wages and liquidated damages.  The Contracting Officer will withhold from
payments due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for
unpaid wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor
or subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act.

(d) Payrolls and basic records.  (1) The Contractor and its subcontractors shall maintain payrolls and basic
payroll records for all laborers and mechanics working on the contract during the contract and shall make them
available to the Government until 3 years after contract completion. The records shall contain the name and address
of each employee, social security number, labor classifications, hourly rates of wages paid, daily and weekly number
of hours worked, deductions made, and actual wages paid. The records need not duplicate those required for
construction work by Department of Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act .

 (2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting
Officer or the Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this
clause. The Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or
Department of Labor to interview employees in the workplace during working hours.

(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this
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clause in subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower-tier
subcontracts.  The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor
with the provisions set forth in paragraphs (a) through (d) of this clause.
(End of clause)

34. *FAR 52.222-6 DAVIS-BACON ACT (FEB 1995)

(a) All laborers and mechanics employed or working upon the site of the work will be paid
unconditionally and not less often than once a week, and without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland
Act (29 CFR Part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at
time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor
which is attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to
exist between the Contractor and such laborers and mechanics.  Contributions made or costs reasonably anticipated
for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also,
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or
incurred during such period.  Such laborers and mechanics shall be paid not less than the appropriate wage rate and
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill,
except as provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics performing work in more
than one classification may be compensated at the rate specified for each classification for the time actually worked
therein; provided, that the employer's payroll records accurately set forth the time spent in each classification in
which work is performed.  The wage determination (including any additional classifications and wage rates
conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by
the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be
easily seen by the workers.

(b) (1) The Contracting Officer shall require that any class of laborers or mechanics, which is not
listed in the wage determination and which is to be employed under the contract shall be classified in conformance
with the wage determination.  The Contracting Officer shall approve an additional classifica tion and wage rate and
fringe benefits therefor only when all the following criteria have been met:

(i) The work to be performed by the classification requested is not performed by a
classification in the wage determination.

(ii) The classification is utilized in the area by the construction industry.
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a

reasonable relationship to the wage rates contained in the wage determination.
(2) If the Contractor and laborers and mechanics to be employed in the classification (if

known), or their representatives, and the Contracting Officer agree on the classification and wage rate (including the
amount designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the
Contracting Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration,
U.S. Department of Labor, Washington, DC 20210.  The Administrator or an authorized representative will approve,
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification,
or their representatives, and the Contracting Officer do not agree on the proposed classification and wage rate
(including the amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the
questions, including the views of all interested parties and the recommendation of the Contracting Officer, to the
Administrator of the Wage and Hour Division for determination.  The Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and so advise the Contracting Officer or will
notify the Contracting Officer within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to
subparagraphs (b)(2) and (b)(3) of this clause shall be paid to all workers performing work in the classification
under this contract from the first day on which work is performed in the classification.
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(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics
includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated
in the wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(d) If the Contractor does not make payments to a trustee or other third person, the Contractor may
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program; provided, that the Secretary of Labor has found, upon the written
request of the Contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of
Labor may require the Contractor to set aside in a separate account assets for the meeting of obligations under the
plan or program.

35. *FAR 52.222-7 WITHHOLDING OF FUNDS (FEB 1988)

The Contracting Officer shall, upon his or her own action or upon written request of an authorized
representative of the Department of Labor, withhold or cause to be withheld from the Contractor under this contract
or any other Federal  contract with the same Prime Contractor, or any other Federally assisted contract subject to
Davis-Bacon prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued
payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices,
trainees, and helpers, employed by the Contractor or any subcontractor the full amount of wages required by the
contract.  In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper,
employed or working on the site of the work, all or part of the wages required by the contract, the Contracting
Officer may, after written notice to the Contractor, take such action as may be necessary to cause the suspension of
any further payment, advance, or guarantee of funds until such violations have ceased.

36. *FAR 52.222-8 PAYROLLS AND BASIC RECORDS (FEB 1988)

(a) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course
of the work and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the
work.  Such records shall contain the name, address, and social security number of each such worker, his or her
correct classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide
fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act),
daily and weekly number of hours worked, deductions made, and actual wages paid.  Whenever the Secretary of
Labor has found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or
mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or program
described in section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the laborers or mechanics affected and records which show
the costs anticipated or the actual cost incurred in providing such benefits.  Contractors employing apprentices or
trainees under approved programs shall maintain written evidence of the registration of apprenticeship programs and
certification of trainee programs, the registration of apprentices and trainees, and the ratios and wage rates
prescribed in the applicable programs.

(b) (1) The Contractor shall submit weekly for each week in which any contract work is
performed a coy of all payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and
completely all of the information required to be maintained under paragraph (a) of this clause.  This information
may be submitted in any form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is
available for this purpose and may be purchased from the Superintendent of Documents, U.S. Government Printing
Office, Washington, DC 20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all
subcontractors.

(2) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by
the Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons employed
under the contract and shall certify--

(i) That the payroll for the payroll period contains the information required to be
maintained under paragraph (a) of this clause and that such information is correct and complete ;

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee)
employed on the contract during the payroll period has been paid the full weekly wages earned, without rebate,
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either directly or indirectly, and that no deductions have been made either directly or indirectly, and that no
deductions have been made either directly or indirectly from the full wages earned, other than permissible
deductions as set forth in the Regulations, 29 CFR Part 3; and

(iii) That each laborer or mechanic has been paid not less than the applicable wage
rates and fringe benefits or cash equivalents for the classification of work performed, as specified in the applicable
wage determination incorporated into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of
Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required by
subparagraph (b)(2) of this clause.

(4) The falsification of any of the certifications in this clause may subject the Contractor or
subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the
United States Code.

(c) The Contractor or subcontractor shall make the records required under paragraph (a)  of this clause
available for inspection, copying, or transcription by the Contracting Officer or authorized representatives of the
Contracting Officer or the Department of Labor.  The Contractor of subcontractor shall permit the Contracting
Officer or representatives of the Contracting Officer or the Department of Labor to interview employees during
working hours on the job.  If the Contractor or subcontractor fails to submit required records or to make them
available, the Contracting Officer may, after written notice to the Contractor, take such action as may be necessary
to cause the suspension of any further payment.  Furthermore, failure to submit the required records upon request or
to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

37. *FAR 52.222-9 APPRENTICES AND TRAINEES (FEB 1988)

(a) Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work
they performed when they are employed pursuant to and individually registered in a bona fide apprenticeship
program registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of
Apprenticeship and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is
employed in his or her first 90 days of probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has been certified by the Bureau of
Apprenticeship and Training or a State Apprenticeship Agency (where appropriate) to be eligible for probationary
employment as an apprentice.  The allowable ratio of apprentices to journeymen on the job site in any craft
classification shall not be greater than the ratio permitted to the Contractor as to the entire work force under the
registered program.  Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated in this paragraph, shall be paid not less than the applicable wage determination for the
classification of work actually performed.  In addition, any apprentice performing work on the job site in excess of
the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.  Where a Contractor is performing construction on a project in a
locality other than that in which its program is registered, the ratios and wage rates (expressed in percentages of the
journeyman's hourly rate) specified in the Contractor's or subcontractor's registered program shall be observed.
Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level
of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program.  If the
apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable classification.  If the Administrator determines that a different
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.  In the event the Bureau of Apprenticeship and Training, or a State Apprenticeship Agency
recognized by the Bureau, withdraws approval of an apprenticeship program, the Contractor will not longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the work performed until an
acceptable program is approved.

(b) Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor,
Employment and Training Administration.  The ratio of trainees to journeymen on the job site shall not be greater
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than permitted under the plan approved by the Employment and Training Administration.  Every trainee must be
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a
percentage of the journeyman hourly rate specified in the applicable wage determination.  Trainees shall be paid
fringe benefits in accordance with the provisions of the trainee program.  If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the
corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits for
apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and participating in a training
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate
in the wage determination for the classification of work actually performed.  In addition, any trainee performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate in the wage determination for the work actually performed.  In the event the Employment and
Training Administration withdraws approval of a training program, the Contractor will no longer be permitted to
utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is
approved.

(c) Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this
clause shall be inconformity with the equal employment opportunity requirements of Executive Order 11246, as
amended, and 29 CFR Part 30.

38. *FAR 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by
reference in this contract.

39. *FAR 52.222-11 SUBCONTRACTS (LABOR STANDARDS) (FEB 1988)

(a) The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon
Act, Contract Work Hours and Safety Standards Act--Overtime Compensation, Apprentices and Trainees, Payrolls
and Basic Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor
Standards), Contract Termination--Debarment, Disputes Concerning Labor Standards, Compliance with Davis-
Bacon and Related Act Regulations ,and Certification of Eligibility, and such other clauses as the Contracting
Officer may, by appropriate instructions, require, and also a clause requiring subcontractors to include these clauses
in any lower tier subcontracts.  The Prime Contractor shall be responsible for compliance by any subcontractor or
lower tier subcontractor with all the contract clauses cited in this paragraph.

(b) (1) Within 14 days after award of the contract, the Contractor shall deliver to the Contracting
Officer a completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the
subcontractor's signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been
included in the subcontract.

(2) Within 14 days after the award of any subsequently awarded subcontract the Contractor
shall deliver to the Contracting Officer an updated completed SF 1413 for such additional subcontract.

40. *FAR 52.222-12 CONTRACT TERMINATION--DEBARMENT (FEB 1988)

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act-
-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and
subcontractor as provided in 29 CFR 5.12.
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41. *FAR 52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT  REGULATIONS
(FEB 1988)

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5
are hereby incorporated by reference in this contract.

42. *FAR 52.222-14 DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving
disputes concerning labor standards requirements.  Such disputes shall be resolved in accordance with those
procedures and not the Disputes clause of this contract.  Disputes within the meaning of this clause include disputes
between the Contractor (or any of its subcontractors) and the contracting agency the U.S. Department of Labor, or
the employees of their representatives.

43. *FAR 52.222-15 CERTIFICATION OF ELIGIBILITY (FEB 1988)

(a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person
or firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government
contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(c) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

44. *FAR 52.222-26 EQUAL OPPORTUNITY (APR 2002)

(a) Definition. “United States,” as used in this clause, means the 50 States, the District of Columbia, Puerto
Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the
Contractor has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in
excess of $10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for
work performed outside the United States by employees who were not recruited within the United States. Upon
request, the Contractor shall provide information necessary to determine the applicability of this clause.

 (1) The Contractor shall not discriminate against any employee or applicant for employment
because of race, color, religion, sex, or national origin. However, it shall not be a violation of this clause for the
Contractor to extend a publicly announced preference in employment to Indians living on or near an Indian
reservation, in connection with employment opportunities on or near an Indian reservation, as permitted by 41 CFR
60-1.5.

 (2) The Contractor shall take affirmative action to ensure that applicants are employed, and that
employees are treated during employment, without regard to their race, color, religion, sex, or national origin. This
shall include, but not be limited to—

  (i) Employment;
  (ii) Upgrading;
  (iii) Demotion;
  (iv) Transfer;
  (v) Recruitment or recruitment advertising;
  (vi) Layoff or termination;
  (vii) Rates of pay or other forms of compensation; and
  (viii) Selection for training, including apprenticeship.
 (3) The Contractor shall post in conspicuous places available to employees and applicants for

employment the notices to be provided by the Contracting Officer that explain this clause.
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 (4) The Contractor shall, in all solicitations or advertisements for employees placed by or on
behalf of the Contractor, state that all qualified applicants will receive consideration for employment without regard
to race, color, religion, sex, or national origin.

 (5) The Contractor shall send, to each labor union or representative of workers with which it has a
collective bargaining agreement or other contract or understanding, the notice to be provided by the Contracting
Officer advising the labor union or workers’ representative of the Contractor’s commitments under this clause, and
post copies of the notice in conspicuous places available to employees and applicants for employment.

 (6) The Contractor shall comply with Executive Order 11246, as amended, and the rules,
regulations, and orders of the Secretary of Labor.

 (7) The Contractor shall furnish to the contracting agency all information required by Executive
Order 11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall
also file Standard Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the
Contractor has filed within the 12 months preceding the date of contract award, the Contractor shall, within 30 days
after contract award, apply to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the
local office of the Equal Employment Opportunity Commission for the necessary forms.

 (8) The Contractor shall permit access to its premises, during normal business hours, by the
contracting agency or the OFCCP for the purpose of conducting on-site compliance evaluations and complaint
investigations. The Contractor shall permit the Government to inspect and copy any books, accounts, records
(including computerized records), and other material that may be relevant to the matter under investigation and
pertinent to compliance with Executive Order 11246, as amended, and rules and regulations that implement the
Executive Order.

 (9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule,
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in
part and the Contractor may be declared ineligible for further Government contracts, under the procedures
authorized in Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked
against the Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the
Secretary of Labor; or as otherwise provided by law.

 (10) The Contractor shall include the terms and conditions of paragraphs (b)(1) through (11) of
this clause in every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the
Secretary of Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be
binding upon each subcontractor or vendor.

 (11) The Contractor shall take such action with respect to any subcontract or purchase order as the
Contracting Officer may direct as a means of enforcing these terms and conditions, including sanctions for
noncompliance, provided, that if the Contractor becomes involved in, or is threatened with, litigation with a
subcontractor or vendor as a result of any direction, the Contractor may request the United States to enter into the
litigation to protect the interests of the United States.

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the
procedures in 41 CFR 60-1.1.
(End of clause)

45. *FAR 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR  CONSTRUC-
TION (FEB 1999)

(a) Definitions.
"Covered area," as used in this clause, means the geographical area described in the solicitation for

this contract.
“Deputy Assistant Secretary,” as used in this clause, means the Deputy Assistant Secretary for

Federal Contract Compliance, U.S. Department of Labor, or a designee
"Employer's identification number," as used in this clause, means the Federal Social Security

number used on the employer's quarterly Federal tax return, U.S. Treasury Department Form 941.
"Minority," as used in this clause, means--
(1) American Indian or Alaskan Native (all pers ons having origins in any of the original

peoples of North America and maintaining identifiable tribal affiliations through membership and participation or
community identification).
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(2) Asian and Pacific Islander (all persons having origins in any of the  original peoples of the
Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands);

(3) Black (all persons having origins in any of the black African racial groups not of Hispanic
origin); and

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or
other Spanish culture or origin, regardless of race).

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any
construction trade each such subcontract in excess of $10,000 shall include this clause and the Notice containing the
goals for minority and female participation stated in the solicitation for this contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S.
Department of Labor in a covered area, either individually or through an association, its affirmative actin obligations
on all work in the plan area (including goals) shall comply with the plan for those trades that have unions
participating in the plan.  Contractors must be able to demonstrate participation in, and compliance with, the
provisions of the plan.  Each Contractor or subcontractor participating in an approved plan is also required to
comply with its obligations under the Equal Opportunity clause, and to make a good faith effort to achieve each goal
under the plan in each trade in which it has employees.  The overall good-faith performance by other Contractors or
subcontractors toward a goal in an approved plan does not excuse any Contractor's or subcontractor's failure to make
good-faith efforts to achieve the plan's goals.

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through
(16) of this clause.  The goals stated in the solicitation for this contract are expressed as percentages of the total
hours of employment and training of minority and female utilization that the Contractor should reasonably be able to
achieve in each construction trade in which it has employees in the covered area.  If the Contractor performs
construction work in a geographical area located outside of the covered area, it shall apply the goals established for
the geographical area where that work is actually performed.  The Contractor is expected to make substantially
uniform progress toward its goals in each craft.

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union
with which the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the
Contractor's obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder.

(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the
goals, apprentices and trainees must be employed by the Contractor during the training period, and the Contractor
must have made a commitment to employ the apprentices and trainees at the completion of their training, subject to
the availability of employment opportunities.  Trainees must be trained pursuant to training programs approved by
the U.S. Department of Labor.

(g) The Contractor shall take affirmative action to ensure equal employment opportunity.  The
evaluation of the Contractor's compliance with this clause shall be based upon its effort to achieve maximum results
from its actions.  The Contractor shall document these efforts fully and implement affirmative action steps at least as
extensive as the following:

(1) Ensure a working environment free of harassment, intimidation, and coercion at all si tes
and in all facilities where the Contractor's employees are assigned to work.  The Contractor, if possible, will assign
two or more women to each construction project.  The Contractor shall ensure that foremen, superintendents, and
other onsite supervisory personnel are aware of and carry out the Contractor's obligation to maintain such a working
environment, with specific attention to minority or female individuals working at these sites or facilities.

(2) Establish and maintain a current list of source s for minority and female recruitment.
Provide written notification to minority and female recruitment sources and community organizations when the
Contractor or its unions have employment opportunities available, and maintain a record of the organizations'
responses.

(3) Establish and maintain a current file of the names, addresses, and telephone numbers of
each minority and female off-the-street applicant, referrals of minorities or females from unions, recruitment
sources, or community organizations, and the action taken with respect to each individual.  If an individual was sent
to the union hiring hall for referral and not referred back to the Contractor by the union or, if referred back, not
employed by the Contractor, this shall be documented in the file, along with whatever additional actions the
Contractor may have taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which
the Contractor has a collective bargaining agreement has not referred back to the Contractor a minority or woman
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sent by the Contractor, or when the Contractor has other information that the union referral process has impeded the
Contractor's efforts to meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the
area that expressly include minorities and women, including upgrading programs and apprenticeship and trainee
programs relevant to the Contractor's employment needs, especially those programs funded or approved by the
Department of Labor.  The Contractor shall provide notice of these programs to the sources compiled under
subparagraph (g)(2) of  this clause.

(6) Disseminate the Contractor's equal employment policy by--
(i) Providing notice of the policy to unions and to training, recruitment, and

outreach programs, and requesting their cooperation in assisting the Contractor in meeting its contract obligations;
(ii) Including the policy in any policy manual and in collective bargaining

agreements;
(iii) Publicizing the policy in the company newspaper, annual report, etc.;
(iv) Reviewing the policy with all management personnel and with all minority and

female employees at least once a year; and
(v) Posting the policy on bulletin boards accessible to employees at each location

where construction work is performed.
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action

obligations with all employees having responsibility for hiring, assignment, layoff, termination, or other
employment decisions.  Conduct review of this policy with all on-site supervisory personnel before initiating
construction work at a job site.  A written record shall be made and maintained identifying the time and place of
these meetings, persons attending, subject matter discussed, and disposition of the subject matter.

(8) Disseminate the Contractor's equal employment policy externally by including it in any
advertising in the news media, specifically including minority and female news media.  Provide written notification
to, and discuss this policy with, other Contractors and subcontractors with which the Contractor does or anticipates
doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community
organizations, to schools with minority and female students, and to minority and female recruitment and training
organizations serving the Contractor's recruitment area and employment needs.  Not later than 1 month before the
date for acceptance of applications for apprenticeship or training by any recruitment source, send written notification
to organizations such as the above, describing the openings, screening procedures, and tests to be used in the
selection process.

(10) Encourage present minority and female employees to recruit minority persons and women.
Where reasonable, provide after-school, summer, and vacation employment to minority and female youth both on
the site and in other areas of the Contractor's workforce.

(11) Validate all tests and other selection requirements where required under 41 CFR 60-3.
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female

personnel for promotional opportunities.  Encourage these employees to seek or to prepare for, through appropriate
training, etc., opportunities for promotion.

(13) Ensure that seniority practices job classifications, work assignments, and other personnel
practices do not have a discriminatory effect by continually monitoring all personnel and employment-related
activities to ensure that the Contractor's obligations under this contract are being carried out.

(14) Ensure that all facilities and company activities are nonsegregated except that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy between the sexes.

(15) Maintain a record of solicitations for subcontracts for minority and female construction
contractors and suppliers, including circulation of solicitations to minority and female contractor associations and
other business associations.

(16) Conduct a review, at lest annually, of all supervisors' adherence to and performance under
the Contractor's equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling
one or more of the affirmative action obligations contained in subparagraphs (g)(1) through (16) of  this clause.  The
efforts of a contractor association, joint contractor-union, contractor-community, or similar group of which the
contractor is a member and participant may be asserted as fulfilling one or more of its obligations under
subparagraphs (g)(1) through (16) of this clause, provided the Contractor--
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(1) Actively participates in the group;
(2) Makes every effort to ensure that the group has a positive impact on the employment of

minorities and women in the industry;
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and

female workforce participation;
(4) Makes a good-faith effort to meet its individual goals and timetables; and
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken

on behalf of the Contractor.  The obligation to comply is the Contractor's, and failure of such a group to fulfill an
obligation shall not be a defense for the Contractor's noncompliance.

(i) A single goal for minorities and a separate single goal for women shall be established.  The
Contractor is required to provide equal employment opportunity and to take affirmative action for all minority
groups, both male and female, and all women, both minority and nonminority.  Consequently, the Contractor may be
in violation of Executive Order 11246, as amended, if a particular group is employed in a substantially disparate
manner.

(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person
because of race, color, religion, sex, or national origin.

(k) The Contractor shall not enter into any subcontract with any person or firm debarr ed from
Government contracts under Executive Order 11246, as amended.

(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the
Equal Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be
imposed or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP.
Any failure to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive
Order 11246, as amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action
procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results
from its efforts to ensure equal employment opportunity.  If the Contractor fails to comply with the requirements of
Executive Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary
shall take action as prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a responsible official to--
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment

policy is being carried out;
(2) Submit reports as may be required by the Government; and
(3) Keep records that shall at least include for each employee the name, address, telephone

number, construction trade, union affiliation (if any), employee identification number, social security number, race,
sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week
in the indicated trade, rate of pay, and locations at which the work was performed.  Records shall be maintained in
an easily understandable and retrievable form; however, to the degree that existing records satisfy this requirement,
separate records are not required to be maintained.

(o) Nothing contained herein shall be construed as a limitation upon the application of other laws that
establish different standards of compliance or upon the requirements for the hiring of local or other area residents
(e.g., those under the Public Works Employment Act of 1977 and the Community Development Block Grant
Program).

46. *FAR 52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS
OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Definitions. As used in this clause—
“All employment openings” means all positions except executive and top management, those positions that

will be filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-
time employment, temporary employment of more than 3 days duration, and part-time employment.

“Executive and top management” means any employee—
 (1) Whose primary duty consists of the management of the enterprise in which the individual is

employed or of a customarily recognized department or subdivision thereof;
(2) Who customarily and regularly directs the work of two or more other employees;
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 (3) Who has the authority to hire or fire other employees or whose suggestions and
recommendations as to the hiring or firing and as to the advancement and promotion or any other change of status of
other employees will be given particular weight;

 (4) Who customarily and regularly exercises discretionary powers; and
 (5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service

establishment, who does not devote more than 40 percent of total hours of work in the work week to activities that
are not directly and closely related to the performance of the work described in paragraphs
(1) through (4) of this definition. This paragraph (5) does not apply in the case of an employee who is in sole charge
of an establishment or a physically separated branch establishment, or who owns at least a 20 percent interest in the
enterprise in which the individual is employed.

“Other eligible veteran” means any other veteran who served on active duty during a war or in a campaign
or expedition for which a campaign badge has been authorized.

“Positions that will be filled from within the Contractor's organization” means employment openings for
which the Contractor will give no consideration to persons outside the Contractor's organization (including any
affiliates, subsidiaries, and parent companies) and includes any openings the
Contractor proposes to fill from regularly established “recall” lists. The exception does not apply to a particular
opening once an employer decides to consider applicants outside of its organization.

“Qualified special disabled veteran” means a special disabled veteran who satisfies the requisite skill,
experience, education, and other job-related requirements of the employment position such veteran holds or desires,
and who, with or without reasonable accommodation, can perform the essential functions of such position.

“Special disabled veteran” means—
 (1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay

would be entitled to compensation) under laws administered by the Department of Veterans Affairs for a
disability—

  (i) Rated at 30 percent or more; or
  (ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38

U.S.C. 3106 to have a serious employment handicap (i.e., a significant impairment of the veteran's ability to prepare
for, obtain, or retain employment consistent with the veteran's abilities, aptitudes, and interests); or

 (2) A person who was discharged or released from active duty because of a service-connected
disability.

“Veteran of the Vietnam era” means a person who—
 (1) Served on active duty for a period of more than 180 days and was discharged or released from

active duty with other than a dishonorable discharge, if any part of such active duty occurred—
  (i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or
  (ii) Between August 5, 1964, and May 7, 1975, in all other cases; or
 (2) Was discharged or released from active duty for a service-connected disability if any part of

the active duty was performed—
  (i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or
  (ii) Between August 5, 1964, and May 7, 1975, in all other cases.
(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a

special disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance
in employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other
eligible veterans without discrimination based upon their disability or veterans' status in all employment practices
such as—

  (i) Recruitment, advertising, and job application procedures;
  (ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff,

termination, right of return from layoff and rehiring;
  (iii) Rate of pay or any other form of compensation and changes in compensation;
  (iv) Job assignments, job classifications, organizational structures, position descriptions,

lines of progression, and seniority lists;
  (v) Leaves of absence, sick leave, or any other leave;
  (vi) Fringe benefits available by virtue of employment, whether or not administered by
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the Contractor;
  (vii) Selection and financial support for training, including apprenticeship, and on-the-job

training under 38 U.S.C. 3687, professional meetings, conferences, and other related activities, and selection for
leaves of absence to pursue training;

  (viii) Activities sponsored by the Contractor including social or recreational programs;
and

  (ix) Any other term, condition, or privilege of employment.
 (2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of

Labor issued under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38
U.S.C. 4211 and 4212).
 (c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the
time of the execution of this contract and those which occur during the performance of this contract, including those
not generated by this contract, and including those occurring at an establishment of the Contractor other than the one
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an
appropriate local public employment service office of the State wherein the opening occurs. Listing employment
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the
local employment service office.

 (2) The Contractor shall make the listing of employment openings with the local employment
service office at least concurrently with using any other recruitment source or effort and shall involve the normal
obligations of placing a bona fide job order, including accepting referrals of veterans and nonveterans. This listing of
employment openings does not require hiring any particular job applicant or hiring from any particular group of job
applicants and is not intended to relieve the Contractor from any requirements of Executive orders or regulations
concerning nondiscrimination in employment.

 (3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it
shall advise the State public employment agency in each State where it has establishments of the name and location
of each hiring location in the State. As long as the Contractor is contractually bound to these terms and has so
advised the State agency, it need not advise the State agency of subsequent contracts. The Contractor may advise the
State agency when it is no longer bound by this contract clause.

(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled
outside the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the
Northern Mariana Islands, American Samoa, Guam, the Virgin Islands of the
United States, and Wake Island.

(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to
employees and applicants for employment.

 (2) The employment notices shall—
  (i) State the rights of applicants and employees as well as the Contractor's obligation

under the law to take affirmative action to employ and advance in employment qualified employees and applicants
who are special disabled veterans, veterans of the Vietnam era, and other eligible veterans; and

  (ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract
Compliance Programs, Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the
Contracting Officer.

 (3) The Contractor shall ensure that applicants or employees who are special disabled veterans are
informed of the contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran,
or may lower the posted notice so that it can be read by a person in a wheelchair).

 (4) The Contractor shall notify each labor union or representative of workers with which it has a
collective bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the
Act and is committed to take affirmative action to employ, and advance in employment, qualified special disabled
veterans, veterans of the Vietnam era, and other eligible veterans.

(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government
may take appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued
pursuant to the Act.

(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders
of $25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall
act as specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for
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noncompliance.
(End of clause)

47. *FAR 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES  (JUN 1998)

(a) General.
(1) Regarding any position for which the employee or applicant for employment is qualified,

the Contractor shall not discriminate against any employee or applicant because of physical or mental disability.
The Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified
individuals with disabilities without discrimination based upon their physical or mental disability in all employment
practices such as--

(i) Recruitment, advertising, and job application procedures;
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff,

termination, right of return from layoff, and rehiring;
(iii) Rates of pay or other forms of compensation and changes in compensation;
(iv) Job assignments, job classifications, orgizational structures, position

descriptions, lines of progression, and senority lists;
(v) Leaves of absence, sick leave, or any other leave;
(vi) Fringe benefits available by virtue of employment, whether or not administered

by the Contractor;
(vii) Selection and financial support for training, including apprenticeships,

professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue
training;

(viii) Activities sponsored by the Contractor, including social or recreational
programs; and

(ix)   Any other term, condition, or priviledge of employment.
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the

Secretary of Labor (Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended.
(b) Postings.

(1) The Contractor agrees to post employment notices stating--
(i)  The Contractor's obligation under the law to take affirmative action to employ and

advance in employment qualified individuals with disabilities; and
(ii) The rights of applicants and employees.

(2) These notices shall be posted in conspicuous places that are available to employees and
applicants for employment.  The Contractor shall ensure that applicants and employees with disabilities are
informed of the contents of the notice (e.g., the Contractor may have the notice read to visually disabled individual,
or may lower the posted notice so that it might be read by a person in a wheelchair).  The notices shall be in a form
prescribed by the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor
(Deputy Assistant Secretary) and shall be provided by or through the Contracting Officer.

(3) The Contractor shall notify each labor union or representative of workers with which it has
a collective bargaining agreement or other contract understanding, that the Contractor is bound by the terms of
Section 503 of the Act and is committed to take affirmative action to employ, and advance in employment, qualified
individuals with physical or mental disabilities.

(c) Noncompliance.  If the Contractor does not comply with the requirements of this clause, appropriate
actions may be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act.

(d) Subcontracts.  The Contractor shall include the terms of this clause in every subcontract or purchase
order in excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary.  The Contractor shall
act as specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance.
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48. *FAR 52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS
OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001)

(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least
annually, as required by the Secretary of Labor, on—

 (1) The number of special disabled veterans, the number of veterans of the Vietnam era, and other
eligible veterans in the workforce of the Contractor by job category and hiring location; and

 (2) The total number of new employees hired during the period covered by the report, and of the
total, the number of special disabled veterans, the number of veterans of the Vietnam era, and the number of other
eligible veterans; and

 (3) The maximum number and the minimum number of employees of the Contractor during the
period covered by the report.

(b) The Contractor shall report the above items by completing the Form VETS-100, entitled  “Federal
Contractor Veterans’ Employment Report (VETS-100 Report)”.

(c) The Contractor shall submit VETS-100 Reports no later than September 30 of each year beginning
September 30, 1988.

(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires
during the most recent 12-month period as of the ending date selected for the employment profile report required by
paragraph (a)(1) of this clause. Contractors may select an ending date—

 (1) As of the end of any pay period between July 1 andAugust 31 of the year the report is due; or
 (2) As of December 31, if the Contractor has prior writtenapproval from the Equal Employment

Opportunity Commission to do so for purposes of submitting the Employer Information Report EEO-1 (Standard
Form 100).

(e) The Contractor shall base the count of veterans reported according to paragraph (a) of this clause on
voluntary disclosure. Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all special
disabled veterans, veterans of the Vietnam era, and other eligible veterans who wish to benefit under the affirmative
action program at 38 U.S.C. 4212 to identify themselves to the Contractor. The invitation shall state that—

 (1) The information is voluntarily provided;
 (2) The information will be kept confidential;
 (3) Disclosure or refusal to provide the information will not subject the applicant or employee to

any adverse treatment; and
 (4) The information will be used only in accordance with the regulations promulgated under 38

U.S.C. 4212.
(f) The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of $25,000 or

more unless exempted by rules, regulations, or orders of the Secretary of Labor.
(End of clause)

49. *FAR 52.222-38 COMPLIANCE WITH VETERANS’ EMPLOYMENT REPORTING
REQUIREMENTS (DEC 2001)

By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38 U.S.C.
4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, Employment
Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans), it has submitted
the most recent VETS-100 Report required by that clause.
(End of provision)

50. *FAR 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (APR
1998) [For Work on Federal Facilities]
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(a) Executive Order 12856 of August 3, 1993, requires Federal facilities to comply with the provisions of
the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11001-11050) and the
Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13101-13109).

(b) The Contractor shall provide all information needed by the Federal facility to comply with the
emergency planning reporting requirements of Section 302 of EPCRA; the emergency notice requirements of
Section 304 of EPCRA; the list of Material Safety Data Sheets required by Section 311 of EPCRA; the emergency
and hazardous chemical inventory forms of Section 312 of EPCRA; the toxic chemical release inventory of Section
313 of EPCRA, which includes the reduction and recycling information required by Section 6607 of PPA; and the
toxic chemical reduction goals requirements of Section 3-302 of Executive Order 12856.

51. *FAR 52.223-6 DRUG-FREE WORKPLACE (MAY 2001)

(a) Definitions.  As used in this clause--
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the

Controlled Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15.
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of

sentence, or both, by any judicial body charged with the responsibility to determine violations of the Federal or State
criminal drug statutes.

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture,
distribution, dispensing, possession or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in
connection with a specific contract where employees of the Contractor are prohibited from engaging in the unlawful
manufacture, distribution, dispensing, possession, or use of a controlled substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work under
a Government contract.  "Directly engaged" is defined to include all direct cost employees and any other Contractor
employee who has other than a minimal impact or involvement in contract performance.

"Individual" means an offeror/contractor that has no more than one employee including the
offeror/contractor.

(b) The Contractor, if other than an individ ual, shall--within 30 days after award (unless a longer period
is agreed to in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of
less than 30 days performance duration--

(1) Publish a statement notifying its employees that the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance is prohibited in the Contractor's workplace and specifying
the actions that will be taken against employees for violations of such prohibition;

(2) Establish an ongoing drug-free awareness program to inform such employees about--
(i) The dangers of drug abuse in the workplace;
(ii) The Contractor's policy of maintaining a drug-free workplace;
(iii) Any available drug counseling, rehabilitation, and employee assistance

programs; and
(iv) The penalties that may be imposed upon employees for drug abuse violations

occurring in the workplace.
(3) Provide all employees engaged in performance of the contract with a copy of the statement

required by subparagraph (b)(1) of this clause;
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this

clause that, as a condition of continued employment on this contract, the employee will--
(i) Abide by the terms of the statement; and
(ii) Notify the employer in writing of the employee's conviction under a criminal

drug statute for a violation occurring in the workplace no later than 5 days after such conviction.
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under

subdivision (b)(4)(ii) of this clause, from an employee or otherwise receiving actual notice of such conviction.  The
notice shall include the position title of the employee;
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(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a
conviction, take one of the following actions with respect to any employee who is convicted of a drug abuse
violation occurring in the workplace:

(i) Taking appropriate personnel action against such employee, up to and including
termination; or

(ii) Require such employee to satisfactorily participate in a drug abuse assistance or
rehabilitation program approved for such purposes by a Federal, State, or local health, law enforcement, or other
appropriate agency; and

(7) Make a good faith effort to maintain a drug-free workplace through implementation of
subparagraphs (b)(1) through (b)(6) of this clause.

(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order,
not to engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance
while  performing this contract.

(d) In addition to other remedies available to the Government, the Contractor's failure to comply with
the requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.560, render the Contractor subject to
suspension of contract payments, termination of the contract for default, and suspension or debarment.

52. FAR 52.223-9 ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL CONTENT FOR
EPA-DESIGNATED PRODUCTS (AUG 2000) [For Contracts exceeding $100,000.  EPA Designated product
(available at http://www.epa.gov/cpg/)]

(a) Definitions. As used in this clause—

“Postconsumer material” means a material or finished product that has served its intended use and has been
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of
the broader category of “recovered material.”

“Recovered material” means waste materials and by-products recovered or diverted from solid waste, but
the term does not include those materials and by-products generated
from, and commonly reused within, an original manufacturing process.

(b) The Contractor, on completion of this contract, shall—
 (1) Estimate the percentage of the total recovered material used in contract performance,

including, if applicable, the percentage of postconsumer material content; and
 (2) Submit this estimate to the Contracting Officer.

(End of clause)

53. *FAR 52.223-14 TOXIC CHEMICAL RELEASE REPORTING (OCT 2000) [For Contracts Over
$100,000]

(a) Unless otherwise exempt, the Contractor, as owner or operator of a  facility used in the performance of
this contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form
(Form R) as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of
1986 (EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42
U.S.C. 13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements,
the annual Form R throughout the life of the contract.

(b) A Contractor owned or operated facility use in the performance of this contract is exempt from the
requirement to file an annual Form R if--

(1) The facility does not manufacture, process or otherwise use any toxic chemicals listed under
section 313(c) of EPCRA, 42 U.S.C. 11023(c);
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   (2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A)
of EPCRA, 42 U.S.C. 11023(b)(1)(A);
   (3) The facility does not meet the reporting thresholds of toxic chemicals established under section
313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate
certification form has been filed with EPA);

(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20
through 39 or their corresponding North American Industry Classification System (NAICS) sectors 31 through 33;
or

(5) The facility is not located within any State of the United States, the District of Columbia, the
Commonwealth of Puerto Rica, Guam, American Samoa, the United States Virgin Islands, the Norther Mariana
Islands, or any other territory or possession over which the United States has jurisdiction.

(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in
paragraph (b) of this clause, and after award of the contract circumstances change so that any one of its owned or
operated facilities used in the performance of this contract is no longer exempt-
   (1) The Contractor shall notify the Contracting Officer;
and
   (2) The Contractor, as owner or operator of a facility used in the performance of this contract is no
longer exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of
the contract for such facility.

(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the
Contractor fails to comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting
requirements.

(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall-
   (1) For competitive subcontracts expected to exceed $100,000 (including all options), include a
solicitation provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical
Release Reporting; and
   (2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of
this clause, except this paragraph (e).

54. RESERVED

55. DFARS  252.223-7006 PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND
HAZARDOUS MATERIALS (APR 1993)

(a) Definitions. As used in this clause--

(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving
of material. It does not include a temporary accumulation of a limited quantity of a material used in or a waste
generated or resulting from authorized activities, such as servicing, maintenance, or repair of Department of Defense
(DoD) items, equipment, or facilities.

(2) "Toxic or hazardous materials" means:
(i) Materials referred to in section 101(14) of the Comprehensive Environmental Response,

Compensation, and Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section
102 of CERCLA (42 U.S.C. 9602) (40 CFR Part 302);

(ii) Materials that are of an explosive, flammable, or pyrotechnic nature; or
(iii) Materials otherwise identified by the Secretary of Defense as specified in DoD

regulations.



00700-44

(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non-DoD-
owned toxic or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to
10 U.S.C. 2692 or as authorized by the Secretary of Defense or his designee.

56. *FAR 52.225-9 BUY AMERICAN ACT— CONSTRUCTION MATERIALS (MAY 2002) (For
Contracts less than $6.481 million)

(a) Definitions. As used in this clause—
“Component” means an article, material, or supply incorporated directly into a construction material.
“Construction material” means an article, material, or supply brought to the construction site by the

Contractor or a subcontractor for incorporation into the building or work. The term also includes an item brought to
the site preassembled from articles, materials, or supplies. However, emergency life safety systems, such as
emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public
building or work and that are produced as complete systems, are evaluated as a single and distinct construction
material regardless of when or how the individual parts or components of those systems are delivered to the
construction site. Materials purchased directly by the Government are supplies, not construction material.

“Cost of components” means—
 (1) For components purchased by the Contractor, the acquisition cost, including transportation

costs to the place of incorporation into the construction material (whether or not such costs are paid to a domestic
firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or

  (2) For components manufactured by the Contractor, all costs associated with the manufacture of
the component, including transportation costs as described in paragraph (1) of this definition, plus allocable
overhead costs, but excluding profit. Cost of components does not include any costs associated with the manufacture
of the end product.

“Domestic construction material” means—
 (1) An unmanufactured construction material mined or produced in the United States; or
 (2) A construction material manufactured in the United States, if the cost of its components mined,

produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. Components of
foreign origin of the same class or kind for which nonavailability determinations have been made are treated as
domestic.

“Foreign construction material” means a construction material other than a domestic construction material.
“United States” means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto

Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased
bases.

(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a - 10d) by
providing a preference for domestic construction material. The Contractor shall use only domestic construction
material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

 (2) This requirement does not apply to the construction material or components listed by the
Government as follows:
________________________________________________
[Contracting Officer to list applicable excepted materials or
indicate “none”]

 (3) The Contracting Officer may add other foreign construction material to the list in paragraph
(b)(2) of this clause if the Government determines that—

  (i) The cost of domestic construction material would be unreasonable. The cost of a
particular domestic construction material subject to the requirements of the Buy American Act is unreasonable when
the cost of such material exceeds the cost of foreign material by more than 6 percent;

  (ii) The application of the restriction of the Buy American Act to a particular construction
material would be impracticable or inconsistent with the public interest; or

  (iii) The construction material is not mined, produced, or manufactured in the United
States in sufficient and reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the BuyAmerican Act. (1)(i) Any Contractor request to
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use foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate
information for Government evaluation of the request, including—

   (A) A description of the foreign and domestic construction materials;
   (B) Unit of measure;

 (C) Quantity;
 (D) Price;
 (E) Time of delivery or availability;
 (F) Location of the construction project;
 (G) Name and address of the proposed supplier; and

   (H) A detailed justification of the reason for use of foreign construction
materials cited in accordance with paragraph (b)(3) of this clause.
   (ii) A request based on unreasonable cost shall include a reasonable survey of the market
and a completed price comparison table in the format in paragraph (d) of this clause.

  (iii) The price of construction material shall include all delivery costs to the construction
site and any applicable duty (whether or not a duty-free certificate may be issued).

  (iv) Any Contractor request for a determination submitted after contract award shall
explain why the Contractor could not reasonably foresee the need for such determination and could not have
requested the determination before contract award. If the Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination.

 (2) If the Government determines after contract award that an exception to the Buy American Act
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will
modify the contract to allow use of the foreign construction material. However, when the basis for the exception is
the unreasonable price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.

 (3) Unless the Government determines that an exception to the Buy American Act applies, use of
foreign construction material is noncompliant with the Buy American Act.

 (d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost,
the Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON

Construction Material Description Unit of
Measure

Quantity Price (Dollars)*

Item 1:
Foreign construction material _________ _______ _________
Domestic construction material _________ _______ _________

Item 2:
Foreign construction material ________ ______ _________
Domestic construction material ________ ______ _________

 [List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach summary.]
[Include other applicable supporting information.]
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificate is
issued).]

57. *FAR 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT— CONSTRUCTION
MATERIALS (MAY 2002) (Applicable with FAR 52.225-9)

(a) Definitions. “Construction material,” “domestic construction material,” and “foreign construction
material,” as used in this provision, are defined in the clause of this solicitation entitled “Buy American Act—
Construction Materials” (Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the
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inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to allow a
determination before submission of offers. The offeror shall include the information and applicable supporting data
required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not requested a
determination regarding the inapplicability of the Buy American Act before submitting its offer, or has not received
a response to a previous request, the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act, based on claimed unreasonable cost of domestic construction material, by
adding to the offered price the appropriate percentage of the cost of such foreign construction material, as specified
in paragraph (b)(3)(i) of the clause at FAR 52.225-9.

 (2) If evaluation results in a tie between an offeror that requested the substitution of foreign
construction material based on unreasonable cost and an offeror that did not request an exception, the Contracting
Officer will award to the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material not listed by the Government
in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer
based on use of equivalent domestic construction material.

 (2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for
the alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the
clause at FAR 52.225-9 for the offer that is based on the use of any foreign construction material for which the
Government has not yet determined an exception applies.

 (3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based
on use of the equivalent domestic construction material, and the offeror shall be required to furnish such domestic
construction material. An offer based on use of the foreign construction material for which an exception was
requested—

  (i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
  (ii) May be accepted if revised during negotiations.

(End of provision)

58. *FAR 52.225-11 BUY AMERICAN ACT— CONSTRUCTION MATERIALS UNDER TRADE
AGREEMENTS (JULY 2002) [For Contracts more than $6,481,000] ALTERNATE I (MAY 2002) [For
Contracts between $6.481 and 7.304733  Million]

(a) Definitions. As used in this clause—
“Component” means an article, material, or supply incorporated directly into a construction material.
“Construction material” means an article, material, or supply brought to the construction site by the

Contractor or subcontractor for incorporation into the building or work. The term also includes an item brought to
the site preassembled from articles, materials, or supplies. However, emergency life safety systems, such as
emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public
building or work and that are produced as complete systems, are evaluated as a single and distinct construction
material regardless of when or how the individual parts or components of those systems are delivered to the
construction site.  Materials purchased directly by the Government are supplies, not construction material.

“Cost of components” means—
 (1) For components purchased by the Contractor, the acquisition cost, including transportation

costs to the place of incorporation into the construction material (whether or not such costs are paid to a domestic
firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or

 (2) For componentsmanufactured by the Contractor, all costs associated with the manufacture of
the component, including transportation costs as described in paragraph (1) of this definition, plus allocable
overhead costs, but excluding profit. Cost of components does not include any costs associated with the manufacture
of the end product.

“Designated country” means any of the following countries:

Aruba Kiribati
Austria Korea, Republic of
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Bangladesh Lesotho
Belgium Liechtenstein
Benin Luxembourg
Bhutan Malawi
Botswana Maldives
Burkina Faso Mali
Burundi Mozambique
Canada Nepal
Cape Verde Netherlands
Central African Republic Niger
Chad Norway
Comoros Portugal
Denmark Rwanda
Djibouti Sao Tome and Principe
Equatorial Guinea Sierra Leone
Finland Singapore
France Somalia
Gambia Spain
Germany Sweden
Greece Switzerland
Guinea Tanzania U.R.
Guinea-Bissau Togo
Haiti Tuvalu
Hong Kong Uganda
Iceland United Kingdom
Ireland Vanuatu
Israel Western Samoa
Italy Yemen
Japan

“Designated country construction material” means a construction material that—
 (1) Is wholly the growth, product, or manufacture of a designated country; or
 (2) In the case of a construction material that consists in whole or in part of materials from another

country, has been substantially transformed in a designated country into a new and different construction material
distinct from the materials from which it was transformed.

“Domestic construction material” means—
 (1) An unmanufactured construction material mined or produced in the United States; or
 (2) A construction material manufactured in the United States, if the cost of its components mined,

produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. Components of
foreign origin of the same class or kind for which nonavailability determinations have been made are treated as
domestic.

“Foreign construction material” means a construction material other than a domestic construction material.
“North American Free Trade Agreement country” means Canada or Mexico.
“North American Free Trade Agreement country construction material” means a construction material

that—
 (1) Is wholly the growth, product, or manufacture of a North American Free Trade Agreement

(NAFTA) country; or
 (2) In the case of a construction material that consists in whole or in part of materials from another

country, has been substantially transformed in a NAFTA country into a new and different construction material
distinct from the materials from which it was transformed.

“United States” means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto
Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased
bases.

(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a - 10d) by
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providing a preference for domestic construction material. In addition, the Contracting Officer has determined that
the Trade Agreements Act and the North American Free Trade Agreement (NAFTA) apply to this acquisition.
Therefore, the Buy American Act restrictions are waived for designated country and NAFTA country construction
materials.

 (2) The Contractor shall use only domestic, designated country, or NAFTA country construction
material in performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.

 (3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials
or components listed by the Government as follows:
________________________________________________
[Contracting Officer to list applicable excepted materials or
indicate “none”]

 (4) The Contracting Officer may add other foreign construction material to the list in paragraph
(b)(3) of this clause if the Government determines that—

  (i) The cost of domestic construction material would be unreasonable. The cost of a
particular domestic construction material subject to the restrictions of the Buy American Act is unreasonable when
the cost of such material exceeds the cost of foreign material by more than 6 percent;

  (ii) The application of the restriction of the Buy American Act to a particular construction
material would be impracticable or inconsistent with the public interest; or

  (iii) The construction material is not mined, produced, or manufactured in the United
States in sufficient and reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to
use foreign construction material in accordance with paragraph (b)(4) of this clause shall include adequate
information for Government evaluation of the request, including—

   (A) A description of the foreign and domestic construction materials;
(B) Unit of measure;
(C) Quantity;
(D) Price;
(E) Time of delivery or availability;
(F) Location of the construction project;
(G) Name and address of the proposed supplier; and

   (H) A detailed justification of the reason for use of foreign construction
materials cited in accordance with paragraph (b)(3) of this clause.

  (ii) A request based on unreasonable cost shall include a reasonable survey of the market
and a completed price comparison table in the format in paragraph (d) of this clause.

  (iii) The price of construction material shall include all delivery costs to the construction
site and any applicable duty (whether or not a duty-free certificate may be issued).

  (iv) Any Contractor request for a determination submitted after contract award shall
explain why the Contractor could not reasonably foresee the need for such determination and could not have
requested the determination before contract award. If the Contractor does not submit a satisfactory explanation, the
Contracting Officer need not make a determination.

 (2) If the Government determines after contract award that an exception to the Buy American Act
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will
modify the contract to allow use of the foreign construction material. However, when the basis for the exception is
the unreasonable price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(4)(i) of this clause.

 (3) Unless the Government determines that an exception to the Buy American Act applies, use of
foreign construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost,
the Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:
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FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON

Construction Material Description Unit of
Measure

Quantity Price (Dollars)*

Item 1:
Foreign construction material _________ _______ _________
Domestic construction material _________ _______ _________

Item 2:
Foreign construction material ________ ______ _________
Domestic construction material ________ ______ _________

 [List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach summary.]
[Include other applicable supporting information.]
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificate is
issued).]

 (End of clause)

Alternate I (May 2002). As prescribed in 25.1102(c)(3), delete the definitions of “North American Free Trade
Agreement country” and “North American Free Trade Agreement country construction material” from the
definitions in paragraph (a) of the basic clause and substitute the following paragraphs
(b)(1) and (b)(2) for paragraphs (b)(1) and (b)(2) of the basic clause:

(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a - 10d) by
providing a preference for domestic construction material. In addition, the Contracting Officer has determined that
the Trade Agreements Act applies to this acquisition. Therefore, the Buy American
Act restrictions are waived for designated country construction materials.
 (2) The Contractor shall use only domestic or designated country construction material in performing this
contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.

59. *FAR 52.225-12 NOTICE OF BUY AMERICAN ACT REQUIREMENT— CONSTRUCTION
MATERIALS UNDER TRADE AGREEMENTS (MAY 2002) [Applicable with FAR 52.225-11]
ALTERNATE II (MAY 2002) [For Contracts Between 6.481 and 7.344733 Million]

(a) Definitions. “Construction material,” “designated country construction material,” “domestic
construction material,” “foreign construction material,” and “NAFTA country construction material,” as used in this
provision, are defined in the clause of this solicitation entitled “Buy American Act—
Construction Materials under Trade Agreements” (Federal Acquisition Regulation (FAR) clause 52.225-11).

(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to allow a
determination before submission of offers. The offeror shall include the information and applicable supporting data
required by paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not requested a
determination regarding the inapplicability of the Buy American Act before submitting its offer, or has not received
a response to a previous request, the offeror shall include the information and supporting data in the offer.

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the
requirements of the Buy American Act, based on claimed unreasonable cost of domestic construction materials, by
adding to the offered price the appropriate percentage of the cost of such foreign construction material, as specified
in paragraph (b)(4)(i) of FAR clause 52.225-11.

 (2) If evaluation results in a tie between an offeror that requested the substitution of foreign
construction material based on unreasonable cost and an offeror that did not request an exception, the Contracting
Officer will award to the offeror that did not request an exception based on unreasonable cost.

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country
or NAFTA country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3)
of FAR clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic,
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designated country, or NAFTA country construction material.
 (2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for

the alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR
clause 52.225-11 for the offer that is based on the use of any foreign construction material for which the
Government has not yet determined an exception applies.

 (3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate only those offers based on use
of the equivalent domestic, designated country, or NAFTA country construction material, and the offeror shall be
required to furnish such domestic, designated country, or NAFTA country construction material.   An offer based on
use of the foreign construction material for which an exception was requested—

  (i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
  (ii) May be accepted if revised during negotiations.

(End of provision)

ALTERNATE II (MAY 2002) [For Contracts between 6.481 and 7.304733 Million]
As prescribed in 25.1102(d)(3), substitute the following paragraphs (a) and (d) for paragraphs (a) and (d) of the
basic provision:

(a) Definitions. “Construction material,” “designated country construction material,” “domestic
construction material,” and “foreign construction material,” as used in this provision, are defined in the clause of this
solicitation entitled “Buy American Act— Construction Materials under Trade Agreements” (Federal Acquisition
Regulation (FAR) clause 52.225-11).

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country
construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of FAR clause
52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic or designated country
construction material.

 (2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for
the alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR
clause 52.225-11 for the offer that is based on the use of any foreign construction material for which the
Government has not yet determined an exception applies.

 (3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate only those offers based on use
of the equivalent domestic or designated country construction material, and the offeror shall be required to furnish
such domestic or designated country construction material. An offer based on use of the foreign construction
material for which an exception was requested—

  (i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
   (ii) May be accepted if revised during negotiations.

60. *FAR 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JULY 2000)

(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services
originating from sources within, or that were located in or transported from or through, countries whose products are
banned from importation into the United States under regulations of the Office of Foreign Assets Control,
Department of the Treasury.   Those countries are Cuba, Iran, Iraq, Libya, North Korea, Sudan, the territory of
Afghanistan controlled by the Taliban , and Serbia (excluding the territory of Kosovo).

(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services
from entities controlled by the government of Iraq.

(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts.
(End of clause)
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61. *FAR 52.226-1 UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED
ECONOMIC  ENTERPRISES (JUNE 2000)

(a) Definitions. As used in this clause:

“Indian” means any person who is a member of any Indian tribe, band, group, pueblo, or community that is
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in
accordance with 25 U.S.C. 1452(c) and any “Native” as defined in the Alaska Native Claims Settlement Act (43
U.S.C. 1601).

“Indian organization” means the governing body of any Indian tribe or entity established or recognized by
the governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.

“Indian-owned economic enterprise” means any Indian-owned (as determined by the Secretary of the
Interior) commercial, industrial, or business activity established or organized for the purpose of profit, provided that
Indian ownership constitutes not less than 51 percent of the enterprise.

“Indian tribe” means any Indian tribe, band, group, pueblo, or community, including native villages and
native groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska
Native Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in
accordance with 25 U.S.C. 1452(c).

“Interested party” means a prime contractor or an actual or prospective offeror whose direct economic
interest would be affected by the award of a subcontract or by the failure to award a subcontract.

(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned economic
enterprises (25 U.S.C. 1544) the maximum practicable opportunity to participate in the subcontracts it awards to the
fullest extent consistent with efficient performance of its contract.

 (1) The Contracting Officer and the Contractor, acting in goo d faith, may rely on the
representation of an Indian organization or Indian-owned economic enterprise as to its eligibility, unless an
interested party challenges its status or the Contracting Officer has independent reason to question that status. In the
event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter to the—

U.S. Department of the Interior
Bureau of Indian Affairs (BIA)
Attn: Chief, Division of Contracting and
Grants Administration
1849 C Street, NW,
MS-2626-MIB
Washington, DC 20240-4000.

The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment will be made within
50 working days of subcontract award or while a challenge is pending. If a subcontractor is determined to be an
ineligible participant, no incentive payment will be made under the Indian Incentive Program.

 (2) The Contractor may request an adjustment under the Indian Incentive Program to the
following:

(i) The estimated cost of a cost-type contract.
(ii) The target cost of a cost-plus-incentive-fee prime contract.
(iii) The target cost and ceiling price of a fixed-price incentive prime contract.
(iv) The price of a firm-fixed-price prime contract.

 (3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target
cost, or firm-fixed-price included in the subcontract initially awarded to the Indian organization or Indian-owned
economic enterprise.
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 (4) The Contractor has the burden of proving the amount claimed an d must assert its request for an
adjustment prior to completion of contract performance.

(c) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds,
will authorize an incentive payment of 5 percent of the amount paid to the subcontractor. The Contracting Officer
will seek funding in accordance with agency procedures.
 (End of Clause)

62. *FAR 52.227-1 AUTHORIZATION AND CONSENT (JUL 1995)

(a) The Government authorizes and consents to all use and manufacture, in performing this contract or
any subcontract at any tier, of any invention described in and covered by a United States patent

(1) embodied in the structure or composition of any article the delivery of which is accepted
by the Government under this contract or

(2) used in machinery, tools, or methods whose use necessarily results from compliance by the
Contractor or a subcontractor with

(i) specifications or written provisions forming a part of this contract or
(ii) specific written instructions given by the Contracting Officer directing the

manner of performance.  The entire liability to the Government for infringement of a patent of the United States
shall be determined solely by the provisions of the indemnity clause, if any, included in this contract or any
subcontract hereunder (including any lower-tier subcontract), and the Government assumes liability for all other
infringement to the extent of the authorization and consent hereinabove granted.

(b) The Contractor agrees to include, and require inc lusion of, this clause, suitably modified to identify
the parties, in all subcontracts at any tier for supplies or services (including construction, architect-engineer services,
and materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition
threshold) however, omission of this clause from any subcontract, including those at or below the simplified
acquisition threshold, does not affect this authorization and consent.

63. *FAR 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT
INFRINGEMENT (AUG 1996)

(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail,
each notice or claim of patent or copy-right infringement based on the performance of this contract of which the
Contractor has knowledge.

(b) In the event of any claim or suit against the Government on account of any alleged patent or
copyright infringement arising out of the performance of this contract or out of the use of any supplies furnished or
work or services performed under this contract, the Contractor shall furnish to the Government, when requested by
the Contracting Officer, all evidence and information in possession of the Contractor pertaining to such suit or
claim.  Such evidence and information shall be furnished at the expense of the Government except where the
Contractor has agreed to indemnify the Government.

(c) The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier
for supplies or services (including construction and architect-engineer subcontracts and those for material, supplies,
models, samples, or design or testing services) expected to exceed the simplified acquisition threshold at FAR 2.101.

64. *FAR 52.227-4  PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984)

Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents,
and employees against liability, including costs and expenses, for infringement upon any United States patent
(except a patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a
Secrecy Order under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the
account of the Government of supplies furnished or work performed under this contract.
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65. DFARS 252.227-7033 RIGHTS IN SHOP DRAWINGS (APR 1966)

(a) Shop drawings for construction means drawings, submitted to the Government by the Construction
Contractor, subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail 

(i) the proposed fabrication and assembly of structural elements and (ii) the installation (i.e.,
form, fit, and attachment details) of materials or equipment.  The Government may duplicate, use, and disclose in
any manner and for any purpose shop drawings delivered under this contract.

(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier.

66. FAR 52.228-1 BID GUARANTEE (SEP 1996)  [NOTE:  Not required for projects less than
$100,000]

(a)   Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids,
may be cause for rejection of bids.

(b) The bidder shall furnish a bid guarantee in the form o f a firm commitment, e.g., bid bond supported
by good and sufficient surety or sureties acceptable to the Government, postal money order, certified check,
cashier's check, irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the
United States.  The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders
as soon as practicable after the opening of bids; and (2) to the successful bidder upon execution of contractual
documents and bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as
accepted.

(c)  The amount of the bid guarantee shall be twenty (20%) of the bid price or Three Million Dollars
($3,000,000), whichever is less.

(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified
for acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of
the forms by the bidder, the Contracting Officer may terminate the contract for default.

(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the
work that exceeds the amount of its bid and the bid guarantee is available to offset the difference.

67. *FAR 52.228-2 ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and persons
supplying labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this
contract becomes unacceptable to the Government;

(b) Any surety fails to furnish reports on its financial condition as required by the Government;
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion

of the Contracting Officer; or
(d)  An irrevocable letter of credit (ILC) used as security will expire before the end of the period of

required security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting Officer has the right to immediately
draw on the ILC.

68. *FAR 52.228-5 INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997) [For
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Contracts Exceeding $100,000]

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this
contract, at least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in
writing that the required insurance has been obtained.  The policies evidencing required insurance shall contain an
endorsement to the effect that any cancellation or any material change adversely affecting the Government's interest
shall not be effective

(1) for such period as the laws of the State in which this contract is to be performed prescribe,
or

(2) until 30 days after the insurer or the Contractor gives written notice to the Contracting
Officer, whichever period is longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts
under this contract that require work on a Government installation and shall require subcontractors to provide and
maintain the insurance required in the Schedule or elsewhere in the contract.  The Contractor shall maintain a copy
of all subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon
request.

69. *FAR 52.228-11 PLEDGES OF ASSETS (FEB 1992)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a
performance bond, or a payment bond--

(1) Pledge of assets; and
(2) Standard Form 28, Affidavit of Individual Surety.

(b) Pledges of assets from each person acting as an individual surety shall be in the form of--
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or

Government securities, or other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to
Government securities held in book entry form) and/or;

(2) A recorded lien on real estate.  The offeror will be required to provide--
(i) Evidence of title in the form of a certificate of title prepared by a title insurance

company approved by the United States Department of Justice.  This title evidence must show fee simple title vested
in the surety along with any concurrent owners; whether any real estate taxes are due and payable; and any recorded
encumbrances against the property, including the lien filed in favor of the Government as required by FAR 28.203-
3(d);

(ii) Evidence of the amount due under any encumbrance shown in the evidence of
title;

(iii) A copy of the current real estate tax assessment of the property or a current
appraisal dated no earlier than 6 months prior to the date of the bond, prepared by a professional appraiser who
certifies that the appraisal has been conducted in accordance with the generally accepted appraisal standards as
reflected in the Uniform Standards of Professional Appraisal Practice, as promulgated by the Appraisal Foundation.

70. *FAR 52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS (OCT 1995)

In accordance with Section 806(a)(3) of Public Law 102-190, as amended by Sections 2091 and 8105 of Pub. L.
103-355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller
Act, the Contractor shall promptly provide a copy of such payment bond to the requestor.



00700-55

71. FAR 52.228-13 ALTERNATIVE PAYMENT PROTECTIONS (JULY 2000) [Applicable only for
projects or delivery orders less than $100,000]

(a)  The Contractor shall submit one of the following payment protections:
(1)  A payment bond.
(2)  An irrevocable letter of credit from a federally insured financial institution.

(b)  The amount of the payment protection shall be 100 percent of the contract price.
(c)  The submission of the payment protection is required within 10 days of contract award.
(d) The payment protection shall provide protection for the full contract performance period plus a one-year

period.
(e)  Except for escrow agreements and payment bonds, which provide their own protection procedures, the

Contracting Officer is authorized to access funds under the payment protection when it has been alleged in writing
by a supplier of labor or material that a nonpayment has occurred, and to withhold funds pending resolution by
administrative or judicial proceedings or mutual agreement of the parties.

(f)  When a tripartite escrow agreement is used, the Contractor shall utilize only suppliers of labor and
material that signed the escrow agreement.

72. FAR 52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(a) "Irrevocable letter of credit" (ILC), as used in this clause, means a written commitment by a federally
insured financial institution to pay all or part of a stated amount of money, until the expiration date of the letter,
upon presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution
nor the offeror/Contractor can revoke or condition the letter of credit.

(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as
performance and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of
this clause shall be used.

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written
demand and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally
insured financial institution as provided in paragraph (d) of this clause, and --

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid
acceptance period;

(2) If used as an alternative to corporate or individual sureties as security for a performance or
payment bond, the offeror/Contractor may submit an ILC to cover the entire period of performance or may submit
an ILC with an initial expiration date estimated to cover the entire period for which financial security is required or
may submit an ILC with an initial expiration that is a minimum period of one year from the date of issuance.  The
ILC shall provide that, unless the issuer provides the beneficiary written notice of non-renewal of least 60 days in
advance of the current expiration date, the ILC is automatically extended without amendment for one year from the
expiration date, or any future expiration date, until the period of required coverage is completed and the Contracting
Officer provides the financial institution with a written statement waiving the right to payment. The period of
required coverage shall be:

(i) For contracts subject to the Miller Act, the later of--
(A) One year following the expected date of final payment;
(B) For performance bonds only, until completion of any warranty period; or
(C) For payment bonds only, until resolution of all claims filed against the

payment bond during the one-year period following final payment.
(ii) For contracts not subject to the Miller Act, the later of--

(A) 90 days following final payment; or
(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institution rated investment grade or higher shall issue or confirm the
ILC.  The offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial
institution has the required rating(s) as of the date of issuance of the ILC.  Unless the financial institution issuing the
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ILC had letter of credit business of at least $25 million in the past year, ILCs over $5 million must be confirmed by
another acceptable financial institution that had letter of credit business of at least $25 million in the past year.

(e) The following format shall be used by the issuing financial institution to create an ILC:

----------------------------------------------------------------------
[Issuing Financial Institution's Letterhead or Name and Address]

Issue Date-------------------------------------------------------------

Irrevocable Letter of Credit No.---------------------------------------
Account party's name---------------------------------------------------
Account party's address------------------------------------------------
For Solicitation No.---------------------------------------------------
(For reference only)
    TO: [U.S. Government agency]
    [U.S. Government agency's address]
    1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings
up to United States $__________. This Letter of Credit is payable at [issuing financial institution's and, if any,
confirming financial institution's] office at [issuing financial institution's address and, if any, confirming financial
institution's address] and expires with our close of business on __________, or any automatically extended
expiration date.
    2. We hereby undertake to honor your or transferee's sight draft(s) drawn on issuing or, if any, the confirming
financial institution, for all or any part of this credit if presented with this Letter of Credit and confirmation, if any,
at the office specified in paragraph 1 of this Letter of Credit on or before the expiration date or any automatically
extended expiration date.
    3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider this
Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the
account party (and confirming financial institution, if any) by the same means of delivery.
    4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to
either the beneficiary or the transferee/assignee of proceeds.  Such transfer or assignment shall be only at the written
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the
confirming financial institution, if any.
    5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of ____________ [state of confirming financial institution, if any, otherwise state of issuing financial
institution].
    6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of
the UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days
after the resumption of our business.
        Sincerely,

[Issuing financial institution]

(f) The following format shall be used by the financial institution to confirm an ILC:

[Confirming Financial Institution's Letterhead or Name and Address] ---

(Date) ____________________

Our Letter of Credit
Advice Number----------------------------------------------------------
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Beneficiary:-----------------------------------------------------------
[U.S. Government agency]
Issuing Financial Institution :-----------------------------------------
Issuing Financial Institution's LC No.:--------------------------------
    Gentlemen:
    1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by
__________ [name of issuing financial institution] for drawings of up to United States dollars __________/U.S.
$__________ and expiring with our close of business on __________ [the expiration date], or any automatically
extended expiration date.
    2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at
____________.
    3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this
Confirmation at our offices as specified herein.
    4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a
condition of this confirmation that it be deemed automatically extended without amendment for one year from the
expiration date hereof, or any automatically extended expiration date, unless:
    (a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider
this confirmation extended for any such additional period; or
    (b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party,
and ourselves, of its election not to extend the expiration date of the Letter of Credit.
    5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of __________ [state of confirming financial institution].
    6. If this confirmation expires during an interruption of business of this financial institution as described in Article
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the
resumption of our business.
Sincerely,
----------------------------------------------------------------------
[Confirming financial institution]

(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of
Credit:
SIGHT DRAFT

----------------------------------------------------------------------
[City, State]

(Date) _____________________

[Name and address of financial institution]
Pay to the order of----------------------------------------------------
[Beneficiary Agency] __________

the sum of United States $ __________
This draft is drawn under ----------------------------------------------
Irrevocable Letter of Credit No.---------------------------------------
----------------------------------------------------------------------
[Beneficiary Agency]
By: ____________________
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73. FAR 52.228-15 PERFORMANCE AND PAYMENT BONDS (JULY 2000).
[This provision is Not Required for projects less than $100,000.  See Clauses "Alternate Payment Protections" and
"Inapplicable Provisions and Clauses".]

(a) Definitions. As used in this clause—

“Original contract price” means the award price of the contract; or, for requirements contracts, the price
payable for the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified
minimum quantity. Original contract price does not include the price of any options, except those options exercised
at the time of contract award.

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror
shall furnish performance and payment bonds to the Contracting Officer as follows:

 (1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time
of contract award shall be 100 percent of the original contract price.

 (2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of
contract award shall be 100 percent of the original contract price.

 (3) Additional bond protection. (i) The Government may require additional performance and
payment bond protection if the contract price is increased. The increase in protection generally will equal 100
percent of the increase in contract price.

  (ii) The Government may secure the additional protection by directing the Contractor to
increase the penal amount of the existing bond or to obtain an additional bond.

(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary
reinsurance agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision
of the solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by
corporate sureties whose names appear on the list contained in Treasury Department Circular 570, individual
sureties, or by other acceptable security such as postal money order, certified check, cashier’s check, irrevocable
letter of credit, or, in accordance with Treasury Department regulations, certain bonds or notes of the United States.
Treasury Circular 570 is published in the Federal Register or may be obtained from the:

U.S. Department of Treasury
Financial Management Service
Surety Bond Branch
401 14th Street, NW, 2nd Floor, West Wing
Washington, DC 20227.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c).  Any waiver of the right to sue on the
payment bond is void unless it is in writing, signed by the person whose right is waived, and executed after such
person has first furnished labor or material for use in the performance of the contract.
(End of clause)

74. FAR 52.229-3 FEDERAL, STATE, AND LOCAL TAXES (JAN 1991) [For Contracts Exceeding
$100,000]

(a) "Contract date," as used in this clause, means the date set for bid opening or, if this is a negotiated
contract or a modification, the effective date of this contract or modification.

"All applicable Federal, State, and local taxes and duties," as used in this clause, means all taxes and
duties, in effect on the contract date, that the taxing authority is imposing and collecting on the transactions or
property covered by this contract.

"After-imposed Federal tax," as used in this clause, means any new or increased Federal excise tax
or duty, or tax that was exempted or excluded on the contract date but whose exemption was later revoked or
reduced during the contract period, on the transactions or property covered by this contract that the Contractor is
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required to pay or bear as the result of legislative, judicial, or administrative action taking effect after the contract
date.  It does not include social security tax or other employment taxes.

"After-relieved Federal tax," as used in this clause, means any amount of Federal excise tax or duty,
except social security or other employment taxes, that would otherwise have been payable on the transactions or
property covered by this contract, but which the Contractor is not required to pay or bear, or for which the
Contractor obtains a refund or drawback, as the result of legislative, judicial, or administrative action taking effect
after the contract date.

(b) The contract price includes all applicable Federal, State, and local taxes and duties.
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the

Contractor warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase
was included in the contract price, as a contingency reserve or otherwise.

(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social

security or other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of,
through the Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.

(f) No adjustment shall be made in the contract price under this clause unless the amount of the
adjustment exceeds $250.

(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal
excise tax or duty that reasonably may be expected to result in either an increase or decrease in the contract price
and shall take appropriate action as the Contracting Officer directs.

(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from
any Federal, State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain
the exemption.

75. *FAR 52.229-5 TAXES--CONTRACTS PERFORMED IN U.S. POSSESSIONS OR PUERTO
RICO (APR 1984)

The term "local taxes," as used in the Federal, State, and local taxes clause of this contract, includes taxes imposed
by a possession of the United States or by Puerto Rico.

76. DFARS 252.231-7000 SUPPLEMENTAL COST PRINCIPLES (DEC 1991)

When the allowability of costs under this contract is determined in accordance with part 31 of the Federal
Acquisition Regulation (FAR) allowability shall also be determined in accordance with part 231 of the DoD FAR
Supplement, in effect on the date of this contract.

77. *FAR 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS  (SEPT
2002)

(a) Payment of Price. The Government shall pay the Contractor the contract price as provided in this
contract.

(b) Progress Payments. The Government shall make progress payments monthly as the work proceeds, or at
more frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets
the standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor's request for progress payments shall include the following substantiation:
(i)   An itemization of the amounts requested, related to the various elements of work

required by the contract covered by the payment requested.
(ii)  A listing of the amount included for work performed by each subcontractor under the

contract.
(iii) A listing of the total amount of each subcontract under the contract.
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(iv)  A listing of the amounts previously paid to each such subcontractor under the
contract.

(v)   Additional supporting data in a form and detail required by the Contracting Officer.
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the

site and preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other
than the site also may be taken into consideration if--

(i)  Consideration is specifically authorized by this contract; and
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material

and that the material will be used to perform this contract.
(c) Contractor Certification. Along with each request for progress payments, the Contractor shall furnish

the following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph
(c)(4) from the certification, the certification is still acceptable.)   I hereby certify, to the best of my knowledge and
belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms,
and conditions of the contract;

            (2) All payments due to subcontractors and suppliers from previous payments received under the
contract have been made, and timely payments will be made from the proceeds of the payment covered by this
certification, in accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United
States Code;

(3) This request for progress payments does not include any amounts which the prime contractor
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

----------------------------------------------------------------------
(Name)
----------------------------------------------------------------------
(Title)
----------------------------------------------------------------------
(Date)

(d) Refund of Unearned Amounts.  If the Contractor, after making a certified request for progress
payments, discovers that a portion or all of such request constitutes a payment for performance by the Contractor
that fails to conform to the specifications, terms, and conditions of this contract (hereinafter referred to as the
"unearned amount"), the Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in

the manner provided in paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after
the date of receipt of the unearned amount until--

(i) The date the Contractor notifies the Contracting Officer that the performance
deficiency has been corrected; or

(ii) The date the Contractor reduces the amount of any subsequent certified request
for progress payments by an amount equal to the unearned amount.

(e) Retainage.  If the Contracting Officer finds that satisfactory progress was achieved during any
period for which a progress payment is to be made, the Contracting Officer shall authorize payment to be made in
full.  However, if satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10
percent of the amount of the payment until satisfactory progress is achieved.  When the work is substantially
complete, the Contracting Officer may retain from previously withheld funds and future progress payments that
amount the Contracting Officer considers adequate for protection of the Government and shall release to the
Contractor all the remaining withheld funds.  Also, on completion and acceptance of each separate building, public
work, or other division of the contract, for which the price is stated separately in the contract, payment shall be made
for the completed work without retention of a percentage.

(f) Title, Liability, and Reservation of Rights.  All material and work covered by progress payments
made shall, at the time of payment, become the sole property of the Government, but this shall not be construed as--
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(1) Relieving the Contractor from the sole responsibility for al material and work upon which
payments have been made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the
contract.

(g) Reimbursement for Bond Premiums.  In making these progress payments, the Government shall,
upon request, reimburse the Contractor for the amount of premiums paid for performance and payment bonds
(including coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of
full payment to the surety.  The retainage provisions in paragraph (e) of this clause shall not apply to that portion of
progress payments attributable to bond premiums.

(h) Final Payment.  The Government shall pay the amount due the Contractor under this contract after--
(1) Completion and acceptance of all work;
(2) Presentation of a properly executed voucher; and
(3) Presentation of release of all claims against the Government arising by virtue of this

contract, other than claims, in stated amounts, that the Contractor has specifically excepted from the operation of the
release.  A release may also be required of the assignee if the Contractor's claim to amounts payable under this
contract has been assigned under the Assignment of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C. 15).

(i) Limitation Because of Undefinitized Work.  Notwithstanding any provision of this contract,
progress payments shall not exceed 80 percent on work accomplished on undefinitized contract actions.  A "contract
action" is any action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for
additional supplies or services, but not including contract modifications that are within the scope and under the
terms of the contract, such as contract modifications issued pursuant to the Changes clause, or funding and other
administrative changes.

(j) Interest Computation on Unearned Amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount
payable under subparagraph (d)(2) of this clause shall be--

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the
most recent auction of such bills prior to the date the Contractor receives the unearned amount; and

(2) Deducted from the next available payment to the Contractor.

78. RESERVED.

79. *FAR 52.232-17 INTEREST (JUN 1996)

(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing
Data clause or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the
Government under this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481))
shall bear simple interest from the date due until paid unless paid within 30 days of becoming due.  The interest rate
shall be the interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract
Disputes Act of 1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as
provided in paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the
Secretary until the amount is paid.

(b) Amounts shall be due at the earliest of the following dates:
(1) The date fixed under this contract.
(2) The date of the first written demand for payment consistent with this contract, including

any demand resulting from a default termination.
(3) The date the Government transmits to the Contractor a proposed supplemental agreement

to confirm completed negotiations establishing the amount of debt.
(4) If this contract provides for revision of prices, the date of written notice to the Contractor

stating the amount of refund payable in connection with a pricing proposal or a negotiated pricing agreement not
confirmed by contract modification.

(c) The interest charge made under this clause may be reduced under the procedures prescribed in
32.614-2 of the Federal Acquisition Regulation in effect on the date of this contract.
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80. *FAR 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15
(hereafter referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending
agency.  The assignee under such an assignment may thereafter further assign or reassign its right under the original
assignment to any type of financing institution described in the preceding sentence.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid
amounts payable under this contract, and shall not be made to more than one party, except that an assignment or
reassignment may be made to one party as agent or trustee for two or more parties participating in the financing of
this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified
document (including this contract) or information related to work under this contract until the Contracting Officer
authorizes such action in writing.

81.  *FAR 52.232-27    PROMPT PAY FOR CONSTRUCTION CONTRACTS (FEB 2002)

Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the
terms and conditions specified in this clause. The Government considers payment as being made on the day a check
is dated or the date of an electronic funds transfer.  Definitions of pertinent terms are set forth in sections 2.101,
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to
in this clause are calendar days, unless otherwise specified. (However, see paragraph (a)(3) concerning payments
due on Saturdays, Sundays, and legal holidays.)

(a) Invoice payments— (1) Types of invoice payments. For purposes of this clause, there are several types of
invoice payments that may occur under this contract, as follows:

 (i) Progress payments, if provided for elsewhere in this contract, based on
Contracting Officer approval of the estimated amount and value of work or services performed, including payments
for reaching milestones in any project.

   (A) The due date for making such payments is 14 days after the designated
billing office receives a proper payment request.  If the designated billing office fails to annotate the payment
request with the actual date of receipt at the time of receipt, the payment due date is the 14th day after the date of the
Contractor’s payment request, provided the designated billing office receives a proper payment request and there is
no disagreement over quantity, quality, or
Contractor compliance with contract requirements.

   (B) The due date for payment of any amounts retained by the Contracting
Officer in accordance with the clause at 52.232–5, Payments Under Fixed-Price Construction
Contracts, is as specified in the contract or, if not specified, 30 days after approval by the Contracting Officer for
release to the Contractor.

  (ii) Final payments based on completion and acceptance of all work and presentation of
release of all claims against the Government arising by virtue of the contract, and payments for partial deliveries that
have been accepted by the Government (e.g., each separate building, public work, or other division of the contract
for which the price is stated separately in the contract).

   (A) The due date for making such payments is the later of the following two
events:

    (1) The 30th day after the designated billing office receives a proper
invoice from the Contractor.

    (2) The 30th day after Government acceptance of the work or services
completed by the Contractor.  For a final invoice when the payment amount is subject to contract settlement actions
(e.g., release of claims), acceptance is deemed to occur on the effective date of the contract settlement.

   (B) If the designated billing office fails to annotate the invoice with the date of
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actual receipt at the time of receipt, the invoice payment due date is the 30th day after the date of the Contractor’s
invoice, provided the designated billing office receives a proper invoice and there is no disagreement over quantity,
quality, or Contractor compliance with contract requirements.

 (2) Contractor’s invoice. The Contractor shall prepare and submit invoices to the designated
billing office specified in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through
(a)(2)(xi) of this clause. If the invoice does not comply with these requirements, the designated billing office must
return it within 7 days after receipt, with the reasons why it is not a proper invoice.  When computing any interest
penalty owed the Contractor, the Government will take into account if the Government notifies the Contractor of an
improper invoice in an untimely manner.

  (i) Name and address of the Contractor.
   (ii) Invoice date and invoice number. (The Contractor should date invoices as close as
possible to the date of mailing or transmission.)
    (iii) Contract number or other authorization for work or services performed (including
order number and contract line item number).

  (iv) Description of work or services performed.
   (v) Delivery and payment terms (e.g., discount for prompt payment terms).

  (vi) Name and address of Contractor official to whom payment is to be sent (must be the
same as that in the contract or in a proper notice of assignment).

  (vii) Name (where practicable), title, phone number, and mailing address of person to
notify in the event of a defective invoice.

  (viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the
amounts requested and certification in accordance with the requirements of the
clause at 52.232–5, Payments Under Fixed-Price Construction Contracts.

  (ix) Taxpayer Identification Number (TIN).  The Contractor shall include its TIN on the
invoice only if required elsewhere in this contract.

  (x) Electronic funds transfer (EFT) banking information.
   (A) The Contractor shall include EFTbanking information on the invoice only if

required elsewhere in this contract.
   (B) If EFT banking information is not required to be on the invoice, in order for

the invoice to be a proper invoice, the Contractor shall have submitted correct EFT banking information in
accordance with the applicable solicitation provision (e.g., 52.232–38, Submission of Electronic Funds Transfer
Information with Offer), contract clause (e.g., 52.232–33, Payment by Electronic Funds Transfer— Central
Contractor Registration, or 52.232–34, Payment by Electronic Funds Transfer—
Other Than Central Contractor Registration), or applicable agency procedures.

   (C) EFT banking information is not required if the Government wai ved the
requirement to pay by EFT.

  (xi) Any other information or documentation required by the contract.
 (3) Interest penalty. The designated payment office will pay an interest penalty automatically,

without request from the Contractor, if payment is not made by the due date and the conditions listed in paragraphs
(a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday,
Sunday, or legal holiday, the designated payment office may make payment on the following working day without
incurring a late payment interest penalty.

  (i) The designated billing office received a proper invoice.
  (ii) The Government processed a receiving report or other Government documentation

authorizing payment and there was no disagreement over quantity, quality, Contractor compliance with any contract
term or condition, or requested progress payment amount.

  (iii) In the case of a final invoice for any balance of funds due the Contractor for work or
services performed, the amount was not subject to further contract settlement actions between the Government and
the Contractor.

 (4) Computing penalty amount. The Government will compute the interest penalty in accordance
with the Office of Management and Budget prompt payment regulations at 5 CFR part 1315.

  (i) For the sole purpose of computing an interest penalty that might be due the
Contractor for payments described in paragraph (a)(1)(ii) of this clause, Government acceptance or approval is
deemed to occur constructively on the 7th day after the Contractor has completed the work or services in accordance
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with the terms and conditions of the contract.  If actual acceptance or approval occurs within the constructive
acceptance or approval period, the Government will base the determination of an interest penalty on the actual date
of acceptance or approval. Constructive acceptance or constructive approval requirements do not apply if there is a
disagreement over quantity, quality, or Contractor compliance with a contract provision. These requirements also do
not compel Government officials to accept work or services, approve Contractor estimates, perform contract
administration functions, or make payment prior to fulfilling their responsibilities.

  (ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the
Government to pay interest penalties if payment delays are due to disagreement between the Government and the
Contractor over the payment amount or other issues involving contract compliance, or on amounts temporarily
withheld or retained in accordance with the terms of the contract.  The Government and the Contractor shall resolve
claims involving disputes, and any interest that may be payable in accordance with the clause at FAR 52.233–1,
Disputes.

 (5) Discounts for prompt payment. The designated payment office will pay an interest penalty
automatically, without request from the Contractor, if the Government takes a discount for prompt payment
improperly. The Government will calculate the interest penalty in accordance with the prompt payment regulations
at 5 CFR part 1315.

 (6) Additional interest penalty. (i) The designated payment office will pay a penalty amount,
calculated in accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty
amount only if—

   (A) The Government owes an interest penalty of $1 or more;
   (B) The designated payment office does not pay the interest penalty within 10

days after the date the invoice amount is paid; and
   (C) The Contractor makes a written demand to the designated payment office for

additional penalty payment, in accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days
after the date the invoice amount is paid.

  (ii)(A) The Contractor shall support written demands for additional penalty payments
with the following data. The Government will not request any additional data. The Contractor shall—

    (1) Specifically assert that late payment interest is due under a specific
invoice, and request payment of all overdue late payment interest penalty and such additional penalty as may be
required;

    (2) Attach a copy of the invoice on which the unpaid late payment
interest was due; and

     (3) State that payment of the principal has been received, including the
date of receipt.

   (B) If there is no postmark or the postmark is illegible—
    (1) The designated payment office that receives the demand will

annotate it with the date of receipt provided the demand is received on or before the 40th day after payment was
made; or

    (2) If the designated payment office fails to make the required
annotation, the Government will determine the demand’s validity based on the date the Contractor has placed on the
demand, provided such date is no later than the 40th day after payment was made.

(b) Contract financing payments. If this contract provides for contract financing, the
Government will make contract financing payments in accordance with the applicable contract financing clause.

(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or
services (including a material supplier) for the purpose of performing this contract the following:

 (1) Prompt payment for subcontractors.  A payment clause that obligates the Contractor to pay the
subcontractor for satisfactory performance under its subcontract not later than 7 days from receipt of payment out of
such amounts as are paid to the Contractor under this contract.

 (2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to
the subcontractor an interest penalty for each payment not made in accordance with the payment clause—

  (i) For the period beginning on the day after the required payment date and ending on the
date on which payment of the amount due is made; and

  (ii) Computed at the rate of interest established by the Secretary of the Treasury, and
published in the Federal Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41
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U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest penalty.
 (3) Subcontractor clause flowdown. A clause requiring each subcontractor to
  (i) Include a payment clause and an interest penalty clause conforming to the standards

set forth in paragraphs (c)(1) and (c)(2) of this clause in each of its subcontracts; and
  (ii) Require each of its subcontractors to include such clauses in their subcontracts with

each lower-tier subcontractor or supplier.
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be

construed to impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their
subcontract, provisions that—

 (1) Retainage permitted.  Permit the Contractor or a subcontractor to retain (without cause) a
specified percentage of each progress payment otherwise due to a subcontractor for satisfactory performance under
the subcontract without incurring any obligation to pay a late payment interest penalty, in accordance with terms and
conditions agreed to by the parties to the subcontract, giving such recognition as the parties deem appropriate to the
ability of a subcontractor to furnish a performance bond and a payment bond;

 (2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that
part or all of the subcontractor’s request for payment may be withheld in accordance with the subcontract
agreement; and

 (3) Withholding requirements. Permit such withholding without incurring any obligation to pay a
late payment penalty if—

  (i) A notice conforming to the standards of paragraph (g) of this clause previously has
been furnished to the subcontractor; and

  (ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a
Contractor pursuant to paragraph (d)(3)( i) of this clause.

(e) Subcontractor withholding procedures.  If a Contractor, after making a request for payment to the
Government but before making a payment to a subcontractor for the subcontractor’s performance covered by the
payment request, discovers that all or a portion of the payment otherwise due such subcontractor is subject to
withholding from the subcontractor in accordance with the subcontract agreement, then the Contractor shall—

 (1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of
paragraph (g) of this clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior
to the due date for subcontractor payment;

 (2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy
of the notice furnished to the subcontractor pursuant to paragraph (e)(1) of this clause;

 (3) Subcontractor progress payment reduction. Reduce the subcontractor’s progress payment by
an amount not to exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this
clause;

 (4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after
the correction of the identified subcontract performance deficiency, and—

  (i) Make such payment within—
   (A) Seven days after correction of the identified subcontract performance

deficiency (unless the funds therefor must be recovered from the Government because of a reduction under
paragraph (e)(5)(i)) of this clause; or

   (B) Seven days after the Contractor recovers such funds from the Government;
or

  (ii) Incur an obligation to pay a late payment interest penalty computed at the rate of
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments
under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues
the obligation to pay an interest penalty;

 (5) Notice to Contracting Officer. Notify the Contracting Officer upon—
  (i) Reduction of the amount of any subsequent certified application for payment; or
  (ii) Payment to the subcontractor of any withheld amounts of a progress payment,

specifying—
   (A) The amounts withheld under paragraph (e)(1) of this clause; and
   (B) The dates that such withholding began and ended; and
 (6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on
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the withheld payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of
the withheld amounts from the Government until—

  (i) The day the identified subcontractor performance deficiency is corrected; or
  (ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this

clause.
(f) Third-party deficiency reports— (1) Withholding from subcontractor. If a

Contractor, after making payment to a first-tier subcontractor, receives from a supplier or subcontractor of the first-
tier subcontractor (hereafter referred to as a ‘‘second-tier subcontractor’’) a written notice in accordance with section
2 of the Act of August 24, 1935 (40 U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor’s
performance under the contract for which the Contractor may be ultimately liable, and the Contractor determines
that all or a portion of future payments otherwise due such first-tier subcontractor is subject to withholding in
accordance with the subcontract agreement, the Contractor may, without incurring an obligation to pay an interest
penalty under paragraph (e)(6) of this clause—

  (i) Furnish to the first-tier subcontractor a notice conforming to the standards of
paragraph (g) of this clause as soon as practicable upon making such determination; and

  (ii) Withhold from the first-tier subcontractor’s next available progress payment or
payments an amount not to exceed the amount specified in the notice of withholding furnished under paragraph
(f)(1)(i) of this clause.

 (2) Subsequent payment or interest charge.  As soon as practicable, but not later than 7 days after
receipt of satisfactory written notification that the identified subcontract performance deficiency has been corrected,
the Contractor shall—

  (i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier
subcontractor; or

  (ii) Incur an obligation to pay a late payment interest penalty to such first-tier
subcontractor computed at the rate of interest established by the Secretary of the Treasury, and published in the
Federal Register, for interest payments under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in
effect at the time the Contractor accrues the obligation to pay an interest penalty.

(g) Written notice of subcontractor withholding.  The Contractor shall issue a written notice of any
withholding to a subcontractor (with a copy furnished to the Contracting Officer), specifying—

 (1) The amount to be withheld;
 (2) The specific causes for the withholding under the terms of the subcontract; and
 (3) The remedial actions to be taken by the subcontractor in order to receive payment of the

amounts withheld.
(h) Subcontractor payment entitlement.  The Contractor may not request payment from the Government of

any amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor
has determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such
amount.

(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the
amount or entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in
the subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a
party. The Government may not be interpleaded in any judicial or administrative proceeding involving such a
dispute.

(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this
clause shall not limit or impair any contractual, administrative, or judicial remedies otherwise available to the
Contractor or a subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or
deficient subcontract performance or nonperformance by a subcontractor.

(k) Non-recourse for prime contractor interest penalty. The Contractor’s obligation to pay an interest
penalty to a subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall
not be construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may
not include any amount for reimbursement of such interest penalty.

(l) Overpayments. If the Contractor becomes aware of a duplicate payment or that the Government has
otherwise overpaid on an invoice payment, the Contractor shall immediately notify the Contracting Officer and
request instructions for disposition of the overpayment.

(End of clause)
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82. *FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER –CENTRAL
CONTRACTOR REGISTRATION  (MAY 1999)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by
electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term
‘‘EFT’’ refers to the funds transfer and may also include the payment information transfer.

  (2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees
to either—

 (i) Accept payment by check or some other mutually agreeable method of payment; or
 (ii) Request the Government to extend the payment due date until such time as the Government

can make payment by EFT (but see paragraph (d) of this clause).
(b) Contractor’s EFT information. The Government shall make payment to the Contractor using the EFT

information contained in the Central Contractor Registration (CCR) database. In the event that the EFT information
changes, the Contractor shall be responsible for providing the updated information to the CCR database.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the
Automated Clearing House (ACH) network, subject to the rules of the National Automated Clearing House
Association, or the Fedwire Transfer System. The rules governing Federal payments through the ACH are contained
in 31 CFR part 210.

(d) Suspension of payment. If the Contractor’s EFT information in the CCR database is incorrect, then the
Government need not make payment to the Contractor under this contract until correct EFT information is entered
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an
improper invoice and delays in accrual of interest penalties apply.

(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e.,
more than one remittance address and/or EFT information set) in the CCR database, and the Contractor has not
notified the Government of the payment receiving point applicable to this contract, the Government shall make
payment to the first payment receiving point (EFT information set or remittance address as applicable) listed in the
CCR database.

(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs
because the Government used
the Contractor’s EFT information incorrectly, the Government remains responsible for—

(i) Making a correct payment;
(ii) Paying any prompt payment penalty due; and
(iii) Recovering any erroneously directed funds.

  (2) If an uncompleted or erroneous transfer occurs because the Contractor’s EFT information was
incorrect, or was revised within 30 days of Government release of the EFT payment transaction instruction to the
Federal Reserve System, and—

 (i) If the funds are no longer under the control of the payment office, the Government is deemed to
have made payment and the Contractor is responsible for recovery of any erroneously directed funds; or

 (ii) If the funds remain under the control of the payment office, the Government shall not make
payment, and the provisions of paragraph (d) of this clause shall apply.

(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in
accordance with the prompt payment terms of this contract if, in the EFT payment transaction instruction released to
the Federal Reserve System, the date specified for settlement of the payment is on or before the prompt payment due
date, provided the specified payment date is a valid date under the rules of the Federal Reserve System.

(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in
the assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment,
that the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this
clause.  In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of
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paragraph (d) of this clause.
(i) Liability for change of EFT information by financial agent. The Government is not liable for errors

resulting from changes to EFT information made by the Contractor’s financial agent.
(j) Payment information. The payment or disbursing office shall forward to the Contractor available

payment information that is suitable for transmission as of the date of release of the EFT instruction to the Federal
Reserve System. The Government may request the Contractor to designate a desired format and method(s) for
delivery of payment information from a list of formats and methods the payment office is capable of executing.
However, the Government does not guarantee that any particular format or method of delivery is available at any
particular payment office and retains the latitude to use the format and delivery method most convenient to the
Government.  If the Government makes payment by check in accordance with paragraph (a) of this clause, the
Government shall mail the  payment information to the remittance address contained in the CCR database.
(End of Clause)

83. DFARS 252.232-7004 DOD PROGRESS PAYMENT RATES (OCT 2001)

(a) If the contractor is a small business concern, the Progress Payments clause of this contract is modified
to change each mention of the progress payment rate and liquidation rate (excepting paragraph (k), Limitations on
Undefinitized Contract Actions) to 90 percent.

(b) If the contractor is a small disadvantaged business concern, the Progress Payments clause of this
contract is modified to change each mention of the progress payment rate and liquidation rate (excepting paragraph
(k), Limitations on Undefinitized Contract Actions) to 95 percent.
(End of clause)

84. DFARS 252.232-7005 REIMBURSEMENT OF SUBCONTRACTOR ADVANCE PAYMENTS--
DOD PILOT MENTOR-PROTEGE PROGRAM (SEP 2001)

(a) The Government will reimburse the Contractor for any advance payments made by the Contractor, as a
mentor firm, to a protege firm, pursuant to an approved mentor-protege agreement, provided-

 (1) The Contractor's subcontract with the protege firm includes a provision substantially the same
as FAR 52.232-12, Advance Payments;

 (2) The Contractor has administered the advance payments in accordance with the policies of FAR
Subpart 32.4; and

  (3) The Contractor agrees that any financial loss resulting from the failure or inability of the
protege firm to repay any unliquidated advance payments is the sole financial responsibility of the Contractor.

(b) For a fixed price type contract, advance payments made to a protege firm shall be paid and administered
as if they were 100 percent progress payments. The Contractor shall include as a separate attachment with each
Standard Form (SF) 1443, Contractor's Request for Progress Payment, a request for reimbursement of advance
payments made to a protege firm. The attachment shall provide a separate calculation of lines 14a through 14e of SF
1443 for each protege, reflecting the status of advance payments made to that protege.

(c) For cost reimbursable contracts, reimbursement of advance payments shall be made via public voucher.
The Contractor shall show the amounts of advance payments made to each protege on the public voucher, in the
form and detail directed by the cognizant contracting officer or contract auditor.
(End of clause)

85. *FAR 52.233-1 DISPUTES (JULY 2002)

(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613).
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved

under this clause.



00700-69

(c) “Claim,” as used in this clause, means a written demand or written assertion by one of the contracting
parties seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of
contract terms, or other relief arising under or relating to this contract.  However, a written demand or written
assertion by the Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until
certified.  A voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a
claim under the Act.  The submission may be converted to a claim under the Act, by complying with the submission
and certification requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a
reasonable time.

(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract,
submitted within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the
Government against the Contractor shall be subject to a written decision by the Contracting Officer.

(2) (i) Contractors shall provide the certification specified in  paragraph (d)(2)(iii) of this
clause when submitting any claim exceeding $100,000.

(ii)  The certification requirement does not apply to issues in  controversy that have not
been submitted as all or part of a claim.

(iii) The certification shall state as follows:

 'I certify that the claim is made in good faith; that the supporting data are accurate and complete to the best of my
knowledge and belief; that the amount requested accurately reflects the contract adjustment for which the Contractor
believes the Government is liable; and that I am duly authorized to certify the claim on behalf of the Contractor.'

(3) The certification may be executed by any person duly authorized to bind the Contractor with
respect to the claim.

(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the
Contractor, render a decision within 60 days of the request. For Contractor-certified claims over $100,000, the
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the decision
will be made.

(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided
in the Act.

   (g) If the claim by the Contractor is submitted to the Contracting Officer or a claim by the Government is
presented to the Contractor, the parties, by mutual consent, may agree to use alternative dispute resolution (ADR). If
the Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the
Contractor's specific reasons for rejecting the offer.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the
Contracting Officer receives the claim (certified if required), or (2) the date that payment otherwise would be due, if
that date is later, until the date of payment. With regard to claims having defective certifications, as defined in
(FAR) 48 CFR 33.201, interest shall be paid from the date that the Contracting Officer initially receives the claim.
Simple interest on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act,
which is applicable to the period during which the Contracting Officer receives the claim and then at the rate
applicable for each 6-month period as fixed by the Treasury Secretary during the pendency of the claim.
       (i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any
request for relief, claim, appeal, or action arising under the contract, and comply with any decision of the
Contracting Officer.

86. *FAR 52.233-3 PROTEST AFTER AWARD (AUG 1996)

   (a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see
FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop
performance of the work called for by this contract.  The order shall be specifically identified as a stop-work order
issued under this clause.  Upon receipt of the order, the Contractor shall immediately comply with its terms and take
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period
of work stoppage.  Upon receipt of the final decision in the protest, the Contracting Officer shall either--

(1) Cancel the stop-work order; or
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(2) Terminate the work covered by the order as provided in the Default, or the Termination for
Convenience of the Government, clause of this contract.

(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the
protest, the Contractor shall resume work.  The Contracting Officer shall make an equitable adjustment in the
delivery schedule or contract price, or both, and the contract shall be modified, in writing, accordingly, if--

(1) The stop-work order results in an increase in the time required for, or in the Contractor's
cost properly allocable to, the performance of any part of this contract; and

(2) The Contractor asserts its right to an adjustment within 30 days after the end of the pe riod
of work stoppage; provided, that if the Contracting Officer decides the facts justify the action, the Contracting
Officer may receive and act upon a proposal at any time before final payment under this contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated for the
convenience of the Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work
order in arriving at the termination settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the
Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work
order.

(e) The Government's rights to terminate this contract at any time are not affected by action taken under
this clause.

(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or
miscertification, a protest related to this contract is sustained, and the Government pays costs, as provided in FAR
33.102(b)(2) or 33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount
of such costs. In addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the
Government may collect this debt by offsetting the amount against any payment due the Contractor under any
contract between the Contractor and the Government.

87. RESERVED

88. FAR 52.236-2 DIFFERING SITE CONDITIONS (APR 1984)

(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the
Contracting Officer of

(1) subsurface or latent physical conditions at the site which differ materially from those
indicated in this contract, or

(2) unknown physical conditions at the site, of an unusual nature, which differ materially from
those ordinarily encountered and generally recognized as inhering in work of the character provided for in the
contract.

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice.  If
the conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time
required for, performing any part of the work under this contract, whether or not changed as a result of the
conditions, an equitable adjustment shall be made under this clause and the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be
allowed, unless the Contractor has given the written notice required, provided, that the time prescribed in (a) above
for giving written notice may be extended by the Contracting Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions
shall be allowed if made after final payment under this contract.

89. *FAR 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR
1984)
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(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature
and location of the work, and that it has investigated and satisfied itself as to the general and local conditions which
can affect the work or its cost, including but not limited to

(1) conditions bearing upon transportation, disposal, handling, and storage of materials;
(2) the availability of labor, water, electric power, and roads;
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site;
(4) the conformation and conditions of the ground; and
(5) the character of equipment and facilities needed preliminary to and during work

performance.  The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity
of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably
ascertainable from an inspection of the site, including all exploratory work done by the Government, as well as from
the drawings and specifications made a part of this contract.  Any failure of the Contractor to take the actions
described and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating
properly the difficulty and cost of successfully performing the work, or for proceeding to successfully perform the
work without additional expense to the Government.

(b) The Government assumes no responsibility for any conclusions or interpretations made by the
Contractor based on the information made available by the Government.  Nor does the Government assume
responsibility for any understanding reached or representation made concerning conditions which can affect the
work by any of its officers or agents before the execution of this contract, unless that understanding or representation
is expressly stated in this contract.

90. *FAR 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be
new and of the most suitable grade for the purpose intended, unless otherwise specifically provided in this contract.
References in the specifications to equipment, material, articles, or patented processes by trade name, make, or
catalog number, shall be regarded as establishing a standard of quality and shall not be construed as limiting
competition.  The Contractor may, at its option, use any equipment, material, article, or process that, in the judgment
of the Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this
contract.

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and
other equipment to be incorporated into the work.  When requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the model number, and other information concerning the
performance, capacity, nature, and rating of the machinery and mechanical and other equipment.  When required by
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the
material or articles which the Contractor contemplates incorporating into the work.  When requesting approval, the
Contractor shall provide full information concerning the material or articles.  When directed to do so, the Contractor
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid.  Machinery,
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of
subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner.  The
Contracting Officer may require, in writing, that the Contractor remove from the work any employee the
Contracting Officer deems incompetent, careless, or otherwise objectionable.

91.  RESERVED

92. *FAR 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

At all times during performance of this contract and until the work is completed and accepted, the
Contractor shall directly superintend the work or assign and have on the work site a competent superintendent who
is satisfactory to the Contracting Officer and has authority to act for the Contractor.
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93. FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)

The Contractor shall, without additional expense to the Government, be responsible for obtaining any
necessary licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and
regulations applicable to the performance of the work.  The Contractor shall also be responsible for all damages to
persons or property that occur as a result of the Contractor's fault or negligence.  The Contractor shall also be
responsible for all materials delivered and work performed until completion and acceptance of the entire work,
except for any completed unit of work which may have been accepted under the contract.

94. *FAR 52.236-8 OTHER CONTRACTS (APR 1984)

The Government may undertake or award other contracts for additional work at or near the site of the work
under this contract.  The Contractor shall fully cooperate with the other contractors and with Government employees
and shall carefully adapt scheduling and performing the work under this contract to accommodate the additional
work, heeding any direction that may be provided by the Contracting Officer.  The Contractor shall not commit or
permit any act that will interfere with the performance of work by any other contractor or by Government
employees.

95. *FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES,  EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees,
shrubs, and grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract.  The Contractor shall only remove trees when specifically
authorized to do so, and shall avoid damaging vegetation that will remain in place.  If any limbs or branches of trees
are broken during contract performance, or by the careless operation of equipment, or by workmen, the Contractor
shall trim those limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the
Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities
(1) at or near the work site, and
(2) on adjacent property of a third party, the locations of which are made known to or should

be known by the Contractor.  The Contractor shall repair any damage to those facilities, including those that are the
property of a third party, resulting from failure to comply with the requirements of this contract or failure to exercise
reasonable care in performing the work.  If the Contractor fails or refused to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge the cost to the Contractor.

96. *FAR 52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government
premises to areas authorized or approved by the Contracting Officer.  The Contractor shall hold and save the
Government, its officers and agents, free and harmless from liability of any nature occasioned by the Contractor's
performance.

(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the
Contractor only with the approval of the Contracting Officer and shall be built with labor and materials furnished by
the Contractor without expense to the Government.  The temporary buildings and utilities shall remain the property
of the Contractor and shall be removed by the Contractor at its expense upon completion of the work.  With the
written consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed.
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(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established
roadways, or use temporary roadways constructed by the Contractor when and as authorized by the Contracting
Officer.  When materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading
capacity recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or
regulation.  When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage.  The
Contractor shall repair or pay for the repair of any damaged curbs, sidewalks, or roads.

97. *FAR 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a) The Government shall have the right to take possession of or use any completed or partially
completed part of the work.  Before taking possession of or using any work, the Contracting Officer shall furnish the
Contractor a list of items of work remaining to be performed or corrected on those portions of the work that the
Government intends to take possession of or use.  However, failure of the Contracting Officer to list any item of
work shall not relieve the Contractor of responsibility for complying with the terms of the contract.  The
Government's possession or use shall not be deemed an acceptance of any work under the contract.

(b) While the Government has such possession or use, the Contractor shall be relieved of the
responsibility for the loss of or damage to the work resulting from the Government's possession or use,
notwithstanding the terms of the clause in this contract entitled "Permits and Responsibilities."  If prior possession
or use by the Government delays the progress of the work or causes additional expense to the Contractor, an
equitable adjustment shall be made in the contract price or the time of completion, and the contract shall be modified
in writing accordingly.

98. *FAR 52.236-12 CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of
waste materials.  Before completing the work, the Contractor shall remove from the work and premises any rubbish,
tools, scaffolding, equipment, and materials that are not the property of the Government.  Upon completing the
work, the Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting
Officer.

99. *FAR 52.236-13 ACCIDENT PREVENTION-ALTERNATE I (NOV 1991)

(a) The Contractor shall provide and maintain work environments and procedures which will (1)
safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to Contractor
operations and activities; (2) avoid interruptions of Government operations and delays in project completion dates;
and (3) control costs in the performance of this contract.

(b) For these purposes on contracts for construction or dismantling, demolition, or removal of
improvements, the Contractor shall--

(1) Provide appropriate safety barricades, signs, and signal lights;
(2) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29

CFR Part 1910; and
(3) Ensure that any additional measures the Contracting Officer determines to be reasonably

necessary for the purposes are taken.
(c) If this contract is for construction or dismantling, demolition or removal of improvements with any

Department of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest
version of U.S. Army Corps of engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the
date of the solicitation.

(d) Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or
any condition which poses a serious or imminent danger to the health or safety of the public or Government
personnel, the Contracting Officer shall notify the Contractor orally, with written confirmation, and request
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immediate initiation of corrective action.  This notice, when delivered to the Contractor or the Contractor's
representative at the work site, shall be deemed sufficient notice of the noncompliance and that corrective action is
required.  After receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor fails
or refuses to promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the
work until satisfactory corrective action has been taken.  The Contractor shall not be entitled to any equitable
adjustment of the contract price or extension of the performance schedule on any stop work order issued under this
clause.

(e) The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the
designation of the parties, in subcontractors.

(f) Before commencing the work, the Contractor shall--
(1) Submit a written proposed plan for implementing this clause.  The plan shall include an

analysis of the significant hazards to life, limb, and property inherent in contract work performance and a plan for
controlling these hazards; and

(2) Meet with representatives of the Contracting Officer to discuss and develop a mutual
understanding relative to administration of the overall safety program.

100. *FAR 52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984)

(a) The Government shall make all reasonably required amounts of utilities available to the Contractor
from existing outlets and supplies, as specified in the contract.  Unless otherwise provided in the contract, the
amount of each utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged
to the Government or, where the utility is produced by the Government, at reasonable rates determined by the
Contracting Officer.  The Contractor shall carefully conserve any utilities furnished without charge.

(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer,
shall install and maintain all necessary temporary connections and distribution lines, and all meters required to
measure the amount of each utility used for the purpose of determining charges.  Before final acceptance of the work
by the Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and
associated paraphernalia.

101. FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

(a) The Contractor shall, within five days after the work commences on the contract or another period
of time determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three
copies of a practicable schedule showing the order in which the Contractor proposes to perform the work, and the
dates on which the Contractor contemplates starting and completing the several salient features of the work
(including acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart of
suitable scale to indicate appropriately the percentage of work scheduled for completion by any given date during
the period.  If the Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may
withhold approval of progress payments until the Contractor submits the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer,
and upon doing so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  If, in
the opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take
steps necessary to improve its progress, including those that may be required by the Contracting Officer, without
additional cost to the Government.  In this circumstance, the Contracting Officer may require the Contractor to
increase the number of shifts, overtime operations, days of work, and/or the amount of construction plant, and to
submit for approval any supplementary schedule or schedules in chart form as the Contracting Officer deems
necessary to demonstrate how the approved rate of progress will be regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this
clause shall be grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the
work with sufficient diligence to ensure completion within the time specified in the contract.  Upon making this
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determination, the Contracting Officer may terminate the Contractor's right to proceed with the work, or any
separable part of it, in accordance with the default terms of this contract.

102. *FAR 52.236-17 LAYOUT OF WORK (APR 1984)

The Contractor shall lay out its work from Government-established base lines and bench marks indicated
on the drawings, and shall be responsible for all measurements in connection with the layout.  The Contractor shall
furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out
any part of the work.  The Contractor shall be responsible for executing the work to the lines and grades that may be
established or indicated by the Contracting Officer.  The Contractor shall also be responsible for maintaining and
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them.  If
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to
become due to the Contractor.

103. FAR 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all
times give the Contracting Officer access thereto.  Anything mentioned in the specifications and not shown on the
drawings, or shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or
mentioned in both.  In case of difference between drawings and specifications, the specifications shall govern.  In
case of discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to
the Contracting Officer, who shall promptly make a determination in writing.  Any adjustment by the Contractor
without such a determination shall be at its own risk and expense.  The Contracting Officer shall furnish from time
to time such detailed drawings and other information as considered necessary, unless otherwise provided.

(b) Wherever in the specifications or upon the drawings the words "directed," "required," "ordered,"
"designated," "prescribed," or words of like import are used, it shall be understood that the "direction,"
"requirement," "order," "designation," or "prescription," of the Contracting Officer is intended and similarly the
words "approved," "acceptable," "satisfactory," or words of like import shall mean "approved by," or "acceptable
to," or "satisfactory to" the Contracting Officer, unless otherwise expressly stated.

(c) Where "as shown," "as indicated," "as detailed," or words of similar import are used, it shall be
understood that the reference is made to the drawings accompanying this contract unless stated otherwise.  The word
"provided" as used herein shall be understood to mean "provide complete in place," that is "furnished and installed."

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or
any lower tier subcontractor pursuant to a construction contract, showing in detail

(1) the proposed fabrication and assembly of structural elements, and
(2) the installation (i.e., fit, and attachment details) of materials or equipment.  It includes

drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data,
and similar materials furnished by the Contractor to explain in detail specific portions of the work required by the
contract.  The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and
review them for accuracy, completeness, and compliance with contract requirements and shall indicate its approval
thereon as evidence of such coordination and review.  Shop drawings submitted to the Contracting Officer without
evidence of the Contractor's approval may be returned for resubmission.  The Contracting Officer will indicate an
approval or disapproval of the shop drawings and if not approved as submitted shall indicate the Government's
reasons therefor.  Any work done before such approval shall be at the Contractor's risk.  Approval by the
Contracting Officer shall not relieve the Contractor from responsibility for any errors or omissions in such drawings,
nor from responsibility for complying with the requirements of this contract, except with respect to variations
described and approved in accordance with (f) below.
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(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such
variations in writing, separate from the drawings, at the time of submission.  If the Contracting Officer approves any
such variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation
is minor or does not involve a change in price or in time of performance, a modification need not be issued.

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise
indicated) of all shop drawings as called for under the various headings of these specifications.  Three sets (unless
otherwise indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to
the Contractor.

104.  *FAR 52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified
and will be required to attend.  The Contracting Officer's notification will include specific details regarding the date,
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items
to be discussed.

105. DFARS 252.236-7000 MODIFICATION OF PROPOSALS - PRICE BREAKDOWN (DEC 1991)

(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified
by the Contracting Officer, with any proposal for a contract modification.

(b) The price breakdown--
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for--

(i) Material;
(ii) Labor,
(iii) Equipment;
(iv) Subcontracts; and

(2) Most cover all work involved in the modification, whether the work was deleted, added, or
changed.

(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for
subcontracts.

(d) The Contractor's proposal shall include a justification for any time extension proposed.

106. DFARS 252.236-7008 CONTRACT PRICES - BIDDING SCHEDULES (DEC 1991)
(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full

compensation to the Contractor for--
(1) Furnishing all plant, labor, equipment, appliances, an d materials; and
(2) Performing all operations required to complete the work in conformity with the drawings

and specifications.
(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for

work in the specifications, whether or not specifically listed in the Bidding Schedule.

107. *FAR 52.242-13 BANKRUPTCY (JUL 1995)

   In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written
notification of the bankruptcy to the Contracting Officer responsible for administering the contract.  This
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.  This
notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which the
bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all
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Government contracts against which final payment has not been made.  This obligation remains in effect until final
payment under this contract.

108. *FAR 52.242-14 SUSPENSION OF WORK (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or
any part of the work of this contract for the period of time that the Contracting Officer determines appropriate for
the convenience of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended,
delayed, or interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the
Contracting Officer's failure to act within the time specified in this contract (or within a reasonable time if not
specified), an adjustment shall be made for any increase in the cost of performance of this contract (excluding profit)
necessarily caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing
accordingly.  However, no adjustment shall be made under this clause for any suspension, delay, or interruption to
the extent that performance would have been so suspended, delayed, or interrupted by any other cause, including the
fault or negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any
other term or condition of this contract.

(c) A claim under this clause shall not be allowed (1) for any costs incurred more than 20 days before
the Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but this
requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim, in an amount
stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, or interruption, but
not later than the date of final payment under the contract.

109. FAR 52.243-4 CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order
designated or indicated to be a change order, make changes in the work within the general scope of the contract,
including changes--

(1) In the specifications (including drawings and designs);
(2) In the method or manner of performance of the work;
(3) In the Government-furnished facilities, equipment, materials, services, or site; or
(4) Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this para graph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating

(1) the date, circumstances, and source of the order and
(2) that the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be
treated as a change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time
required for, the performance of any part of the work under this contract, whether or not changed by any such order,
the Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for
an adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause
shall be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the
case of defective specifications for which the Government is responsible, the equitable adjustment shall include any
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after
(1) receipt of a written change order under paragraph (a) of this clause or
(2) the furnishing of a written notice under paragraph (b) of this clause, by submitting to the

Contracting Officer a written statement describing the general nature and amount of the proposal, unless this period
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is extended by the Government.  The statement of proposal for adjustment may be included in the notice under
paragraph (b) above.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final
payment under this contract.

110. DFARS 252.243-7001 PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles and
procedures in FAR Part 31 and DFARS Part 231, in effect on the date of this contract, apply.

111.  DFARS  252.243-7002 REQUESTS FOR EQUITABLE ADJUSTMENT  (MAR 1998)

(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the
contract  adjustment for which the Contractor believes the Government is liable. The request shall include only costs
for performing the change, and shall not include any costs that already have been reimbursed or that have  been
separately claimed. All indirect costs included in the request shall be properly allocable to the change  in accordance
with applicable acquisition regulations.

(b)In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that
exceeds the simplified acquisition threshold shall bear, at the time of submission, the following certificate executed
by an individual authorized to certify the request on behalf of the Contractor:
I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of
may knowledge and belief.

----------------------------------------------------------------------
(Official's Name)

----------------------------------------------------------------------
(Title)

(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including--

(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal
Acquisition Regulation; and

(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR,
including actual cost data and data to support any estimated costs, even if cost or pricing data are not required.

(d) The certification requirement in paragraph (b) of this clause does not apply to----

(1) Requests for routine contract payments; for example, requests for payment for accepted supplies
and services, routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or

(2) Final adjustment under an incentive provision of the contract.

(End of clause)

112. *FAR 52.244-2 SUBCONTRACTS (AUG 1998)

(a) Definitions.  As used in this clause--
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"Approved purchasing system" means a Contractor's purchasing system that has been reviewed and
approved in accordance with Part 44 of the Federal Acquistion Regulation (FAR).

"Consent of subcontract" means the Contracting Officer's written consent for the Contractor to enter into a
particular subcontract.

"Subcontract," means any contract, as defined in FAR Subpart 2.1, entered into by a subcontractor to
furnish supplies or sevices for performance of the the prime contract or a subcontract.  It includes, but is not limited
to purchase orders, and changes and modifications to purchase orders.

(b)  This clause does not apply to subcontracts for special test equipment when the contract contains the
clause at FAR 52.245-18, Special Test Equipment.

(c)  When this clause is included in a fixed-price type contract, consent to subcontract is required only on
unpriced contract actions (including unpriced modification or unpriced delivery orders), and only if required in
accordance with paragraph (d) or (e) of this clause.

(d)  If the Contractor does not have an approved purchasing system, consent to subcontract is required for
any subcontract that--

(1)  Is of the cost-reimbursement, time-and-materials, or labor-hour type; or
(2)  Is fixed-price and exceeds--

(i)  For a contract awarded by the Department of Defense, the Coast Guard, or the National
Aeronautics and Space Administration, the greater of the simplified theshold or 5 percent of the total estimated cost
of the contract; or

(ii) For a contract awarded by a civilian agency other that the Coast Guard and the National
Aeronautics and Space Administration, either the the simplified theshold or 5 percent of the total estimated cost of
the contract.

(e)  If the Contractor has an approved purchasing system, the Contractor nevertheless shall obtain the
Contracting Officer's written consent before placing the following subcontracts:

___________________________________________
___________________________________________
___________________________________________

(f)(1) The Contractor shall notify the Contracting Officer reasonably in advance of placing any subcontract
or modification thereof for which consent is required under paragraph (c), (d), or (e) of this clause, including the
following information:

(i) A description of the supplies or services to be subcontracted.
(ii) Identification of the type of subcontract to be used.
(iii) Identification of the proposed subcontractor.
(iv) The proposed subcontract price.
(v) The subcontractor's current, complete, and accurate cost or pricing data and Certificate of

Current Cost or Pricing Data, if required by other contract provisions.
(vi) The subcontractor's Disclosure Statement or Certificate relating to Cost Accounting

Standards when such data are required by other provisions of this contract.
(vii) A negotiation memorandum reflecting--

(A) The principal elements of the subcontract price negotiations;
(B) The most significant considerations controlling establishment of initial or

revised prices;
(C) The reason cost or pricing data were or were not required;
(D) The extent, if any, to which the Contractor did not rely on the subcontractor's

cost or pricing data in determining the price objective and in negotiating the final price;
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(E) The extent to which it was recognized in the negotiation that the subcontractor's
cost or pricing data were not accurate, complete, or current; the action taken by the Contractor and subcontractor;
and the effect of any such defective data on the total price negotiated;

(F) The reasons for any significant difference between the Contractor's price
objective and the price negotiated; and

(G) A complete explanation of the incentive fee or profit plan when incentives are
used.  The explanation shall identify each critical performance element, management decisions used to quantify each
incentive element, reasons for the incentives, and a summary of all trade-off possibilities considered.

(2)  The Contractor is not required to notify the Contracting Officer in advance of entering into any
subcontract for which consent is not required under paragraph (c), (d), or (e) of this clause.

(g) Unless the consent or approval specifically provides otherwise, neither consent by the Contracting
Officer to any subcontract nor approval of the Contractor's purchasing system shall constitute a determination--

(1) Of the acceptability of any subcontract terms or conditions;
(2) Of the acceptability of any cost under this contract; or
(3) To relieve the Contractor of any responsibility for performing this contract.

(h) No subcontract or modification thereof placed under this contract shall provide for payment on a
cost-plus-a-percentage-of-cost basis, and any fee payable under cost-reimbursement subcontracts shall not exceed
the fee limitations in FAR 15.404-4(c)(4)(i).

(i)  The Contractor shall give the Contracting Officer immediate written notice of any action or suit filed
and prompt notice of any claim made against the Contractor by any subcontractor or vendor that, in the opinion of
the Contractor, may result in litigation related in any way to this contract, with respect to which the Contractor may
be entitled to reimbursement by the Government.

(j) The Government reserves the right to review the Contractor's purchasing system as set forth in FAR
Subpart 44.3.

(k)  Paragraphs (d) and (f) of this clause do not apply to the following subcontracts, which ere evaluated
during negotiations:

______________________________________________________
______________________________________________________
______________________________________________________
(End of clause)

113.   FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (MAY 2002)

(a) Definitions. As used in this clause—

"Commercial item" has the meaning contained in the clause at 52.202-1, Definitions.
"Subcontract" includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the

Contractor or subcontractor at any tier.
(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at

all tiers to incorporate, commercial items or nondevelopmental items as components of items to be supplied under
this contract.

(c)(1) The Contractor shall insert the following clauses in subcontracts for commercial items:
  (i) 52.219-8, Utilization of Small Business Concerns (Oct 2000) (15 U.S.C. 637(d)(2) and

(3)), in all subcontracts that offer further subcontracting opportunities. If the subcontract (except subcontracts to
small business concerns) exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor
must include 52.219-8 in lower tier subcontracts that offer subcontracting opportunities.

  (ii) 52.222-26, Equal Opportunity (Apr 2002) (E.O. 11246).
  (iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the

Vietnam Era, and Other Eligible Veterans (Dec 2001) (38 U.S.C. 4212(a));
  (iv) 52.222-36, Affirmative Action for Workers with Disabilities (June 1998) (29 U.S.C.

793).
  (v) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (June

2000) (46 U.S.C. Appx 1241) (flowdown not required for subcontracts awarded beginning May 1, 1996).
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 (2) While not required, the Contractor may flow down to subcontracts for commercial items a
minimal number of additional clauses necessary to satisfy its contractual obligations.

(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts
awarded under this contract.
(End of clause)

114. *FAR 52.245-2 GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) (DEC
1989)  [For Government Property over $100,000]

(a) Government-furnished property.
(1) The Government shall deliver to the Contractor, for use in connection with and under the

terms of this contract, the Government-furnished property described in the Schedule or specifications together with
any related data and information that the Contractor may request and is reasonably required for the intended use of
the property (hereinafter referred to as "Government-furnished property").

(2) The delivery or performance dates for this contract are based upon the expectation that
Government-furnished property suitable for use (except for property furnished "as is") will be delivered to the
Contractor at the times stated in the Schedule or, if not so stated, in sufficient time to enable the Contractor to meet
the contract's delivery or performance dates.

(3) If Government-furnished property is received by the Contractor in a condition not suitable
for the intended use, the Contractor shall, upon receipt of it, notify the Contracting Officer, detailing the facts, and,
as directed by the Contracting Officer and at Government expense, either repair, modify, return, or otherwise
dispose of the property.  After completing the directed action and upon written request of the Contractor, the
Contracting Officer shall make an equitable adjustment as provided in paragraph (h) of this clause.

(4) If Government-furnished property is not delivered to the Contractor by the required time,
the Contracting Officer shall, upon the Contractor's timely written request, make a determination of the delay, if any,
caused the Contractor and shall make an equitable adjustment in accordance with paragraph (h) of this clause.

(b) Changes in Government-furnished property.
(1) The Contracting Officer may, by written notice,

(i) decrease the Government-furnished property provided or to be provided under
this contract, or

(ii) substitute other Government-furnished property for the property to be provided
by the Government, or to be acquired by the Contractor for the Government, under this contract.  The Contractor
shall promptly take such action as the Contracting Officer may direct regarding the removal, shipment, or disposal
of the property covered by such notice.

(2) Upon the Contractor's written request, the Contracting Officer shall make an equitable
adjustment to the contract in accordance with paragraph (h) of this clause, if the Government has agreed in the
Schedule to make the property available for performing this contract and there is any--

(i) Decrease or substitution in this property pursuant to subparagraph (b)(1) above;
or

(ii) Withdrawal of authority to use this property, if provided under any other
contract or lease.

(c) Title in Government property.
 (1)  The Government shall retain title to all Government-furnished property.

(2) All Government-furnished property and all property acquired by the Contractor, title to
which vests in the Government under this paragraph (collectively referred to as "Government property"), are subject
to the provisions of this clause.  However, special tooling accountable to this contract is subject to the provisions of
the Special Tooling clause and is not subject to the provisions of this clause.  Title to Government property shall not
be affected by its incorporation into or attachment to any property not owned by the Government, nor shall
government property become a fixture or lose its identity as personal property by being attached to any real
property.

(3) Title to each item of facilities and special test equipment acquired by the Contractor for the
Government under this contract shall pass to and vest in the Government when its use in performing this contract
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commences or when the Government has paid for it, whichever is earlier, whether or not title previously vested in
the Government.

(4) If this contract contains a provision directing the Contractor to purchase material for which
the Government will reimburse the Contractor as a direct item of cost under this contract--

(i) Title to material purchased from a vendor shall pass to and vest in the
Government upon the vendor's delivery of such material; and

(ii) Title to all other material shall pass to and vest in the Government upon--
(A) Issuance of the material for use in contract performance;
(B) Commencement of processing of the material or its use in contract

performance; or
(C) Reimbursement of the cost of the material by the Government, whichever

occurs first.
(d) Use of Government property.  The Government property shall be used only for performing this

contract, unless otherwise provided in this contract or approved by the Contracting Officer.
(e) Property Administration.

(1) The Contractor shall be responsible and accountable for all Government property provided
under this contract and shall comply with Federal Acquisition Regulation (FAR) Subpart 45.5, as in effect on the
date of this contract.

(2) The Contractor shall establish and maintain a program for the use, maintenance, repair,
protection, and preservation of Government property in accordance with sound industrial practice and the applicable
provisions of Subpart 45.5 of the FAR.

(3) If damage occurs to Government property, the risk of which has been assumed by the
Government under this contract, the Government shall replace the items or the Contractor shall make such repairs as
the Government directs.  However, if the Contractor cannot effect such repairs within the time required, the
Contractor shall dispose of the property as directed by the Contracting Officer.  When any property for which the
Government is responsible is replaced or repaired, the Contracting Officer shall make an equitable adjustment in
accordance with paragraph (h) of this clause.

(4) The Contractor represents that the contract price does not include any amount for repairs or
replacement for which the Government is responsible.  Repair or replacement of property for which the Contractor
is responsible shall be accomplished by the Contractor at its own expense.

(f) Access.  The Government and all its designees shall have access at all reasonable times to the
premises in which any Government property is located for the purpose of inspecting the Government property.

(g) Risk of loss.  Unless otherwise provided in this contract, the Contractor assumes the risk of, and
shall be responsible for, any loss or destruction of, or damage to, Government property upon its delivery to the
Contractor or upon passage of title to the Government under paragraph (c) of this clause.  However, the Contractor
is not responsible for reasonable wear and tear to Government property or for Government property properly
consumed in performing this contract.

(h) Equitable adjustment.  When this clause specifies an equitable adjustment, it shall be made to any
affected contract provision in accordance with the procedures of the Changes clause.  When appropriate, the
Contracting Officer may initiate an equitable adjustment in favor of the Government.  The right to an equitable
adjustment shall be the Contractor's exclusive remedy.  The Government shall not be liable to suit for breach of
contract for--

(1) Any delay in delivery of Government-furnished property;
(2) Delivery of Government-furnished property in a condition not suitable for its intended use;
(3) A decrease in or substitution of Government-furnished property; or
(4) Failure to repair or replace Government property for which the Government is responsible.

(i) Final accounting and disposition of Government property.  Upon completing this contract, or at
such earlier dates as may be fixed by the Contracting Officer, the Contractor shall submit, in a form acceptable to
the Contracting Officer, inventory schedules covering all items of Government property (including any resulting
scrap) not consumed in performing this contract or delivered to the Government.  The Contractor shall prepare for
shipment, deliver f.o.b. origin, or dispose of the Government property as may be directed or authorized by the
Contracting Officer.  The net proceeds of any such disposal shall be credited to the contract price or shall be paid to
the Government as the Contracting Officer directs.
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(j) Abandonment and restoration of Contractor's premises.  Unless otherwise provided herein, the
Government--

(1) May abandon any Government property in place, at which time all obligations of the
Government regarding such abandoned property shall cease; and

(2) Has no obligation to restore or rehabilitate the Contractor's premises under any
circumstances (e.g., abandonment, disposition upon completion of need, or upon contract completion).  However, if
the Government-furnished property (listed in the Schedule or specifications) is withdrawn or is unsuitable for the
intended use, or if other Government property is substituted, then the equitable adjustment under paragraph (h) of
this clause may properly include restoration or rehabilitation costs.

(k) Communications.  All communications under this clause shall be in writing.
(l) Overseas contracts.  If this contract is to be performed outside of the United States of America, its

territories, or possessions, the words "Government" and "Government-furnished" (wherever they appear in this
clause) shall be construed as "United States Government" and "United States Government-furnished," respectively.

115. *FAR 52.245-4 GOVERNMENT-FURNISHED PROPERTY (SHORT FORM) (APR 1984)
[For Government Property $100,000 or Less]

(a) The Government shall delivery to the Contractor, at the time and locations stated in this contract,
the Government-furnished property described in the Schedule or specifications.  If that property, suitable for its
intended use, is not delivered to the Contractor, the Contracting Officer shall equitably adjust affected provisions of
this contract in accordance with the Changed clause when--

(1) The Contractor submits a timely written request for an equitable adjustment; and
(2) The facts warrant an equitable adjustment.

(b) Title to Government-furnished property shall remain in the Government.  The Contractor shall use
the Government-furnished property only in connection with this contract.  The Contractor shall maintain adequate
property control records in accordance with sound industrial practice and will make such records available for
Government inspection at all reasonable times, unless the clause at Federal Acquisition Regulation 52.245-1,
Property Records, is included in this contract.

(c) Upon delivery of Government-furnished property to the Contractor, the Contractor assumes the risk
and responsibility for its loss or damage, except--

(1) For reasonable wear and tear;
(2) To the extent property is consumed in performing this contract; or
(3) As otherwise provided for by the provisions of this contract.

(d) Upon completing this contract, the Contractor shall follow the instructions of the Contracting
Officer regarding the disposition of all Government-furnished property not consumed in performing this contract or
previously delivered to the Government.  The Contractor shall prepare for shipment, deliver f.o.b. origin, or dispose
of the Government property, as may be directed or authorized by the Contracting Officer.  The net proceeds of any
such disposal shall be credited to the contract price or shall be paid to the Government as directed by the Contracting
Officer.

(e) If this contract is to be performed outside the United States of America, its territories, or
possessions, the words "Government" and "Government-furnished" (wherever they appear in this clause) shall be
construed as "United States Government" and "United States Government-furnished," respectively.

116. *FAR 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition.  "Work" includes, but is not limited to, materials, workmanship, and manufacture and
fabrication of components.

(b) The Contractor shall mainta in an adequate inspection system and perform such inspections as will
ensure that the work performed under the contract conforms to contract requirements.  The Contractor shall maintain
complete inspection records and make them available to the Government.  All work shall be conducted under the
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general direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--
(1) Relieve the Contractor of responsibility for providing adequate quality control measures;
(2) Relieve the Contractor of responsibility for damage to or loss of the material before

acceptance;
(3) Constitute or imply acceptance; or
(4) Affect the continuing rights of the Government after acceptance of the completed work

under paragraph ( i) below.
(d) The presence or absence of a Government inspector does not relieve the Contractor from any

contract requirement, nor is the inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in cont ract price, all facilities,labor, and
material reasonably needed for performing such safe and convenient inspections and tests as may be required by the
Contracting Officer.  The Government may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes
reinspection or retest necessary.  The Government shall perform all inspections and tests in a manner that will not
unnecessarily delay the work.  Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to
conform to contract requirements, unless in the public interest the Government consents to accept the work with an
appropriate adjustment in contract price.  The Contractor shall promptly segregate and remove rejected material
from the premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may
(1) by contract or otherwise, replace or correct the work and charge the cost to the Contractor

or
(2) Terminate for default the Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed
work by removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor,
and material.  If the work is found to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory
reconstruction.  However, if the work is found to meet contract requirements, the Contracting Officer shall make an
equitable adjustment for the additional services involved in the examination and reconstruction, including, if
completion of the work was thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable
after completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately.  Acceptance shall be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

117.  *FAR 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

(a)  In addition to any other warranties in this contract, the Contractor warrants, except as provided in
paragraph (i) of this clause, that work performed under this contract conforms to the contract requirements and is
free of any defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any
subcontractor or supplier at any tier.

(b)  This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a
period of 1 year from the date the Government takes possession.

(c)  The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In
addition, the Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled
real or personal property, when that damage is the result of--
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(1) The Contractor's failure to conform to contract requirements; or
(2) Any defect of equipment, material, workmanship, or design furnished.

(d)  The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or
replacement.

(e)  The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the
discovery of any failure, defect, or damage.

(f)  If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of
notice, the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at
the Contractor's expense.

(g)  With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for
work performed and materials furnished under this contract, the Contractor shall --

(1) Obtain all warranties that would be given in normal commercial practice ;

(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed
by the Contracting Officer; and

(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.

(h)  In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government
may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

(i)  Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for
the repair of any damage that results from any defect in Government-furnished material or design.

(j)  This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this
contract with respect to latent defects, gross mistakes, or fraud.

118. DFARS 252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000)

(a) Definitions.
As used in this clause--
(1) "Components" means articles, materials, and supplies incorporated directly into end

products at any level of manufacture, fabrication, or assembly by the Contractor or any subcontractor.
(2) 'Department of Defense" (DOD) means the Army, Navy, Air Force, Marine Corps, and

defense agencies.
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry

through international waters.
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below

the prime Contractor whose contractual obligation to perform results from, or is conditioned upon, award of the
prime contract and who is performing any part of the work or other requirement of the prime contract.

(6) "Supplies" means all property, except land and interests in lard, that is clearly identifiable
for eventual use by or owned by the DoD at the time of transportation by sea.

(i) An item is clearly identifiable for eventual use by the DoD if, for example, the
contract documentation contains a reference to a DoD contract number or a military destination.



00700-86

(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities;
ships; floating equipment and vessels of every character, type, and description, with parts, subassemblies,
accessories, and equipment; machine tools; material; equipment; stores of all kinds; end items; construction
materials; and components of the foregoing.

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States,
including any vessel registered or having national status under the laws of the United States.

(b)       (1)  The Contractor shall use U.S. -flag vessels when transporting any supplies by sea under this
contract.

(2)  A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessel if--
(i) This Contract is a construction contract; or
(ii) The supplies being transported are-
(A) Noncommercial items; or
(B) Commercial items that-

(1) The Contractor is reselling or distributing to the Government without
adding value (generally, the  Contractor does not add value to items that it
subcontracts for f.o.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations,
exercises, or forces deployed in humanitarian or peacekeeping operations;
or

(3) Are commissary or  exchange cargoes  transported outside of the Defense
Transportation System in accordance with 10 U.S.C. 2643.

(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in
foreign-flag vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that--

(1) U.S.-flag vessels are not available for timely shipment;
(2) The freight charges are inordinately excessive or unreasonable; or
(3) Freight charges are higher that charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the
Contracting Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The
Contracting Officer will process requests submitted after such date(s) as expeditiously as possible, but the
Contracting Officer's failure to grant approvals to meet the shipper's sailing date will not of itself constitute a
compensable delay under this or any other clause of this contract.  Requests shall contain at a minimum--

(1) Type, weight, and cube of cargo;
(2) Required shipping date:
(3) Special handling and discharge requirements;
(4) Loading and discharge points;
(5) Name of shipper and consignee;
(6) Prime contract number, and
(7) A documented description of efforts made to secure U.S.-flag vessels, including points of

contact (with names and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone
notes, telegraphic and facsimile message or letters will be sufficient for this purpose.

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the
Contracting Officer and the Division of National Cargo, Office of Market Development, Maritime Administration,
U.S. Department of Transportation, Washington, DC 20590, one copy of the rated on board vessel operating
carrier's ocean bill of lading, which shall contain the following information--

(1) Prime contract number;
(2) Name of vessel;
(3) Vessel flag of registry;
(4) Date of loading;
(5) Port of loading;
(6) Port of final discharge;
(7) Description of commodity;
(8) Gross weight in pounds and cubic feet if available;
(9) Total ocean freight in U.S. dollars; and
(10) Name of the steamship company.



00700-87

(f) The Contractor agrees to provide with its final invoice under this contract a representation that to
the best of its knowledge and belief--

(1) No ocean transportation was used in the performance of this contract;
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean

shipments under the contract ;
(3) Ocean transportation was used, and the Contractor had the written consent of the

Contracting Officer for all non-U.S.-flag ocean transportation; or
(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-

flag vessels without the written consent of the Contracting Officer.  The Contractor shall describe these shipments in
the following format;

ITEM  CONTRACT
   DESCRIPTION LINE ITEMS     QUANTITY

TOTAL

(g) If the final invoice does not include the required representation, the Government will reject and
return it to the Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In
the event there has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the
Contracting Officer is entitled to equitably adjust the contract, based on the unauthorized use.

(h) The Contractor shall include this clause, including this paragraph (h) in all subcontracts under this
contract that-

(1) Exceed the simplified acquistion threshold in Part 2 of the Federal Acquisition Regulation; and
(2) Are for a type of supplies described in paragraph (b) (2) of this clause.

119. DFARS 252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR
2000)

(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent
of Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the award of
this contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this
contract, will be transported by sea, the Contractor--

(1) Shall notify the Contracting Officer of that fact; and
(2) Hereby agrees to comply with all the terms and conditions of the Transportation of

Supplies by Sea clause of this contract.

(b)       (1)  The Contractor shall use U.S. -flag vessels when transporting any supplies by sea under this
contract.

(2)  A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessel if--
(i) This Contract is a construction contract; or
(ii) The supplies being transported are-
(A)  Noncommercial items; or
(B) Commercial items that-

(1) The Contractor is reselling or distributing to the Government without
adding value (generally, the  Contractor does not add value to items that it
subcontracts for f.o.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations,
exercises, or forces deployed in humanitarian or peacekeeping operations;
or

(3) Are commissary or  exchange cargoes  transported outside of the Defense
Transportation System in accordance with 10 U.S.C. 2643.
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120. FAR 52.248-3 VALUE ENGINEERING--CONSTRUCTION (FEB 2000) (ALERNATE I (APR
1984)

(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering change
proposals (VECP's) voluntarily.  The Contractor shall share in any instant contract savings realized from accepted
VECP's, in accordance with paragraph (f) of this clause.

(b) Definitions.  "Collateral costs," as used in this clause, means agency costs of operation,
maintenance, logistic support, or Government-furnished property.

"Collateral savings," as used in this clause, means those measurable net reductions resulting from a
VECP in the agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the
acquisition cost changes.

"Contractor's development and implementation costs," as used in this clause, means those costs the
Contractor incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as
those costs the Contractor incurs to make the contractual changes required by Government acceptance of a VECP.

"Government costs," as used in this clause, means those agency costs that result directly from
developing and implementing the VECP, such as any net increases in the cost of testing, operations, maintenance,
and logistic support.  The term does not include the normal administrative costs of processing the VECP.

"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost
of performance resulting from acceptance of the VECP, minus allowable Contractor's development and
implementation costs, including subcontractors' development and implementation costs (see paragraph (h) of this
clause).

"Value engineering change proposal (VECP)" means a proposal that--
(1) Requires a change to this, the instant contract, to implement; and
(2) Results in reducing the contract price or estimated cost without impairing essential

functions or characteristics; provided, that it does not involve a change--
(i) In deliverable end item quantities only; or
(ii) To the contract type only.

(c) VECP preparation.  As a minimum, the Contractor shall include in each VECP the information
described in paragraphs (c) (1) through (7) of this clause.  If the proposed change is affected by contractually
required configuration management or similar procedures, the instructions in those procedures relating to format,
identification, and priority assignment shall govern VECP preparation.  The VECP shall include the following:

(1) A description of the difference between the existing contract requirement and that
proposed, the comparative advantages and disadvantages of each, a justification when an item's function or
characteristics are being altered, and the effect of the change on the end item's performance.

(2) A list and analysis of the contract requirements that must be changed if the VECP is
accepted, including any suggested specification revisions.

(3) A separate, detailed cost estimate for
(i) the affected portions of the existing contract requirement and
(ii) the VECP.  The cost reduction associated with the VECP shall take into account

the Contractor's allowable development and implementation costs, including any amount attributable to subcontracts
under paragraph (h) of this clause.

(4) A description and estimate of costs the Government may incur in implementing the VECP,
such as test and evaluation and operating and support costs.

(5) A prediction of any effects the proposed change would have on collateral costs to the
agency.

(6) A statement of the time by which a contract modification accepting the VECP must be
issued in order to achieve the maximum cost reduction, noting any effect on the contract completion time or delivery
schedule.

(7) Identification of any previous submissions of the VECP, including the dates submitted, the
agencies and contract numbers involved, and previous Government actions, if known.

(d) Submission.  The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a
copy to the Contracting Officer.

(e) Government action.
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(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45
calendar days after the contracting office receives it.  If additional time is required, the Contracting Officer will
notify the Contractor within the 45-day period and provide the reason for the delay and the expected date of the
decision.  The Government will process VECP's expeditiously; however, it will not be liable for any delay in acting
upon a VECP.

(2) If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing,
explaining the reasons for rejection.  The Contractor may withdraw any VECP, in whole or in part, at any time
before it is accepted by the Government.  The Contracting Officer may require that the Contractor provide written
notification before undertaking significant expenditures for VECP effort.

(3) Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a
modification to this contract citing this clause.  The Contracting Officer may accept the VECP, even though an
agreement on price reduction has not been reached, by issuing the Contractor a notice to proceed with the change.
Until a notice to proceed is issued or a contract modification applied a VECP to this contract, the Contractor shall
perform in accordance with the existing contract.  The decision to accept or reject all or part of any VECP is a
unilateral decision made solely at the discretion of the Contracting Officer.

(f) Sharing.
(1) Rates.  The Government's share of savings is determined by subtracting Government costs

from instant contract savings and multiplying the result by
(i) 45 percent for fixed-price contracts or
(ii) 75 percent for cost-reimbursement contracts.

(2) Payment.  Payment of any share due the Contractor for use of a VECP on this contract
shall be authorized by a modification to this contract to--

(i) Accept the VECP;
(ii) Reduce the contract price or estimated cost by the amount of instant contract

savings; and
(iii) Provide the Contractor's share of savings by adding the amount calculated to the

contract price or fee.
(g) Deleted.
(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any

subcontract of $50,000 or more and may include one in subcontracts of lesser value.  In computing any adjustment
in this contract's price under paragraph (f) of this clause, the Contractor's allowable development and
implementation costs clearly resulting from a VECP accepted by the Government under this contract, but shall
exclude any value engineering incentive payments to a subcontractor.  The Contractor may choose any arrangement
for subcontractor value engineering incentive payments; provided, that these payments shall not reduce the
Government's share of the savings resulting from the VECP.

(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the
supporting data by marking the following legend on the affected parts:

"These data, furnished under the Value Engineering--Construction clause of contract -
________________________, shall not be disclosed outside the Government or duplicated, used, or disclosed, in
whole or in part, for any purpose other than to evaluate a value engineering change proposal submitted under the
clause.  This restriction does not limit the Government's right to use information contained in these data if it has
been obtained or is otherwise available from the Contractor or from another source without limitations."

If a VECP is accepted, the Contractor hereby grants the Government unlimited rights in the VECP
and supporting data, except that, with respect to data qualifying and submitted as limited rights technical data, the
Government shall have the rights specified in the contract modification implementing the VECP and shall
appropriately mark the data.  (The terms "unlimited rights" and "limited rights" are defined in Part 27 of the Federal
Acquisition Regulation.)

(End of Clause)
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121. *FAR 52.249-1 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT
(FIXED-PRICE)  (SHORT FORM) (APR 1984) [For Contracts $100,000 or Less]

The Contracting Officer, by written notice, may terminate this contract, in whole or in part, when it is in the
Government's interest.  If this contract is terminated, the rights, duties, and obligations of the parties, including
compensation to the Contractor, shall be in accordance with Part 49 of the Federal Acquisition Regulation in effect
on the date of this contract.

122. *FAR 52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT
(FIXED-PRICE) ALTERNATE I (SEP 1996) [For Contracts Over $100,000]

(a) The Government may terminate performance of work under this contract in whole or, from time to
time, in part if the Contracting Officer determines that a termination is in the Government's interest.  The
Contracting Officer shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of
termination and the effective date.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the
Contractor shall immediately proceed with the following obligations, regardless of any delay in determining or
adjusting any amounts due under this clause:

(1) Stop work as specified in the notice.
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for

materials, services, or facilities, except as necessary to complete the continued portion of the contract.
(3) Terminate all subcontracts to the extent they relate to the work terminated.
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and

interest of the Contractor under the subcontracts terminated, in which case the Government shall have the right to
settle or to pay any termination settlement proposal arising out of those terminations.

(5) With approval or ratification to the extent required by the Contracting Officer, settle all
outstanding liabilities and termination settlement proposals arising from the termination of subcontracts; the
approval or ratification will be final for purposes of this clause.

(6) As directed by the Contracting Officer, transfer title and deliver to the Government
(i) the fabricated or unfabricated parts, work in process, completed work, supplies,

and other material produced or acquired for the work terminated, and
(ii) the completed or partially completed plans, drawings, information, and other

property that, if the contract had been completed, would be required to be furnished to the Government.
(7) Complete performance of the work not terminated.
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the

protection and preservation of the property related to this contract that is in the possession of the Contractor and in
which the Government has or may acquire an interest.

(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any
property of the types referred to in subparagraph (b) (6) of this clause; provided, however, that the Contractor

(i) is not required to extend credit to any purchaser and
(ii) may acquire the property under the conditions prescribed by, and at prices

approved by, the Contracting Officer.  The proceeds of any transfer or disposition will be applied to reduce any
payments to be made by the Government under this contract, credited to the price or cost of the work, or paid in any
other manner directed by the Contracting Officer.

(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from
the effective date of termination, unless extended in writing by the Contracting Officer upon written request of the
Contractor within this 120-day period.

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition
Regulation, the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of
termination inventory not previously disposed of, excluding items authorized for disposition by the Contracting
Officer.  The Contractor may request the Government to remove those items or enter into an agreement for their
storage.  Within 15 days, the Government will accept title to those items and remove them or enter into a storage
agreement.  The Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from
submission of the list, and shall correct the list, as necessary, before final settlement.



00700-91

(e) After termination, the Contractor shall submit a final termination settlement proposal to the
Contracting Officer in the form and with the certification prescribed by the Contracting Officer.  The Contractor
shall submit the proposal promptly, but no later than 1 year from the effective date of termination, unless extended
in writing by the Contracting Officer upon written request of the Contractor within this 1 year period.  However, if
the Contracting Officer determines that the facts justify it, a termination settlement proposal may be received and
acted on after 1 year or any extension.  If the Contractor fails to submit the proposal within the time allowed, the
Contracting Officer may determine, on the basis of information available, the amount, if any, due the Contractor
because of the termination and shall pay the amount determined.

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon
the whole or any part of the amount to be paid because of the termination.  The amount may include a reasonable
allowance for profit on work done.  However, the agreed amount, whether under this paragraph (f) or paragraph (g)
of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total contract price
as reduced by (1) the amount of payments previously made and (2) the contract price of work not terminated.  The
contract shall be amended, and the Contractor paid the agreed amount.  Paragraph (f) of this clause shall not limit,
restrict, or affect the amount that may be agreed upon to be paid under this paragraph.

(g) If the Contractor and the Contracting Officer fail to agree on the whole amount to be paid the
Contractor because of the termination of work, the Contracting Officer shall pay the Contractor the amounts
determined as follows, but without duplication of any amounts agreed upon under paragraph (f) of this clause:

(1) For contract work performed before the effective date of the termination, the total (without
duplication of any items) of--

(i) The cost of this work;
(ii) The cost of settling and paying termination settlement proposals under

terminated subcontracts that are properly chargeable to the terminated portion of the contract if not included in
subdivision (g)(1)(i) of this clause; and

(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the
Contracting Officer under 49.202 of the Federal Acquisition Regulation, in effect on the date of this contract, to be
fair and reasonable; however, if it appears that the Contractor would have sustained a loss on the entire contract had
it been completed, the Contracting Officer shall allow no profit under this subdivision (iii) and shall reduce the
settlement to reflect the indicated rate of loss.

(2) The reasonable costs of settlement of the work terminated, including--
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the

preparation of termination settlement proposals and supporting data;
(ii) The termination and settlement of subcontracts (excluding the amounts of such

settlements); and
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the

preservation, protection, or disposition of the termination inventory.
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the

risk of loss, the Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of
this clause, the fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or
damaged so as to become undeliverable to the Government or to a buyer.

(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the
date of this contract, shall govern all costs claimed, agreed to, or determined under this clause.

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination
made by the Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to
submit the termination settlement proposal within the time provided in paragraph (e) or (l), respectively, and failed
to request a time extension, there is no right of appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--
(1) All unliquidated advance or other payments to the Contractor under the terminated portion

of this contract;
(2) Any claim which the Government has against the Contractor under this contract; and
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things

acquired by the Contractor or sold under the provisions of this clause and not recovered by or credited to the
Government.
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(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an
equitable adjustment of the price(s) of the continued portion of the contract.  The Contracting Officer shall make any
equitable adjustment agreed upon.  Any proposal by the Contractor for an equitable adjustment under this clause
shall be requested within 90 days from the effective date of termination unless extended in writing by the
Contracting Officer.

(m) (1) The Government may, under the terms and conditions it prescribes, make partial payments
and payments against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting
Officer believes the total of these payments will not exceed the amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall
repay the excess to the Government upon demand, together with interest computed at the rate established by the
Secretary of the Treasury under 50 U.S.C. App. 1215(b)(2).  Interest shall be computed for the period from the date
the excess payment is received by the Contractor to the date the excess is repaid.  Interest shall not be charged on
any excess payment due to a reduction in the Contractor's termination settlement proposal because of retention or
other disposition of termination inventory until 10 days after the date of the retention or disposition, or a later date
determined by the Contracting Officer because of the circumstances.

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records
and documents relating to the terminated portion of this contract for 3 years after final settlement.  This includes all
books and other evidence bearing on the Contractor's costs and expenses under this contract.  The Contractor shall
make these records and documents available to the Government, at the Contractor's office, at all reasonable times,
without any direct charge.  If approved by the Contracting Officer, photographs, microphotographs, or other
authentic reproductions may be maintained instead of original records and documents.

123. *FAR 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that
will insure its completion within the time specified in this contract including any extension, or fails to complete the
work within this time, the Government may, by written notice to the Contractor, terminate the right to proceed with
the work (or the separable part of the work) that has been delayed.  In this event, the Government may take over the
work and complete it by contract or otherwise, and may take possession of and use any materials, appliances, and
plant on the work site necessary for completing the work.  The Contractor and its sureties shall be liable for any
damage to the Government resulting from the Contractor's refusal or failure to complete the work within the
specified time, whether or not the Contractor's right to proceed with the work is terminated.  This liability includes
any increased costs incurred by the Government in completing the work.

(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages
under this clause, if-

(1)  The delay in completing the work arises from unforeseeable causes beyond the control and
without the fault or negligence of the Contractor.  Examples of such causes include

(i) acts of God or of the public enemy,
(ii) acts of the Government in either its sovereign or contractual capacity,
(iii) acts of another Contractor in the performance of a contract with the

Government,
(iv) fires,
(v) floods,
(vi) epidemics,
(vii) quarantine restrictions,
(viii) strikes,
(ix) freight embargoes,
(x) unusually severe weather, or
(xi) delays of subcontractors or suppliers at any tier arising from unforeseeable

causes beyond the control and without the fault or negligence of both the Contractor and the subcontractors or
suppliers; and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the
Contracting Officer), notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer
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shall ascertain the facts and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of fact
warrant such action, the time for completing the work shall be extended.  The findings of the Contracting Officer
shall be final and conclusive on the parties, but subject to appeal under the Disputes clause.

(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not
in default, or that the delay was excusable, the rights and obligation s of the parties will be the same as if the
termination had been issued for the convenience of the Government.

(d) The rights and remedies of the Government in this clause are in addition to any other rights and
remedies provided by law or under this contract.

124. ENVIRONMENTAL LITIGATION (1974 NOV OCE)

(a) If the performance of all or any part of the work is suspended, delayed, or interrupted due to an
order of a court of competent jurisdiction as a result of environmental litigation, as defined below, the Contracting
Officer, at the request of the Contractor, shall determine whether the order is due in any part to the acts or omissions
of the Contractor or a Subcontractor at any tier not required by the terms of this contract.  If it is determined that the
order is not due in any part to acts or omissions of the Contractor or a Subcontractor at any tier other than as
required by the terms of this contract, such suspension, delay, or interruption shall be considered as if ordered by the
Contracting Officer in the administration of this contract under the terms of the "Suspension of Work" clause of this
contract.  The period of such suspension, delay, or interruption shall be considered unreasonable, and an adjustment
shall be made for any increase in the cost of performance of this contract (excluding profit) as provided in that
clause, subject to all the provisions thereof.

(b) The term "environmental litigation," as used herein, means a lawsuit alleging that the work will
have an adverse effect on the environment or that the Government has not duly considered, either substantively or
procedurally, the effect of the work on the environment.

125. EFARS 52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS

Actual costs will be used to determine equipment cost for a settlement proposal submitted on the total cost basis
under FAR 49.206-2(b).  In evaluating a termination settlement proposal using the total cost basis, the following
principles will be applied to determine allowable equipment costs:

(1) Actual costs for each piece of equipment, or groups of similar serial or series equipment, need not
be available in the contractor's accounting records to determine total actual equipment costs.

(2) If equipment costs have been allocated to a contract using predetermined rates, those charges will
be adjusted to actual costs.

(3) Recorded job costs adjusted for unallowable and unallocable expenses will be used to determine
equipment operating expenses.

(4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule
(subject to the provisions of FAR 31.205-11).
  (5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless
the contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate.

126. INAPPLICABLE PROVISIONS AND CLAUSES (Local Provision). [Applicable only for projects or
delivery orders less than $100,000]

This provision applies only to delivery orders and projects less than $100,000.

   Pursuant to Pub. L. 103-355, the following provisions and clauses, as noted below, are inapplicable to this
contract:

   (a) FAR 28.102-3, Miller Act requirements;
   (b) Not Used;
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   (c) FAR 52.203-5, Covenant Against Contingent Fees;
   (d) FAR 52.203-6, Restrictions on Subcontractor Sales to the Government;
   (e) FAR 52.203-7, Anti-Kickback Procedures;
   (f) FAR 52.222-4, Contract Work Hours and Safety Standards Act-Overtime Compensation; and
   (g) FAR 52.223-6, Drug-Free Workplace, except for individuals.
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SECTION 00800

SPECIAL CONTRACT REQUIREMENTS
5/00, Rev 9/02

PART 1   GENERAL

Attachments:
 General Wage Decision Nos.IA020031, MO020001, and NE020014

1.1   COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall commence work under this contract within ten (10) 
calendar days after the date of receipt by him of Notice to Proceed, 
prosecute said work diligently, and complete the entire work except seeding 
ready for use not later than 365 calendar days after receipt of Notice to 
Proceed. the number of calendar days after receipt of Notice to Proceed, as 
set out on page 00010-1 of Standard Form 1442 and page 00010-3 of the 
BIDDING SCHEDULE.  The time stated for completion shall include final 
cleanup of the premises.  (FAR 52.211-10)

1.1.1   Start Work

Evidence that the Contractor has started procurement of materials, 
preparation and submission of shop drawings, preparation of subcontracts, 
and other preparatory work will satisfy the requirement that work commence 
within ten (10) calendar days after receipt of Notice to Proceed.  
Therefore, work need not be commenced at the construction site within ten 
(10) calendar days.

1.2   LIQUIDATED DAMAGES-CONSTRUCTION (SEPT 2000)

(a)  If the Contractor fails to complete the work within the time 
specified in the contract , the Contractor shall pay liquidated damages 
to the Government in the amount of $1000 for each calendar day of delay 
until the work is completed or accepted.  

(b)  If the Government terminates the Contractor's right to proceed, 
liquidated damages will continue to accrue until the work is completed. 
These liquidated damages are in addition to excess costs of repurchase 
under the Termination clause.  (FAR 52.211-12)

1.3   EXCEPTION TO COMPLETION TIME AND LIQUIDATED DAMAGES 

In case the Contracting Officer determines that seeding, and/or the 
specified maintenance thereof is not feasible during the construction 
period, such work will be excepted from the completion time and liquidated 
damages .  This work shall be accomplished during the first seeding, period 
and the specified maintenance period following the completion date.

1.4   CONTRACT DRAWINGS AND SPECIFICATIONS

1.4.1   SETS FURNISHED

The contractor shall be responsible for making copies of specifications 
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including amendments.  The bid drawings as amended shall be utilized in the 
performance of the work until contract drawings (i.e., bid drawings that 
have been posted with all amendment changes) are mailed to the Contractor.  
See Section 01040 As-Built Drawings for drawings being furnished to the 
Contractor.  The work shall conform to the contract drawings, set out in 
the drawing index, all of which form a part of these specifications.  The 
work shall also conform to the standard details bound or referenced herein.

1.4.2   DRAWING REPRODUCTION AND DISTRIBUTION

The contractor shall reproduce multiple hard copy sets of contract drawings 
from government provided CD-ROM containing read-only cal file drawings.   
Within 21 calendar days from receipt of CD-ROM, contractor shall forward 
reproduced documents to addresses contained in the Distribution List for 
Project in Appendix A to this specification.  No progress payments will be 
processed prior to receipt of the contract drawings by the Area Office.  
After receipt of documents, the Area Office shall provide the contractor 
with a CD-ROM containing edit able CAD file drawings.  The contractor shall 
edit CD-ROM containing CAD files drawings to prepare as-built drawings.

1.4.3   NOTIFICATION OF DISCREPANCIES

The Contractor shall check all drawings furnished him immediately upon 
their receipt and shall promptly notify the Contracting Officer of any 
discrepancies.  Dimensions marked on drawings shall be followed in lieu of 
scale measurements.  Enlarged plans and details shall govern where the same 
work is shown at smaller scales.  All scales shown are based on a standard 
drawing size of 28" x 40"  .  If any other size drawings are furnished or 
plotted the contractor shall adjust the scales accordingly.  The contractor 
shall also advise his sub-contractors of the above.  The Contractor shall 
compare all drawings and verify the figures before laying out the work and 
will be responsible for any errors which might have been avoided thereby.

1.4.4   OMISSIONS

Omissions from the drawings or specifications or the misdescription of 
details of work which are manifestly necessary to carry out the intent of 
the drawings and specifications, or which are customarily performed, shall 
not relieve the Contractor from performing such omitted or misdescribed 
details of the work but they shall be performed as if fully and correctly 
set forth and described in the drawings and specifications.

1.5   PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractors' 
information.  The Government shall not be responsible for any 
interpretation of or conclusion drawn from the data or information by the 
Contractor.

      a.  The indications of physical conditions on the drawings and in 
the specifications are the result of site investigations. 

      b.  Weather conditions shall have been investigated by the 
Contractor to satisfy himself as to the hazards likely to arise 
therefrom. Complete weather records and reports may be obtained from 
the local U.S. Weather Bureau.

      c.  Transportation facilities shall have been investigated by the 
Contractor to satisfy himself as to the existence of access highways 
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and railroad facilities.  (FAR 52.236-4)

1.6   PAYMENT

1.6.1   PROMPT PAYMENT ACT

Pay requests authorized in CONTRACT CLAUSES clause: "Payments Under 
Fixed-Price Construction Contracts", will be paid pursuant to the clause, 
"Prompt Payment for Construction Contracts".  Pay requests will be 
submitted on ENG Form 93 and 93a, "Payment Estimate-Contract Performance" 
and "Continuation".  All information and substantiation required by the 
identified contract clauses will be submitted with the ENG Form 93, and the 
required certification will be included on the last page of the ENG Form 
93a, signed by an authorized contractor official and dated when signed.  
The designated billing office is the Office of the Area Engineer.

1.6.2   PAYMENTS FOR MODIFICATIONS

Payments may be made for cost bearing change orders within the scope of the 
contract only to the extent funds are authorized in the order on a two-part 
modification.  Contractor pricing proposed must be submitted at the 
earliest possible time after the change order is issued, or at a specific 
time as directed by the Contracting Officer.  At the discretion of the 
Contracting Officer, any and all payments may be withheld on the 
modification until the Contractor has submitted a qualifying price 
proposal, in as much detail as required by the Contracting Officer, and the 
final price has been agreed.

1.6.3   PAYMENT FOR MATERIALS DELIVERED OFFSITE (MAR 1995)

a.  Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced 
Construction Contracts, materials delivered to the contractor at 
locations other than the site of the work may be taken into 
consideration in making payments if included in payment estimates and 
if all the conditions of the General Provisions are fulfilled.  Payment 
for items delivered to locations other than the work site will be 
limited to:  (1) materials required by the technical provisions; or (2) 
materials that have been fabricated to the point where they are 
identifiable to an item of work required under this contract.

b.  Such payment will be made only after receipt of paid or receipted 
invoices or invoices with canceled check showing title to the items in 
the prime contractor and including the value of material and labor 
incorporated into the item.  Payment for materials delivered off-site 
includes petroleum products.  (List additional items for which payments 
will be made for off-site delivery.)  (EFAR 52.232-5000)

1.7   DAMAGE TO WORK

The responsibility for damage to any part of the permanent work shall be as 
set forth in the CONTRACT CLAUSES clause:  "Permits and Responsibilities."  
However, if, in the judgment of the Contracting Officer, any part of the 
permanent work performed by the Contractor is damaged by flood or 
earthquake, which damage is not due to the failure of the Contractor to 
take reasonable precautions or to exercise sound engineering and 
construction practices in the conduct of the work, the Contractor will make 
the repairs as ordered by the Contracting Officer and full compensation for 
such repairs will be made at the applicable contract unit or lump sum 
prices as fixed and established in the contract.  If, in the opinion of the 

DOCUMENT 00800  Page 5



River Control Structure Modifications, Mo River, Neb City-Peru NE MR50

Contracting Officer, there are no contract unit or lump sum prices 
applicable to any part of such work an equitable adjustment pursuant to 
CONTRACT CLAUSES clause:  "Changes," of the contract will be made as full 
compensation for the repairs of that part of the permanent work for which 
there are no applicable contract unit or lump sum prices.  Except as herein 
provided, damage to all work (including temporary construction), utilities, 
materials, equipment and plant shall be repaired to the satisfaction of the 
Contracting Officer at the Contractor's expense, regardless of the cause of 
such damage.  

1.8   AVAILABILITY AND USE OF UTILITY SERVICES

Use of public and private utilities will be as found available.  The 
Contractor shall make his own arrangements for use of public and private 
utilities.  

1.9   QUANTITY SURVEYS (APR 1984)

      a.  Quantity surveys shall be conducted, and the data derived from 
these surveys shall be used in computing the quantities of work performed 
and the actual construction completed and in place.

      b.  The Contractor shall conduct the original and final surveys and 
surveys for any periods for which progress payments are requested.  All 
these surveys shall be conducted under the direction of a representative of 
the Contracting Officer, unless the Contracting Officer waives this 
requirement in a specific instance.  The Contractor shall make such 
computations as are necessary to determine the quantities of work performed 
or finally in place, and shall provide computations for the COR to review.  
The Contractor shall make the computations based on the surveys for any 
periods for which progress payments are requested. 

      c.  Promptly upon completing a survey, the Contractor shall furnish 
the originals of all field notes and all other records relating to the 
survey or to the layout of the work to the Contracting Officer, who shall 
use them as necessary to determine the amount of progress payments.  The 
Contractor shall retain copies of all such material furnished to the 
Contracting Officer.  (FAR 52.236.16) 

1.10   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

       a.  This clause specifies the procedure for the determination of 
time extensions for unusually severe weather in accordance with the 
contract clause entitled "Default: (Fixed-Price Construction)."  In order 
for the Contracting Officer to award a time extension under this clause, 
the following conditions must be satisfied:

   (1)  The weather experienced at the project site during the contract 
period must be found to be unusually severe, that is, more severe than 
the adverse weather anticipated for the project location during any 
given month.

   (2)  The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

       b.  The following schedule of monthly anticipated adverse weather 
delays is based on National Oceanic and Atmospheric Administration (NOAA) 
or similar data for the project location and will constitute the base line 
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for monthly weather time evaluations.  The contractor's progress schedule 
must reflect these anticipated adverse weather delays in all weather 
dependent activities.

               MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK

 JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC     
(16)  (10)  (04)  (05)  (07)  (07)  (05)  (07)  (04)  (03)  (02)  (11)

   c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.  The number of actual adverse weather delay days shall include 
days impacted by actual adverse weather (even if adverse weather occurred 
in previous month), be calculated chronologically from the first to the 
last day of each month, and be recorded as full days.  If the number of 
actual adverse weather delay days exceeds the number of days anticipated in 
paragraph b. above, the contracting officer will convert any qualifying 
delays to calendar days, giving full consideration for equivalent fair 
weather work days, and issue a modification in accordance with the contract 
clause entitled "Default (Fixed Price Construction)".  (ER 415-1-15)

1.11   IOWA SALES AND USE TAX

   a.  In the event goods, wares or merchandise on which the Contractor has 
paid Iowa sales or use tax become an integral part of the project, the 
Contractor shall obtain appropriate forms from the Iowa State Tax 
Commission for recording the amount of purchases of such goods, wares, or 
merchandise, and shall complete, execute, and deliver them to the 
Contracting Officer prior to final settlement of the contract.  The 
Contractor shall provide and report all data and information which may be 
necessary or required to enable the Contracting Officer to obtain all 
refunds from the Iowa Tax Commission to which the Federal Government may be 
entitled.

   b.  The Contractor shall insert a clause containing the substance of the 
foregoing paragraph a. in every first tier subcontractor or vendor to 
include such a clause in any subcontract or purchase order which he places. 
 The Contractor shall obtain completed forms from his subcontractor and 
suppliers for submission to the Contracting Officer before final settlement 
of the contract.

1.12   INSURANCE REQUIRED

In accordance with CONTRACT CLAUSES clause: "Insurance Work on a Government 
Installation," the Contractor shall procure the following minimum insurance:

               Type                                     Amount

Workmen's Compensation and Employer's
   Liability Insurance                          $100,000

General Liability Insurance                     $500,000 per occurrence

Automobile Liability Insurance
   Bodily injury                                $200,000 per person and
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                                                $500,000 per occurrence
   Property damage                              $ 20,000 per occurrence

(Coverages per FAR 28.307-2)

1.13   SECURITY REQUIREMENTS

The Contractor shall be responsible for furnishing to each employee and for 
requiring each employee engaged on the work to display such identification 
as may be approved and directed by the Contracting Officer.  All prescribed 
identification shall immediately be delivered to the Contracting Officer, 
for cancellation upon release of any employees.  When the contract involves 
work in restricted security areas, only employees who are U.S. citizens 
will be permitted to enter.  Proof of U.S. citizenship is required prior to 
entry.  When required by the Contracting Officer, the Contractor shall 
obtain and submit fingerprints of all persons employed or to be employed on 
the project.  (Based on FAR 52.204-2)

1.14   CONTRACTOR QUALITY CONTROL (CQC)

See Section 01451A Contractor Quality Control.

1.15   NONDOMESTIC CONSTRUCTION MATERIALS

The List of nondomestic construction materials or their components included 
in the list set forth in paragraph 25.104 of the Federal Acquisition 
Regulation does not apply to the requirements of the contract clause 
entitled "Buy American Act Construction Materials".

1.16   DAILY WORK SCHEDULES

In order to closely coordinate work under this contract, the Contractor 
shall prepare a written agenda/meeting minutes and attend a weekly 
coordination meeting with the Contracting Officer and Using Service at 
which time the Contractor shall submit for coordination and approval, his 
proposed daily work schedule for the next two week period. The Contractor 
shall provide a copy of modifications (MODs), Serial Letters, Requests for 
Information (RFIs)and any other innformation that is needed in the minutes 
of the meeting.  Required temporary utility services, time and duration of 
interruptions, and protection of adjoining areas shall be included with the 
Contractor's proposed 2-week work schedule.  At this meeting, the 
Contractor shall also submit his schedule of proposed dates and times of 
all preparatory inspections to be performed during the next 2 weeks.   
Coordination action by the Contracting Officer relative to these schedules 
will be accomplished during these weekly meetings.  Daily reports shall be 
completed and given to the Contracting Officer or Representative within 24 
hours of work

1.17   EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)

   a.  This statement shall become operative only for negotiated contracts 
where cost or pricing data is requested, and for modifications to sealed 
bid or negotiated contracts where cost or pricing data is requested.  This 
clause does not apply to terminations.  See 52.249-5000, Basis for 
settlement of proposals and FAR Part 49.

   b.  Allowable cost for construction and marine plant and equipment in 
sound workable condition owned or controlled and furnished by a Contractor 
or subcontractor at any tier shall be based on actual cost data for each 

DOCUMENT 00800  Page 8



River Control Structure Modifications, Mo River, Neb City-Peru NE MR50

piece of equipment or groups of similar serial and series for which the 
Government can determine both ownership and operating costs from the 
Contractor's accounting records.  When both ownership and operating costs 
cannot be determined for any piece of equipment or groups of similar serial 
or series of equipment from the Contractor's accounting records, costs for 
that equipment shall be based upon the applicable provisions of EP 
1110-1-8, "Construction Equipment Ownership and Operating Expense 
Schedule," Region IV & V.  Copies of each regional schedule may be obtained 
through the following internet site: 
http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep.htm. Working 
conditions shall be considered to be average for determining equipment 
rates using the schedule unless specified otherwise by the Contracting 
Officer.  For equipment not included in the schedule, rates for comparable 
pieces of equipment may be developed using the formula provided in the 
schedule.  For forward pricing, the Schedule in effect at the time of 
negotiations shall apply.  For retrospective pricing, the Schedule in 
effect at the time the work was performed shall apply.

   c.  Equipment rental costs are allowable, subject to the provisions of 
FAR 31.105(d)(ii) and FAR 31.205-36.  Rates for equipment rented from an 
organization under common control, lease-purchase arrangements, and 
sale-leaseback arrangements will be determined using the schedule, except 
that actual rates will be used for equipment leased from an organization 
under common control that has an established practice of leasing the same 
or similar equipment to unaffiliated lessees.

   d.  When actual equipment costs are proposed and the total amount of the 
pricing action exceeds the small purchase threshold, the contracting 
officer shall request the contractor to submit either certified cost or 
pricing data, or partial/limited data as appropriate.  The data shall be 
submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.  
(EFARS 52.231-5000)

1.18   PERFORMANCE OF WORK BY CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, 
work equivalent to at least twenty (20) percent of the total amount of work 
to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the 
Contractor requests a reduction and the Contracting Officer determines that 
the reduction would be to the advantage of the Government.  (FAR 52.236-1)

1.19   PARTNERING

   a.  The Government intends to encourage the formation of a cohesive 
partnership with the Contractor.  This partnership will be structured to 
draw on the strengths of each organization to identify and achieve 
reciprocal goals.  The objective is effective contract performance in 
achieving completion within budget, on schedule and in accordance with 
plans and specifications.  This partnership between the Contractor and the 
Government will be voluntary and its implementation will not be part of the 
contract requirements nor will it result in a change to contract price or 
terms.

   b.  It is anticipated that immediately after the preconstruction 
conference, the appropriate Contractor's key personnel and Government key 
personnel will attend a 2-3 hours informal team building workshop at the 
Area or Resident Office (as directed).
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1.20   PROFIT

      
a.  Weighted guidelines method of determining profit shall be used on any 
equitable adjustment change order or modification issued under this 
contract.  The profit factors shall be as follows:   

      Factor                        Rate       Weight       Value        
      Degree of Risk                 20        See Item
      Relative difficulty of work    15        b. below
      Size of Job                    15
      Period of performance          15
      Contractor's investment         5
      Assistance by Government        5
      Subcontracting                 25
                              100

      
b.  Based on the circumstances of each procurement action, each of the 
above factors shall be weighted from .03 to .12 as indicated below.  The 
value shall be obtained by multiplying the rate by the weight.  The value 
column when totalled indicates the fair and reasonable profit percentage 
under the circumstances of the particular procurement.

          
(1)  Degree of Risk.  Where the work involves no risk or the degree of risk 
is very small, the weighting should be .03; as the degree of risk 
increases, the weighting should be increased up to a maximum of .12.  Lump 
sum items will have, generally, a higher weighted value than the unit price 
items for which quantities are provided.  Other things to consider:  the 
portion of the work to be done by subcontractors, nature of work, where 
work is to be performed, reasonableness of negotiated costs, amount of 
labor included in costs, and whether the negotiation is before or after 
performance of work.  

          
(2)  Relative Difficulty of Work.  If the work is most difficult and 
complex, the weighting should be .12 and should be proportionately reduced 
to .03 on the simplest of jobs.  This factor is tied in to some extent with 
the degree of risk.  Some things to consider:  the nature of the work, by 
whom it is to be done, where, and what is the time schedule.

  
          
(3)  Size of Job.  All work not in excess of $100,000 shall be weighted at 
.12.  Work estimated between $100,000 and $5,000,000 shall be 
proportionately weighted from .12 to .05.

  
          
(4)  Periods of Performance.  Jobs in excess of 24 months are to be 
weighted at .12.  Jobs of lesser duration are to be proportionately 
weighted to a minimum of .03 for jobs not to exceed 30 days.  No weight 
where additional time not required.

          
(5)  Contractor's Investment.  To be weighted from .03 to .12 on the basis 
of below average, average, and above average.  Things to consider: amount 
of subcontracting, mobilization payment item, Government furnished 
property, equipment and facilities, and expediting assistance.
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(6)  Assistance by Government.  To be weighted from .12 to .03 on the basis 
of average to above average.  Things to consider:  use of Government-owned 
property, equipment and facilities, and expediting assistance.

          
(7)  Subcontracting.  To be weighted inversely proportional to the amount 
of subcontracting.  Where 80 percent or more of the work is to be 
subcontracted, the weighting is to be .03 and such weighting 
proportionately increased to .12 where all the work is performed by the 
Contractor's own forces.

1.21   LABOR CONDITIONS APPLICABLE TO TEMPORARY FACILITIES

It is the position of the Department of Defense that the Davis-Bacon Act, 
40 U.S.C. 276a is applicable to temporary facilities such as batch plants, 
sandpits, rock quarries, and similar operations, located off the immediate 
site of the construction but set up exclusively to furnish required 
materials for a construction project on the site of the work.  Clause 
"Payrolls and Basic Records" of the CONTRACT CLAUSES is applicable to such 
operations.

1.22   DRAWING SCALES

All scales shown  are based on a standard drawing size of 28" x 40" .  If 
any other size drawings are furnished or plotted, the contractor shall 
adjust the scales accordingly.  The Contractor shall also advise his 
sub-contractors of the above.

1.23   WAGE RATE APPLICATION

For copies of Wage Rates, See Attachments.  Wage rates are applicable based 
on the county of which the work is being performed in. 

1.24   (FAR 52.222-23)  NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO 
ENSURE EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a)  The offeror's attention is called to the Equal Opportunity clause and 
the Affirmative Action Compliance Requirements for Construction clause of 
this solicitation.   

(b)  The goals for minority and female participation, expressed in 
percentage terms for the Contractor's aggregate workforce in each trade on 
all construction work in the covered area, are as follows:   

Goals for Minority Participation    Goals for Female Participation
           for Each Trade                   for Each Trade
********************************     ********************************

                              Fremont Co., IA 
              6.3.                                 6.9

                              Atchison Co., MO
             10.0.                                 6.9

                        Nemaha and Otoe Counties, NE
              1.9.                                 6.9

These goals are applicable to all the Contractor's construction work 
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performed in the covered area.  If the Contractor performs construction 
work in a geographical area located outside of the covered area, the 
Contractor shall apply the goals established for the geographical area 
where the work is actually performed.  Goals are published periodically in 
the Federal Register in notice form, and these notices may be obtained from 
any Office of Federal Contract Compliance Programs Office.   

(c)  The Contractor's compliance with Executive Order 11246, as amended, 
and the regulations in 41 CFR 60-4 shall be based on (1) its implementation 
of the Equal Opportunity clause, (2) specific affirmative action 
obligations required by the clause entitled "Affirmative Action Compliance 
Requirements for Construction," and (3) its efforts to meet the goals.  The 
hours of minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade.  The 
Contractor shall make a good faith effort to employ minorities and women 
evenly on each of its projects.  The transfer of minority or female 
employees or trainees from Contractor to Contractor, or from project to 
project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the 
regulations in 41 CFR 60-4.  Compliance with the goals will be measured 
against the total work hours performed.   

   (d)  The Contractor shall provide written notification to the Deputy 
Assistant Secretary for Federal Contract Compliance, U.S. Department of 
Labor, within 10 working days following award of any construction 
subcontract in excess of $10,000 at any tier for construction work under 
the contract resulting from this solicitation.  The notification shall list 
the -  

   (1)  Name, address, and telephone number of the subcontractor;

      (2)  Employer identification number of the subcontractor;  

   (3)  Estimated dollar amount of the subcontract; 

   (4)  Estimated starting and completion dates of the subcontract; and

   (5)  Geographical area in which the subcontract is to be performed. 

(e) As used in this Notice, and in any contract resulting from this 
solicitation, the "covered areas" are Omaha EA-143, which Fremont Co, IA is 
a part of;  Kansas City EA-105, which Atchison Co., MO, is a part of; 
Lincoln EA-142, which Nemaha and Otoe Counties, NE, are a part. 

1.25   (EFARS 52.232-5001) CONTINUING CONTRACTS (MAR 1995)

a.  This is a continuing contract, as authorized by Section 10 of the River 
and Harbor Act of September 22, 1922 (33 U.S. Code 621).  The payment of 
some portion of the contract price is dependent upon reservations of funds 
from future appropriations, and from future contributions to the project 
having one or more non-federal project sponsors.  The responsibilities of 
the Government are limited by this clause notwithstanding any contrary 
provision of the "Payments to Contractor" clause or any other clause of 
this contract.  

b.  The sum of $1,000,000 has been reserved for this contract and is 
available for payments to the Contractor during the current fiscal year.  
It is expected that Congress will make appropriations for future fiscal 
years from which additional funds together with funds provided by one or 

DOCUMENT 00800  Page 12



River Control Structure Modifications, Mo River, Neb City-Peru NE MR50

more non-federal project sponsors will be reserved for this contract.  

c.  Failure to make payments in excess of the amount currently reserved, or 
that may be reserved from time to time, shall not entitle the Contractor to 
a price adjustment under the terms of this contract except as specifically 
provided in certain paragraphs below.  No such failure shall constitute a 
breach of this contract, except that this provision shall not bar a 
breach-of-contract action if an amount finally determined to be due as a 
termination allowance remains unpaid for one year due solely to a failure 
to reserve sufficient additional funds therefor.  

d.  The Government may at any time reserve additional funds for payments 
under the contract if there are funds available for such purpose.  The 
Contracting Officer will promptly notify the Contractor of any additional 
funds reserved for the contract by issuing an administrative modification 
to the contract.  

e.  If earnings will be such that funds reserved for the contract will be 
exhausted before the end of any fiscal year, the Contractor shall give 
written notice to the Contracting Officer of the estimated date of 
exhaustion and the amount of additional funds which will be needed to meet 
payments due or to become due under the contract during that fiscal year.  
This notice shall be given not less than 45 nor more than 60 days prior to 
the estimated date of exhaustion. 

f.  No payments will be made after exhaustion of funds except to the extent 
that additional funds are reserved for the contract.  The Contractor shall 
be entitled to simple interest on any payment that the Contracting Officer 
determines was actually earned under the terms of the contract and would 
have been made except for exhaustion of funds.  Interest shall be computed 
from the time such payment would otherwise have been made until actually or 
constructively made, and shall be at the rate established by the Secretary 
of the Treasury pursuant to Public Law 92-41, 85 STAT 97, as in effect on 
the first day of the delay in such payment.  

g.  Any suspension, delay, or interruption of work arising from exhaustion 
or anticipated exhaustion of funds shall not constitute a breach of this 
contract and shall not entitle the Contractor to any price adjustment under 
the "Suspension of Work" clause or in any other manner under this contract.

   

h.  An equitable adjustment in performance time shall be made for any 
increase in the time required for performance of any part of the work 
arising from exhaustion of funds or the reasonable anticipation of 
exhaustion of funds. 

i.  If, upon the expiration of sixty (60) days after the beginning of the 
fiscal year following an exhaustion of funds, the Government has failed to 
reserve sufficient additional funds to cover payments otherwise due, the 
Contractor, by written notice delivered to the Contracting Officer at any 
time before such additional funds are reserved, may elect to treat his 
right to proceed with the work as having been terminated.  Such a 
termination shall be considered a termination for the convenience of the 
Government.  

j.  If at any time it becomes apparent that the funds reserved for any 
fiscal year are in excess of the funds required to meet all payments due or 
to become due the Contractor because of work performed and to be performed 
under the contract during the fiscal year, the Government reserves the 
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right, after notice to the Contractor, to reduce said reservation by the 
amount of such excess.  

  
1.26   (DFAR 252.236-7002) OBSTRUCTION OF NAVIGABLE WATERWAYS (DEC 1991)

The Contractor shall promptly recover and remove any material, plant, 
machinery, or appliance which the contractor loses, dumps, throws 
overboard, sinks, or misplaces, and which, in the opinion of the 
Contracting Officer, may be dangerous to or obstruct navigation.  The 
Contractor shall give immediate notice, with description and locations of 
any such obstruction, to the Contracting Officer; and when required by the 
Contracting Officer, mark or buoy such obstructions until the same are 
removed.  The Contracting Officer may remove the obstructions by contract 
or otherwise should the Contractor refuse, neglect, or delay compliance 
with this paragraph and deduct the cost of removal from any monies due or 
to become due to the Contractor; or the Contracting Officer may recover the 
cost of removal under the Contractor's bond.  The Contractor's liability 
for the removal of a vessel wrecked or sunk without fault or negligence is 
limited to that provided in Sections 15, 19, and 20 of the River and Harbor 
Act of March 3, 1899 (33 U.S.C. 410 et.seq.). 

1.27   SIGNAL LIGHTS

The Contractor shall display signal lights and conduct his operations in 
accordance with the General Regulations of the Department of the Army and 
of the Coast Guard governing lights and day signals to be displayed by 
towing vessels with tows on which no signals can be displayed, vessels 
working on wrecks, dredges, and vessels engaged in laying cables or pipe or 
in submarine or bank protection operations, lights to be displayed on 
dredge pipe lines, and day signals to be displayed by vessels of more than 
65 feet in length moored or anchored in a fairway or channel, and the 
passing by other vessels of floating plant working in navigable channels, 
as set forth in Commandant U.S. Coast Guard Instruction M1672.2, Navigation 
Rules:  International-Inland (COMDTINST M16672.2), or 33 CFR8l Appendix A 
(International) and 33 CFR 84 through 33 CFR 89 (Inland) as applicable. 

1.28   (EFARS 52.236-5000) PLANT AND MATERIAL REMOVAL AFTER CONTRACT 
TERMINATION(MAR 1995)

Should this contract be terminated as provided in clause 52.232-5001 
because of the failure of Congress to provide additional funds for its 
completion, the contractor may be permitted to remove plant and material on 
which payments for preparatory work have been made, subject to an equitable 
deduction from the amounts due the contractor to reimburse the United 
States for the unabsorbed value of such plant and material.  

1.29   FEDERAL HOLIDAYS

The following Federal legal holidays are observed by this installation:

New Year's Day                      1 January
Martin Luther King's Birthday       Third Monday in January
President's Day                     Third Monday in February
Memorial Day                        Last Monday in May
Independence Day                    4 July
Labor Day                           First Monday in September
Columbus Day                        Second Monday in October
Veterans Day                        11 November
Thanksgiving Day                    Fourth Thursday in November
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Christmas Day                       25 December

If a wage determination applies the number of holidays specified on it, it 
has priority over this clause.

PART 2   NOT USED

PART 3   NOT USED

    -- End of Section --
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GENERAL DECISION IA020031 09/06/02 IA31

 General Decision Number IA020031

 Superseded General Decision No. IA010031

 State: Iowa

 Construction Type:
 RIVER WORK

 County(ies):
 STATEWIDE

 HEAVY CONSTRUCTION PROJECTS FOR WORK ON OR PERTAINING
 TO THE MISSISSIPPI AND MISSOURI RIVERS.

 Modification Number     Publication Date
             0             03/01/2002
             1             05/03/2002
             2             06/07/2002
             3             07/12/2002
             4             08/23/2002
             5             09/06/2002

COUNTY(ies):
STATEWIDE

 CARP0004H  01/01/2002
                                     Rates           Fringes
SCOTT COUNTY

 CARPENTERS                           23.50           8.41
----------------------------------------------------------------

 ENGI0150I  01/01/2002
                                     Rates           Fringes
CEDAR, CLINTON, DES MOINES, LEE, LOUISA, MUSCATINE AND SCOTT
 COUNTIES

POWER EQUIPMENT OPERATORS:
  GROUP  1:                           22.80          10.65
  GROUP  2:                           22.80          10.65
  GROUP  3:                           20.15          10.65
  GROUP  4:                           20.15          10.65
  GROUP  5:                           19.10          10.65

      POWER EQUIPMENT OPERATOR CLASSIFICATIONS

GROUP  1:Cranes; Shovel; Clamshell; Dragline; Backhoe; Derrick;
Tower Crane; Cable Way; Concrete Spreaders (servicing 2 pavers);
Asphalt Spreaders; Asphalt Mixer; Plant Engineers; Dipper Dredge
Operator; Dipper Dredge Cranemen; Dual Purpose Trucks (Boom or
Winch); Leverman or Engineman (Hydraulic Dredge); Mechanics;
Paving Mixer with tower attached (two operators required);
Piledriver;  Boom Tractor, Stationary, Portable or Floating
Mixing Plant; Trenching Machine (over 40 HP), Building Hoist (2
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drums), Hot Paint Wrapping Machine; Cleaning & Priming Machine,
Backfiller (throw bucket), Locomotive Engineer; qualified Welder;
Tow or Push Boat; Concrete Paver; Seaman trav-L-plant or similar
Machine; CMI Autograder or similar machine; Slip Form Paver;
Caisson Augering Machine, Mucking Machine, Asphalt Heat Planer
Unit; Hydraulic Cranes; Mine Hoists.

Group 2: Athey; Barber-Green; Euclid or Haiss loader; Asphalt Pug
Mill; Fireman & Drier; Concrete Pump; Concrete Spreader(servicing
1 paver); Bulldozer; Endloader; Log Chippers or similar machines;
Elevating Grader;Group  Equipment Greaser, LeTourneaupul &
similar machines; DW-10; Hyster Winch & similar machines; Motor
Patrol; Power Blade; Push Cat; Tractor pulling elevating grader
or power blade; Tractor operating scoop or scraper, Tractor with
power Attachments; Roller on Asphalt or Blacktop; single drum
hoist; Jaeger mix & Plant Machine; Pipe bending Machine;

Flexaplane or similar Machine, Automatic Curbing Machine;
Automatic Cement & Gravel batch plants (1 stop set-up); Seaman
pulvi-mixer or similar Machine, Blastholer; Self-propelled Rotary
Drill or similar Machines; Work Boat; Combination concrete
finishing & float; Self-propelled sheep foot roller or compactor
(used in conjunction with a grading spread); Asphalt Spreader
Screed Operator; Slusher; Apsco Spreader or similar Machine;
Forklift (over 6000 lbs. capacity or working at heights above 28
ft.); Concrete Conveyors, Chip Spreader; Underground Boring
Machine; Straddle Carrier; Hydro-Hammer; Hydraulic Pumps or power
Units driven by any power source (except manually); used to hoist
or lift machinery or material; Off Road Haul Units.

GROUP  3:  Asphalt Boosters; Firemen and Pump Operators at
Asphalt Plants; Mud Jack; Concrete Finishing Machine, Form Grader
with Roller on Earth; Mixers (3 Bag to 16-E);  Power Operated
Bull Float; Tractors without Power Attachments; Dope Pots
(Agitating Motor); Dope Chop Machines; Distributors (back end);
Portable Machine Fireman; Power winch on paving work; self-
propelled roller or compactor (other than provided for above);
Pump Operator (more than one well-point pump); Portable Crusher
Operator, Trench Machine (under 40 hp); Power Subgrader (on
forms) or similar machines, Forklift (6000 lb. or less cap.);
Gypsum Pump; Conveyor over 20 hp.; Fuller Kenyon Cement Pump or
similar machines.

GROUP 4: Light Plant; Mixers (1 or 2 bag); Power Batching
Machine (Cement Auger or Conveyor); Boiler (Engineer or Fireman);
Mechanical Broom; Automatic Cement and Gravel Batch Plants (two
or three stop set-up); Small rubber-tired Tractors (nor
including backhoe or endloaders); Self-propelled Curing Machine;
Driver on Truck crane or similar machines.

GROUP 5:  Oilers; Mechanical Heater (other than Steam Boiler),
Belt Machine, Small Outboard Motor Boats Safety Boat & Lift
Boat), Engine Driven Welding Machine & Small tractors (used to
unroll wire mesh), Water Pumps, Air Compressors, Permanent
Automatic Elevators.
----------------------------------------------------------------
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 ENGI0234G  12/01/2001
                                     Rates           Fringes
REMAINING COUNTIES (with the exception of CLINTON, CEDAR, SCOTT,
MUSCATINE, LOUISA, DES MOINES and LEE) to the State of MISSOURI
on the Mississippi River)

POWER EQUIPMENT OPERATORS:
 GROUP 1                              22.15           8.55
 GROUP 2                              21.50           8.55
 GROUP 3                              19.20           8.55

     POWER EQUIPMENT OPERATOR CLASSIFICATIONS

GROUP 1:  Power shovel, crane, backhoe (1.5 yd and over),
dragline, hoisting engineer (steel erection), motor patrol
(finish), piledriver, master mechanic, sideboom tractor,

horizontal boring machine, finish dozer, central mix plant, paver
or self propelled spreader, tow safety, or push boat, CMI paver,
subgrader or equivalent, asphalt plant, pushcat, mechanics -
welders, churn or rotary drill, trenching machine (Cleveland 80
or similar capacity), asphalt laydown, asphalt screed, asphalt
heater planer, concrete pump, self-propelled curb machine
(with seat), loader operator (2 cu yd and over), scraper,
dozer (rough), group greaser, asphalt roller, backhoes of
any size when digging building footings.

GROUP 2:  Motor patrol (rough), concrete curb breaking
machine, loader (under 2 yd), backhoe under 1/2 yd,
concrete widening machine, paver breaker, Barber Green,
Haiss loader or similar machines, crawler tractor (pulling
disc, sheepsfoot, ripper, or flat roller), self-propelled
sheepsfoot roller, self-propelled roller, dristributor,
screening and washing plant, self-propelled vibrating
compactor, trenching machine, steel placing machine,
conveyor, finishing machine (on concrete), flex plane,
bullfloat, form grader, self-propelled elevator grader,
water wagon on compaction

GROUP 3:  Boiler, mechanical boom, oiler, welding machine,
Pump (other than dredge), boom and winch trucks, compressor,
tank car heater (combination boiler and booster), pumps on
well points and deep wells for dewatering, truck crane
combination driver-oiler, concrete curbing machine, batch
plant (dry), spreader attachments, utility tractor with
attachments, light plant mechanical heater, pumps over
3", farm type tractor (pulling disc, harrow or roller).
----------------------------------------------------------------

 * IRON0111A  05/01/2002
                                     Rates           Fringes
SCOTT COUNTY

 IRONWORKERS                           22.38          12.47
----------------------------------------------------------------

 LABO0309F  01/01/2002
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                                     Rates           Fringes
SCOTT COUNTY

LABORERS:

 GROUP 1                              21.01           7.42

 GROUP 2:                             21.51           7.42

 GROUP 3                              22.14           7.42

        LABORER CLASSIFICATIONS

 GROUP 1 - Flagman; Dumpman; Spotter; Broom Man; Landscaper;
  Planting & Removal of Trees; Fencing Laborers; Cleaning of
  Forms or Lumber (in Bone Yard); Laying of Sod; Moving and/or

  Maintenance of Flares & Barricades; Operation of all Hand,
  Electric, Air, Hydraulic or Mechanically Powered Tools under
  the the Laborers' including Jackhammer, Tamper, Air Spade,
  Auger, Concrete Saw, Chain Saw, Utility Saw, Rock Drill,
  Vibrator; Mortar Mixer; Power & Hand Saw (When Clearing
  Timber); General Laborer; Material Handler; Form Handler;
  Concrete Dumper; Puddler; Explosives Handler; Center Strip
  Handler & Installer; Prime Mover or any Mechanical Device
  Taking the Place of Concrete Buggy or Wheelbarrow; Sandpoint
  Setter; Asphalt Kettleman; Sheeting Hammer Driver; Laying &
  Jointing of Telephone Conduit; Gas Distribution Man; Pipe
  Setter On Lateral, Drain Tile, Culvert Pipe & Storm Sewer;
  Catch Basin Lead; Catch Basin; Manholes; Batch Dumper; Tank
  Cleaner; Cofferdam Worker; Bankman on Floating Plant; Jointman
  With Pipelayer; Back-up Man (Corker, Joint Maker) With Pipe
  Setter On Sewer & Water Main; Batterboard Man or Laser
  Operator on Sewer & Water Main; Laborer in Ditch or Tunnel, on
  Sewer or Water Main & Telephone Conduit, Cutters; Burners;
  Torchman; Gravel Box Man; Asphalt Plant; Concrete Plant; Deck
  Hand; Unloading of Steel & Rebar; & Wrecking Laborers

 GROUP 2 - Asphalt Raker or Luteman; Pipe Setter on Sewer or
  Water Main; Gunnite Nozzle Man; Asphalt or Concrete Curb
  Machine Operator; Concrete Burning Machine Operator; & Coring
  Machine Operator; Hazardous Waste Worker; Asbestos Abatement
Worker

 GROUP 3 - Concrete Specialist (All work relating to but not
  limited to pouring, striking of & finishing all concrete
  surfaces)
----------------------------------------------------------------

 PLAS0544A  05/01/2002
                                     Rates           Fringes
SCOTT COUNTY

 CEMENT MASONS                         21.68           8.11
----------------------------------------------------------------

 SUIA5016A  12/01/2001
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                                     Rates           Fringes

Carpenters                            20.50           4.95
Cement Masons                         19.82           4.35

Laborers:

 Class 1                              20.93           4.40
 Class 2                              19.93           4.40
 Class 3                              16.25           4.40

  IRONWORKERS: (setting of all structural steel
     and reinforcing steel installation:

 Woodbury & Monona Counties           17.76           5.92

 Harrison, Pottawattamie,
 Mills & Fremont Counties             20.40           6.82

 Dubuque, Clayton &
 Allamakee Counties                   19.96           9.03

 Jackson, Clinton, Louisa
 & Muscatine Counties                 21.58          12.02

 Des Moines and
 Lee Counties                         19.85           9.06

TRUCK DRIVERS                         18.25           5.50
----------------------------------------------------------------

 TEAM0371A  01/01/2002
                                     Rates           Fringes
SCOTT COUNTY

TRUCK DRIVERS
 GROUP 1                              23.240          4.36+a
 GROUP 2                              23.640          4.36+a
 GROUP 3                              23.090          4.36+a
 GROUP 4                              24.090          4.36+a
 GROUP 5                              24.840          4.36+a

Footnote:
 a.  $25.60 per day or $128.00 per week maximum.

     TRUCK DRIVERS CLASSIFICATIONS

GROUP 1: Drivers on 2 axle trucks hauling less than 9 tons ,
air compressor and welding machines and brooms, including
those pulled by separate units, warehousemen, greasers and
tiremen, pick- up-trucks when hauling material, tools or men to
and from and on the job site, and forklifts up to 6,000 lb
capacity

GROUP 2: 2 or 3 axle trucks hauling more than 9 tons but hauling
less than 16 tons. A-frame winch trucks, or similar equipment
when used for transportation purposes. Forklifts over 6,000 lb
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capacity, winch trucks, and four axle combination units.

GROUP 3:  2, 3, and 4 axles hauling 16 tons or more, water pulls,
5 axles or more combination units

GROUP 4:  Oil distributors, lowboys

GROUP 5:  Drivers who require special protective clothing while
employed on hazardous waste work.
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing operation
to which welding is incidental.
================================================================

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29 CFR 5.5(a)(1)(ii)).
----------------------------------------------------------------
In the listing above, the "SU" designation means that rates
listed under that identifier do not reflect collectively
bargained wage and fringe benefit rates.  Other designations
indicate unions whose rates have been determined to be
prevailing.

      WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter?  This can
 be:

* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a
  position on a wage determination matter
* a conformance (additional classification and rate)
  ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program.  If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the Branch
of Construction Wage Determinations.  Write to:

     Branch of Construction Wage Determinations
     Wage and Hour Division
     U. S. Department of Labor
     200 Constitution Avenue, N. W.
     Washington, D. C.  20210

2.) If the answer to the question in 1.) is yes, then an
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interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

          Wage and Hour Administrator
          U.S. Department of Labor
          200 Constitution Avenue, N. W.
          Washington, D. C.  20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage payment
data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative Review
Board (formerly the Wage Appeals Board). Write to:

          Administrative Review Board
          U. S. Department of Labor
          200 Constitution Avenue, N. W.
          Washington, D. C.  20210

4.) All decisions by the Administrative Review Board are final.
            END OF GENERAL DECISION
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General Decision Number NE020014

  ------------------------------------------------------------------------

   General Decision Number NE020014
   Superseded General Decision No. NE010014

   State: Nebraska

   Construction Type:
   CHANNEL STABILIZE

   County(ies):
   BURT               NEMAHA              THURSTON
   DAKOTA             OTOE
   DIXON              RICHARDSON
   That portion of the Missouri River downstream to the Kansas-
   Missouri Line
   CHANNEL STABILIZATION AND ASSOCIATED WORK
   Modification Number     Publication Date
               0             03/01/2002
  COUNTY(ies):
  BURT               NEMAHA              THURSTON
  DAKOTA             OTOE
  DIXON              RICHARDSON
  That portion of the Missouri River downstream to the Kansas-
  Missouri Line
   SUIA5018B  07/22/1992
                                       Rates           Fringes
  POWER EQUIPMENT OPERATORS:
    GROUP 1                             10.215          1.73
    GROUP 2                              9.685          1.73
    GROUP 3                              9.625          1.73
    GROUP 4                              9.365          1.73
    GROUP 5                              9.305          1.73
    GROUP 6                              9.095          1.73
    GROUP 7                              9.935          1.73
    GROUP 8                              9.395          1.73
    POWER EQUIPMENT OPERATOR CLASSIFICATIONS
    GROUP 1: Draglines; Clam bucket; Orange peel or crane side
  boom; Derrick and tow operator
    GROUP 2: Dredge operator or lever person; Engineer on dredge
  (18" or over)
    GROUP 3: Pile driver (or engine person)
    GROUP 4: Mechanic; Engineer on dredge (12" up to 18")
    GROUP 5: Dozer; Front end loader or high lift; Scoop or similar
  equipment
    GROUP 6: Winch (power-operated); Winch or boom truck
    GROUP 7: Boiler person (or fire tender)
    GROUP 8: Oiler
  ----------------------------------------------------------------
  WELDERS - Receive rate prescribed for craft performing operation
  to which welding is incidental.
  ================================================================
  Unlisted classifications needed for work not included within
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  the scope of the classifications listed may be added after
  award only as provided in the labor standards contract clauses
  (29 CFR 5.5(a)(1)(v)).
  ----------------------------------------------------------------
  In the listing above, the "SU" designation means that rates
  listed under that identifier do not reflect collectively
  bargained wage and fringe benefit rates.  Other designations
  indicate unions whose rates have been determined to be
  prevailing.
        WAGE DETERMINATION APPEALS PROCESS
  1.) Has there been an initial decision in the matter?  This can
   be:
  * an existing published wage determination
  * a survey underlying a wage determination
  * a Wage and Hour Division letter setting forth a
    position on a wage determination matter
  * a conformance (additional classification and rate)
    ruling
  On survey related matters, initial contact, including requests
  for summaries of surveys, should be with the Wage and Hour
  Regional Office for the area in which the survey was conducted
  because those Regional Offices have responsibility for the
  Davis-Bacon survey program.  If the response from this initial
  contact is not satisfactory, then the process described in 2.)
  and 3.) should be followed.
  With regard to any other matter not yet ripe for the formal
  process described here, initial contact should be with the Branch
  of Construction Wage Determinations.  Write to:
       Branch of Construction Wage Determinations
       Wage and Hour Division
       U. S. Department of Labor
       200 Constitution Avenue, N. W.
       Washington, D. C.  20210
  2.) If the answer to the question in 1.) is yes, then an
  interested party (those affected by the action) can request
  review and reconsideration from the Wage and Hour Administrator
  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210
  The request should be accompanied by a full statement of the
  interested party's position and by any information (wage payment
  data, project description, area practice material, etc.) that the
  requestor considers relevant to the issue.
  3.) If the decision of the Administrator is not favorable, an
  interested party may appeal directly to the Administrative Review
  Board (formerly the Wage Appeals Board). Write to:
            Administrative Review Board
            U. S. Department of Labor
            200 Constitution Avenue, N. W.
            Washington, D. C.  20210
  4.) All decisions by the Administrative Review Board are final.
              END OF GENERAL DECISION
  ------------------------------------------------------------------------
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General Decision Number MO020001

  General Decision Number MO020001  Superseded General Decision No. MO010001

  State: Missouri

  Construction Type:
  HEAVY
  HIGHWAY

  County(ies):
  STATEWIDE

  HEAVY AND HIGHWAY CONSTRUCTION PROJECTS
  Modification Number     Publication Date
              0             03/01/2002
              1             04/12/2002
              2             05/03/2002
              3             05/10/2002
              4             05/24/2002
              5             06/07/2002
              6             07/05/2002
              7             08/09/2002
              8             09/06/2002
 COUNTY(ies):
 STATEWIDE
  CARP0007M  04/01/2001
                                      Rates           Fringes
 CASS (Richards-Gebauer AFB ONLY), CLAY, JACKSON,
 PLATTE AND RAY COUNTIES
 CARPENTERS & PILEDRIVERS              25.50           6.88
 ----------------------------------------------------------------
  CARP0008C  05/01/1999
                                      Rates           Fringes
 ST. LOUIS COUNTY AND CITY
 CARPENTERS                            26.49           5.69
 ----------------------------------------------------------------
  CARP0011A  05/01/2001
                                      Rates           Fringes
 CARPENTERS & PILEDRIVERS:
 JEFFERSON AND ST. CHARLES COUNTIES    26.29           5.40
 FRANKLIN COUNTY                       23.78           5.40
 WARREN COUNTY                         23.78           5.40
 LINCOLN COUNTY                        23.39           5.40
 PIKE, ST. FRANCOIS AND WASHINGTON
  COUNTIES                             22.44           5.40
 BUCHANAN, CLINTON, JOHNSON
  AND LAFAYETTE COUNTIES               22.68           5.99
 ATCHISON, ANDREW, BATES, CALDWELL,
  CARROLL, DAVIESS, DEKALB, GENTRY,
  GRUNDY, HARRISON, HENRY, HOLT,
  LIVINGSTON, MERCER, NODAWAY,
  ST. CLAIR, SALINE AND WORTH
  COUNTIES                             22.03           5.99
 BARRY, BARTON, CAMDEN, CEDAR,
  CHRISTIAN, DADE, DALLAS, DOUGLAS,
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  GREENE, HICKORY, JASPER, LACLEDE,
  LAWRENCE, MCDONALD, NEWTON, OZARK,
  POLK, STONE, TANEY, VERNON, WEBSTER
  AND WRIGHT COUNTIES                  21.68           5.99
 CRAWFORD, DENT, GASCONADE, IRON,
  MADISON, MARIES, MONTGOMERY, PHELPS,
  PULASKI, REYNOLDS, SHANNON, AND
  TEXAS COUNTIES                       21.73           5.40
 RALLS,MARION, LEWIS, CLARK AND SCOTLAND
  COUNTIES                             21.88           5.40
 BENTON, MORGAN AND PETTIS COUNTIES    21.83           6.24
 ADAIR, AUDRAIN, BOONE, CALLAWAY,
  CHARITON, COLE, COOPER, HOWARD,
  KNOX, LINN, MACON, MILLER,
  MONITEAU, MONROE, OSAGE, PUTNAM,
  RANDOLPH, SCHUYLER, SHELBY
  AND SULLIVAN                         23.13           6.24
 BOLLINGER, BUTLER, CAPE GIRARDEAU,
  DUNKLIN, MISSISSIPPI, NEW MADRID,
  PEMISCOT, PERRY, STE. GENEVIEVE,
  SCOTT, STODDARD AND WAYNE COUNTIES   22.46           4.72
 CARTER, HOWELL, OREGON AND
  RIPLEY COUNTIES                      21.54           4.72
 ----------------------------------------------------------------
  ELEC0001B  06/01/2002
                                      Rates           Fringes
 BOLLINGER, BUTLER, CAPE GIRARDEAU, CARTER, DUNKLIN, FRANKLIN,
 IRON, JEFFERSON, LINCOLN, MADISON, MISSISSIPPI, NEW MADRID,
 PEMISCOT, PERRY,REYNOLDS, RIPLEY, ST. CHARLES, ST. FRANCOIS,
 ST. LOUIS (City and County), STE. GENEVIEVE, SCOTT, STODDARD,
 WARREN, WASHINGTON AND WAYNE COUNTIES
  ELECTRICIANS                         29.20           15.64
 ----------------------------------------------------------------
  ELEC0002D  09/02/2001
                                      Rates           Fringes
 ADAIR, AUDRAIN, BOONE, CALLAWAY, CAMDEN, CARTER, CHARITON, CLARK,
 COLE, COOPER, CRAWFORD, DENT, FRANKLIN,  GASCONADE, HOWARD,
 HOWELL, IRON, JEFFERSON, KNOX, LEWIS, LINCON, LINN, MACON,
 MARIES, MARION, MILLER, MONITEAU, MONROE, MONTGOMERY, MORGAN,
 OREGON, OSAGE, PERRY, PHELPS, PIKE, PULASKI, PUTNAM, RALLS,
 RANDOLPH, REYNOLDS, RIPLEY, ST. CHARLES, ST. FRANCOIS, ST.
 LOUIS (City and County), STE. GENEVIEVE, SCHUYLER, SCOTLAND,
 SHANNON, SHELBY, SULLIVAN, TEXAS, WARREN  AND WASHINGTON
 COUNTIES.
 LINE CONSTRUCTION:
  Lineman & Cable Splicer              27.48           42% + 2.10
  Groundman Equipment Operator         24.60           42% + 2.10
  Groundman Winch Driver               20.22           42% + 2.10
  Groundman, Groundman Driver          19.47           42% + 2.10
 ----------------------------------------------------------------
  ELEC0053F  08/27/2000
                                      Rates           Fringes
 BATES, BENTON, CARROLL, CASS, CLAY, HENRY, JACKSON, JOHNSON,
 LAFAYETTE, PETTIS, PLATTE, RAY, AND SALINE COUNTIES.
  LINE CONSTRUCTION:
   Lineman                             27.80            9.99
   Lineman Operator                    25.97            9.46
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   Groundman Powderman                 19.45            7.59
   Groundman                           18.49            7.31
 ANDREW, ATCHINSON, BARRY, BARTON, BUCHANAN, CALDWELL, CEDAR,
 CHRISTIAN, CLINTON, DADE, DALLAS, DAVIESS, DE KALB, DOUGLAS,
 GENTRY, GREENE, GRUNDY, HARRISON, HICKORY, HOLT, JASPER, LACLEDE,
 LAWRENCE, LIVINGSTON, McDONALD, MERCER, NEWTON, NODAWAY, OZARK,
 POLK, ST. CLAIR, STONE, TANEY, VERNON, WEBSTER, WORTH, AND
 WRIGHT COUNTIES.
  LINE CONSTRUCTION:
   Lineman                             26.75            9.69
   Lineman Operator                    25.41            9.30
   Groundman Powderman                 18.69            7.37
   Groundman                           17.30            6.98
 ----------------------------------------------------------------
  ELEC0095C  06/01/2001
                                      Rates           Fringes
 BARRY, BARTON, CEDAR, CRAWFORD, DADE, JASPER, LAWRENCE, MCDONALD,
 NEWTON, ST CLAIR, AND VERNON COUNTIES
  ELECTRICIANS:
   Electricians                        20.51           5.68
   Cable Splicers                      20.86           5.68
 ----------------------------------------------------------------
  * ELEC0124I  08/26/2002
                                      Rates           Fringes
 BATES, BENTON, CARROLL, CASS, CLAY, COOPER, HENRY, JACKSON,
 JOHNSON, LAFAYETTE, MORGAN, PETTIS, PLATTE, RAY AND SALINE
 COUNTIES:
 ELECTRICIANS                          30.73           12.37
 ----------------------------------------------------------------
  ELEC0257C  03/01/2002
                                      Rates           Fringes
 AUDRAIN (Except, Cuivre Township), BOONE, CALLAWAY, CAMDEN,
 CHARITON, COLE, CRAWFORD, DENT, GASCONADE, HOWARD, MARIES,
 MILLER, MONITEAU, OSAGE, PHELPS AND RANDOLPH COUNTIES:
  Electricians                         22.50           11.395
  Cable Splicers                       23.50           11.395
 ----------------------------------------------------------------
  ELEC0350B  12/01/2000
                                      Rates           Fringes
 ADAIR, AUDRAIN (East of Highway 19), CLARK, KNOX, LEWIS, LINN,
 MACON, MARION, MONROE, MONTGOMERY, PIKE, PUTNAM, RALLS, SCHUYLER,
 SCOTLAND, SHELBY AND SULLIVAN COUNTIES
  ELECTRICIANS                         24.06           7.44
 ----------------------------------------------------------------
  ELEC0453D  09/01/2001
                                      Rates           Fringes
 CHRISTIAN, DALLAS, DOUGLAS, GREENE, HICKORY,HOWELL, LACLEDE,
 OREGON, OZARK,POLK,SHANNON, WEBSTER AND WRIGHT COUNTIES
  ELECTRICIANS                         20.85           5.37+10%
 PULASKI AND TEXAS COUNTIES
  ELECTRICIANS                         25.50           5.37+10%
 STONE AND TANEY COUNTIES
  ELECTRICIANS                         14.45           4.97+10%
 ----------------------------------------------------------------
  ELEC0545D  12/01/2001
                                      Rates           Fringes
 ANDREW, BUCHANAN, CLINTON, DEKALB, ATCHISON, HOLT, MERCER,
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 GENTRY, HARRISON, DAVIESS, GRUNDY, WORTH, LIVINGSTON, NODAWAY,
 AND CALDWELL COUNTIES
  ELECTRICANS                          25.78           8.56
 ----------------------------------------------------------------
  ELEC0702D  01/01/2002
                                      Rates           Fringes
 BOLLINGER, BUTLER, CAPE GIRARDEAU, DUNKLIN, MADISON, MISSISSIPPI,
 NEW MADRID, PEMISCOT, SCOTT, STODDARD AND WAYNE COUNTIES
  LINE CONSTRUCTION:
   Lineman                             28.68           2.45+25.5%
   Groundman Equipment Operator
 (all crawler type equipment
  D-4 and larger)                   24.48           2.45+25.5%
   Groundman - Class A                 17.07           2.45+25.5%
 ----------------------------------------------------------------
  ENGI0016A  05/01/2001
                                      Rates           Fringes
 BARRY, BARTON, CAMDEN, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS,
 GREENE, JASPER, LAWRENCE, HICKORY, LACLEDE, MCDONALD, NEWTON,
 OZARK, POLK, ST. CLAIR, STONE, TANEY, VERNON, WEBSTER AND
 WRIGHT COUNTIES
  POWER EQUIPMENT OPERATORS
   GROUP 1                             20.12           5.95
   GROUP 2                             19.77           5.95
   GROUP 3                             19.57           5.95
   GROUP 4                             17.52           5.95
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS
 GROUP 1:  Asphalt finishing machine & trench widening spreader;
 asphalt plant console operator; autograder; automatic slipform
 paver; backhoe; blade operator - all types; boat operator -
 tow; boilers-2; central mix concrete plant operator; clamshell
 operator; concrete mixer paver; crane operator; derrick or
 derrick trucks; ditching machine; dozer operator; dragline
 operator; dredge booster pump; dredge engineman; dredge operator;
 drill cat with compressor mounted on cat; drilling or boring
 machine rotary self-propelled; highloader; hoisting engine - 2
 active drums; launch hammer wheel; locomotive operator; -
 standard guage; mechanic and welders; mucking machine; off-road
 trucks; piledriver operator; pitman crane operator; push cat
 operator; quad trac; scoop operator - all types; shovel operator;
 sideboom cats; skimmer scoop operators; trenching machine
 operator; truck crane.
 GROUP 2:  A-frame; asphalt hot-mix silo; asphalt plant fireman
 (drum or boiler); asphalt plant man; asphalt plant man; asphalt
 plant mixer operator; asphalt roller operator; backfiller
 operator; barber-greene loader; boat operator (bridges and dams);
 chip spreader; concrete mixer operator - skip loader; concrete
 plant operator; concrete pump operator; crusher operator; dredge
 oiler; elevating grader operator; fork lift; greaser-fleet;
 hoisting engine - 1; locomotive operator - narrow gauge; multiple
 compactor; pavement breaker; powerbroom - self-propelled; power
 shield; rooter; side discharge concrete spreader; slip form
 finishing machine; stumpcutter machine; throttle man; tractor
 operator (over 50 h.p.); winch truck.
 GROUP 3:  Boilers - 1; chip spreader (front man); churn drill
 operator; clef plane operator; concrete saw operator (self-
 propelled); curb finishing machine; distributor operator;
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 finishing machine operator; flex plane operator; float operator;
 form grader operator; pugmill operator; roller operator, other
 than high type asphalt; screening & washing plant operator;
 siphons & jets; sub-grading machine operator; spreader box
 operator, self-propelled (not asphalt); tank car heater operator
 (combination boiler & booster); tractor operator (50 h.p. or
 less); Ulmac, Ulric or similar spreader; vibrating machine
 operator, not hand;
 GROUP 4: Grade checker; Oiler; Oiler-Driver
 HOURLY PREMIUMS:
  The following classifications shall receive $ .25 above GROUP 1
  rate: Clamshells - 3 yds. or over; Cranes - Rigs or Piledrivers,
  100 ft. of boom or over (including jib); Draglines - 3 yds. or
  over; Hoists - each additional active drum over 2 drums;
  Shovels - 3 yds. or over;
  The following classifications shall receive $ .50 above GROUP 1
  rate: Tandem scoop operator;  Cranes - Rigs or Piledrivers,
  150 ft. to 200 ft. of boom (including jib); Tandem scoop.
  The following classifications shall receive $ .75 above GROUP 1
  rate: Cranes - Rigs or Piledrivers,  200 ft. of boom or over
  (including jib.).
 ----------------------------------------------------------------
  ENGI0101A  05/01/2001
                                      Rates           Fringes
 BUCHANAN, CASS, CLINTON AND LAFAYETTE COUNTIES
  POWER EQUIPMENT OPERATORS
   GROUP 1                             21.70           8.15
   GROUP 2                             21.30           8.15
   GROUP 3                             19.30           8.15
 ANDREW, ATCHISON, BATES, BENTON, CALDWELL, CARROLL, CHARITON,
 COOPER, DAVIESS, DEKALB, GENTRY, GRUNDY, HARRISON, HENRY, HOLT,
 HOWARD, JOHNSON, LINN, LIVINGSTON, MERCER, NODAWAY, PETTIS,
 SALINE, SULLIVAN AND WORTH COUNTIES
  POWER EQUIPMENT OPERATORS
   GROUP 1                             21.70           8.15
   GROUP 2                             21.30           8.15
   GROUP 3                             19.30           8.15
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS
 GROUP 1:  Asphalt roller operator, finish; asphalt paver and
 spreader; asphalt plant operator; auto grader or trimmer or
 sub-grader; backhoe; blade operator (all types); boilers - 2;
 booster pump on dredge; bulldozer operator; boring machine
 (truck or crane mounted); clamshell operator; concrete mixer
 paver; concrete plant operator; concrete pump operator; crane
 operator; derrick or derrick trucks; ditching machine; dragline
 operator; dredge engineman; dredge operator; drill cat with
 compressor mounted (self-contained) or similar type self-
 propelled rotary drill (not air tract); drilling or boring
 machine (rotary-self-propelled); finishing machine operator;
 greaser; high loader-fork lift-skid loader (all types);
 hoisting engineer (2 active drums); locomotive operator
 (standard guage); mechanics and welders (field and plants);
 mucking machine operator; pile drive operator; pitman crane or
 boom truck (all types); push cat; quad track; scraper operators
 (all types); shovel operator; sideboom cats; side discharge
 spreader; skimmer scoop operators; slip form paver operator (CMI,
 Rex, Gomeco or equal); la tourneau rooter (all tiller types); tow
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 boat operator; truck crane; wood and log chippers (all types).
 GROUP 2:  A-frame truck operator; articulated dump truck; back
 filler operator; boilers (1); chip spreader; churn drill
 operator; compressor; concrete mixer operator, skip loader;
 concrete saws (self-propelled); conveyor operator; crusher
 operator; distributor operator; elevating grader operator;
 farm tractor (all attachments); fireman rig; float operator; form
 grade operator; hoisting engine (one drum); maintenance operator;
 multiple compactor; pavement breaker, self-propelled hydra-hammer
 (or similar type); paymill operator; power shield; pumps; roller
 operator (with or without blades); screening and washing plant;
 self-propelled street broom or sweeper; siphons and jets; straw
 blower; stump cutting machine; siphons and jets; tank car heater
 operator (combination boiler and booster); welding machine;
 vibrating machine operator (not hand held); welding machine.
 GROUP 3:  Oiler; oiler driver; mechanic.
  HOURLY PREMIUMS:
   THE FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($ .25) ABOVE
   GROUP 1 RATE:  Dragline operator - 3 yds. & over; shovel
   3 yds. & over; clamshell 3 yds. & over;  Crane, rigs or
   piledrivers, 100' of boom or over (incl. jib.), hoist - each
   additional active drum over 2 drums
   THE  FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($ .50) ABOVE
   GROUP 1 RATE:  Tandem scoop operator; crane, rigs or
   piledrivers 150' to 200' of boom (incl. jib.)
   THE  FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($ .75) ABOVE
   GROUP 1 RATE:  Crane rigs, or piledrivers 200 ft. of boom or
   over (including jib.)
 ----------------------------------------------------------------
  ENGI0101E  04/01/2002
                                      Rates           Fringes
 CASS, CLAY, JACKSON,PLATTE AND RAY COUNTIES
  POWER EQUIPMENT OPERATORS:
   GROUP 1                             23.79           8.97
   GROUP 2                             22.75           8.97
   GROUP 3                             18.28           8.97
   GROUP 4                             21.63           8.97
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS
  GROUP 1:  Asphalt roller operator, finish; asphalt paver and
  spreader; asphalt plant operator; auto grader or trimmer
  or sub-grader; backhoe; blade operator (all types); boilers-2;
  booster pump on dredge; boring machine (truck or crane mounted);
  bulldozer operator; clamshell operator; concrete cleaning
  decontamination machine operator; concrete mixer paver;
  concrete plant operator; concrete pump operator; crane operator;
  derrick or derrick trucks; ditching machine; dragline operator;
  dredge engineman; dredge operator; drillcat with compressor
  mounted (self-contained) or similar type self propelled rotary
  drill (not air tract); drilling or boring machine (rotary -
  self-propelled); finishing machine operator; greaser; heavy
  equipment robotics operator/mechanic; horizontal directional
  drill operator; horizontal directional drill locator;
  loader-forklift - skid loader (all types); hoisting engineer
  (2 active drums); locomotive operator (standard guage);
  master environmental maintenance mechanic; mechanics and welders
  (field and plants); mucking machine operator; piledrive
  operator; pitman crane or boom truck (all types); push cat;
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  quad-track; scraper operators (all types);
  shovel operator; side discharge spreader; sideboom cats; skimmer
  scoop operator; slip-form paver (CMI, REX, Gomaco or equal); la
  tourneau rooter (all tiller types); tow boat operator; truck
  crane; ultra high perssure waterjet cutting tool system
  operator/mechanic; vacuum blasting machine operator/mechanic;
  wood and log chippers (all types)
  GROUP 2:  "A" Frame truck operator; articulated dump truck;
  back filler operator; boilers (1); chip spreader; churn drill
  operator; concrete mixer operator, skip loader; concrete saws
  (self-propelled); conveyor operator; crusher operator;
  distributor operator; elevating grader operator; farm tractor
  (all attachments); fireman rig; float operator; form grader
  operator; hoisting engine (1 drum); maintenance operator;
  multiple compactor; pavement breaker, self-propelled hydra-
  hammer (or similar type); power shield; paymill operator;
  pumps; siphons and jets; stump cutting machine; tank car
  heater operator (combination boiler and booster); compressor;
  roller operator (with or without blades); screening and washing
  plant; self-propelled street broom or sweeper; straw blower;
  tank car heater operator (combination boiler and booster);
  vibrating machine operator (not hand held)
  GROUP 3:  Oilers
  GROUP 4:  Oiler Driver (All Types)
 FOOTNOTE:
  HOURLY PREMIUMS
   FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($.25) ABOVE GROUP 1
   RATE:  Clamshells - 3 yd. capacity or over; Cranes or rigs,
   80 ft. of boom or over (including jib); Draglines, 3 yd.
   capacity or over; Piledrivers 80 ft. of boom or over
   (including jib); Shovels & backhoes, 3 yd. capacity or over.
 ----------------------------------------------------------------
  ENGI0513D  05/06/2002
                                      Rates           Fringes
 FRANKLIN, JEFFERSON, LINCOLN, ST CHARLES, AND WARREN COUNTIES
  POWER EQUIPMENT OPERATORS:
   GROUP 1                             24.92           12.24
   GROUP 2                             23.62           12.24
   GROUP 3                             20.62           12.24
   GROUP 4                             23.17           12.24
       POWER EQUIPMENT OPERATORS CLASSIFICATIONS
 GROUP 1:  Backhoe, Cable; Backhoe, Hydraulic (2 cu yds bucket and
 under  regardless of attachment, one oiler for 2 or 3, two oilers
 for 4 through 6); Backhoe, Hydraulic over 2 cu yds; Cableway;
 Crane, Crawler or Truck; Crane, Hydraulic - Truck or Cruiser
 mounted, 16 tons and over; Crane, Locomotive; crane with boom
 including jib over 100 ft from pin to pin; Crane using rock
 socket tool; Derrick, Steam; Derrick Car and Derrick Boat;
 Dragline, 7 cu yds and over; Dredge; Gradall, Crawler or tire
 mounted; Locomotive, Gas, Steam & other powers; Pile Driver, Land
 or Floating; Scoop, Skimmer; Shovel, Power (Electric, Gas, Steam
 or other powers); Shovel, Power (7 cu yds and over); Switch Boat;
 Whirley; Air Tugger with air compressor; Anchor Placing Barge;
 Asphalt Spreaker; Athey Force Feeder Loader, self-propelled;
 Backfilling Machine; Boat Operator - Push Boat or Tow Boat (job
 site); Boiler, High Pressure Breaking in Period; Boom Truck,
 Placing or Erecting; Boring Machine, Footing Foundation;
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 Bullfloat; Cherry Picker; Combination Concrete Hoist and Mixer
 (such as Mixermobile); Compressor, Two 125 CFM and under;
 Compressor, Two through Four over 125 CFM; Compressor when
 operator runs throttle; Concrete Breaker (Truck or Tractor
 mounted); Concrete Pump (such as Pumpcrete machine); Concrete Saw
 (self-propelled); Concrete Spreader; Conveyor, Large (not
 selfpropelled) hoisting or moving brick and concrete into, or
 into and on floor level, one or both; Crane, Cimbing (such as
 Linden); Crane, Hydraulic - Rough Terrain, self-propelled; Crane,
 Hydraulic - Truck or Cruiser mounted - under 16 tons; Drilling
 machine - Self-powered, used for earth or rock drilling or boring
 (wagon drills and any hand drills obtaining power from other
 souces including concrete breakers, jackhammers and Barco
 equipmnet no engineer required); Elevating Grader; Engine Man,
 Dredge; Excavator or Powerbelt Machine; Finishing Machine, self-
 propelled oscillating screed; Forklift; Generators, Two through
 Six 30 KW or over; Grader, Road with power blade; Greaser;
 Highlift; Hoist, Concrete and Brick (Brick cages or concrete
 skips operating or on tower, Towermobile, or similar equipment);
 Hoist, Three or more drums in use; Hoist, Stack; Hydro-Hammer;
 Lad-A-Vator, hoisting brick or concrete; Loading Machine such as
 Barber-Greene; Mechanic on job site
 GROUP 2:  Air Tugger with plant air; Boiler (for power or heating
 shell of building or temporary enclosures in connection with
 construction work); Boiler, Temporary; Compressor, One over 125
 CFM; Compressor, truck mounted; Conveyor, Large (not self-
 propelled); Conveyor, Large (not self- propelled) moving brick
 and concrete (distributing) on floor level; Curb Finishing
 Machine; Ditch Paving Machine; Elevator (outside); Endless Chain
 Hoist; Fireman (as required); Form Grader; Hoist, One Drum
 regardless of size (except brick or concrete); Lad-A-Vator, other
 hoisting; Manlift; Mixer, Asphalt, over 8 cu ft capacity; Mixer,
 one bag capacity or less; Mixer, without side loader, two bag
 capacity or more; Mixer, with side loader, regardless of size,
 not Paver; Mud Jack (where mud jack is used in conjenction with
 an air compressor, operator shall be paid $ .55 per hour in
 addition to his basic hourly rate for covering both operations);
 Pug Mill operator; Pump, Sump - self powered, automatic
 controlled over 2"; Scissor Lift (used for hoisting); Skid Steer
 Loader; Sweeper, Street; Tractor, small wheel type 50 HP and
 under with grader blade and similar equipment; Welding Machine,
 One over 400 amp; Winch, operating from truck
 GROUP 3:  Boat operator - outboard motor, job site; Conveyors
 (such as Con-Vay-It) regardless of how used; Elevator (inside);
 Heater operator, 2 through 6; Sweeper, Floor
 GROUP 4:  Crane type
 HOURLY PREMIUMS:
 Backhoe, Hydraulic 2 cu yds or less without oiler - $2.00;
 Certified Crane Operator - $1.50; Certified Hazardous Material
 Operator $1.50; Crane,climbing (such as Linden) - $.50; Crane,
 Pile Driving and Extracting - $ .50 Crane with boom (including
 job) over 100 ft from pin to pin - add $.01 per foot to maximum
 of $4.00); Crane, using rock socket tool - $ .50; Derrick,
 diesel, gas or electric hoisting material and erecting steel
 (150 ft or more above ground) - $ .50; Dragline, 7 cu yds and
 over - $ .50; Hoist, Three or more drums in use - $ .50; Scoop,
 Tandem - $.50; Shovel, Power - 7 cu yds and over - $ .50;



MO020001-9

 Tractor, Tandem Crawler - $ .50; Tunnel, man assigned to work
 in tunnel or tunnel shaft - $ .50; Wrecking, when machines are
 working on second floor or higher - $ .50
 ----------------------------------------------------------------
  ENGI0513G  05/01/2002
                                      Rates           Fringes
 ADAIR, AUDRAIN, BOLLINGER, BOONE, BUTLER, CALLAWAY, CAPE
 GIRARDEAU, CARTER, CLARK, COLE, CRAWFORD, DENT, DUNKLIN,
 GASCONADE, HOWELL, IRON, KNOX, LEWIS, MACON, MADISON, MARIES,
 MARION, MILLER, MISSISSIPPI, MONITEAU, MONROE, MONTGOMERY,
 MORGAN, NEW MADRID, OREGON, OSAGE, PEMISCOT, PERRY, PHELPS, PIKE,
 PULASKI, PUTNAM, RALLS, RANDOLPH, REYNOLDS, RIPLEY, ST. FRANCOIS,
 STE. GENEVIEVE, SCHUYLER, SCOTLAND, SCOTT, SHANNON, SHELBY,
 STODDARD, TEXAS, WASHINGTON, AND WAYNE COUNTIES
  POWER EQUIPMENT OPERATORS
   GROUP 1                             21.35           12.23
   GROUP 2                             21.00           12.23
   GROUP 3                             20.80           12.23
   GROUP 4                             17.15           12.23
 POWER EQUIPMENT OPERATORS CLASSIFICATIONS
 GROUP 1:  Asphalt finishing machine & trench widening spreader,
 asphalt plant console operator; autograder; automatic slipform
 paver; back hoe; blade operator - all types; boat operator tow;
 boiler two; central mix concrete plant operator; clam shell
 operator; concrete mixer paver; crane operator; derrick or
 derrick trucks; ditching machine; dozer operator; dragline
 operator; dredge booster pump; dredge engineman; dredge operator;
 drill cat with compressor mounted on cat; drilling or boring
 machine rotary self-propelled; highloader; hoisting engine 2
 active drums; launchhammer wheel; locomotive operator standrad
 guage; mechanics and welders; mucking machine; piledriver
 operator; pitman crane operator; push cat operator; guad-trac;
 scoop operator; sideboom cats; skimmer scoop operator; trenching
 machine operator; truck crane, shovel operator.
 GROUP 2:  A-Frame; asphalt hot-mix silo; asphalt roller operator
 asphalt plant fireman (drum or boiler); asphalt plant man;
 asphalt plant mixer operator; backfiller operator; barber-greene
 loader; boat operator (bridge & dams); chip spreader; concrete
 mixer operator skip loader; concrete plant operator; concrete
 pump operator; dredge oiler; elevating graded operator; fork
 lift; grease fleet; hoisting engine one; locomotive operator
 narrow guage; multiple compactor; pavement breaker; powerbroom
 self-propelled; power shield; rooter; slip-form finishing
 machine; stumpcutter machine; side discharge concrete spreader;
 throttleman; tractor operator (over 50 hp); winch truck; asphalt
 roller operator; crusher operator.
 GROUP 3:  Spreader box operator, self-propelled not asphalt;
 tractor operator (50 h.p. or less); boilers one; chip spreader
 (front man); churn drill operator; compressor over 105 CFM 2-3
 pumps 4" & over; 2-3 light plant 7.5 KWA or any combination
 thereof; clef plane operator; compressor maintenance operator 2
 or 3; concrete saw operator (self-propelled); curb finishing
 mancine; distributor operator; finishing machine operator; flex
 plane operator; float operator; form grader operator; pugmill
 operator; riller operator other than high type asphalt; screening
 & washing plant operator; siphons & jets; subgrading machine
 operator; tank car heater (combination boiler & booster); ulmac,
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 ulric or similar spreader; vibrating machine operator;
 hydrobroom.
 GROUP 4:  Oiler; grout machine; oiler driver; compressor over 105
 CFM one; conveyor operator one; maintenance operator; pump 4" &
 over one.
 FOOTNOTE:
  HOURLY PREMIUMS
 Backhoe hydraulic, 2 cu. yds. or under without oiler - $2.00
 Certified Crane Operator - $1.50; Certified Hazardous Material
 Operator $1.50; Crane, climbing (such as Linden) - $0.50;
 Crane, pile driving and extracting - $0.50; Crane, with boom
 (including jib) over 100' from pin to pin add $0.01 per foot
 to maximum of $4.00; Crane, using rock socket tool - $0.50;
 Derrick, diesel, gas or electric, hoisting material and
 erecting steel (150' or more above the ground) - $0.50;
 Dragline, 7 cu. yds, and over - $0.50; Hoist, three or more
 drums in use - $0.50; Scoop, Tandem - $0.50; Shovel, power -
 7 cu. yds. or more - $0.50; Tractor, tandem crawler - $0.50;
 Tunnel, man assigned to work in tunnel or tunnel shaft -
 $0.50; Wrecking, when machine is working on second floor or
 higher - $0.50;
 ----------------------------------------------------------------
  ENGI0513H  05/01/2002
                                      Rates           Fringes
 ST. LOUIS CITY AND COUNTY
  POWER EQUIPMENT OPERATORS:
  GROUP 1                              24.92           12.24
  GROUP 2                              24.92           12.24
  GROUP 3                              23.02           12.24
  GROUP 4                              20.02           12.24
  GROUP 5                              19.56           12.24
       POWER EQUIPMENT OPERATORS CLASSIFICATIONS
  GROUP 1:  Backhoe, cable or hydraulic; cableway; crane,
   crawler or truck; crane, hydraulic-truck or cruiser
   mounted 16 tons & over; crane locomotive; derrick,
   steam; derrick car & derrick boat; dragline; dredge;
   gradall, crawler or tire mounted; locomotive, gas,
   steam & other powers; pile driver, land or floating;
   scoop, skimmer; shovel, power (steam, gas, electric,
   or other powers); switch boat; whirley.
 GROUP 2:  Air tugger w/air compressor; anchor-placing
   barge; asphalt spreader; athey force feeder loader (self-
   propelled); backfilling machine; backhoe-loader; boat
   operator-push boat or tow boat (job site); boiler,
   high pressure breaking in period; boom truck, placing
   or erecting; boring machine, footing foundation; bull-
   float; cherry picker; combination concrete hoist &
   mixer (such as mixer mobile); compressor (when operator
   runs throttle); concrete breaker (truck or tractor
   mounted); concrete pump, such as pump-crete machine;
   concrete saw (self-propelled), concrete spreader;
   conveyor, large (not self-propelled), hoisting or
   moving brick and concrete into, or into and on floor
   level, one or both; crane, hydraulic-rough terrain,
   self-propelled; crane hydraulic-truck or cruiser
   mounted-under 16 tons; drilling machines, self-powered
   use for earth or rock drilling or boring (wagon drills
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   and any hand drills obtaining power from other sources
   including concrete breakers, jackhammers and barco
   equipment-no engineer required); elevating grader;
   engineman, dredge; excavator or powerbelt machine;
   finishing machine, self-propelled oscillating screed;
   forklift; grader, road with power blade; highlift;
   greaser; hoist, stack, hydro-hammer; loading machine
   (such as barber-greene); machanic, on job site; mixer,
   pipe wrapping machines; plant asphalt; plant, concrete
   producing or ready-mix job site; plant heating-job site;
   plant mixing-job site; plant power, generating-job site;
   pumps, two through six self-powered over 2"; pumps,
   electric submersible, two through six, over 4"; quad-
   track; roller, asphalt, top or sub-grade; scoop, tractor
   drawn; spreader box; sub-grader; tie tamper; tractor-
   crawler, or wheel type with or without power unit,
   power take-offs and attachments regardless of size;
   trenching machine; tunnel boring machine; vibrating
   machine automatic, automatic propelled; welding machines
   (gasoline or diesel) two through six; well drilling
   machine
 GROUP 3:  Conveyor, large (not self-propelled); con-;
   veyor, large (not self-propelled) moving brick and concrete
   distributing) on floor level; mixer two or more mixers
   of one bag capacity or less; air tugger w/plant air;
   boiler, for power or heating on construction projects;
   boiler, temporary; compressor (mounted on truck; curb
   finishing machine; ditch paving machine; elevator;
   endless chain hoist; form grader; hoist, one drum
   regardless of size; lad-a-vator; manlift; mixer, asphalt,
   over 8 cu. ft. capacity, without side loader, 2 bag
   capacity or more; mixer, with side loader, regardless
   of size; pug mill operator; pump, sump-self-powered,
   automatic controlled over 2" during use in connection
   with construction work; sweeper, street; welding machine,
   one over 400 amp.; winch operating from truck; scissor
   lift (used for hoisting); tractor, small wheel type 50 h.p.
   & under with grader blade & similar equipment
 GROUP 4:  Boat operator-outboard motor (job site);
   conveyor (such as con-vay-it) regardless of how used;
   sweeper, floor
 GROUP 5:  Oiler on dredge and on truck crane.
 HOURLY PREMIUMS:
   Backhoe, hydraulic
  2 cu. yds. or under without oiler          $2.00
   Certified Crane Operator                      1.50
   Certified Hazardous Material Operator         1.50
   Crane, climbing (such as Linden)               .50
   Crane, pile driving and extracting             .50
   Crane, with boom (including jib) over
  100' (from pin to pin) add $.01
  per foot to maximum of                      4.00
   Crane, using rock socket tool                  .50
   Derrick, diesel, gas or electric,
  hoisting material and erecting steel
  (150' or more above ground)                  .50
   Dragline, 7 cu. yds. and over                  .50
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   Hoist, three (3) or more drums in use          .50
   Scoop, Tandem                                  .50
   Shovel, power - 7 cu. yds. or more             .50
   Tractor, tandem crawler                        .50
   Tunnel, man assigned to work in tunnel
  or tunnel shaft                              .50
   Wrecking, when machine is working on
 second floor or higher                        .50
 ----------------------------------------------------------------
  IRON0010M  04/01/2001
                                      Rates           Fringes
 BUCHANAN, CASS, CLAY, JACKSON, JOHNSON, LAFAYETTE, PLATTE AND
 RAY Counties
  IRONWORKERS                          22.70           11.63
 ANDREW, ATCHISON, BARTON, BATES, BENTON, CALDWELL, CAMDEN,
 CARROLL, CEDER CHARITON, CHRISTIAN, CLINTON, COOPER, DADE,
 DALLAS, DAVIESS, DE KALB, GENTRY, GREENE, GRUNDY, HARRISON,
 HENRY, HICKORY, HOLT, HOWARD, LACLEDE, LINN, LIVINGSTON, MERCER,
 MONITEAU, MORGAN, NODAWAY, PETTIS, POLK, PUTNAM, RANDOLPH, ST.
 CLAIR, SALINE, SULLIVAN, TANEY, VERNON, WEBSTER, WRIGHT and WORTH
 Counties; and portions of ADAIR, BOONE, MACON, MILLER, and
 RANDOLPH Counties
  IRONWORKERS                          19.70           11.63
 ----------------------------------------------------------------
  IRON0321C  05/01/2002
                                      Rates           Fringes
 DOUGLAS, HOWELL and OZARK COUNTIES
 IRONWORKERS                           17.70           8.01
 ----------------------------------------------------------------
  IRON0396D  07/31/2002
                                      Rates           Fringes
 ST. LOUIS (City and County), ST. CHARLES, JEFFERSON, IRON,
 FRANKLIN, LINCOLN, WARREN, WASHINGTON, ST. FRANCOIS, STE.
 GENEVIEVE, and REYNOLDS Counties; and portions of MADISON, PERRY,
 BOLLINGER, WAYNE, and CARTER Counties
  IRONWORKERS                          26.54           11.73
 ----------------------------------------------------------------
  IRON0396I  08/01/2002
                                      Rates           Fringes
 AUDRAIN, CALLAWAY, COLE, CRAWFORD, DENT, GASCONADE, MARIES,
 MONTGOMERY, OSAGE, PHELPS, PIKE, PULASKI, TEXAS, and WRIGHT
 Counties; and portions of CAMDEN, DOUGLAS, HOWELL, MILLER,
 OREGON, BOONE, SHANNON, LACLEDE, MONROE, and RALLS Counties
  IRONWORKERS                          21.77           11.59
 ----------------------------------------------------------------
  IRON0577F  06/01/2002
                                      Rates           Fringes
 ADAIR, CLARK, KNOX, LEWIS, MACON, MARION, MONROE, RALLS,
 SCHUYLER, SCOTLAND, AND SHELBY COUNTIES
  IRONWORKERS                          20.85           9.16
 ----------------------------------------------------------------
  IRON0584E  06/01/2001
                                      Rates           Fringes
 BARRY, JASPER, LAWRENCE, MCDONALD, NEWTON AND STONE Counties
  IRONWORKERS                          18.20           7.87
 ----------------------------------------------------------------
  IRON0782D  05/01/2002
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                                      Rates           Fringes
 CAPE GIRARDEAU, MISSISSIPPI, NEW MADRID, SCOTT, & STODDARD
 Counties; and portions of BOLLINGER, BUTLER, CARTER, DUNKLIN,
 MADISON, PEMISCOT, PERRY, RIPLEY, and WAYNE Counties
  IRONWORKERS:
   All Major River Work
  (Dams, Bridges):
  Projects $20 million
  or more                           20.65           9.88
   All Other Work                      20.30           9.46
 ----------------------------------------------------------------
  LABO0042C  03/04/2002
                                      Rates           Fringes
 ST. LOUIS (City and County)
  LABORERS:
   Plumber Laborers                    23.30           7.10
 ----------------------------------------------------------------
  LABO0042H  03/06/2002
                                      Rates           Fringes
 ST. LOUIS (City and County)
  LABORERS:
   Laborers, Flagperson                23.11           7.10
   Wrecking                            22.99           7.10
   Dynamiter, Powderman                23.61           7.10
 ----------------------------------------------------------------
  LABO0424B  05/01/2002
                                      Rates           Fringes
 FRANKLIN COUNTY
  LABORERS
   GROUP 1                             21.65           6.40
   GROUP 2                             22.25           6.40
 JEFFERSON COUNTY
  LABORERS
   GROUP 1                             21.70           6.40
   GROUP 2                             22.30           6.40
 ADAIR, AUDRAIN, BOLLINGER, BOONE, BUTLER, CALLAWAY, CAPE
 GIRARDEAU, CARTER, CHARITON, CLARK, COLE, COOPER, CRAWFORD, DENT,
 DUNKLIN, GASCONADE, HOWARD, HOWELL, IRON, KNOX, LEWIS, LINN,
 MACON, MADISON, MARIES, MARION, MILLER, MISSISSIPPI, MONITEAU,
 MONROE, NEW MADRID, OREGON, OSAGE, PEMISCOT, PERRY, PHELPS, PIKE,
 PULASKI, PUTNAM, RALLS, RANDOLPH, REYNOLDS, RIPLEY, ST. FRANCOIS,
 STE. GENEVIEVE, SCHUYLER, SCOTLAND, SCOTT, SHANNON, SHELBY,
 STODDARD, SULLIVAN, TEXAS, WASHINGTON, AND WAYNE COUNTIES
  LABORERS
   GROUP 1                             20.20           6.40
   GROUP 2                             20.80           6.40
 LINCOLN, MONTGOMERY AND WARREN COUNTIES
  LABORERS
   GROUP 1                             20.45           6.40
   GROUP 2                             21.05           6.40
        LABORERS CLASSIFICATIONS
 GROUP 1 - General laborer-flagman, carpenter tenders; salamander
 Tenders; Dump Man; Ticket Takers; loading trucks under bins,
 hoppers, and conveyors; track man; cement handler; dump man on
 earth fill; georgie buggie man; material batch hopper man;
 spreader on asphalt machine; material mixer man (except on
 manholes); coffer dams; riprap pavers rock, block or brick;
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 scaffolds over ten feet not self-supported from ground up; skip
 man on concrete paving; wire mesh setters on concrete paving; all
 work in connection with sewer, water, gas, gasoling, oil,
 drainage pipe, conduit pipe, tile and duct lines and all other
 pipe lines; power tool operator; all work in connection with
 hydraulic or general dredging operations; form setters, puddlers
 (paving only); straw blower nozzleman; asphalt plant platform
 man; chuck tender; crusher feeder; men handling creosote ties or
 creosote materials; men working with and handling epoxy material;
 topper of standing trees; feeder man on wood pulverizers, board
 and willow mat weavers and cabelee tiers on river work; deck
 hands; pile dike and revetment work; all laborers working on
 underground tunnels less than 25 ft. where compressed air is not
 used; abutement and pier hole men working six (6) ft. or more
 below ground; men working in coffer dams for bridge piers and
 footing in the river; barco tamper; jackson or any other similar
 tamp; cutting torch man; liners, curb, gutters, ditch lines; hot
 mastic kettlemen; hot tar applicator; hand blade operator;
 mortar men or brick or block manholes; rubbing concrete, air tool
 operator under 65 lbs.; caulker and lead man; chain or concrete
 saw under 15 h.p.; signal Gan; Guard rail and sign erectors.
 GROUP 2 - Skilled laborers - Vibrator man; asphalt raker; head
 pipe layer on sewer work; batterboard man on pipe and ditch work;
 cliff scalers working from bosun's chairs; scaffolds or platforms
 on dams or power plants over 10 ft. high; air tool operator over
 65 lbs.; stringline man on concrete paving; sandblast man; laser
 beam man; wagon drill; churn drill; air track drill and all other
 similar type drills, gunite nozzle man; pressure grout man;
 screed man on asphalt; concrete saw 15 h.p. and over; grade
 checker; strigline man on electronic grade control; manhole
 builder; dynamite man; powder man; welder; tunnel man;
 waterblaster - 1000 psi or over; asbestos and/or hazardous waste
 removal and/or disposal
 ----------------------------------------------------------------
  LABO0579F  05/01/2001
                                      Rates           Fringes
 BUCHANAN AND LAFAYETTE COUNTIES
  LABORERS
   GROUP 1                             18.04           6.29
   GROUP 2                             18.39           6.29
 ANDREW, ATCHISON, BARRY, BARTON, BATES, BENTON, CALDWELL, CAMDEN,
 CARROLL, CEDAR, CHRISTIAN, CLINTON, DADE, DALLAS, DAVIESS,
 DEKALB, DOUGLAS, GREENE, GENTRY, GRUNDY, HARRISON, HENRY,
 HICKORY, HOLT, JASPER, JOHNSON, LACLEDE, LAWRENCE, LIVINGSTON,
 MCDONALD, MERCER, MORGAN, NEWTON, NODAWAY, OZARK, PETTIS, POLK,
 ST. CLAIR, SALINE, STONE, TANEY, VERNON, WEBSTER, WORTH AND
 WRIGHT COUNTIES.
  LABORERS
   GROUP 1                             16.69           6.04
   GROUP 2                             17.24           6.04
         LABORERS CLASSIFICATIONS
 GROUP 1:  General Laborers - Carpenter tenders; salamander
 tenders; loading trucks under bins; hoppers & conveyors; track
 men & all other general laborers; air tool operator; cement
 handler-bulk or sack; dump man on earth fill; georgie buggie man;
 material batch hopper man; material mixer man (except on
 manholes); coffer dams; riprap pavers - rock, block or brick;
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 signal man; scaffolds over ten feet not self-supported from
 ground up; skipman on concrete paving; wire mesh setters on
 concrete paving; all work in connection with sewer, water, gas,
 gasoline, oil drainage pipe, conduit pipe, tile and duct lines
 and all other pipe lines; power tool operator, all work in
 connection with hydraulic or general dredging operations;
 puddlers (paving only); straw blower nozzleman; asphalt plant
 platform man; chuck tender; crusher feeder; men handling creosote
 ties or creosote materials; men working with and handling epoxy
 material or materials (where special protection is required);
 rubbing concrete; topper of standing trees; batter board man on
 pipe and ditch work; feeder man on wood pulverizers; board and
 willow mat weavers and cable tiers on river work; deck hands;
 pile dike and revetment work; all laborers working on underground
 tunnels less than 25 feet where compressed air is not
 used; abutment and pier hole men working six (6) feet or more
 below ground; men working in coffer dams for bridge piers and
 footings in the river; ditchliners; pressure groutmen; caulker;
 chain or concrete saw; cliffscalers working from scaffolds,
 bosuns' chairs or platforms on dams or power plants over (10)
 feet above ground; mortarmen on brick or block manholes; toxic
 and hazardous waste work.
 GROUP 2:  Skilled Laborers - Head pipe layer on sewer work; laser
 beam man; Jackson or any other similar tamp; cutting torch man;
 form setters; liners and stringline men on concrete paving, curb,
 gutters; hot mastic kettleman; hot tar applicator; sandblasting
 and gunite nozzlemen; air tool operator in tunnels; screed man
 on asphalt machine; asphalt raker; barco tamper; churn drills;
 air track drills and all similar drills; vibrator man; stringline
 man for electronic grade control; manhole builders-brick or
 block; dynamite and powder men; grade checker.
 ----------------------------------------------------------------
  LABO0660H  03/06/2002
                                      Rates           Fringes
 ST. CHARLES COUNTY
  LABORERS:
   GROUP 1                             22.37           6.49
   GROUP 2                             22.37           6.49
         LABORERS CLASSIFICATIONS
  GROUP 1:  General laborer; carpenter tender; salamander tender;
   dump man; ticket takers; flagman; loading trucks under bins,
   hoppers, and conveyors; track men; cement handler; dump man on
   earth fill; Georgie buggie man; material batch hopper man;
   spreader on asphalt machine; material mixer man (except on
   manholes); coffer dams; riprap paver - rock, block, or brick;
   signal man; scaffolds over 10 ft not self-supported from ground
   up; skipman on concrete paving; wire mech setters on concrete
   paving; all work in connection with sewer, water, gas,
   gasoline, oil, drainage pipe, conduit pipe, tile and duct lines
   and all other pipe lines; power tool operator; all work in
   connection with hydraulic or general dredging operations; form
   setters; puddlers (paving only); straw blower nozzleman;
   asphalt plant platform man; chuck tender; crusher feeder; men
   handling creosote ties or creosote materials; men working with
   and handling epoxy material; topper of standing trees; feeder
   man on wood pulverizer; board and w llow mat weavers and cable
   tiers on river work; deck hands; pile dike and revetment work;
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   all laborers working on underground tunnels less than 25 ft
   where compressed air is not used; abutment and pier hole men
   working 6 ft or more below ground; men working in coffer dams
   for bridge piers and footings in the river; Barco tamper,
   Jackson or any other similar tamp; cutting torch man; liners,
   curb, gutters, ditchliners; hot mastic kettleman; hot tar
   applicator; hand blade operators;  mortar men on brick or block
   manholes; rubbing concrete; air tool operator under 65 pounds;
   caulker and lead man; chain saw under 15 hp; guard rail and
   sign erectors
  GROUP 2:  Vibrator man; asphalt raker; hand pipe layer on sewer
   work; batterboard man on pipe and ditch work; cliff scalers
   working from Bosun's chairs, scaffolds or platforms on dams or
   power plants over 10 ft high; air tool operator over 65 pounds;
   stringline man on concrete paving etc.; sand blast man; laser
   beam man; wagon drill; churn drill; air track drill and all
   other similar type drills; gunnite nozzle man; pressure grout
   man; screed man on asphalt; concrete saw 15 hp and over; grade
   checker; stringline man on electronic grade control; manhole
   builder; dynamite man; powder man; welder; tunnel man;
   waterblaster - 1000 psi and over; asbestos and/or hazardous
   waste removal and or disposal;
 ----------------------------------------------------------------
  LABO0663D  04/01/2002
                                      Rates           Fringes
 CASS, CLAY, JACKSON, PLATTE AND RAY COUNTIES
 LABORERS:
  GROUP 1                              21.05           7.24
  GROUP 2                              22.14           7.24
     LABORERS CLASSIFICATIONS
 GROUP 1:  General laborers, Carpenter tenders, salamander
 tenders, loading trucks under bins, hoppers and conveyors, track
 men and all other general laborers, air tool operator, cement
 handler (bulk or sack), chain or concrete saw, deck hands, dump
 man on earth fill, Georgie Buggies man, material batch hopper
 man, scale man, material mixer man (except on manholes), coffer
 dams, abutments and pier hole men working below ground, riprap
 pavers rock, black or brick, signal man, scaffolds over ten feet
 not self-supported from ground up, skipman on concrete paving,
 wire mesh setters on concrete paving, all work in connection with
 sewer,water, gas, gasoling, oil, drainage pipe, conduit pipe,
 tile and duct lines and all other pipelines, power tool operator,
 all work in connection with hydraulic or general dredging
 operations, straw blower nozzleman,asphalt plant platform man,
 chuck tender, crusher feeder, men handling creosote ties on
 creosote materials, men working with and handling epoxy material
 or materials (where special protection is required), topper of
 standing trees, batter board man on pipe and ditch work, feeder
 man on wood pulverizers, board and willow mat weavers and cable
 tiers on river work, deck hands, pile dike and revetment work,
 all laborers working on underground tunnels less than 25 feet
 where compressed air is not used, abutment and pier hole men
 working six (6) feet or more below ground, men working in coffer
 dams for bridge piers and footings in the river, ditchliners,
 pressure groutmen, caulker and chain or concrete saw,
 cliffscalers working from scaffolds, bosuns' chairs or platforms
 on dams or power plants over (10) feet above ground, mortarmen on
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 brick or block manholes, signal man.
 GROUP 2:  Skilled Laborer -  spreader or screed man on asphalt
 machine, asphalt raker, grade checker, vibrator man, concrete saw
 over 5 hp., laser beam man, barco tamper, jackson or
 any other similar tamp, wagon driller, churn drills, air track
 drills and other similar drills, cutting torch man, form setters,
 liners and stringline men on concrete paving, curb, gutters and
 etc., hot mastic kettleman, hot tar applicator, hand blade
 operators, mortar men on brick or block manholes, sand blasting
 and gunnite nozzle men, rubbing concrete, air tool operator in
 tunnels, head pipe layer on sewer work, manhole builder (brick or
 block), dynamite and powder men.
 ----------------------------------------------------------------
  * PAIN0002B  09/01/2002
                                      Rates           Fringes
 CLARK, FRANKLIN, JEFFERSON, LEWIS, LINCOLN, MARION, PIKE, RALLS,
 ST. CHARLES, ST. LOUIS (CITY & COUNTY), AND WARREN COUNTIES
  PAINTERS:
   Brush                               24.93           7.50
   Spray                               26.93           7.50
 ----------------------------------------------------------------
  PAIN0002G  04/17/2001
                                      Rates           Fringes
 ADAIR, AUDRAIN, BOONE, CALLAWAY, CHARITON, COLE, GASCONADE,
 HOWARD, KNOX, LINN, MACON, MONROE, MONTGOMERY, OSAGE, PUTNAM,
 RANDOLPH, SCHUYLER, SCOTLAND, SHELBY AND SULLIVAN COUNTIES and
 the City of Booneville.
  PAINTERS:
   Brush, Roller, Paperhanger,
 Tapers                             16.94           6.31
   Tapers using Ames or comparable
 tools (bazooks, etc.)              17.19           6.31
   Spray; Water Base Epoxy;
 Stage Under 50 ft.;
 Structural Steel (except for
 stairs and railings)               17.44           6.31
   Sandblasting; Epoxy or Any
 Two Part Coating; Stage or
 Other Aerial Work Platforms
 Over 50 ft. high;
 Lead Abatement                     17.94           6.31
   Bridges, Dams, Locks or
 Powerhouses                        18.94           6.31
 ----------------------------------------------------------------
  PAIN0003D  04/01/2000
                                      Rates           Fringes
 BATES, BENTON, CALDWELL, CARROLL, CASS, CLAY, CLINTON, COOPER,
 DAVIESS, GRUNDY, HARRISON, HENRY, JACKSON, JOHNSON, LAFAYETTE,
 LIVINGSTON, MERCER, MONITEAU, MORGAN, PETTIS, PLATTE, RAY AND
 SALINE COUNTIES
 PAINTERS:
   Brush & Roller; Taper               22.10           6.01
   Bazooka; Paperhanger                22.60           6.01
   Storage Bin & Tanks (Roller or
 Brush); Elevated Tanks (Roller
 or Brush); Stageman; Beltman;
 Bridgeman; Steelman; Sand Blast
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 (Base); Elevator Shaft             22.85           6.01
   Lead Abatement; Sprayman            23.10           6.01
   Sandblast (Bridge, Stage, Erected
 Steel and Storage Bin and Tanks)   23.60           6.01
   Sprayman (Storage Bin & Tanks,
 Elevated Tanks); Stageman (Spray);
 Bridgeman (Spray); Steelman
 (Spray)                            23.85           6.01
   Steeplejack (other than Elevated
 Tanks)                             26.79           6.01
   Steeplejack -Spray or Sandblast
 (other than Elevated Tanks)        27.79           6.01
 ----------------------------------------------------------------
  PAIN0098B  05/01/2000
                                      Rates           Fringes
 ANDREW, ATCHISON, BUCHANAN, DE KALB, GENTRY, HOLT, NODAWAY &
 WORTH COUNTIES
  PAINTERS:
   Brush & Roller                      20.50           4.40
   Sandblasters                        21.50           4.40
   Steeple Jack                        23.50           4.40
 ----------------------------------------------------------------
  PAIN0203B  04/01/1999
                                      Rates           Fringes
 BARRY, BARTON, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, GREENE,
 HICKORY, HOWELL, JASPER, LAWRENCE, MCDONALD, NEWTON, OZARK, POLK,
 ST. CLAIR, STONE, TANEY, VERNON, WEBSTER and WRIGHT COUNTIES
  PAINTERS:
   Sandblasters & Highman (over
 40')                               17.68           3.23
   Painters                            17.38           3.23
   Tapers                              16.47           3.21
 ----------------------------------------------------------------
  PAIN1265C  07/01/2002
                                      Rates           Fringes
 CAMDEN, CRAWFORD, DENT, LACLEDE, MARIES, MILLER, PHELPS, PULASKI
 AND TEXAS COUNTIES
  PAINTERS:
   Brush and Roller, Spray             18.04           7.87
   Structural Steel,
 Sandblasting and all Tank
 Work                               19.29           7.87
   Lead Abatement                      20.29           7.87
 ----------------------------------------------------------------
  PAIN1292B  07/01/2001
                                      Rates           Fringes
 BOLLINGER, BUTLER, CAPE GIRARDEAU, CARTER, DUNKLIN, MISSISSIPPI,
 NEW MADRID, OREGON, PEMISCOT, PERRY, REYNOLDS, RIPLEY, SCOTT,
 SHANNON, STODDARD and WAYNE COUNTIES
  PAINTERS:
   Commercial                          15.44           5.97
   Industrial                          17.94           5.97
   Bridges, Stacks & Tanks             22.89           5.97
   Taper (Tools)                       15.69           5.97
   Spray & Abrasive Blasting           17.44           5.97
   Waterblasting                       17.44           5.97
   Height Rates (All Areas): Over 60 ft. $0.50 per hour.
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                   Under 60 ft. $0.25 per hour.
 ----------------------------------------------------------------
  PAIN1292F  07/01/2001
                                      Rates           Fringes
 IRON, MADISON, ST. FRANCOIS, STE. GENEVIEVE and WASHINGTON
 COUNTIES
 PAINTERS:
  Commercial                           17.54           5.97
  Industrial                           18.54           5.97
  Tapers (Tools)                       17.79           5.97
  Bridges, Stacks & Tanks              22.89           5.97
  Spray & Abrasive Blasting            19.54           5.97
  Waterblasting                        19.54           5.97
  Lead Abatement                       18.29           5.97
   Height Rates (All Areas): Over 60 ft. $0.50 per hour
                   Under 60 ft. $0.25 per hour.
 ----------------------------------------------------------------
  PLAS0518F  04/01/2002
                                      Rates           Fringes
 BARRY, BARTON, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS,
 GREENE, HOWELL, JASPER, LACLEDE, LAWRENCE, MCDONALD, NEWTON,
 OZARK, POLK, STONE, TANEY, VERNON, WEBSTER, AND WRIGHT COUNTIES
 CEMENT MASONS                         17.31           3.84
 ----------------------------------------------------------------
  PLAS0518G  04/01/2001
                                      Rates           Fringes
 CASS (Richards-Gebaur AFB only), CLAY, JACKSON, PLATTE AND RAY
 COUNTIES
   CEMENT MASONS                       21.25           8.15
 ----------------------------------------------------------------
  PLAS0518K  05/01/2001
                                      Rates           Fringes
 ANDREW, ATCHISON, BUCHANAN, BATES, CALDWELL, CARROLL, CASS
 (Except Richards-Gebaur AFB) CLINTON, DAVIESS, DEKALB,
 GENTRY, GRUNDY, HARRISON, HOLT, JACKSON, LAFAYETTE, LIVINGSTON,
 MACON, MERCER, NODAWAY AND WORTH COUNTIES
  CEMENT MASONS                        23.13           7.15
 ----------------------------------------------------------------
  PLAS0527A  05/01/2002
                                      Rates           Fringes
 JEFFERSON, ST. CHARLES COUNTIES
 AND ST. LOUIS (City and County)
  CEMENT MASONS                        25.48           8.94
 FRANKLIN, LINCOLN, AND WARREN COUNTIES
  CEMENT MASONS                        24.31           8.94
 ----------------------------------------------------------------
  PLAS0527D  05/01/2002
                                      Rates           Fringes
 CRAWFORD, DENT, IRON, MADISON, MARION, PHELPS, PIKE, PULASKI,
 RALLS, REYNOLDS, ST. FRANCOIS, STE. GENEVIEVE, SHANNON, TEXAS,
 WASHINGTON COUNTIES
  CEMENT MASONS                        23.00           8.86
 ----------------------------------------------------------------
  PLAS0908A  05/01/2002
                                      Rates           Fringes
 BOLLINGER, BUTLER, CAPE GIRARDEAU, CARTER, DUNKLIN, MISSISSIPPI,
 NEW MADRID, OREGON, PEMISCOT, PERRY, RIPLEY, SCOTT, STODDARD, AND
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 WAYNE COUNTIES
 CEMENT MASONS                         17.40           8.95
 ----------------------------------------------------------------
  PLAS0908G  03/01/2002
                                      Rates           Fringes
 BENTON, CALLAWAY, CAMDEN, COLE, GASCONADE, HENRY, HICKORY,
 JOHNSON, MARIES, MILLER, MONTGOMERY, MORGAN, OSAGE, PETTIS,
 SALINE & ST. CLAIR COUNTIES
  CEMENT MASONS                        17.81           7.65
 ----------------------------------------------------------------
  PLUM0008C  06/01/2000
                                      Rates           Fringes
 CASS, CLAY, JACKSON, JOHNSON, PLATTE COUNTIES
  PLUMBERS                             26.44           9.87
 BATES, BENTON, CARROLL, HENRY, LAFAYETTE, MORGAN,
 PETTIS, RAY, ST. CLAIR, SALINE, AND VERNON COUNTIES
  PLUMBERS                             24.00           9.87
 ----------------------------------------------------------------
  PLUM0035C  01/01/2000
                                      Rates           Fringes
 CAMDEN, COLE, CRAWFORD, FRANKLIN, JEFFERSON, MARIES, MILLER,
 MONITEAU, OSAGE, PHELPS, PULASKI, ST. CHARLES, ST. LOUIS (City
 and County), WARREN and WASHINGTON COUNTIES
  PLUMBERS                             26.105          9.74
 ----------------------------------------------------------------
  PLUM0045D  12/15/2001
                                      Rates           Fringes
 ANDREW, ATCHISON, BUCHANAN, CALDWELL, CLINTON, DAVIESS, DEKALB,
 GENTRY, HARRISON, HOLT, NODAWAY AND WORTH COUNTIES
 PLUMBERS & PIPEFITTERS                26.85           9.80
 ----------------------------------------------------------------
  PLUM0178D  11/01/2001
                                      Rates           Fringes
 BARRY, CEDAR, CHRISTIAN, DADE, DALLAS, DOUGLAS, GREENE, HICKORY,
 LACLEDE, LAWRENCE, POLK, STONE, TANEY, WEBSTER, AND WRIGHT
 COUNTIES
  PLUMBERS & PIPEFITTERS               22.10           7.37
 ----------------------------------------------------------------
  PLUM0317B  07/01/1995
                                      Rates           Fringes
 BOONE, CALLAWAY, COOPER, HOWARD, AND RANDOLPH COUNTY (Southern
 half)
  PLUMBERS & PIPEFITTERS               19.18           3.17
 ----------------------------------------------------------------
  PLUM0533E  06/01/2001
                                      Rates           Fringes
 BATES, BENTON, CARROLL, CASS, CLAY, HENRY, HICKORY, JACKSON,
 JOHNSON, LAFAYETTE, MORGAN, PETTIS, PLATTE, RAY, SALINE,
 ST. CLAIR AND VERNON COUNTIES
  PIPEFITTERS                          28.38           11.08
 ----------------------------------------------------------------
  PLUM0562D  07/01/2002
                                      Rates           Fringes
 ADAIR, AUDRAIN, BOLLINGER, BOONE, BUTLER, CALLAWAY,CAMDEN, CAPE
 GIRARDEAU,CARTER, CHARITON, CLARK, COLE, COOPER, CRAWFORD, DENT,
 DUNKLIN, FRANKLIN, GASCONADE, GRUNDY, HOWARD, HOWELL, IRON,
 JEFFERSON, KNOX, LEWIS, LINCOLN, LINN, LIVINGSTON, MACON,
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 MADISON, MARIES, MARION, MERCER, MILLER, MISSISSIPPI, MONITEAU,
 MONROE, MONTGOMERY, NEW MADRID,  OREGON, OSAGE, PEMISCOTT, PERRY,
 PHELPS, PIKE, PULASKI, PUTNAM, RALLS, RANDOLPH, REYNOLDS, RIPLEY,
 ST. CHARLES, ST.FRANCOIS, STE. GENEVIEVE, ST. LOUIS, SCHUYLER,
 SCOTLAND, SCOTT, SHANNON, SHELBY, STODDARD, SULLIVAN, TEXAS,
 WARREN, WASHINGTON,AND WAYNE COUNTIES.
  PIPEFITTERS                          28.75          12.08
 ----------------------------------------------------------------
  PLUM0658B  07/01/1998
                                      Rates           Fringes
 BARTON, JASPER, MCDONALD, AND NEWTON COUNTIES
  PLUMBERS & PIPEFITTERS               16.73           5.33
 ----------------------------------------------------------------
  TEAM0013H  05/01/2001
                                      Rates           Fringes
 AUDRAIN, BOLLINGER, BOONE, CALLAWAY, CAPE GIRARDEAU, CARTER,
 COLE, CRAWFORD, DENT, GASCONADE, IRON, MACON, MADISON, MARIES,
 MARION, MILLER, MISSISSIPPI, MONROE, MONTGOMERY, NEW MADRID,
 OSAGE, PEMISCOT, PERRY, PHELPS, PIKE, PULASKI, RALLS, REYNOLDS,
 ST. FRANCOIS, STE. GENEVIEVE, SCOTT, SHANNON, SHELBY, STODDARD,
 TEXAS, WASHINGTON, AND WAYNE COUNTIES
  TRUCK DRIVERS:
   GROUP 1                             21.72           5.25
   GROUP 2                             21.87           5.25
   GROUP 3                             21.88           5.25
   GROUP 4                             21.99           5.25
 ADAIR, BUTLER, CLARK, DUNKIN, HOWELL, KNOX, LEWIS, OREGON,
 PUTNAM, RIPLEY, SCHUYLER, AND SCOTLAND COUNTIES
  TRUCK DRIVERS:
   GROUP 1                             20.99           5.25
   GROUP 2                             21.14           5.25
   GROUP 3                             21.15           5.25
   GROUP 4                             21.26           5.25
       TRUCK DRIVERS CLASSIFICATIONS:
  GROUP 1:  Flat Bed Trucks, Single Axle; Station Wagons; Pickup
  Trucks; Material Trucks, Single Axle; Tank Wagon,
  Single Axle
  GROUP 2:  Agitator and Transit Mix Trucks
  GROUP 3:  Flat Bed Trucks, Tandem Axle; Articulated Dump
  Trucks; Material Trucks, Tandem Axle; Tank Wagon,
  Tandem Axle
  GROUP 4:  Semi and/or Pole Trailers; Winch, Fork & Steel
  Trucks; Distributor Drivers and Operators; Tank Wagon,
  Semi-Trailer; Insley Wagons, Dumpsters, Half-Tracks,
  Speedace, Euclids and other similar equipment; A-Frame
  and Derrick Trucks; Float or Low Boy
 ----------------------------------------------------------------
  TEAM0056A  05/01/1998
                                      Rates           Fringes
 BUCHANAN, CASS (Except Richards-Gebaur AFB), JOHNSON, AND
 LAFAYETTE COUNTIES
  TRUCK DRIVERS:
   GROUP 1                             20.13           4.75
   GROUP 2                             20.24           4.75
   GROUP 3                             20.28           4.75
   GROUP 4                             20.35           4.75
 ANDREW, BARTON, BATES, BENTON, CALDWELL, CAMDEN, CARROLL, CEDAR,
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 CHARITON, CHRISTIAN, CLINTON, COOPER, DADE, DALLAS, DAVIESS,
 DEKALB, DOUGLAS, GREENE, HENRY, HICKORY, HOWARD, JASPER, LACLEDE,
 LAWRENCE, LINN, LIVINGSTON, MONITEAU, MORGAN, NEWTON, PETTIS,
 POLK, RANDOLPH, ST CLAIR, SALINE, VERNON, WEBSTER, AND WRIGHT
 COUNTIES
  TRUCK DRIVERS:
   GROUP 1                             18.92           4.75
   GROUP 2                             19.07           4.75
   GROUP 3                             19.08           4.75
   GROUP 4                             19.19           4.75
 ATCHISON, BARRY, GENTRY, GRUNDY, HARRISON, HOLT, MCDONALD,
 MERCER, NODADWAY, OZARK, STONE, SULLIVAN, TANEY AND WORTH
 COUNTIES
  TRUCK DRIVERS:
   GROUP 1                             18.19           4.75
   GROUP 2                             18.34           4.75
   GROUP 3                             18.35           4.75
   GROUP 4                             18.46           4.75
     TRUCK DRIVER CLASSIFICATIONS
 GROUP 1:  Flat bed trucks single axle; station wagons; pickup
 trucks; material trucks single axle; tank wagons
 single axle.
 GROUP 2:  Agitator and transit mix-trucks.
 GROUP 3:  Flat bed trucks tandem axle; articulated dump trucks;
 material trucks tandem axle; tank wagons tandem
 axle.
 GROUP 4:  Semi and/or pole trailers; winch, fork & steel trucks;
 distributor drivers & operators; tank wagons semi-
 trailer; insley wagons, dumpsters, half-tracks,
 speedace, euclids & other similar equipment;
 A-frames and derrick trucks; float or low boy.
 ----------------------------------------------------------------
  TEAM0245C  03/25/1998
                                      Rates           Fringes
 BARRY, BARTON, CAMDEN, CEDAR, CHRISTIAN, DALLAS, DENT, DOUGLAS,
 GREENE, HICKORY, HOWELL, JASPER, LACLEDE, LAWRENCE, MCDONALD,
 MILLER, NEWTON, OZARK, PHELPS, POLK, PULASKI, SHANNON, STONE,
 TANEY, TEXAS, VERNON, WEBSTER AND WRIGHT COUNTIES
 TRUCK DRIVERS:
  Traffic Control Service Driver        12.90           3.56+a
 PAID HOLIDAYS: New Year's Day, Decoration Day, July 4th,
      Labor Day, Thanksgiving Day, Christmas Day,
      Employee's  birthday and 2 personal days.
 ----------------------------------------------------------------
  TEAM0541A  04/01/2002
                                      Rates           Fringes
 CASS (Richards-Gebaur AFB), CLAY, JACKSON, PLATTE, AND RAY
 COUNTIES
  TRUCK DRIVERS:
   GROUP 1                             22.89           6.75
   GROUP 2                             22.38           6.75
   GROUP 3                             21.89           6.75
       TRUCK DRIVERS CLASSIFICATIONS
  GROUP 1:  Mechanics and Welders, Field; A-Frame Low Boy-Boom
  Truck Driver.
  GROUP 2:  Articulated Dump Truck; Insley Wagons: Dump Trucks,
  Excavating, 5 cu yds and over; Dumpsters; Half-Tracks:
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  Speedace: Euclids & similar excavating equipment.
  Material trucks, Tandem Two teams; Semi-Trailers;
  Winch trucks-Fork trucks; Distributor Drivers
  and Operators; Agitator and Transit Mix; Tank Wagon
  Drivers, Tandem or Semi; One Team; Station Wagons;
  Pickup Trucks; Material Trucks, Single Axle; Tank
  Wagon Drivers, Single Axle
  GROUP 3:  Oilers and Greasers - Field
 ----------------------------------------------------------------
  TEAM0541C  03/25/2000
                                      Rates           Fringes
 BATES, CASS, CLAY, HENRY, JACKSON, JOHNSON, LAFAYETTE, PLATTE,
 AND RAY COUNTIES
 TRUCK DRIVERS:
  Traffic Control Service Driver       14.15           2.44+a
 a. PAID HOLIDAYS: New Year's Day, Decoration Day, July 4th,
         Labor Day, Thanksgiving Day, Christmas Day,
         Employee's birthday and 2 personal days.
 ----------------------------------------------------------------
  TEAM0682D  05/01/2000
                                      Rates           Fringes
 ST LOUIS CITY AND COUNTY
 TRUCK DRIVERS:
  GROUP 1                              21.105          4.76+a+b
  GROUP 2                              21.305          4.78+a+b
  GROUP 3                              21.405          4.79+a+b
 a. PENSION: $18.80 per day, $94.00 maximum per week.
 b. HAZMAT PREMIUM: If Hazmat certification on a job site is
 required by a state or federal agency or requested by project
 owner or by the employer, employees on that job site shall
 receive $1.50 premium pay.
     TRUCK DRIVERS CLASSIFICATIONS
 GROUP 1 - Pick-up trucks; forklift, single axle; flatbed trucks;
 job site ambulance, and trucks or trailers of a water level
 capacity of 11.99 cu. yds. or less
 GROUP 2 - Trucks or trailers of a water level capacity of 12.0 cu
 yds. up to 22.0 cu yds. including euclids, speedace and similar
 equipment of same capacity and compressors
 GROUP 3 - Trucks or trailers of a water level capacity of 22.0
 cu. yds & over including euclids, speedace & all floats, flatbed
 trailers, boom trucks, winch trucks, including small trailers,
 farm wagons tilt-top trailers, field offices, tool trailers,
 concrete pumps, concrete conveyors & gasoline tank trailers and
 truck mounted mobile concrete mixers
 FOOTNOTE FOR TRUCK DRIVERS:
   a.  PAID HOLIDAYS:  Christmas Day, Independence Day, Labor Day,
     Memorial Day, Veterans Day, New Years Day, Thanksgiving
     Day
    PAID VACATION:  3 days paid vacation for 600 hours of
     service in any one contract year; 4 days paid vacation for
     800 hours of service in any one contract year; 5 days paid
     vacation for 1,000 hours of services in any one contract
     years.
 ----------------------------------------------------------------
  TEAM0682E  05/01/2000
                                      Rates           Fringes
 ST.CHARLES, FRANKLIN, JEFFERSON, LINCOLN AND WARREN COUNTIES:
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 TRUCK DRIVERS:
   GROUP 1                             21.105          3.29+a+b+c
   GROUP 2                             21.305          3.29+a+b+c
   GROUP 3                             21.405          3.29+a+b+c
 a.PAID HOLIDAYS: Christmas, Fourth of July, Labor Day, Memorial
        Day, Veterans Day, to be celebrated on either
        its National Holiday or on the day after
        Thanksgiving, whichever is agreed upon by the
        Association and the Union, New Year's Day and
        Thanksgiving Day.
 b.Pension: $18.80 per day either worked or compensated to a
   maximum of $94.00 per week.
 c.Hazmat Pay: If Hazmat Certification on a job site is required
     by a state or federal agency or requested by
     project owner or by the employer, employees on that
     job site shall receive $1.50 per hour premium pay.
  TRUCK DRIVER CLASSIFICATIONS:
 GROUP 1: Trucks or Trailers of a Water Level Capacity of 11.99
       cu. yds. or less, Forklift Trucks, Job Site Ambulances,
       Pickup Trucks, Flatbed Trucks.
 GROUP 2: Trucks or Trailers of a Water Level Capacity of 12.0
       cu. yds. up to 22 cu. yds., Euclids, Speedace and
       Similar Equipment of Same Capacity and Compressors.
 GROUP 3: Trucks or Trailers of a Water Level Capacity of 22.0
       cu. yds. and over, Euclids and all Floats, Flatbed
       Trailers, Boom Trucks, Winch Trucks, Including Small
       Trailers, Farm Wagons, Tilt Top Trailers, Tool Trailers,
       Concrete Pumps, Concrete Conveyors, Gasoline Tank
       Trailers, Truck Mounted Mobile Concrete Mixers, End
       Dump, Side Dump and Articulated Dump Trucks.
 ----------------------------------------------------------------
 WELDERS - Receive rate prescribed for craft performing operation
 to which welding is incidental.
 ================================================================
 Unlisted classifications needed for work not included within
 the scope of the classifications listed may be added after
 award only as provided in the labor standards contract clauses
 (29 CFR 5.5(a)(1)(ii)).
 ----------------------------------------------------------------
 In the listing above, the "SU" designation means that rates
 listed under that identifier do not reflect collectively
 bargained wage and fringe benefit rates.  Other designations
 indicate unions whose rates have been determined to be
 prevailing.
       WAGE DETERMINATION APPEALS PROCESS
 1.) Has there been an initial decision in the matter?  This can
  be:
 * an existing published wage determination
 * a survey underlying a wage determination
 * a Wage and Hour Division letter setting forth a
   position on a wage determination matter
 * a conformance (additional classification and rate)
   ruling
 On survey related matters, initial contact, including requests
 for summaries of surveys, should be with the Wage and Hour
 Regional Office for the area in which the survey was conducted
 because those Regional Offices have responsibility for the
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 Davis-Bacon survey program.  If the response from this initial
 contact is not satisfactory, then the process described in 2.)
 and 3.) should be followed.
 With regard to any other matter not yet ripe for the formal
 process described here, initial contact should be with the Branch
 of Construction Wage Determinations.  Write to:
      Branch of Construction Wage Determinations
      Wage and Hour Division
      U. S. Department of Labor
      200 Constitution Avenue, N. W.
      Washington, D. C.  20210
 2.) If the answer to the question in 1.) is yes, then an
 interested party (those affected by the action) can request
 review and reconsideration from the Wage and Hour Administrator
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:
           Wage and Hour Administrator
           U.S. Department of Labor
           200 Constitution Avenue, N. W.
           Washington, D. C.  20210
 The request should be accompanied by a full statement of the
 interested party's position and by any information (wage payment
 data, project description, area practice material, etc.) that the
 requestor considers relevant to the issue.
 3.) If the decision of the Administrator is not favorable, an
 interested party may appeal directly to the Administrative Review
 Board (formerly the Wage Appeals Board). Write to:
           Administrative Review Board
           U. S. Department of Labor
           200 Constitution Avenue, N. W.
           Washington, D. C.  20210
 4.) All decisions by the Administrative Review Board are final.
             END OF GENERAL DECISION
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SECTION 01200

CONSTRUCTION GENERAL
5/00; Rev 01/02

PART 1   GENERAL

1.1   SCOPE

The work covered in this section is outlined as a statement of construction 
requirements common to all the work.  Specific requirements for materials 
and installations are provided under the Technical Sections herewith.  No 
claims for extras shall be made on account of items presumed to have been 
omitted from this section.

1.2   CONSTRUCTION RIGHT-OF-WAY

  
The Contractor will be assigned working areas or working right-of-way 
limits for use in the prosecution of work under this contract, subject to 
the CONTRACT CLAUSES clause entitled "Operations and Storage Areas." 

1.3   PROTECTION OF EXISTING FACILITIES AND WORKS

The Contractor shall be responsible for the protection of the work area 
from damage and upon completion of the work shall leave existing works in a 
condition equal to that which existed when the work started.  All work, 
storage of materials, and construction plant shall be kept within the 
limits of the areas assigned.  Prior to construction operations, the 
Contractor shall confer with the Contracting Officer's representative to 
determine the proximity of any possible under-ground obstructions, pipe or 
equipment which could be damaged as a result of construction operations.  
Existing utility lines that are shown on the drawings or the locations are 
otherwise made known to the Contractor shall be protected from damage, and 
if damaged, shall be repaired by the Contractor at no additional expense to 
the Government.  In the event that the Contractor damages any existing 
utility lines that are not shown or the locations of which have not been 
made known to the Contractor, report thereof shall be made immediately to 
the Contracting Officer.  If the Contracting Officer determines that 
repairs shall be made by the Contractor, such repairs will be ordered under 
CONTRACT CLAUSES clause entitled "Changes."  The Contractor will be 
responsible for the protection of structures from any structural damage 
during the construction operations.  Roads and surfaces shall be protected 
from damage by the work or if damaged shall be repaired with equal 
materials at no additional expense to the Government.  At all times the 
plant and work areas shall be kept in a condition conducive to safety of 
workmen and the public and neat in appearance.  Waste or surplus materials 
shall not be allowed to accumulate in the construction areas. 

1.4   CARE OF WATER

Full responsibility for care of water shall be borne by the Contractor 
until completion of work under this contract.  The Contractor shall provide 
the materials and equipment and perform all work necessary to facilitate 
construction and to protect the work from damage by water.  The Contractor 
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shall make his own investigations and determinations of conditions, both 
existing and anticipated concerning care of water.  Plans for care of water 
are subject to approval by the Contracting Officer prior to construction.  
Facilities shall be removed upon completion of the work.  

1.5   DISPOSITION OF CONSTRUCTION FACILITIES

All buildings and facilities constructed by the Contractor shall be 
maintained in a satisfactory condition with strict observance of the rules 
of sanitation, safety and order as may be established by the Contracting 
Officer.  Prior to final payment under the contract, all buildings and 
facilities constructed by the Contractor for his own use shall be removed 
from the site by the Contractor.

1.6   ACCESS ROADS

1.6.1   Access Roads

Access roads as required for the prosecution of the work shall be 
maintained (including sprinkling for dust control, safety personnel, 
signals and control) within the work areas assigned to the Contractor.  
Consideration shall be given to the avoidance of interference with others, 
safety and frequency of traffic, subject to review and approval prior to 
construction.  Access road areas shall be restored to their original or 
suitable condition upon completion of this contract.  The Contractor shall 
be responsible for repair of damage to existing roads caused by his 
operation. 

1.6.2   Waterway Crossings

The Contractor shall construct approved crossings where hauling is to be 
done across waterways with adequate openings for drainage and streamflow.  
Structures for crossings shall be safe for all operating equipment and 
vehicles and shall be adequate for drainage and flow of the waterway.  
After haul for construction has ceased, the structures constructed by the 
Contractor shall be removed and disposed of as directed. 

1.6.3   Ramps

Ramps shall be provided and maintained for access of hauling equipment into 
excavation and waste areas.  Locations, grades and width are subject to 
review and approval by the Contracting Officer prior to construction. 

1.7   COOPERATION WITH OTHERS

The Contractor shall cooperate and coordinate his work with that of others 
as required for orderly completion of all work.  In the event of 
disagreement between the Contractor and others, the decision of the 
Contracting Officer shall be final.  

1.8   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
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Proposed Methods of Operation; G-RE

Progress Charts; G-RE

Construction Right-of-Way

Right-of-Way Agreements

SD-02 Shop Drawings

Care of Water; G-RE

Completion Report River Stabilization Structures, MRD Form 701;; 

The contractor shall complete a separate MRD Form 701 for each structure 
that is constructed or modified under this contract. Progress payments in 
the amount of $5,000.00 will be withheld from the contractor pending 
acceptable completion and delivery of such form. The Contracting Officer's 
Representative will supply the contractor with MRD Form 701 at the 
Preconstruction Meeting. An information copy is attached to this section.

SD-11 Closeout Submitttals

Warranty of Construction

List of warranties with copy of each

1.9   SPECIAL INSTRUCTIONS FOR PROGRESS CHARTS

To be submitted in accordance with the CONTRACT CLAUSES clause entitled 
"Schedule for Construction Contracts" shall indicate the required data for 
each of the principal features of the work.  Contract changes or 
modifications will not include extensions of time unless the updated 
progress chart shows that the contract completion date is delayed due to 
the affect of the change on one or more principal features of the work.

1.10   WARRANTY OF CONSTRUCTION (MAR 1994)

(a)  In addition to any other warranties in this contract, the Contractor 
warrants, except as provided in paragraph (i) of this clause, that work 
performed under this contract conforms to the contract requirements and is 
free of any defect in equipment, material, or design furnished, or 
workmanship performed by the Contractor or any subcontractor or supplier at 
any tier. 

(b)  This warranty shall continue for a period of 1 year from the date of 
final acceptance of the work. If the Government takes possession of any 
part of the work before final acceptance, this warranty shall continue for 
a period of 1 year from the date the Government takes possession. 

(c)  The Contractor shall remedy at the Contractor's expense any failure to 
conform, or any defect. In addition, the Contractor shall remedy at the 
Contractor's expense any damage to Government-owned or controlled real or 
personal property, when that damage is the result of-- 

  (1) The Contractor's failure to conform to contract requirements; or 

(2) Any defect of equipment, material, workmanship, or design 
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furnished. 

(d)  The Contractor shall restore any work damaged in fulfilling the terms 
and conditions of this clause. The Contractor's warranty with respect to 
work repaired or replaced will run for 1 year from the date of repair or 
replacement. 

(e)  The Contracting Officer shall notify the Contractor, in writing, 
within a reasonable time after the discovery of any failure, defect, or 
damage. 

(f)  If the Contractor fails to remedy any failure, defect, or damage 
within a reasonable time after receipt of notice, the Government shall have 
the right to replace, repair, or otherwise remedy the failure, defect, or 
damage at the Contractor's expense. 

(g)  With respect to all warranties, express or implied, from 
subcontractors, manufacturers, or suppliers for work performed and 
materials furnished under this contract, the Contractor shall-- 

(1) Obtain all warranties that would be given in normal commercial 
practice; 

(2) Require all warranties to be executed, in writing, for the benefit 
of the Government, if directed by the Contracting Officer; and 

(3) Enforce all warranties for the benefit of the Government, if 
directed by the Contracting Officer. 

(h)  In the event the Contractor's warranty under paragraph (b) of this 
clause has expired, the Government may bring suit at its expense to enforce 
a subcontractor's, manufacturer's, or supplier's warranty. 

(i)  Unless a defect is caused by the negligence of the Contractor or 
subcontractor or supplier at any tier, the Contractor shall not be liable 
for the repair of any defects of material or design furnished by the 
Government nor for the repair of any damage that results from any defect in 
Government-furnished material or design. 

(j)  This warranty shall not limit the Government's rights under the 
Inspection and Acceptance clause of this contract with respect to latent 
defects, gross mistakes, or fraud. (FAR 52.246-21)

1.11   ACCOMMODATIONS FOR GOVERNMENT PERSONNEL

The Contractor shall furnish and maintain an office type trailer for the 
use of Government inspectors.  The trailer shall have a minimum floor space 
of 200 sq. ft.  The trailer shall meet the following requirements:  
Sufficient blocks to steady the trailer when spotted for use.  An entrance 
near each end with each entrance equipped with a door with fixed window and 
screen door.  Approximately 40 sq. ft. ventilating type of window space 
with all windows having louvered screens or screens and awnings or venetian 
blinds.  Floors, ceiling and walls to be insulated.  Ceiling vents with at 
least one having an exhaust fan.  Varnished plywood interior.  Inlaid 
linoleum covered floors.  Ceiling light operated from switch at door.  
Fluorescent 2-40 watt tube fixtures at each end of trailer.  Double 
electric outlets located near ends of trailer with one exterior 
weatherproof outlet.  Electric 5-gal. water cooler with two plastic 
bottles.  Forced-air central oil or gas heating unit with minimum capacity 
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of 15,000 B.t.u. per hour, thermostatic controlled.  Thermostatically 
controlled 12,000 B.t.u. air conditioning unit.  Wardrobe of approximately 
48 inch length.  Kneehole desk 30" x 32" x 5'0", with 3 drawers on each 
side of the kneehole; drafting stool, swivel chair with arms, 4 
straight-back or folding chairs.  Drafting table on shelf with built-in 
cabinets below.  Plan rack capable of holding approximately 75 standard 
drawings.  Five lb. CO2 fire extinguishers.  Exterior toilet facilities.  
The trailer shall be located at the at the direction of the Contracting 
Officer.  The Contractor shall provide accommodations, janitor service, 
fuel for light plant and heating facilities, electricity, telephone and 
water, all at no cost to the Government, except that the Contractor will 
not be liable for Government long-distance calls.  Upon completion of the 
contract, the trailer shall remain the property of the Contractor and shall 
be removed from the site of the work.  

1.12   PORTABLE TOILETS

Toilet facilities will not be available for Contractor's use.  The 
Contractor shall provide and maintain portable toilets for use by the 
Contractor's staff.  Toilet(s) shall be placed at the location directed by 
the Contracting Officer. 

PART 2   NOT USED

PART 3   NOT USED

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES
09/01; Omaha Update 07/02

PART 1   GENERAL

Attachments:  Submittal Register 
              ENG Form 4025, Transmittal Form

1.1   CONTRACTOR RESPONSIBILITIES

The Contractor is responsible for total management of his work including 
scheduling, control, and certification of all submittals.  The submittal 
management system provided in these specifications is intended to be a 
complete system for the Contractor to use to control the quality of 
materials, equipment and workmanship provided by manufacturers, 
fabricators, suppliers and subcontractors.  The Contractor shall review 
each submittal for contract compliance.  Submittals that comply will be 
forwarded to the Government.  Submittals that do not conform will be 
returned to the originator to be corrected.  The Submittal Register (ENG 
Form 4288) will be utilized to log and monitor all submittal activities.  
No construction or installation activities shall be performed prior to 
required approvals of applicable submittals.  The Contractor shall perform 
a check to assure that all materials and/or equipment have been tested, 
submitted and approved during the preparatory phase of quality control 
inspections.

1.2   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

Tabular lists showing location, features, or other pertinent information 
regarding products, materials, equipment, or components to be used in the 
work.

In addition, the following items are included:

Construction Progress Schedule
Health and safety plan
Work plan
Quality control plan
Environmental protection plan
Permits

SD-02 Shop Drawings

Submittals which graphically show relationship of various components of the 
work, schematic diagrams of systems, details of fabrication, layouts of 
particular elements, connections, and other relational aspects of the work.

SD-03 Product Data
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Catalog cuts, illustrations, schedules, diagrams, performance charts, 
instructions and brochures illustrating size, physical appearance and other 
characteristics of materials or equipment for some portion of the work.

Samples of warranty language when the contract requires extended product 
warranties.

SD-04 Samples

Samples, including both fabricated and unfabricated physical examples of 
materials, products, and units of work as complete units or as portions of 
units of work.

Physical examples of materials, equipment or workmanship that illustrate 
functional and aesthetic characteristics of a material or product and 
establish standards by which the work can be judged. Color samples from the 
manufacturer's standard line (or custom color samples if specified) to be 
used in selecting or approving colors for the project.

Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes assemblies or 
portions of assemblies which are to be incorporated into the project and 
those which will be removed at conclusion of the work.

SD-05 Design Data

Calculations, mix designs, analyses or other data pertaining to a part of 
work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a material, 
product or system identical to the material, product or system to be 
provided has been tested in accordance with specified requirements.  
(Testing must have been within three years of date of contract award for 
the project.)

Report which includes findings of a test required to be performed by the 
contractor on an actual portion of the work or prototype prepared for the 
project before shipment to job site.

Report which includes finding of a test made at the job site or on sample 
taken from the job site, on portion of work during or after installation.

Investigation reports

Daily checklists

Final acceptance test and operational test procedure

SD-07 Certificates

A document, required of the Contractor, or through the Contractor, from a 
supplier, installer, manufacturer, or other lower tier Contractor, the 
purpose of which is to confirm the quality or orderly progression of a 
portion of the work by documenting procedures, acceptability of methods or 
personnel, qualifications, or other verifications of quality.

Statement signed by an official authorized to certify on behalf of the 
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manufacturer of a product, system or material, attesting that the product, 
system or material meets specified requirements.  The statement must be 
dated after the award of the contract, must state the Contractor's name and 
address, must name the project and location, and must list the specific 
requirements which are being certified.

Confined space entry permits.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or 
material, including special notices and material safety data sheets, if 
any, concerning impedances, hazards, and safety precautions.

SD-09 Manufacturer's Field Reports

Documentation of the testing and verification actions taken by 
manufacturer's representative to confirm compliance with manufacturer's 
standards or instructions.

Factory test reports.

SD-10 Operation and Maintenance Data

Data intended to be incorporated in operations and maintenance manuals.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism.

In addition, the following items are included:

As-built drawings

Special warranties

Posted operating instructions

Training plan

1.3   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.3.1   Government Approved 

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."  All 
submittals noted in the technical specifications and Submittal Register as 
"G-ED", "G-AE" or "G-RE" are subject to Government Approval.

1.3.2   Information Only (FIO)

All submittals not requiring Government approval will be for information 
only.   They are not considered to be "shop drawings" within the terms of 
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the Contract Clause referred to above.   The Contracting Officer has the 
option to review any submittal.

1.4   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.5   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.6   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.7   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

1.8   SUBMITTAL REGISTER AND ENG FORM 4288 (RMS) SUBMITTAL REGISTER

At the end of this section is a submittal register (submittal form) showing 
items of equipment and materials for which submittals are required by the 
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specifications; this list may not be all inclusive and additional 
submittals may be required.  The attached submittal register identifies 
only the submittal section, type of submittal, description of item 
submitted, paragraph number related to submittal item (section submittal 
paragraph if none listed), submittal classification (G), and submittal 
reviewer identifier (ED, AE or RE). Any submittal without a submittal 
classification and submittal reviewer identifier is considered to be For 
Information Only (FIO). The submittal register generated by the Government 
Resident Management System (RMS) Software is used for tracking construction 
submittals and is referred to as ENG Form 4288 (RMS).  The Contractor shall 
maintain an ENG Form 4288 (RMS) for the project in accordance with the 
attached ENG Form 4288 (RMS) Instructions.  The Contractor will be 
furnished one (1) set of ENG Forms 4288 (RMS) at the preconstruction 
conference.    Much of the same information contained on the atttached 
submittal register will be included on the ENG Forms 4288 (RMS) furnished 
to the Contractor.  The Contractor shall complete the appropriate columns 
as indicated on the attached ENG Form 4288 (RMS) Instructions and return to 
the Contracting Officer for approval within 20 calendar days after the 
preconstruction conference. The ENG Form 4288 (RMS)will become a part of 
the contract after approval.    The TRANSMITTAL NUMBER AND ITEM NUMBER 
shall be left blank for use later to record the respective transmittal and 
item number corresponding to those listed on the transmittal form entitled: 
 "TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR 
MANUFACTURER'S CERTIFICATES OF COMPLIANCE" (ENG Form 4025).  The approved 
ENG Form 4288 (RMS) will become the scheduling document and will be used to 
control submittals throughout the life of the contract.  The ENG Form 4288 
(RMS) and the progress schedules shall be coordinated.  

1.9   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 20 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  

1.10   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Goverment approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

1.11   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

1.11.1   Procedures

1.11.1.1   "G-ED or G-AE" Submittals

All items listed as "G-ED" or "G-AE" submittals in the various sections or 
on the Submittal Register shall be mailed directly to the addressee shown 
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below as directed.  For each submittal, a completed information copy of the 
attached transmittal form shall also be mailed to the Area Engineer .

Technical Reviewer

Engineering Division (ED)
Attn: CENWO-ED-DI
U.S. Army Engineer District, Omaha
106 South 15th Street
Omaha, NE 68102-1618

Each required submittal which is in the form of a drawing shall be 
submitted as seven (7) prints of the drawing.  Drawing prints shall be 
either blue or black line permanent-type prints on a white background or 
blueprint and shall be sufficiently clear and suitable for making legible 
copies.  

All catalog and descriptive data shall be submitted in seven (7) copies.  
Catalog cuts and other descriptive data which have more than one model, 
size, or type or which shows optional equipment shall be clearly marked to 
show the model, size, or type and all optional equipment which is proposed 
for approval.  Submittals on component items forming a system or that are 
interrelated shall be submitted at one time as a single submittal in order 
to demonstrate that the items have been properly coordinated and will 
function as a unit.

1.11.1.2   "G-RE" and FIO Submittals

Except as noted below, data for all items listed as "G-RE" Submittals in 
the various sections shall be submitted in five (5) copies to the Area 
Engineer using the transmittal form.  Items not to be submitted in 
multiples, such as samples and test cylinders, shall be submitted to the 
Area or Resident Engineer (as directed) accompanied by five (5) copies of 
the transmittal form.

Except as noted below, data for all items listed as FIO Submittals in the 
various sections shall be submitted in three (3) copies to the Area Engineer
 using the transmittal form.  Items not to be submitted in multiples, such 
as samples and test cylinders, shall be submitted to the Area or Resident 
Engineer (as directed) accompanied by three (3) copies of the transmittal 
form.  The Government has the option to review any FIO submittal.

1.11.1.3   Certificates of Compliance

Each certificate shall be signed by an official authorized to certify in 
behalf of the manufacturing company and shall contain the name and address 
of the Contractor, the project name and location, and the quantity and date 
or dates of shipment or delivery to which the certificates apply.  Copies 
of laboratory test reports submitted with certificates shall contain the 
name and address of the testing laboratory and the date or dates of the 
tests to which the report applies.  Certification shall not be construed as 
relieving the Contractor from furnishing satisfactory material, if, after 
tests are performed on selected samples, the material is found not to meet 
the specific requirements.

1.11.1.4   Purchase Orders

Copies of purchase orders shall be furnished to the Contracting Officer 
when the Contractor requests assistance for expediting deliveries of 
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equipment or materials, or when requested by the Contracting Officer for 
the purpose of quality assurance review.  Each purchase order issued by the 
Contractor or his subcontractors for materials and equipment to be 
incorporated into the project shall (1) be clearly identified with the 
applicable DA contract number, (2) carry an identifying number, (3) be in 
sufficient detail to identify the material being purchased, (4) indicate a 
definite delivery date, and (5) display the DMS priority rating, if 
applicable.

1.11.1.5   Operation and Maintenance Instructions and/or Manuals

Where required by various technical sections, operations and maintenance 
instructions and/or manuals with parts lists included shall be provided by 
the Contractor in quintuplicate, unless otherwise specified, and shall be 
assembled in three-ring binders with index and tabbed section divider and 
having a cover indicating the contents by equipment or system name and 
project title and shall be submitted for approval to the Contracting 
Officer 90 days prior to final tests of mechanical and electrical systems, 
unless otherwise specified.  Each operation and maintenance manual shall 
contain a copy of all warranties.  If field testing requires these copies 
to be revised, they shall be updated and resubmitted for approval within 10 
calendar days after completion of tests.  

1.11.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.12   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.13   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  

1.13.1   "G-AE" or "G-ED" Submittals

The drawing print and five (5) sets of all catalog data and descriptive 
literature and drawing prints will be retained by the Contracting Officer 
and  two (2) sets of catalog data and descriptive literature and drawing 
prints will be returned to the Contractor.

1.13.2   "G-RE" Submittals

Two (2) copies of "G-RE" submittals for approval will be returned to the 
Contractor except for samples, test cylinders, and O&M manuals for which 
two (2) copies of the transmittal form only will be returned to the 
Contractor.

1.14   INFORMATION ONLY SUBMITTALS
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Normally submittals for information only will not be returned.  Review by 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

1.15   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following.  
The stamp shall be affixed and filled out on the back of each ENG Form 4025.
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|
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INSTRUCTIONS
ENG FORM 4288 (RMS)

1.  The Contractor shall utilize the ENG Form 4288 (RMS) generated by the 
Government Residential Management System (RMS)software for tracking 
construction submittals.  The Submittal Register information, columns (c) 
thru (f) from the Submittal Forms furnished with this solicitation,   [will 
be utilized by the Government]  to generate the ENG Form 4288 (RMS).   [The 
Government will furnish the Contractor a hard copy of the ENG Form 4288 (RMS) 
at the preconstruction conference.].    The ENG Form 4288 (RMS) includes the 
following items and parties responsible for completing the information 
required on the ENG Form 4288 (RMS).  The subparagraph headings below do not 
correspond to the Submittal Register column headings.

a. Activity Number:  will be provided by the Contractor from his Network 
Analysis, if required, and when a network analysis is accepted.

b. Transmittal Number and Item Number:  will be provided by the Contractor 
from ENG Form 4025 for each item. 

c. Specification Paragraph Number:  will be provided by the Government  from 
the Submittal Register from column entitled "Specification Paragraph Number". 
  

d. Description of Submittal:  will be provided by the Government from the 
Submittal Register from column entitled "Description of Item Submitted".   

e. Type of Submittal:  will be provided by the Government from the Submittal 
Register from column entitled "Type of Submittal" or "Description of Item 
Submitted".   

f. Classification:  will be provided by the Government from the Submittal 
Register from column entitled "Classification".   

g. Reviewing Office - Reviewer:  will be provided by the Government  from the 
Submittal Register from column entitled "Classification" or "Reviewer".   

h. Contractor Schedule Dates:  the Contractor will provide schedule dates for

 "Submit Needed By" (Date the Contractor expects to submit an item.  It is 
the Contractors responsibility to calculate the lead time needed for the 
government approval.  Note if resubmittal is required it is the Contractors 
responsibility to make all adjustments necessary to meet the contract 
completion date.)

"Approval Needed By" (date the Contractor can receive approval and still 
obtain the material by need date.), and

"Material Needed By" (date that the material is needed at the site.  If there 
is a network analysis it should reflect that date on the analysis.)

i. Contractor Action:  Includes the following items: "Code" and "Submit to 
the Corps".   These items will be completed by the Contractor.  The action 
codes will be one of the following:

     A - Approved as submitted.
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     B - Approved, except as noted.
     G - Other (specify)

j.  Government Action:  This item includes a Government Action "Code" and 
"Date" and is reserved for Government use.  The Government reserves the right 
to review any submittal for contract compliance.  Receipt of an Action Code 
"F - Receipt Acknowledged" or failure of the Contractor to receive an Action 
Code by the Government, does not mean that the submittal is in compliance 
with the contract requirements.  When used by the Government, the action code 
will be one of the following:

     A - Approved as submitted.
     B - Approved except as noted on drawings.
     C - Approved, except as noted on drawings.  Refer to attached ____ sheet 
resubmission required.
     D - Will be returned by separate correspondence.
     E - Disapproved (See Attached).
     F - Receipt Acknowledged.
     Fx - Receipt acknowledged, does not comply as noted with contract 
requirements.
     G - Other (specify).

2.  Reviewer Abbreviation code will be as follows;

    G-ED, G-AE or G-RE - Government Approved
    For Information Only -  Any submittal without a Government Approved 
abbreviation code.
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INSTRUCTIONS
ENG FORM 4025

1.  DATE at the top of form will be the date submitted to the  Government 
which is to be completed by the Contractor.

2.  TRANSMITTAL NO.  Each new transmittal (i.e. [G-AE,] [G-ED,] G-RE or FIO) 
shall be numbered consecutively for each specification section in the space 
provided in "Transmittal No.".  This number will be the identifying symbol 
for each submittal.  Example:  "15400A-001", "15895A-001" "15895A-002", 
"16415A-001", etc.  For each new submittal or for a resubmittal, the 
appropriate box must be marked.  Resubmittals must be designated by their 
original sequential number followed by an ".1", ".2", etc. for each 
sequential resubmittal.  Example:  "15895A-001.1" (previous submittal No. 
15895A-001).

3.  TO:  Box will contain the name and address of the office which will 
review the submittal (as designated by the Contracting Officer).  

4.  FROM:  Box will be the name and address of the Contractor.  Contractor is 
to complete this box.

5.  CONTRACT NO. box will contain the Contractors construction contract 
number (e.g., DACXXX-XX-C-XXXX).

6.  CHECK ONE box 

a.  CHECK ONE box (for transmittal/ retransmittal) will be completed by the 
Contractor with one box marked.  If a resubmittal is provided last 
transmittal number will be added.  

b.  CHECK ONE box will be completed by the Contractor with one box marked for 
the submittal type.

7.  SPECIFICATION SECTION NO. box will be completed by the Contractor.  The 
number will be the five digit number found in the specifications.  No more 
than one section will be covered with each transmittal.

8.  PROJECT TITLE AND LOCATION box will be completed by the Contractor.

9.  Column a, will be completed by the Contractor and will contain a 
different number for each item submitted in that transmittal.  Once a number 
is assigned to an item it will remain the same even if there is a resubmittal.

10.  Column b, will be completed by the Contractor.  The description of each 
item on this form will be the descriptions provided on the submittal 
register. The Contractor shall submit each submittal register item all at 
once on one transmittal if possible.  If a submittal register item can not be 
submitted all at once Contractor should note that in the remarks box.  

11.  Column c, will be completed by the Contractor.  The information will be 
the appropriate submittal description number as described this Section or 
shown on the submittal register (e.g. SD-XX).

12.  Column d, will be completed by the Contractor.  The number of copies 
will be determined by the Contractor after review of submittal register for 
the classification of the item and after review of paragraph: SUBMITTAL 
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PROCEDURES of this Section.

13.  Column e, will be completed by the Contractor.  The Contractor shall 
state all applicable paragraph numbers.

14.  Column f, will be completed by the Contractor.  The Contractor shall 
state all applicable drawing sheet numbers.

15.  Column g, will be completed by the Contractor.  The action codes will be 
one of the following:

     A - Approved as submitted.
     B - Approved, except as noted.
     G - Other (specify)

16.  Column h, will be completely by the Contractor.  A check shall be placed 
in this column when a submittal is not in accordance with the plans and 
specifications also, a written statement to that effect shall be included in 
the space provided for "Remarks".

17.  Column i, is reserved for Government use and may or may not be provided. 
 When used by the Government, the action code will be one of the following:

     A - Approved as submitted.
     B - Approved except as noted on drawings.
     C - Approved, except as noted on drawings.  Refer to attached ____ sheet 
resubmission required.
     D - Will be returned by separate correspondence.
     E - Disapproved (See Attached).
     F - Receipt Acknowledged.
     Fx - Receipt acknowledged, does not comply as noted with contract 
requirements.
     G - Other (specify).

18.  REMARKS box self explained.

19.  Contractor Quality Control Manager must provide name and sign all Eng 
Form 4025 certifying conformance.  In the space for the name and signature, 
also include a phone number where the CQC Manager may be reached.

20.  Section II will be completed by the Government.  Contractor is not to 
write in this space.  

See reverse side of ENG Form 4025 for additional instructions.

    

    -- End of Section --
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01200 SD-01 Preconstruction Submittals
G REProposed Methods of Operation

1.9   G REProgress Charts
Construction Right-of-Way

SD-02 Shop Drawings
1.4   G RECare of Water

Completion Report River
Stabilization Structures, MRD Form
701;

SD-11 Closeout Submittals
Warranty of Construction

01355 SD-01 Preconstruction Submittals
1.7   GEnvironmental Protection Plan

01400 SD-01 Preconstruction Submittals
G REAccident Prevention Plan

SD-07 Certificates
G REQualifications

01560 SD-05 Design Data
3.2.1   Notice of Intent

FIO
3.2.5   Notice of Discontinuation

SD-06 Test Reports
3.2.3   Reports

FIO
01562 SD-05 Design Data

3.2.1   Notice of Intent
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SECTION 01355

ENVIRONMENTAL PROTECTION
10/00

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 260 Hazardous Waste Management System: General

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 279 Standards for the Management of Used Oil

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

49 CFR 171 - 178 Hazardous Materials Regulations

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety 
and Health Requirements Manual

WETLAND MANUAL Corps of Engineers Wetlands Delineation 
Manual Technical Report Y-87-1

1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.

SECTION 01355  Page 3



River Control Structure Modifications, Mo River, Neb City-Peru NE MR50

1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners, excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.4   Project Pesticide Coordinator

The Project Pesticide Coordinator (PPC) is an individual that resides at a 
Civil Works Project office and that is responsible for oversight of 
pesticide application on Project grounds.

1.2.5   Land Application for Discharge Water

The term "Land Application" for discharge water implies that the Contractor 
shall discharge water at a rate which allows the water to percolate into 
the soil.  No sheeting action, soil erosion, discharge into storm sewers, 
discharge into defined drainage areas, or discharge into the "waters of the 
United States" shall occur.  Land Application shall be in compliance with 
all applicable Federal, State, and local laws and regulations.

1.2.6   Pesticide

Pesticide is defined as any substance or mixture of substances intended for 
preventing, destroying, repelling, or mitigating any pest, or intended for 
use as a plant regulator, defoliant or desiccant.

1.2.7   Pests

The term "pests" means arthropods, birds, rodents, nematodes, fungi, 
bacteria, viruses, algae, snails, marine borers, snakes, weeds and other 
organisms (except for human or animal disease-causing organisms) that 
adversely affect readiness, military operations, or the well-being of 
personnel and animals; attack or damage real property, supplies, equipment, 
or vegetation; or are otherwise undesirable.

1.2.8   Surface Discharge

The term "Surface Discharge" implies that the water is discharged with 
possible sheeting action and subsequent soil erosion may occur.  Waters 
that are surface discharged may terminate in drainage ditches, storm 
sewers, creeks, and/or "waters of the United States" and would require a 
permit to discharge water from the governing agency.
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1.2.9   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.2.10   Wetlands

Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an 
area is classified as a wetland must be done in accordance with WETLAND 
MANUAL.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable 
environmental Federal, State, and local laws and regulations.  The 
Contractor shall be responsible for any delays resulting from failure to 
comply with environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

1.5   PAYMENT

No separate payment will be made for work covered under this section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this section shall be included in 
the contract price.  The Contractor shall be responsible for payment of all 
fines/fees for violation or non-compliance with Federal, State, Regional 
and local laws and regulations.

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G, 

1.7   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities or delivery of materials to the 
site, the Contractor shall submit an Environmental Protection Plan for 
review and approval by the Contracting Officer.  The purpose of the 
Environmental Protection Plan is to present a comprehensive overview of 
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known or potential environmental issues which the Contractor must address 
during construction.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor 
considers necessary, shall be identified and discussed after those items 
formally identified in this section.  Prior to submittal of the 
Environmental Protection Plan, the Contractor shall meet with the 
Contracting Officer for the purpose of discussing the implementation of the 
initial Environmental Protection Plan; possible subsequent additions and 
revisions to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor.

1.7.1   Compliance

No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  An erosion and sediment control plan which identifies the type and 
location of the erosion and sediment controls to be provided.  The plan 
shall include monitoring and reporting requirements to assure that the 
control measures are in compliance with the erosion and sediment 
control plan, Federal, State, and local laws and regulations.  A Storm 
Water Pollution Prevention Plan (SWPPP) may be substituted for this 
plan.

f.  Drawings showing locations of proposed temporary excavations or 
embankments for haul roads, stream crossings, material storage areas, 
structures, sanitary facilities, and stockpiles of excess or spoil 
materials including methods to control runoff and to contain materials 
on the site.

g.  Traffic control plans including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during wet 
weather.  Plan shall include measures to minimize  the amount of mud 
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transported onto paved public roads by vehicles or runoff.

h.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas.

i.  Drawing showing the location of borrow areas.

j.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer and the local Fire Department in addition to 
the legally required Federal, State, and local reporting channels 
(including the National Response Center 1-800-424-8802) if a 
reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

k.  A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including clearing debris.  The plan 
shall include schedules for disposal.  The Contractor shall identify 
any subcontractors responsible for the transportation and disposal of 
solid waste.  Licenses or permits shall be submitted for solid waste 
disposal sites that are not a commercial operating facility.  Evidence 
of the disposal facility's acceptance of the solid waste shall be 
attached to this plan during the construction.  

l.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source.
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m.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
travel off the project site.

n.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.

o.  A waste water management plan that identifies the methods and 
procedures for management and/or discharge of waste waters which are 
directly derived from construction activities, such as concrete curing 
water, clean-up water, dewatering of ground water, disinfection water, 
hydrostatic test water, and water used in flushing of lines.  If a 
settling/retention pond is required, the plan shall include the design 
of the pond including drawings, removal plan, and testing requirements 
for possible pollutants.  If land application will be the method of 
disposal for the waste water, the plan shall include a sketch showing 
the location for land application along with a description of the 
pretreatment methods to be implemented.  If surface discharge will be 
the method of disposal, a copy of the permit and associated documents 
shall be included as an attachment prior to discharging the waste water.

p.  A historical, archaeological, cultural, biological, and wetland 
resources plan that defines procedures for identifying and protecting 
the resources known to be on the project site and any resources 
discovered during construction.  The plan shall identify lines of 
communication between Contractor personnel and the Contracting Officer.

q.  If applicable, a pesticide treatment plan shall be included and 
updated, as information becomes available.  The plan shall include: 
sequence of treatment, dates, times, locations, pesticide trade name, 
EPA registration numbers, authorized uses, chemical composition, 
formulation, original and applied concentration, application rates of 
active ingredient (i.e. pounds of active ingredient applied), equipment 
used for application and calibration of equipment.  The Contractor is 
responsible for Federal, State, Regional and Local pest management 
record keeping and reporting requirements.  A copy of all reports shall 
be included in the Appendix to the Environmental Protection Plan. 

1.7.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached, as an appendix, to the Environmental 
Protection Plan.

1.8   PROTECTION FEATURES

This paragraph supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any on site construction activities, the Contractor and the 
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Contracting Officer shall make a joint condition survey.  Immediately 
following the survey, the Contractor shall prepare a brief report including 
a plan describing the features requiring protection under the provisions of 
the Contract Clauses, which are not specifically identified on the drawings 
as environmental features requiring protection along with the condition of 
trees, shrubs and grassed areas immediately adjacent to the site of work 
and adjacent to the Contractor's assigned storage area and access route(s), 
as applicable.  This survey report shall be signed by both the Contractor 
and the Contracting Officer upon mutual agreement as to its accuracy and 
completeness.  The Contractor shall protect those environmental features 
included in the survey report and any indicated on the drawings, regardless 
of interference which their preservation may cause to the Contractor's work 
under the contract.

1.9   Permits, Notices, Reviews, and/or Approvals

The following is a listing of permits, notices, reviews, and/or approvals 
which may be required for this project.  This listing and requirements are 
not to be considered all-inclusive by the Contractor, but is provided as 
information that may be used in successfully accomplishing the 
environmental compliances.

1.9.1   NPDES Permit for Nebraska Construction Activities

In the State of Nebraska, EPA has authority for the National Pollutant 
Discharge Elimination System (NPDES)program.  Construction activities which 
result in disturbance of 2 acres of land or more, coverage under the EPA 
Storm Water General Permit For Construction Activities (Permit No. ) is 
required.  The Contractor shall be responsible for editing and applying 
Specification Section 01562 (Nebraska) NPDES PERMIT REQUIREMENTS FOR STORM 
WATER DISCHARGES FROM CONSTRUCTION SITES.  NOTE:  This requirement changes 
from 2 acres to 1 acre effective 3 March 2003.

1.9.2   NPDES Permit for Iowa Construction Activities 

The State of Iowa has authority for the National Pollutant Discharge 
Elimination System (NPDES) program.  If construction activities results in 
disturbance of 5 acres of land or more, coverage under the State of Iowa 
Department of Natural Resources (IDNR), NPDES Water General Permit No. 2 
For Storm Water Discharge Associated With Industrial Activity for 
Construction Activities is required.  If the current permit is revised by 
the State of Iowa to requiring the permit for a project disturbing less 
than 5 acres, the permit is required and the Contractor shall be 
responsible for the permit. See the attached State of Iowa Department of 
Natural Resources (IDNR), NPDES Water General Permit No. 2 For Storm Water 
Discharge Associated With Industrial Activity for Construction Activities 
Permit Package. The Contractor shall be responsible for implementing the 
terms and requirements of the permit and shall be considered the 
"permittee".  The Contractor shall complete and submit a Notice of Intent 
(NOI) in accordance with NPDES General Permit No. 2.  The Contractor shall 
be responsible for all public notifications required in accordance with 
NPDES General Permit No. 2.  The Contractor shall prepare and implement a 
Storm Water Pollution Prevention Plan in accordance with NPDES General 
Permit No. 2 and the Iowa DNR "Developing Pollution Prevention Plans and 
Best Management Practices" Summary Guidance.  Any temporary or permanent 
erosion and sedimentation control measures shown on the drawings shall be 
incorporated into the Contractor's Storm Water Pollution Prevention Plan.  
The Contractor shall retain copies of the storm water pollution prevention 
plan and all reports in accordance with the permit.  All submissions to the 
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State shall be by certified mail.  A copy of submissions to the State of 
Iowa, including but not limited to, the submitted Notice of Intent along 
with the demonstration that the public notice was published, supporting 
documents, plans, reports, Notice of Discontinuation, and certified mail 
return receipts for each submission shall be included in the Appendix to 
the Environmental Protection Plan and shall be submitted to the Contracting 
Officer for review and acceptance with the Environmental Protection Plan. 
NOTE:  Effective 3 March 2003 the acreage will change from 5 acres down to 
1 acre of distributed land. 

1.9.3   NPDES Permit for Missouri Construction Activities

In the State of Missouri, EPA has authority for the National Pollutant 
Discharge Elimination System (NPDES)program.  Construction activities which 
result in disturbance of 5 acres of land or more, coverage under the EPA 
Storm Water General Permit For Construction Activities (Permit No. ) is 
required.  The Contractor shall be responsible for editing and applying  
(Missouri) NPDES PERMIT REQUIREMENTS FOR STORM WATER DISCHARGES FROM 
CONSTRUCTION SITES.  For further information the web site for Missouri 
Department of Natural Resources is www.dnr.state.mo.us then click on Water 
and then click on Water Pollution Control Program.  NOTE:  This requirement 
changes from 2 acres to 1 acre effective 3 March 2003.

1.10   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings, plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.11   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS

The Contractor shall be responsible for obtaining and complying with all 
environmental permits and commitments required by Federal, State, Regional, 
and local environmental laws and regulations.

3.2   LAND RESOURCES
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The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify any land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
cleared, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor.

3.2.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas 
within the general work area which are not to be disturbed shall be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The 
Contractor's personnel shall be knowledgeable of the purpose for marking 
and/or protecting particular objects.

3.2.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.  The Contractor shall restore landscape features 
damaged or destroyed during construction operations outside the limits of 
the approved work area.

3.2.3   Erosion and Sediment Controls

The Contractor shall be responsible for providing erosion and sediment 
control measures in accordance with Federal, State, and local laws and 
regulations.  The erosion and sediment controls selected and maintained by 
the Contractor shall be such that water quality standards are not violated 
as a result of the Contractor's construction activities.  The area of bare 
soil exposed at any one time by construction operations should be kept to a 
minimum.  The Contractor shall construct or install temporary and permanent 
erosion and sediment control best management practices (BMPs)  BMPs may 
include, but not be limited to, vegetation cover, stream bank 
stabilization, slope stabilization, silt fences, construction of terraces, 
interceptor channels, sediment traps, inlet and outfall protection, 
diversion channels, and sedimentation basins.  Any temporary measures shall 
be removed after the area has been stabilized.

3.2.4   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Erosion and 
sediment controls shall be provided for on-site borrow and spoil areas to 
prevent sediment from entering nearby waters.  Temporary excavation and 
embankments for plant and/or work areas shall be controlled to protect 
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adjacent areas.

3.3   WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution 
of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation unless otherwise indicated.  All water areas 
affected by construction activities shall be monitored by the Contractor. 
For construction activities immediately adjacent to impaired surface 
waters, the Contractor shall be capable of quantifying sediment or 
pollutant loading to that surface water when required by State or Federally 
issued Clean Water Act permits.

3.3.1   Cofferdams, Diversions, and Dewatering Operations

Construction operations for dewatering, removal of cofferdams, tailrace, 
diversion channel excavation, and tunnel closure shall be controlled at all 
times to maintain compliance with existing State of Nebraska and State of 
South Dakota water quality standards and designated uses of the surface 
water body.

3.3.2   Wetlands

The Contractor shall not enter, disturb, destroy, or allow discharge of 
contaminants into any wetlands except as authorized herein.  Authorization 
to enter specific wetlands identified shall not relieve the Contractor from 
any obligation to protect other wetlands within, adjacent to, or in the 
vicinity of the construction site and associated boundaries.

3.4   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.

3.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the Federal, State, and local air pollution standards to be exceeded 
or which would cause a hazard or a nuisance.  Sprinkling, chemical 
treatment of an approved type, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.  The Contractor shall comply with all State and 
local visibility regulations.

3.4.2   Odors

Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
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regulations and/or local ordinances.

3.4.3   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State of Nebraska rules.

3.4.4   Burning

Burning shall be prohibited on the Government premises.

3.5   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified 
in other sections and/or shown on the drawings.

3.5.1   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  Handling, storage, and disposal 
shall be conducted to prevent contamination.  Segregation measures shall be 
employed so that no hazardous or toxic waste will become co-mingled with 
solid waste.  The Contractor shall transport solid waste off Government 
property and dispose of it in compliance with Federal, State, and local 
requirements for solid waste disposal. A Subtitle D RCRA permitted landfill 
shall be the minimum acceptable off-site solid waste disposal option.  The 
Contractor shall verify that the selected transporters and disposal 
facilities have the necessary permits and licenses to operate. 

3.5.2   Chemicals and Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to the ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
corrective action shall be performed and documented.  This documentation 
will be periodically reviewed by the Government.  Chemical waste shall be 
collected in corrosion resistant, compatible containers.  Collection drums 
shall be monitored and removed to a staging or storage area when contents 
are within 6 inches of the top.  Wastes shall be classified, managed, 
stored, and disposed of in accordance with Federal, State, and local laws 
and regulations.

3.5.3   Contractor Generated Hazardous Wastes/Excess Hazardous Materials

Hazardous wastes are  defined in 40 CFR 261, or are as defined by 
applicable State and local regulations.  Hazardous materials are defined in 
49 CFR 171 - 178.  The Contractor shall, at a minimum, manage and store 
hazardous waste in compliance with 40 CFR 262 .  The Contractor shall take 
sufficient measures to prevent spillage of hazardous and toxic materials 
during dispensing.  The Contractor shall segregate hazardous waste from 
other materials and wastes, shall protect it from the weather by placing it 
in a safe covered location, and shall take precautionary measures such as 
berming or other appropriate measures against accidental spillage.  The 
Contractor shall be responsible for storage, describing, packaging, 
labeling, marking, and placarding of hazardous waste and hazardous material 
in accordance with 49 CFR 171 - 178, State, and local laws and regulations. 
 The Contractor shall transport Contractor generated hazardous waste off 
Government property within 60 days in accordance with the Environmental 
Protection Agency and the Department of Transportation laws and 
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regulations.  The Contractor shall dispose of hazardous waste in compliance 
with Federal, State and local laws and regulations.  Spills of hazardous or 
toxic materials shall be immediately reported to the Contracting Officer.  
Cleanup and cleanup costs due to spills shall be the Contractor's 
responsibility.  The disposition of Contractor generated hazardous waste 
and excess hazardous materials are the Contractor's responsibility. 

3.5.4   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  There 
shall be no storage of fuel on the project site.  Fuel must be brought to 
the project site each day that work is performed. 

3.5.5   Waste Water

Disposal of waste water shall be as specified below.

a.  Waste water from construction activities, such as onsite material 
processing, concrete curing, foundation and concrete clean-up, 
water used in concrete trucks, forms, etc. shall not be allowed to 
enter water ways or to be discharged prior to being treated to 
remove pollutants.  The Contractor shall dispose of the 
construction related waste water off-Government property in 
accordance with all Federal, State, Regional and Local laws and 
regulations.

b.  For discharge of ground water, the Contractor shall obtain a State 
or Federal permit specific for pumping and discharging ground 
water prior to surface discharging.

c.  Water generated from the flushing of lines after disinfection or 
disinfection in conjunction with hydrostatic testing shall be land 
applied in accordance with all Federal, State, and local laws and 
regulations for land application or discharged into the sanitary 
sewer with prior approval and/or notification to the Waste Water 
Treatment Plant's Operator.

3.6   RECYCLING AND WASTE MINIMIZATION

The Contractor shall participate in State and local government sponsored 
recycling programs.  The Contractor is further encouraged to minimize solid 
waste generation throughout the duration of the project.

3.7   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

If during excavation or other construction activities any previously 
unidentified or unanticipated historical, archaeological, and cultural 
resources are discovered or found, all activities that may damage or alter 
such resources shall be temporarily suspended.  Resources covered by this 
paragraph include but are not limited to: any human skeletal remains or 
burials; artifacts; shell, midden, bone, charcoal, or other deposits; rock 
or coral alignments, pavings, wall, or other constructed features; and any 
indication of agricultural or other historical human activities.  Upon such 
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discovery or find, the Contractor shall immediately notify the Contracting 
Officer so that the appropriate authorities may be notified and a 
determination made as to their significance and what, if any, special 
disposition of the finds should be made.  The Contractor shall cease all 
activities that may result in impact to or the destruction of these 
resources.  The Contractor shall secure the area and prevent Contractors 
personnel or other persons from trespassing on, removing, or otherwise 
disturbing such resources.

3.8   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  

3.10.1   Endangered/Threatened Species

The Contractor shall be responsible for the protection of threatened and 
endangered animal and plant species including their habitat in accordance 
with Federal, State, Regional, and local laws and regulations.

3.8.1   Interior Least Terns and/or Piping Plovers

No Construction shall occur within a quarter of a mile of the areas 
identified as nesting habitat for the Interior Least Terns and/or Piping 
Plovers between the dates of April 15 and August 15 of any year. 

3.10.1.2   Bald Eagles

The Contractor shall be responsible for identifying and avoiding disturbing 
bald eagles which are roosting in the project area.  Bald Eagles shall not 
be disturbed. The Government recommends avoiding roosting bald eagles by 
eliminating activity within 75 meters of the roosting bald eagle.  However, 
this is a general recommendation, and may change dependant upon location, 
available cover, and concealment. It is the Contractor's responsibility to 
accurately determine appropriate distances to avoid disturbing the Bald 
Eagle.  The Contractor shall ensure that his employees are able to identify 
bald eagles and shall avoid disturbing bald eagles.

3.9   INTEGRATED PEST MANAGEMENT

In order to minimize impacts to existing fauna and flora, the Contractor 
shall coordinate with the Contracting Officer at the earliest possible time 
prior to pesticide application.  The Contractor shall discuss integrated 
pest management strategies prior to the application of any pesticide 
associated with these specifications.  

3.9.1   Pesticide Delivery and Storage

Pesticides shall be delivered to the site in the original, unopened 
containers bearing legible labels indicating the EPA registration number 
and the manufacturer's registered uses.  Pesticides shall be stored 
according to manufacturer's instructions and under lock and key when 
unattended.

3.9.2   Qualifications

For the application of pesticides, the Contractor shall use the services of 
a subcontractor whose principal business is pest control.  The 
subcontractor shall be licensed and certified in the state where the work 
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is to be performed.

3.9.3   Pesticide Handling Requirements

The Contractor shall formulate, treat with, and dispose of pesticides and 
associated containers in accordance with label directions and shall use the 
clothing and personal protective equipment specified on the labeling for 
use during all phases of the application.  Material Safety Data Sheets 
(MSDS)shall be available for all pesticide products.

3.9.4   Application

Pesticides shall be applied by a State Certified Pesticide Applicator in 
accordance with EPA label restrictions and recommendation.  The Certified 
Applicator shall wear clothing and personal protective equipment as 
specified on the pesticide label.  Water used for formulating shall only 
come from locations designated by the Contracting Officer.  The Contractor 
shall not allow the equipment to overflow.  Prior to application of 
pesticide, all equipment shall be inspected for leaks, clogging, wear, or 
damage and shall be repaired prior to being used.

3.10   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.11   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

3.12   MILITARY MUNITIONS

In the event the Contractor discovers or uncovers military munitions as 
defined in 40 CFR 260, the Contractor shall immediately stop work in that 
area and immediately inform the Contracting Officer.

3.13   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants;  
recognition and protection of archaeological sites, artifacts, wetlands, 
and endangered species and their habitat that are known to be in the area. 
See the above BIOLOGICAL RESOURCES paragraph.  

3.14   POST CONSTRUCTION CLEANUP
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The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
otherwise instructed in writing by the Contracting Officer, obliterate all 
signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or 
waste materials, and other vestiges of construction prior to final 
acceptance of the work.  The disturbed area shall be graded, filled and the 
entire area seeded unless otherwise indicated.

        -- End of Section --
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SECTION 01400

SPECIAL SAFETY REQUIREMENTS
05/00 Rev 12/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

29 CFR 1926 Safety and Health Regulations for 
Construction

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996 and Changes) Safety and Health 
Requirements Manual 

1.2   SUMMARY

1.2.1   General

This section provides guidelines for preparation of accident prevention 
plans, and to implement the accident prevention clause (this specification) 
and EM 385-1-1, Safety and Health Requirements Manual.    The U.S. Army 
Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1 is 
available from U.S. Government bookstores operated by the Government 
Printing Office and a copy is included on the CD-ROM issued with this 
solicitation.  Changes to EM 385-1-1 applicable to this contract include 
only those revisions posted at the following website (all revisions up to 
the time this solicitation is issued): 
http://www.hq.usace.army.mil/soh/hqusace_soh.htm ("Changes to EM").  U.S. 
Government bookstores are located in most major cities including Milwaukee, 
Chicago, Kansas City, Denver, and Pueblo, Colorado.

1.3   PRECONSTRUCTION CONFERENCE

See Contract Clause "PRECONSTRUCTION CONFERENCE".  A preconstruction 
conference will be scheduled prior to beginning of site work. Requirements 
relative to planning and administration of the overall safety program will 
be discussed.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a  designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
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Accident Prevention Plan; G-RE

The written site-specific Accident Prevention Plan.

SD-07 Certificates

Qualifications; G-RE.

A written report providing evidence of qualifications for personnel, 
facilities and equipment assigned to the work.  Include copies of .

1.5   ACCIDENT PREVENTION PLAN

The Contractor shall submit, prior to the start of on site construction 
activity, a proposed accident prevention plan which shall be the accident 
prevention policy to be followed by all of the Contractor's and 
subcontractor's personnel and supervisory staff during performance of the 
work.

1.5.1   Requirements

The proposed plan shall be developed after a careful analysis of the work 
involved and shall be tailored specifically to the conditions of this 
project.  The Contractor's accident prevention plan shall contain, as a 
minimum, the following general information or procedures for the activity 
indicated.  The Contractor shall submit his plan for review and acceptance 
prior to commencing work.

1.5.1.1   Responsible Individual(s)

The Contractor shall designate an onsite employee as the individual 
responsible for insuring the accident prevention plan is implemented and 
enforced.

1.5.1.2   Subcontractor Supervision

Explain procedures to assure that subcontractor(s) fully comply with the 
accident prevention plan.

1.5.1.3   Indoctrination of New Employees

The plan shall include provisions for advising workers of the purpose of 
the accident prevention plan, specific hazards on the job and precautions 
to be taken, emergency procedures, information concerning tool box safety 
meetings, required protective equipment, cleanup rules and location of 
company safety rules (posting or handout).

1.5.1.4   Tool Box Safety Meetings

Hold weekly "Tool Box" safety meetings.  Timely safety subjects shall be 
determined by a responsible individual.  Employees will be informed of 
time, location, who will conduct, and subject.  Identify procedures for 
including subcontractors.  The Contractor shall provide a copy of the 
Weekly Tool Box Meeting and Monthly Supervisor's Safety Meeting to the 
Contracting Officer.

1.5.1.5   Fire Prevention and Protection
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Identify source of fire protection.  Insure adequate fire extinguishers, 
water barrels, or other fire-fighting equipment is located on site.  
Explain prevention activities to include storage areas and special hazards 
such as welding and use of flammable liquids, and other special hazards.

1.5.1.6   Housekeeping

Daily cleanup of all debris and waste materials is required.  Adequate 
disposal containers should be placed strategically around the site.  Debris 
shall be removed on a regular basis.  Explain procedures that include use 
of barrels, dumpsters, trash chutes, etc.

1.5.1.7   Mechanical Equipment Inspection

All mechanical equipment (trucks, cranes, forklifts, backhoes, graders, 
etc.) shall be inspected prior to use and at fixed intervals throughout the 
life of the contract.  Explain how inspections will be accomplished 
(frequency, by whom, and records to be kept).

1.5.1.8   First Aid and Medical Facilities

First aid facilities shall be made available on the job site.  Arrangements 
for emergency medical attention shall be made prior to start of work.  All 
emergency numbers (doctor, hospital, ambulance, fire department) shall be 
posted at the project superintendent's office.

1.5.1.9   Sanitation

Include provisions for toilet facilities, drinking water and washing 
facilities.  A sufficient number of toilet facilities as specified in EM 
385-1-1 shall be provided unless permission is granted to use existing 
facilities (portable chemical are authorized).  Insure safe drinking water 
and individual cups are available.  For the projects where corrosive or 
toxic materials are used, separate washing facilities are required.

1.5.1.10   Safety Promotions

The Contractor shall promote accident prevention.  Identify method 
(posters, awards etc.).

1.5.1.11   Accident Reporting

All accidents (employee injuries, vehicle, building, or equipment damage 
etc.) regardless of their severity, shall be reported to the onsite 
government representative or to the area engineer, who in turn will advise 
the Contractor of forms to be submitted and timeframes.

1.5.1.12   Job Hazard Analysis

When job situations change and it is necessary to alter safety 
requirements, a Job Hazard Analysis will be accomplished, documented, and 
added as an addendum to the Accident Prevention Plan.  Each Job Hazard 
Analysis shall include, but not be limited to, a description of the work, 
probable hazards related to that work and positive precautionary measures 
to be taken to reduce or eliminate each hazard.  An example of changing 
situations may be new subcontractors performing work such as earth moving, 
trenching, concrete work, roofing, electrical, masonry etc.  The onsite 
government representative will determine the format and amount of detail 
required of the written plan.
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1.6   EXCAVATION AND TRENCHING

The standards for excavation and trenching are outlined in 29 CFR 1926, 
Subpart P.  These standards shall be followed in addition to those outlined 
in EM 385-1-1.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

    -- End of Section --
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SECTION 01451A

CONTRACTOR QUALITY CONTROL
10/02; Omaha Revision 11/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2000b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction 

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 10
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 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities approved 
by the Contracting Officer shall be used.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.
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i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 10 calendar days prior to the Coordination Meeting. 
 During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.  The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
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shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, show drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 5 years in related work.  This CQC System Manager shall be on 
the site at all times during construction and shall be employed by the 
prime Contractor.  The CQC System Manager shall be assigned as System 
Manager but may have duties as project superintendent in addition to 
quality control.  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.

3.4.3   CQC Personnel

A staff shall be maintained under the direction of the CQC system manager 
to perform all QC activities.  The staff must be of sufficient size to 
ensure adequate QC coverage of all work phases, work shifts, and work crews 
involved in the construction.  These personnel may perform other duties, 
but must be fully qualified by experience and technical training to perform 
their assigned QC responsibilities and must be allowed sufficient time to 
carry out these responsibilities.  The QC plan will clearly state the 
duties and responsibilities of each staff member.    Other technical 
specifications may specify individuals for maintaining quality control for 
specific areas of work.   These individuals shall be under the direction of 
the CQC System Manager.  

3.4.4   Additional Requirement

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is periodically offered 
at each of the four area offices in the Omaha District according to the 
following revolving training schedule:.

   Badger Area            First Session         Between 15 & 25 April
                          Second Session        Between 15 & 25 October
   Point of Contact       Roy Brewer            (319) 753-1386

   Black Hills Area       First Session         Between 1 & 10 March
                          Second Session        Between 1 & 10 September
   Point of Contact       Dwight Pochant        (605) 923-2983

   Fort Crook Area        First Session         Between 15 & 25 January
                          Second Session        Between 15 & 25 July
   Point of Contact       Al Kreisler           (402) 293-2540
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   Rocky Mountain         First Session         Between 1 & 10 June
                          Second Session        Between 1 & 10 December
   Point of Contact       Paul Jendzejec        (719)  556-4184

The exact date and location for the sessions will be determined 
approximately 30 days in advance of the training.  The cost of training is 
presently established at $50 to be paid by each student in advance of the 
training.  For information about a particular session, the best source is 
the point of contact listed above.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.  When Section 15950A HEATING, VENTILATING AND AIR 
CONDITIONING (HVAC) CONTROL SYSTEMS; 15951A DIRECT DIGITAL CONTROL FOR 
HVAC; 15990A TESTING, ADJUSTING, AND BALANCING OF HVAC SYSTEMS; or 15995A 
COMMISSIONING OF HVAC SYSTEMS are included in the contract, the submittals 
required by those sections shall be coordinated with Section 01330 
SUBMITTAL PROCEDURES to ensure adequate time is allowed for each type of 
submittal required.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of the construction work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  Prior to the preparatory meeting for each 
definable feature of work, the Contractor shall provide all 
technical references (i.e. building codes, life safety codes, 
etc.) referenced in the project specifications for feature(s) of 
work being addressed at the preparatory meeting.   These technical 
references shall be onsite and available for use by Contractor and 
Government personnel before the preparatory meeting is held and 
maintained until the feature(s) of work is/are accepted by the 
Government.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
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tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 48 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
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be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
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taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed the actual cost for the recheck to reimburse the Government for 
each succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Resident or 
Area (as directed) Office.

For delivery by mail:  Commander and Director
                   U.S. Army Engineer Waterways Experiment Station
                   Attn: CEWES-GS
                   3909 Hallsferry Road
                   Vicksburg, Mississippi 39180-6199

For other deliveries:  Commander and Director
                   U.S. Army Engineer Waterways Experiment Station
                   Attn: CEWES-GS
                   3909 Hallsferry Road
                   Vicksburg, Mississippi 39180-6199

Coordination for each specific test, exact delivery location, and dates 
will be made through the Resident or Area (as directed) Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection
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Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.
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c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Contracting Officer's Representative on the first day 
following the date(s) covered by the report, except that reports need not 
be submitted for days on which no work is performed.  As a minimum, one 
report shall be prepared and submitted for every 7 days of no work and on 
the last day of a no work period.  All calendar days shall be accounted for 
throughout the life of the contract.  The first report following a day of 
no work shall be for that day only.  Reports shall be signed and dated by 
the CQC System Manager.  The report from the CQC System Manager shall 
include copies of test reports and copies of reports prepared by all 
subordinate quality control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.
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                     ____________________________________
                                      (FIRM NAME)

                              DAILY QUALITY CONTROL REPORT

Daily Report No.: __________                             DATE: ____________
Contract No. _____________________
Project Title & Location: 
____________________________________________________
Weather: ____ Precipitation: _____ in. _____ Temp:____ Min. ____ Max. ____

1.  Contract/Subcontractors and Area of Responsibility:

NUMBER:   TRADE    :   HOURS   :   EMPLOYER    :  LOCATION/DESCRIPTION WORK

______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________

2.  Operating Plant or Equipment.  (Not hand tools)

                     Date of            Date of      Hours   Hours  Hours
Plant/Equipment  Arrival/Departure    Safety Check   Used    Idle   Repair

_______________  _________________    ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
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3. Work Performed Today:  (Indicate location and description of work 
performed by prime and/or subcontractors.  When network analysis is used, 
identify work by NAS activity number).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

4. Control Activities Performed:
   Preparatory Inspections: (Identify feature of work and attach minutes).
   Initial Inspections: (Identify feature of work and attach minutes).
   Follow-Up Inspections: (List inspections performed, results of
    inspection compared to specification requirements, and corrective
    actions taken when deficiencies are noted).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

5. Tests Performed and Test Results: (Identify test requirement by 
paragraph number in specifications and/or sheet number in plans).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

6. Material Received: (Note inspection results and storage provided).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
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7. Submittals Reviewed:

   (a) Submittal No.   (b) Spec/Plan Reference   (c) By Whom    (d) Action
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______

8. Offsite Surveillance Activities, Including Action Taken:
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

9. Job Safety: (List items checked, results, instructions and corrective 
actions taken).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

10. Remarks: (Instructions received or given.  Conflict(s) in Plans and/or 
specifications.  Delays encountered.).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

Contractor's Verification:  On behalf of the Contractor, I certify this 
report is complete and correct, and all materials and equipment used and 
work performed during this reporting period are in compliance with the 
contract plans and specifications, to the best of my knowledge, except as 
may be noted above.

            ______________________________________________
            CQC System Manager                        Date

        -- End of Section --
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SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01500

MEASUREMENT AND PAYMENT

01/00

PART 1   GENERAL (NOT USED)

PART 2   PRODUCTS

  2.1   STONE
    2.1.1   Work Included
    2.1.2   Measurement (Ton)
    2.1.3   Payment
  2.2   ALL REMAINING WORK
    2.2.1   Work Included
    2.2.2   Measurement
    2.2.3   Payment

PART 3   EXECUTION (NOT USED)

-- End of Section Table of Contents --
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SECTION 01500

MEASUREMENT AND PAYMENT
01/00

PART 1   GENERAL (NOT USED)

PART 2   PRODUCTS

2.1   STONE

2.1.1   Work Included

The work includes all material, equipment and labor of furnishing, hauling, 
handling and placing of quarried stone as specified herein and shown on the 
drawings.

2.1.2   Measurement (Ton)

a.  Stone shall be weighed for final payment immediately prior to placement 
by one of the following methods at the option of the Contractor and with 
approval of the Contracting Officer. The materials shall be weighed to the 
nearest 20 pounds and the net weight reduced to the nearest hundredth of a 
ton.

b.  Stone delivered at the site of the work may be weighed on public scales 
which have been approved by the Contracting Officer and which have been 
certified by the State wherein the scales are located.  If public scales 
are not available, the weighing service may be supplied by an independent 
professional organization approved by the Contracting Officer.  The 
Contractor shall furnish the Contracting Officer a copy of each printed 
weigh bill, when self-printing scales are used, or a copy of the weigh bill 
signed by the weigh master as each load is delivered to the jobsite. (Each 
weigh bill shall contain the following: date, unit number, time, tare 
weight, gross weight, net weight, name of project, contract number, name of 
Contractor, and signature of weigher.) All costs for weighing the materials 
shall be borne by the Contractor.

2.1.3   Payment

Applicable unit price times the number of tons of stone placed.

2.2   ALL REMAINING WORK

2.2.1   Work Included

The work of this item shall include but not be limited to labor and 
equipment needed for the all remaining work not listed above for the 
completion of the project.

2.2.2   Measurement

Lump Sum

2.2.3   Payment
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Payment for this item shall be the lump sum, made on a progressive basis, 
based on the percentage of work completed.

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01560

(IOWA) NPDES PERMIT REQUIREMENTS FOR STORM WATER DISCHARGES FROM CONSTRUCTION
SITES

08/99

PART 1   GENERAL

  1.1   REFERENCES (Not Applicable)
  1.2   SUBMITTALS

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

  3.1   GENERAL
  3.2   IMPLEMENTATION
    3.2.1   Notice of Intent
    3.2.2   Storm Water Pollution Prevention Plan
    3.2.3   Inspections and Reporting
    3.2.4   Retention of Records
    3.2.5   Notice of Discontinuation

-- End of Section Table of Contents --
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SECTION 01560

(IOWA) NPDES PERMIT REQUIREMENTS
FOR STORM WATER DISCHARGES
FROM CONSTRUCTION SITES

08/99

PART 1   GENERAL

Attachments:

Copy of the Iowa Department of Natural Resources National
   Pollutant Discharge Elimination System (NPDES) General Permit
   No. 2

     Notice of Intent For NPDES Coverage Under General Permit
     Understanding Storm Water NPDES Permitting Requirements
     How To File A Complete Notice Of Intent
     Public Notice Of Storm Water Discharge

1.1   REFERENCES (Not Applicable)

1.2   SUBMITTALS
Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-05 Design Data 

Notice of Intent; FIO. 

Notice of Discontinuation; FIO. 

SD-06 Test Reports 

Reports; FIO. 

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall be responsible for implementing the terms and 
requirements of the attached Iowa Department of Natural Resources National 
Pollutant Discharge Elimination System (NPDES) General Permit No. 2 and the 
Storm Water Pollution Prevention Plan.  The Contractor shall be considered 
the "permittee".  The Contractor shall be responsible for payment of all 
fees.  All submissions to the state shall be by certified mail.  Copies of 
the return receipt for each submission shall be included with the submittal 
to the Contracting Officer's Representative.

3.2   IMPLEMENTATION

3.2.1   Notice of Intent

SECTION 01560  Page 2



River Control Structure Modifications, Mo River, Neb City-Peru NE MR50

The Contractor shall complete and submit a Notice of Intent (NOI) in 
accordance with NPDES General Permit No. 2.  A copy of the submitted Notice 
of Intent along with the demonstration that the public notice was published 
shall be furnished to the Contracting Officer's Representative at least 2 
days prior to the commencement of construction activities.  The Contractor 
shall be responsible for all public notifications required in accordance 
with NPDES General Permit No. 2.

3.2.2   Storm Water Pollution Prevention Plan

The Contractor shall prepare and implement a Storm Water Pollution 
Prevention Plan in accordance with NPDES General Permit No. 2 and the Iowa 
DNR "Developing Pollution Prevention Plans and Best Management Practices" 
Summary Guidance.  Any temporary or permanent erosion and sedimentation 
control measures shown on the drawings shall be incorporated into the 
Contractor's Storm Water Pollution Prevention Plan.  The Contractor shall 
submit the Storm Water Pollution Prevention Plan for review and acceptance 
by the Contracting Officer's Representative at least 14 calender days prior 
to the commencement of construction activities.  Land disturbance 
activities shall not commence until the Contractor's Storm Water Pollution 
Prevention Plan has been accepted by the Government.  The Government 
reserves the right to require the Contractor to make changes in the Storm 
Water Pollution Prevention Plan or to the Contractor's operations if the 
Contracting Officer's Representative determines that environmental 
protection requirements are not being met.

3.2.3   Inspections and Reporting

The Contractor shall be responsible for all inspections and reporting 
required under NPDES General Permit No. 2.  Copies of all reports shall be 
furnished to the Contracting Officer's Representative.

3.2.4   Retention of Records

The Contractor shall retain copies of the storm water pollution prevention 
plan and all reports in accordance with NPDES General Permit No. 2.

3.2.5   Notice of Discontinuation

The Contractor shall prepare and submit a Notice of Discontinuation in 
accordance with NPDES General Permit No. 2.  A copy of the submitted Notice 
of Discontinuation shall be furnished to the Contracting Officer's 
Representative.

    

    -- End of Section --
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SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01562

(NEBRASKA) NPDES PERMIT REQUIREMENTS FOR STORM WATER DISCHARGES FROM
CONSTRUCTION SITES

08/99

PART 1   GENERAL

  1.1   REFERENCES (NOT APPLICABLE)
  1.2   SUBMITTALS

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

  3.1   GENERAL
  3.2   IMPLEMENTATION
    3.2.1   Notice of Intent
    3.2.2   Notice of Start-up of Construction Activity
    3.2.3   Storm Water Pollution Prevention Plan
    3.2.4   Inspections and Record Keeping
    3.2.5   Notice of Completion of Construction Activity
    3.2.6   Renotification

-- End of Section Table of Contents --
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SECTION 01562

(NEBRASKA) NPDES PERMIT REQUIREMENTS
FOR STORM WATER DISCHARGES
FROM CONSTRUCTION SITES

08/99

PART 1   GENERAL

Attachments:   Copy of the "Authorization To Discharge Under The State Of
                       Nebraska
                    National Pollutant Discharge Elimination System (NPDES)
                    NPDES Permit Number NER100000

1.1   REFERENCES (NOT APPLICABLE)

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-05  Design Data

Notice of Intent; FIO. 

Notice of Start-up of Construction Activity; FIO. 

Storm Water Pollution Prevention Plan; FIO. 

Notice of Completion of Construction Activity; FIO\. 

SD-06 Test Reports 

Records; FIO.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall be responsible for implementing the terms and 
requirements of the attached "Authorization To Discharge Under The State Of 
Nebraska National Pollutant Discharge Elimination System (NPDES)", Permit 
No. NER100000, for storm water discharges from construction sites.  The 
Contractor shall be considered the "permittee".  All submissions to the 
state shall be by certified mail.  Copies of the return receipt for each 
submission shall be included with the submittal to the Contracting 
Officer's Representative (COR).  The project site is not located in 
designated critical habitat and there are no known "listed species" located 
in the project area. 
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3.2   IMPLEMENTATION

3.2.1   Notice of Intent

The Contractor shall complete and submit a Notice of Intent (NOI) in 
accordance with NPDES Permit No. NER100000.  A copy of the submitted NOI 
shall be furnished to the COR at least 10 calendar days prior to the 
commencement of construction activities.

3.2.2   Notice of Start-up of Construction Activity

The Contractor shall complete and submit a Notice of Start-up of 
Construction Activity in accordance with NPDES Permit No. NER100000.  A 
copy of the submitted Notice of Start-up of Construction Activity shall be 
furnished to the COR not more than 10 calendar days after commencement of 
construction activities.

3.2.3   Storm Water Pollution Prevention Plan

The Contractor shall prepare and implement a Storm Water Pollution 
Prevention Plan (SWPPP) in accordance with NPDES Permit No. NER100000.  Any 
temporary or permanent erosion and sedimentation control measures shown on 
the drawings shall be incorporated into the Contractor's SWPPP.  A copy of 
the SWPPP shall be submitted to the COR at least 10 calendar days prior to 
the commencement of construction activities.  Copies of all revisions to 
the SWPPP shall also be submitted.

3.2.4   Inspections and Record Keeping

The Contractor shall be responsible for all inspections, maintenance, and 
record keeping required under the NPDES Permit No. NER100000.  Copies of 
all inspection and maintenance records shall be furnished to the COR.

3.2.5   Notice of Completion of Construction Activity

The Contractor shall complete and submit a Notice of Completion of 
Construction Activity in accordance with NPDES Permit No. NER100000.  A 
copy of the submitted Notice of Start-up of Construction Activity shall be 
furnished to the COR not more than 10 calendar days after submission to the 
State.

3.2.6   Renotification

If the current permit expires prior to completion of construction, the 
Contractor shall apply for a reissuance of NPDES Permit No. NER100000.  A 
copy of all submissions to the State shall be furnished to the COR.

   

    -- End of Section --
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SECTION TABLE OF CONTENTS

DIVISION 02 - SITE WORK

SECTION 02000

STONE

01/00

PART 1   GENERAL

  1.1   REFERENCES
  1.2   SUBMITTALS
  1.3   MEASUREMENT OF MATERIALS
  1.4   PAYMENT

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

  3.1   STONE
    3.1.1   GENERAL
      3.1.1.1   Broken Concrete
  3.2   Stone for the Chevron Structures
    3.2.1   General
  3.3   Not Used
  3.4   Tests, Service Records, and Results
    3.4.1   Bulk Specific Gravity
    3.4.2   Soundness
      3.4.2.1   General
      3.4.2.2   Quantitative Examination
    3.4.3   Soundness in Freezing and Thawing-Method for Riprap Rock
      3.4.3.1   Temperature
      3.4.3.2   Cycle Length
      3.4.3.3   Partial Immersion
      3.4.3.4   Report
    3.4.4   Gradation Field Tests

-- End of Section Table of Contents --
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SECTION 02000

STONE
01/00

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

   AASHTO T 103      (1991) Soundness of Aggregates by Freezing 
and Thawing

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

   ASTM C 88      (1990) Soundness of Aggregates by Use of 
Sodium Sulfate or Magnesium Sulfate 

   ASTM C 127 (1988) Specific Gravity and Absorption of 
Coarse Aggregate 

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-03 Product Data

Location of Material Sources for Stone; GA.

SD-04 Samples

Samples of Stone; GA. 

SD-05 Design Data

Letter of Clearance; GA.

SD-06 Test Reports

Tests, service records, and results; GA.  

1.3   MEASUREMENT OF MATERIALS

Material shall be measured as specified in SECTION 01500 MEASUREMENT AND 
PAYMENT.

1.4   PAYMENT
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Separate payment will not be made for the work described in this section.  
All costs for this work will be included in the appropriate contract unit 
bid prices.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   STONE

The Contractor shall submit the location of material sources for stone in 
accordance with SECTION 01200 CONSTRUCTION GENERAL.  The locations shall be 
described to the quarter-quarter section and shall be clearly delineated on 
a map with a scale of 1 inch = 2000 feet.  The map shall also indicate 
roads and distances to the nearest cities or towns, which would appear on 
typical highway maps.  The Contractor shall also submit a letter of 
clearance from the State Historic Preservation Officer permitting the 
quarrying, excavation, or other removal of the required contract materials. 
 Address of the State Officer is as follows:

NEBRASKA                               IOWA
                                                            
DR. JAMES A. HANSEN                    DAVID CROSSUN, SHPO
NEBRASKA STATE HISTORICAL SOCIETY      IOWA STATE HISTORICAL SOCIETY
1500 R. STREET, P.O. BOX 82554         EAST 12th AND GRAND AVENUE
LINCOLN, NE 68503                      DES MOINES, IA 50319

SOUTH DAKOTA                           MISSOURI

DR. JUNIUS B. FISHBURNE                RON KUCHERA, ACTING DIRECTOR
OFFICE OF CULTURAL PRESERVATION        MISSOURI DEPT. OF NATRUAL RES.
KNEIP BUILDING                         P.O. BOX 176
PIERRE, SD 57501                       JEFFERSON CITY, MO 65102

NORTH DAKOTA                           MONTANA

ALIOS B. SPIELMAN                      MARCELLA SHERFY, SHPO
STATE HISTORICAL SOCIETY               MONTANA HISTORICAL SOCIETY
OF NORTH DAKOTA                        225 NORTH ROBERTS
HERITAGE CENTER                        HELENA, MONTANA 59601
BISMARCK, ND 58505 

COLORADO                               WYOMING 

BARBARA SUDLER                         ALVIN F. BOSTION            
COLORADO HERITAGE CENTER               STATE HISTORICAL SOCIETY    
1300 BROADWAY                          WYOMING RECREATION COMMISSION
DENVER, CO 80203                       122 WEST 25th HERSCHLER BLDG
                                       CHEYENNE, WY  82002

3.1.1   GENERAL

Whenever "stone" is specified in this contract, it shall be durable stone 
approved by the Contracting Officer and shall conform to all requirements 
of these specifications.  The Contractor shall submit samples of stone the 
location of the sources of materials in accordance with paragraph 3.1. and 
paragraph 3.4.  Stone salvaged from any existing federally constructed 

SECTION 02000  Page 3



River Control Structure Modifications, Mo River, Neb City-Peru NE MR50

erosion control or navigation project will not be approved as a source of 
material except where specified on the drawings.  In addition to the 
sampling and test results or service test records required of the 
Contractor, the Contracting Officer reserves the right to inspect the 
material source and require additional samples of stone material, selected 
by the Contracting Officer, be submitted to the Contracting Officer for 
evaluation and approval prior to delivery of any material to the site of 
the work, except for test purposes.  These samples, identified by specific 
location and specific geologic formation shall be obtained by the 
Contractor and delivered at his expense to a point designated by the 
Contracting Officer at least 10 days in advance of the time when the 
placing of the stone protection is expected to begin.  The above inspection 
and sampling may be repeated any time the Contractor changes the location 
of geological formation from which the material is coming.  The Contractor 
shall not be granted an extension of time or extra compensation due to any 
delay caused by sampling, testing, approval or disapproval of stone 
material under the requirements of these specifications.

3.1.1.1   Broken Concrete

Broken concrete rubble will not be allowed as an allowable substitute for 
stone.

3.2   Stone for the Chevron Structures

3.2.1   General

The stone shall consist of broken field boulders or quarried stone meeting 
the quality requirements above.  Neither the breadth nor the thickness of 
any piece of stone shall be less than one-third of its length.  Stone shall 
be reasonably well graded from coarse to fine.  Quarry operation shall be 
controlled to produce a reasonable well graded stone of the required size, 
and the Contracting Officer may require changes as necessary to produce the 
required product.  Dirt and fines of less than 1/2-inch maximum cross 
section, accumulated from interledge layers or from blasting or handling 
operations or breaking shall not exceed 5 percent by weight.

The stone shall be reasonably well graded between the following limits:

    
Limits of Stone Weight
    Percent Lighter              Weight               Size in Approx.
       by Weight             in Pounds (lbs)      Spherical Diameter (in)
           %               Maximum    Minimum       Maximum    Minimum

          100                954        393            27         20
           50                252        197            18         16
           15                146         62            14         11

3.3   Not Used3.4   Tests, Service Records, and Results

Tests, service records, and results will be used to determine the 
acceptability of the quarried stone protection materials.  In the event 
test reports and a service record that are satisfactory to the Contracting 
Officer are not available, as in the case of newly operated sources, the 
material shall be subject to such tests as are necessary to determine its 
acceptability for use in the work.  Acceptance testing of field boulders 
for compliance with the quality requirements specified hereinafter will not 
be required.  Tests to which the material may be subjected include 
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petrographic analysis, specific gravity, absorption, wetting and drying, 
soundness in magnesium sulfate, freezing and thawing, and such other tests 
as may be considered necessary to demonstrate to the satisfaction of the 
Contracting Officer that the materials  are acceptable for use in the work. 
 All sampling of the stone protection materials will be made by or under 
the supervision of the Contracting Officer.  All tests shall be performed 
by the Contractor at no cost to the Government.  The stone protection 
material shall meet the following test limits when tested as indicated.

3.4.1   Bulk Specific Gravity

Saturated Surface-dry basis, ASTM C 127 - not less than 2.40.  The tests 
method shall be modified as follows:  Total sample shall weigh 5,000 grams +
 2 percent.  Individual particles shall weigh approximately 300 grams each.

3.4.2   Soundness

Soundness in Magnesium Sulfate, ASTM C 88, loss at 5 cycles not more than 
12 percent.  ASTM C 88 shall be modified as follows:

3.4.2.1   General

The sample shall be prepared by breaking it into fragments reasonably 
uniform in size and shape and weighing approximately 100 grams each.  The 
test sample shall weigh 5,000 grams + 2 percent.  The sample shall be 
thoroughly washed and dried previous to test as described for coarse 
aggregate.  The samples immersed in the solution shall be maintained at a 
temperature of 80 degrees F + 2 degrees F for the immersion period.

3.4.2.2   Quantitative Examination

At the end of the fifth cycle, the percentage loss shall be determined by 
the three following methods.  The test report shall show the loss computed 
by each method; however, only the combined loss shall be used for 
acceptance or rejection of the material.

a.  Loss by Breaking  

An individual piece which has broken or split into three or more 
fragments shall be considered to have failed the test, provided each of 
the three such fragments is at least 10 percent of the original piece 
by weight.  The total original weight of all pieces failing the test, 
expressed as percentage of the total original weight of the sample, 
shall be considered as percentage loss by breaking.

b.  Loss by Crumbling and Flaking  

After the loss by breaking has been determined, the pieces that have 
not failed in that determination shall be screened on the 1/2-inch 
sieve and the material retained on the sieve shall be weighed for 
purposes required to determine combined losses.  The pieces which have 
failed by breaking shall then be added to the material remaining on the 
1/2-inch sieve and screened.  The difference between the total original 
weight of the sample and the total weight of the material retained on 
the 1/2-inch sieve expressed as percentage of the total original 
weight, shall be considered as percentage loss by crumbling and flaking.

c.  Combined Loss 
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The difference between the total original weight of the material 
retained on the 1/2-inch sieve, after screening the pieces which did 
not fail by breaking, expressed as percentage of the total original 
weight, shall be considered as percentage combined loss.

d.  Report

The report for riprap rock shall show the percentages of loss 
calculated as described herein before and the number of pieces 
affected, classified as to number disintegrating, splitting, crumbling, 
cracking, flaking, etc.

3.4.3   Soundness in Freezing and Thawing-Method for Riprap Rock

Soundness in Freezing and Thawing-Method for Riprap Rock, Modified AASHTO T 
103, loss at 12 cycles - not more than 10 percent.  The test for freezing 
and thawing AASHTO T 103, Ledge Rock Method, Procedure C, modified as 
follows:

3.4.3.1   Temperature

The temperature of the surrounding medium shall be maintained in the range 
of -20 degrees to -10 degrees F.

3.4.3.2   Cycle Length

Length of a freezing and thawing cycle shall be sufficient to totally 
freeze and totally thaw each piece of the sample during each cycle.  The 
laboratory shall specifically determined for each sample that the cycle 
used is sufficient to accomplish total freezing and total thawing and shall 
report this in the test report.  However, in no case shall the cycle 
consist of less than 2-1/2 hours of freezing followed by 1 hour of thawing. 
 The sample shall be held in the frozen condition whenever necessary to 
break the cycle (over-night, weekends, etc.).

3.4.3.3   Partial Immersion

Procedure C, Partial Immersion shall be used except that soaking prior to 
testing shall be in accordance with Procedure A.

3.4.3.4   Report

The test report shall describe the type of failure of the discrete 
particles.

3.4.4   Gradation Field Tests

Tests to determine the amount of dirt and fines of less than 1/2-inch 
maximum cross section and to determine the gradation of the quarried and 
new stone material shall be performed by the Contractor, under the 
supervision of the Contracting Officer, by approved methods.  A 
representative sample, consisting of not less than 12 tons, shall be tested 
at the start of construction operations and at intervals during 
construction, as directed.  A total of three acceptable tests shall be 
required from each different source of stone material and for each 
specified gradation.  These tests shall be performed at the construction 
site prior to placement of the stone.  The test shall be conducted 
immediately upon request of the Contracting Officer.  The Contractor shall 
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plot the results of each test for gradation in relation to the gradation 
limits envelope specified.  The plots shall be made on Engineering Form 
4055, furnished by the Contracting Officer, or on a similar form.  Results 
of the field test and the plots shall be furnished to the Contracting 
Officer prior to placement of the stone.  If at any time the material fails 
to meet the requirements, the Contractor shall adjust his operations to 
control the amount of dirt and fines to meet the specifications.

    -- End of Section --

SECTION 02000  Page 7



River Control Structure Modifications, Mo River, Neb City-Peru NE MR50

SECTION TABLE OF CONTENTS

DIVISION 02 - SITE WORK

SECTION 02110

CLEARING AND GRUBBING

02/00

PART 1   GENERAL

  1.1   REFERENCES (NOT USED)
  1.2   SUBMITTALS
  1.3   MEASUREMENT OF MATERIALS
  1.4   PAYMENT

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

  3.1   CLEARING
    3.1.1   Trees
    3.1.2   Vegetation
    3.1.3   Disposal Areas
  3.2   GRUBBING
  3.3   DISPOSAL OF MATERIALS
    3.3.1   Salable Timber
    3.3.2   Materials Other Than Salable Timber
      3.3.2.1   Disposal of Debris
      3.3.2.2   Brush Piles

-- End of Section Table of Contents --

SECTION 02110  Page 1



River Control Structure Modifications, Mo River, Neb City-Peru NE MR50

SECTION 02110

CLEARING AND GRUBBING
02/00

PART 1   GENERAL

1.1   REFERENCES (NOT USED)

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-11 Closeout Submittals

Materials other than salable timber; FIO.

Written permission to dispose of such products on private property shall be 
filed with Contracting Officer.

1.3   MEASUREMENT OF MATERIALS

Material shall be measured as specified in SECTION 01500 MEASUREMENT AND 
PAYMENT.

1.4   PAYMENT

Separate payment will not be made for the work described in this section.  
All costs for this work will be included in the appropriate contract unit 
bid prices.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   CLEARING

In areas where grubbing is not required, Contractor clearing operations 
shall consist of complete removal of all obstructions aboveground surface.  
All trees, except as specified in subparagraph 3.1.1, all stumps, down 
timber, snags, vegetation, old piling, stone, abandoned structures, 
fencing, and similar debris shall be cleared within the limits of the 
structure foundations. The pilot channel area shall be cleared as specified 
or as shown on the contract drawings.  The refuse shall be disposed of as 
specified in paragraph 3.3.  All areas to be cleared shall be approved by 
the contracting officer prior to commencement of clearing operations.

3.1.1   Trees

Certain trees designated by the Contracting Officer within the construction 
right-of-way and disposal areas shall be left standing.  Removal of any 
trees greater than 8 inches in diameter, measured at a point 4 feet above 
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the ground, shall require the approval of the Contracting Officer.  Trees 
shall be felled in such a manner as to avoid damage to trees left standing, 
to existing structures and installations, and those under construction, as 
well as with due regard to the safety of employees and others.  Removal of 
trees within 100 feet of the Missouri River shall be kept to an absolute 
minimum.  Bald Eagles may be roosting in the area.  Any trees being used as 
roosts by Bald Eagles shall be left standing as specified in SECTION 01410 
ENVIRONMENT PROTECTION.

3.1.2   Vegetation

Vegetation to be removed shall consist of all heavy growth of crops, grass, 
and weeds, within the clearing limits of the pilot channel and structures.

3.1.3   Disposal Areas

Except for trees designated to remain standing, disposal areas shall be 
cleared to the extent required for placing of waste material.  Where 
removal of trees becomes necessary, they shall be cut off a minimum of 2 
feet below the finish grade line.

3.2   GRUBBING

Grubbing shall consist of the removal of all stumps, roots, buried logs, 
old piling, and other objectionable matter.  The areas within the limits of 
all structures shall be thoroughly grubbed.  All tap roots, lateral roots, 
piling, or other projections over 1-1/2 inches in diameter shall be removed 
to a depth of 2 feet below the natural surface of the ground, or the base 
of the structures.    All areas to be grubbed shall be approved by the 
contracting officer prior to commencement of grubbing operations.

3.3   DISPOSAL OF MATERIALS

3.3.1   Salable Timber

All felled timber from which saw logs, pulpwood, posts, poles, ties, mine 
props or cordwood can be produced shall be considered as salable timber and 
stockpiled at locations as shown on the drawings.   

3.3.2   Materials Other Than Salable Timber

3.3.2.1   Disposal of Debris

Disposal areas shall be located on the project right-of-way at sites 
selected by the Contractor subject to approval of the Contracting Officer.  
All logs, stumps, brush, vegetation, trash, piling, and other miscellaneous 
debris which are the products of the clearing and grubbing operations shall 
be placed in the lower elevations of disposal areas.  In lieu of placement 
in disposal areas, the Contractor, at his option, may remove any or all of 
the products of clearing and grubbing operations from the site and dispose 
of the material at other locations or through other sources arranged for, 
by, and at the expanse of the Contractor, and approved by the Contracting 
Officer.  The burning of debris on or off the site shall not be permitted.  
The disposal of material shall closely follow the clearing and grubbing 
process so that in the case of high water the cleared materials will not be 
washed downstream.    No material shall be disposed of in the Missouri River, 
nor in wetland areas on-site or off-site.  If the contractor opts to 
dispose of material off-site, he shall comply with all Federal, state and 
local laws and regulations, and provide copies of all permits to the 
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Contracting Officer.

3.3.2.2   Brush Piles

The contractor may dispose of large trees and large branches in brush piles 
within the project right-of-way.    The location of each brush pile shall 
be approved by the Contracting Officer prior to placement of material.    
No brush piles shall be placed in wetland areas on-site or off-site.

    

    -- End of Section --
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SECTION 02220

DEMOLITION
05/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A10.6 (1990) Safety Requirements for Demolition 
Operations

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

40 CFR 61-SUBPART M National Emission Standard for Asbestos

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.2   GENERAL REQUIREMENTS

Do not begin demolition until authorization is received from the 
Contracting Officer.  The work includes demolition, salvage of identified 
items and materials, and removal of resulting rubbish and debris.  Rubbish 
and debris shall be removed and placed in areas as indicated on the 
drawing.   In the interest of occupational safety and health, the work 
shall be performed in accordance with EM 385-1-1, Section 23, Demolition, 
and other applicable Sections.  

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Work Plan;  

  The procedures proposed for the accomplishment of the work.  The 
procedures shall provide for safe conduct of the work, including 
procedures and methods to provide necessary supports, lateral 
bracing and shoring when required, careful removal and disposition 
of materials specified to be salvaged, protection of property 
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which is to remain undisturbed, coordination with other work in 
progress, and timely disconnection of utility services.  The 
procedures shall include a detailed description of the methods and 
equipment to be used for each operation, and the sequence of 
operations in accordance with EM 385-1-1.

SD-07 Certificates

Demolition plan; 

Notifications; 

Notification of Demolition and Renovation forms; 

  Submit proposed demolition and removal procedures to the 
Contracting Officer for approval before work is started.

1.4   REGULATORY AND SAFETY REQUIREMENTS

Comply with federal, state, and local hauling and disposal regulations.   
In addition to the requirements of the "Contract Clauses," safety 
requirements shall conform with ANSI A10.6.

1.4.1   Notifications

Notify the the Contracting Officer in writing 10 working days prior to the 
commencement of work in accordance with 40 CFR 61-SUBPART M.

1.4.2   [Enter Appropriate Subpart Title Here]
1.5   BURNING

The use of burning at the project site for the disposal of refuse and 
debris will not be permitted.  

1.6   RELOCATIONS

Perform the removal and reinstallation of relocated items as indicated with 
workmen skilled in the trades involved.  Repair items to be relocated which 
are damaged or replace damaged items with new undamaged items as approved 
by the Contracting Officer.

1.7   Required Data

Demolition plan shall include procedures for  a detailed description of 
methods and equipment to be used for each operation and of the sequence of 
operations.  

1.8   USE OF EXPLOSIVES

Use of explosives will not be permitted.

PART 2   PRODUCTS    
Not used.

PART 3   EXECUTION

3.1   EXISTING FACILITIES TO BE REMOVED

3.1.1   Structures
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Existing structures indicated shall be removed to five feet below the 
Construction Reference Plane.   

3.2   DISPOSITION OF MATERIAL

3.2.1   Title to Materials

Except where specified in other sections, all materials and equipment 
removed, and not reused, shall become the property of the Contractor and 
shall be removed from Government property.  Title to materials resulting 
from demolition, and materials and equipment to be removed, is vested in 
the Contractor upon approval by the Contracting Officer of the Contractor's 
demolition and removal procedures, and authorization by the Contracting 
Officer to begin demolition.  The Government will not be responsible for 
the condition or loss of, or damage to, such property after contract award. 
 Materials and equipment shall not be viewed by prospective purchasers or 
sold on the site.

3.2.2   Unsalvageable Material

Concrete, masonry, stone, and other combustible and noncombustible 
material, except for stone to remain in place, shall be disposed of in the 
disposal area located as shown on the drawings.  The fill in the disposal 
area shall remain and after disposal is completed, the disposal area shall 
be uniformly graded to drain.  

3.3   Debris and Rubbish

Debris and rubbish shall be removed from the spur dikes and similar 
excavations. Debris shall be removed and transported in a manner that 
prevents spillage in the river or adjacent areas.  Local regulations 
regarding hauling and disposal shall apply.

       -- End of Section --
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SECTION 02340

STRUCTURES
02/00

PART 1   GENERAL

1.1   REFERENCES (NOT USED)

1.2   SUBMITTALS (NOT USED)

1.3   MEASUREMENT OF MATERIALS

Material shall be measured as specified in SECTION 01500 MEASUREMENT AND 
PAYMENT.

1.4   PAYMENT

Separate payment will not be made for the work described in this section.  
All costs for this work will be included in the appropriate contract unit 
bid prices.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   STRUCTURE MODIFICATION

Existing dikes (stone and piling) shall be modified at the lines and grades 
shown on the contract drawings.  Excess or unsuitable material shall be 
disposed of.

3.2   CHEVRON 

The chevron structures shall consist of placing new stone as shown on the 
drawings in an excavated trench that conforms to the sections on the 
drawings and SECTION 02210 GRADING, and backfilling as directed by the 
contracting officer.  

3.3   STONE FILL MATERIAL SELECTION

The stone used in all structures shall conform to SECTION 02000 STONE.
    

    -- End of Section --
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